
State of California Department of Transportation Page 1
08/20/12 Statement of Ongoing Contracts as of 09/10/12

01District

01-DN-101-2.7/8.8

01-DN-101-4.4/12.6

01-DN-101-12.7/15.5

01-DN-101-15.0/0

01-DN-101-15.2/0

01-DN-101-15.4/20.5

Fed Aid

HE13

HM1

HM1

20.20

201130

20.20

201120

HB1

Pgm Code

IN DEL NORTE COUNTY AT KLAMATH FROM

2.4 MILES NORTH OF NB ON NEWTON B

DRURY PARKWAY TO NEW HUNTER CREEK

ROAD.

IN DEL NORTE COUNTY IN AND NEAR

KLAMATH FROM KLAMATH RIVER BRIDGE TO

WILSON CREEK BRIDGE

IN DEL NORTE COUNTY NEAR KLAMATH FROM

WILSON CREEK BRIDGE TO 2.8  MILES

NORTH OF WILSON CREEK BRIDGE

IN DEL NORTE COUNTY  1.2 MILES NORTH

OF RUDISILL ROAD  DIR'S EMERGENCY

F.A.

IN DEL NORTE COUNTY NEAR CRESCENT

CITY 1.45 MILES NORTH OF RUDISILL

ROAD  DIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY NEAR CRESCENT

CITY FROM 2.8 MI NORTH OF WILSON

CREEK ROAD TO 0.2 MI NORTH OF MILL

CREEK PARK ENTRANCE ROAD

Description 

CONSTRUCT ROADSIDE PARK

HOT MIX ASPHALT OPEN GRADED

HMA OVERLAY AND RUMBLE STRIPS

REPAIR SLIPOUT

REPAIR SLIPOUT

BONDED WEARING COURSE, REPLACE

Type Of Work

S T RHOADES CONSTRUCTION INC

TIDEWATER CONTRACTORS, INC

TIDEWATER CONTRACTORS INC

DANIELSON CONSTRUCTION, INC.

ROBERT J. FRANK CONSTRUCTION

INC.

TIDEWATER CONTRACTORS INC

Contractor

REDDING CA 96002

BROOKINGS, OR 97415

BROOKINGS OR 97415

EUREKA, CA 95502

REDDING, CA 96003

BROOKINGS OR 97415

(530)223-9322

(541)469-5341

(541)469-5341

 

 

(541)469-5341

SANDERS, KAREN

MERGUPS, JURIS

SANDERS, KAREN

MERGUPS, JURIS

SANDERS, KAREN

SANDERS, KAREN

Resident
Engineer

(707)498-4009

(707)464-4618

(707)498-4009

(707)464-4618

(707)464-9157

(707)464-9157

 $283,033

 $1,493,857

 $1,050,845

 $905,000

 $385,000

 $1,923,917

Bid + CCOs

 $0

 $1,500

 $0

 $806,313

 $241,710

 $1,602,901

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $1,602,901

This Month

06/20/12

05/13/11

05/02/12

04/04/12

04/23/12

01/31/12

Awarded

07/30/12

05/31/11

05/22/12

04/04/12

06/15/12

02/17/12

Approved

11/29/11

07/21/12

09/30/12

09/11/12

Est Comp

 0%

 29%

 0%

 82%

 90%

 69%

%Time

 0%

 0%

 0%

 89%

 63%

 83%

% Work 

 

SUSPENDED

 

 

 

SUSPENDED

Message

01-465304

01-499404

01-0A7404

01-0C2404

01-0C3804

01-498704

Contract 

ACHN-EQ10-(121)8

  

ACNH-Q101-(217)E

  

  

HSNH-Q101-(213)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

  

  

WPCP

P O BOX 494520

P O BOX 1956

P O BOX 1956

P.O. BOX 3598

2806 TARMAC ROAD

P O BOX 1956

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

01District

01-DN-101-17.5/0

01-DN-197-5.7/0

01-DN-199-24.6/0

01-HUM-36-1.7/13.5

01-HUM-36-23.3/28.2

01-HUM-101-2.3/66.3

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA22

HA23

HA22

Pgm Code

IN DEL NORTE COUNTY ABOUT 10 MILES

SOUTH OF CRESCENT CITY AT 2.8 MILES

NORTH OF MILL CREEK PARK ENTRANCE RD

#8068 DIR'S EMERGENCY 

IN DEL NORTE COUNTY  0.4 MILES SOUTH

OF LITTLE MILL CREEK  DIR'S EMERGENCY

F.A.

IN DEL NORTE COUNTY NEAR PATRICKS

CREEK AT 0.6 MILES NORTH OF MIDDLE

FORK SMITH RIVER BRIDGE #1-15 DIR'S

EMERGENCY F.A.

NEAR ALTON FROM RIVER BAR ROAD TO 0.2

MILE EAST OF VAN DUZEN BRIDGE NO 04-

0094 AND NEAR BRIDGEVILLE  FROM VAN

DUZEN BRIDGE NO 04-0

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE

AT VARIOUS LOCATIONS FROM 0.6 MILE

WEST OF ALDERPOINT ROAD TO 2.9 MILES

EAST OF LITTLE LARABE 

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

Description 

RETREAT

SLIDE REPAIR

REPAIR SLIPOUT

HMA OVERLAY AND RUMBLE STRIP

REPAIR STORM DAMAGE

CULVERT REHABILITATION

Type Of Work

HEMMINGSEN CONTRACTING, INC.

TIDEWATER CONTRACTORS, INC.

ROBERT J. FRANK CONSTRUCTION,

INC.

MERCER-FRASER COMPANY

PACIFIC EARTHSCAPE

KEN'S WATER TENDER INC

Contractor

CRESCENT CITY, CA 95531

BROOKINGS, OR 97415

REDDING, CA 96003

EUREKA CA 955021006

MC KINLEYVILLE CA 95519

WILLOW CREEK CA 95573

 

 

(530)222-1408

(707)443-6371

(707)840-9442

(530)629-4397

MERGUPS, JURIS

SANDERS, KAREN

SANDERS, KAREN

TIMMONS, KELLY

TIMMONS, KELLY

KOSTRZEWA, LUCY

Resident
Engineer

(707)464-4618

(707)464-9157

(707)464-9157

(707)489-6885

(707)489-6885

(707)834-1036

 $305,000

 $535,000

 $397,000

 $8,812,781

 $1,123,169

 $298,991

Bid + CCOs

 $103,623

 $225,376

 $146,706

 $2,212,327

 $331,325

 $129,184

Comp To  date

 $0

 $0

 $0

 $1,020,699

 $232,807

 $120,584

This Month

04/04/12

03/31/12

03/27/12

11/30/11

12/07/11

04/03/12

Awarded

05/02/12

06/01/12

06/24/12

12/21/11

01/24/12

04/27/12

Approved

12/31/12

09/01/12

09/30/12

10/11/12

09/18/12

10/15/12

Est Comp

 18%

 40%

 33%

 37%

 71%

 56%

%Time

 34%

 42%

 37%

 24%

 29%

 43%

% Work 

 

 

 

 

 

 

Message

01-0C2604

01-0C2504

01-0C1904

01-399104

01-475504

01-431704

Contract 

  

  

  

ACST-PP03-(609)3

STP4-3L00-(4E )

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

P.O. BOX 215

16156 HIGHWAY 101 SOUTH

2806 TARMAC ROAD

P O BOX 1006

2415 SUTTER ROAD

P O BOX 931

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

1487 SANDY PRAIRIE

CT., STE E

1487 SANDY PRAIRIE

CT, SUITE E

1500 REDWOOD DRIVE

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

FORTUNA, CA 95540

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

01District

01-HUM-101-12.9/13.1

01-HUM-101-12.9/13.1

01-HUM-101-45.9/47.6

01-HUM-101-57.0/59.1

01-HUM-101-69.9/74.8

01-HUM-101-72.5/0

Fed Aid

HM2

20.151000

000

HB1

HE11

HM1

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR GARBERVILLE

AT 0.2 MILE NORTH OF MONSCHKE

UNDERCROSSING AND AT 1.2 MILES SOUTH

OF DEAN CREEK BRIDGE

IN HUMBOLDT CONTY NEAR GARBERVILLE AT

0.2 MILE N OF MONSCHKE UC AND AT 1.2

MI S OF D

IN HUMBOLDT COUNTY NEAR STAFFORD FROM

JORDAN ROAD UNDERCROSSING TO 0.3 MILE

SOUTH OF STAFFORD ROAD  UNDERCROSSING

IN HUMBOLDT COUNTY NEAR ALTON ON

ROUTE 101 AND ON ROUTE 36

IN HUMBOLDT COUNTY NEAR EUREKA FROM

0.7 MILE SOUTH OF FIELDS LANDING

OVERHEAD TO HERRICK AVENUE

OVERCROSSING

IN HUMBOLDT COUNTY 0.2 MILES  SOUTH

OF ORCHARD ST.  UNDER CROSSING #4-122

DIR'S EMERGENCY F.A.

Description 

REPAIR DRAINAGE SYSTEMS

HMA OVERLAY AND RUMBLE STRIP

CONSTRUCT INTERCHANGE

REPLACE AC SURFACING

SLIDE REPAIR

Type Of Work

KICKIN ENTERPRISES

NORWOOD CONSTRUCTION

MERCER FRASER COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER-FRASER COMPANY

R. P. RICE CONSTRUCTION

Contractor

BELLA VISTA CA 96008

BYRON, CA 94514

EUREKA CA 950021006

WATSONVILLE CA 95077

EUREKA CA 955021006

FORTUNA, CA 95540

(530)549-5190

 

(707)443-6371

(831)724-1011

(707)443-6371

 

KAMPAS, NANCY

KYUKENDALL, NANCY

RODRIGUEZ, JOAQUIN

WRIGHT, GEOFFREY

TIMMONS, KELLY

QUINTRELL, HEIDI

Resident
Engineer

(707)725-1023

(707)725-1023

(707)725-1020

(707)725-1022

(707)489-6885

(707)496-4358

 $141,778

 $293,314

 $848,982

 $15,287,131

 $1,364,880

 $285,000

Bid + CCOs

 $0

 $230,075

 $816,003

 $15,730,797

 $1,550,619

 $282,090

Comp To  date

 $0

 $0

 $536,823

 $0

 $652,708

 $0

This Month

11/04/09

05/17/11

03/06/12

10/08/08

04/09/12

04/09/12

Awarded

12/07/09

05/17/11

03/22/12

10/23/08

04/25/12

06/06/12

Approved

02/11/10

10/15/12

08/22/12

01/28/11

08/28/12

06/15/12

Est Comp

 0%

 100%

 95%

 100%

 80%

 100%

%Time

 0%

 97%

 92%

 100%

 95%

 99%

% Work 

SUSPENDED

 

 

 

 

OVER RUN

Message

01-451804

01-4518A4

01-498804

01-290304

01-0A2104

01-0C2804

Contract 

  

  

ACHS-NHQ1-(012)1

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

  

12777 INDIAN OAKS DRIVE

5301 BYRON HOT SPRINGS RD NE

P O BOX 1006

P O BOX 50085

P O BOX 1006

P. O. BOX 817

1487 SANDY PRAIRIE

CT., STE. E

1487 SANDY PRAIRIE

CT., STE. E

1487 SANDY PRAIRIE

CT, SUITE E

1487 SANDY PRAIRIE

COURT, STE. E

1487 SANDY PRAIRIE

CT, SUITE E

2355 BONGIO CT

FORTUNA CA 95540

FORTUNA CA 95540

FORTUNA, CA 95540

FORTUNA CA 95540

FORTUNA, CA 95540

EUREKA, CA 95503

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

01District

01-HUM-101-88.2/88.3

01-HUM-101-89.3/90.2

01-HUM-101-111.3/0

01-HUM-101-136.5/0

01-HUM-169-22.1/0

01-HUM-169-22.2/30.2

Fed Aid

HB1

HA21

20.20

201130

20.20

201130

20.20

201130

HA21

Pgm Code

IN HUMBOLDT AND DEL NORTE COUNTIES AT

299 AND FROM 0.2 MI SOUTH TO 0.3 MI

NORTH OF HAMILTON ROAD

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE ON ROUTE 101 AND ON

ROUTE 200

IN HUMBOLDT COUNTY SOUTH OF ORICK,

1.27 MILES  SOUTH OF KANE ROAD DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY AT 0.6 MILES

SOUTH OF  DEL NORTE COUNTY  DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY,  0.3 MILES WEST

OF CAPPELL  CREEK BRIDGE #04-180

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM CAPPELL CREEK BRIDGE

TO MARTINS FERRY SCHOOL CREEK BRIDGE

Description 

PLACE HIGH FRICTION SURFACE

REPLACE BRIDGES

CULVERT AND ROAD REPAIR

REPAIR SLIDE

REPAIR SLIPOUT

REPLACE BRIDGES(#4-304,305,306,307)

Type Of Work

NORTHWEST PAVING

GOLDEN STATE BRIDGE INC

S.T. RHOADES CONSTRUCTION, INC

STEELHEAD CONSTRUCTORS INC

SHASTA CONSTRUCTORS, INC.

MERCER FRASER COMPANY

Contractor

REDDING CA 96001

MARTINEZ CA 94553

REDDING, CA 96049

PALO CEDRO, CA 96073

REDDING, CA 96049

EUREKA CA 955021006

(530)246-4388

(925)372-8000

(530)223-9322

(530)226-6400

(530)365-3930

(707)443-6371

SANDERS, KAREN

FITZGERALD, TOM

BROWN, TIM

SANDERS, KAREN

OSIER, JIM

MULLEN, RICHARD

Resident
Engineer

(707)498-4009

(707)441-3989

(707)496-6469

(707)464-9157

(707)834-1152

(707)498-3516

 $796,555

 $40,925,364

 $335,000

 $1,485,000

 $3,585,000

 $8,701,617

Bid + CCOs

 $0

 $37,015,428

 $0

 $1,037,973

 $432,712

 $8,440,637

Comp To  date

 $0

 $793,895

 $0

 $0

 $0

 $5,352

This Month

07/31/12

09/18/08

07/03/12

01/20/12

04/25/12

03/04/09

Awarded

08/31/12

09/26/08

08/10/12

02/14/12

06/22/12

03/27/09

Approved

04/12/13

08/30/12

11/20/12

08/30/12

Est Comp

 0%

 80%

 0%

 100%

 48%

 100%

%Time

 0%

 90%

 0%

 70%

 12%

 97%

% Work 

 

 

 

OVER RUN

 

 

Message

01-0B63U4

01-296104

01-0C5604

01-0B8504

01-0C1804

01-364604

Contract 

ACHS-NHOO-(C35)2

ACNH-X023-(033)E

  

  

  

ACST-S169-(005)E

--()

BHX0-23 0-(3EN)H

  

  

  

  S1-69 0-(5E)

  

X023- 033-()

  

  

  

--()

WPCP

SWPPP

  

  

  

SWPPP

8115 SECLUDED VALLEY DRIVE

901 HOWE ROAD

P.O. BOX 494520

P.O. BOX 997

P.O. BOX 491539

P O BOX 1006

700 PARK PLACE

5601 S. BROADWAY

5065 BOYD ROAD

700 PARK PLACE

5065 BOYD ROAD, STE B

5065 BOYD RD., STE. B

CRESCENT CITY, CA 95531

EUREKA CA 95503

ARCATA, CA 95521

CRESCENT CITY, CA 95531

ARCATA, CA 95521

ARCATA CA 95521

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

01District

01-HUM-254-5.8/5.9

01-HUM-254-12.7/20.6

01-HUM-254-22.3/40

01-HUM-255-.5/8.3

01-HUM-299-8.5/0

01-HUM-299-8.5/0

Fed Aid

HA23

HM1

HA23

HM1

20.20

201130

HA23

Pgm Code

IN HUMBOLDT COUNTY NEAR MIRANDA AT

0.5 MILE SOUTH OF POST OFFICE

IN HUMBOLDT COUNTY NEAR MYERS FLAT

FROM 0.2 MILE NORTH OF MYERS FLAT

ROAD TO SOUTH FORK EEL RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR REDCREST

IN HUMBOLDT COUNTY IN AND NEAR EUREKA

AND ARCATA FROM EUREKA CHANNEL BRIDGE

TO 0.1 MILE SOUTH OF K STREET

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT

1.8 MILES EAST OF BUCKLEY RAOD  DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT

1.8 MILES EAST OF BUCKLEY ROAD

Description 

CONST SOLDIER PILE RETAINING WALL

HOT MIX ASPHAL OVERLAY

PLACE HMA OVER CL2 AB REPLACE CSP

BONDED WEARING COURSE

REPAIR SLIPOUT

REPAIR SLIDE & REPLACE DRAINAGE

Type Of Work

MERCER FRASER COMPANY

MERCER-FRASER COMPANY

MERCER FRASER COMPANY

MERCER FRASER COMPANY

GR SUNDBERG INC.

G R SUNDBERG INC

Contractor

EUREKA CA 955021006

EUREKA CA 955021006

EUREKA CA 955021006

EUREKA CA 955021006

ARCATA, CA 95521

ARCATA CA 95521

(707)443-6371

(707)443-6371

(707)443-6371

(707)443-6371

 

(707)825-6565

KUYKENDALL, NANCY

KAMPAS, NANCY

KUYKENDALL, NANCY

QUINTRELL, HEIDI

OSIER, JIM

OSIER, JIM

Resident
Engineer

(707)725-7197

(707)725-7197

(707)725-7197

(707)445-6649

(707)834-1152

(707)834-1152

 $1,479,881

 $1,232,386

 $597,855

 $1,561,698

 $800,000

 $4,458,003

Bid + CCOs

 $540,709

 $150

 $0

 $0

 $571,200

 $33,371

Comp To  date

 $131,415

 $0

 $0

 $0

 $0

 $33,371

This Month

01/27/12

05/31/11

10/14/11

06/28/12

09/16/11

06/18/12

Awarded

02/17/12

06/14/11

11/18/11

07/30/12

09/16/11

07/23/12

Approved

02/11/13

10/29/12

10/15/12

10/10/12

01/04/12

Est Comp

 38%

 40%

 0%

 0%

 100%

 4%

%Time

 36%

 0%

 0%

 0%

 71%

 1%

% Work 

 

SUSPENDED

SUSPENDED

 

OVER RUN

SUSPENDED

Message

01-475014

01-498404

01-475204

01-0A7804

01-0B6404

01-474414

Contract 

ACST-43M0-(004)E

ACST-PS25-(400)7

ACST-P43L-(800)4

ACST-P255-(008) 

  

ER43-M300-(4E )

  43-M0 0-(4E)

--()

--()

   P-255 -(08 ) 

  

--()

--()

  

  

--()

  

  

WPCP

WPCP

WPCP

WPCP

  

SWPPP

P O BOX 1006

P O BOX 1006

P O BOX 1006

P O BOX 1006

5211 BOYD ROAD

5211 BOYD ROAD

1487 SANDY PRAIRIE

CT, SUITE E

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

CT,SUITE E

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, STE B

5065 BOYD ROAD, SUITE

B

FORTUNA, CA 95540

FORTUNA CA 95540

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

01District

01-HUM-299-36.3/0

01-HUM-299-/5.9

01-HUM-999-/0

01-HUN-96-27.0/0

01-LAK-20-11.9/12.4

01-LAK-29-20.1/20.4

Fed Aid

20.20

201130

HM1

HA21

20.20

201130

HB1

HA22

Pgm Code

IN HUMBOLDT COUNTY NEAR  WILLOW

CREEK, 0.8 MILES EAST OF THE WILLOW

CREEK BRIDGE #4-163 DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY IN TRINIDAD ON RTE

101 @ TRINIDAD RD UNDERCROSSING &

NEAR ARCATA ON RTE 299 FROM RTE

299/101 SEPARATION TO 0.5 

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

IN HUMBOLDT COUNTY,  1.1 MILES WEST

OF AIKEN CREEK BRIDGE #4-59  DIR'S

EMERGENCY F.A.

IN LAKE COUNTY NEAR NICE

IN LAKE COUNTY ON ROUTE 29 FROM 0.2

MI SOUTH OF JUNCTION ROUTE 53 TO 0.1

MI NORTH OF ROUTE 53 ON ROUTE 53 FROM

ROUTE 29 TO 0.1 M S

Description 

SLIDE REPAIR

REPLACE AC SURFACING

BRIDGE DECK REPAIR

REPAIR SLIPOUT

CONSTRUCT ROUNDABOUT

REPLACE OGAC

Type Of Work

VAN METER LOGGING, INC. DBA:

VAN METER CONSTRUCTION, INC.

KERNEN CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

ENGINEERED SOIL REPAIRS, INC.

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

Contractor

REDWAY, CA 95560

BLUE LAKE, CA 95525

BENICIA CA 94510

WALNUT CREEK, CA 94597

WATSONVILLE CA 950775085

DAVIS CA 956171890

(707)223-0311

(707)826-8686

(707)746-8028

 

(831)724-1011

(530)406-4200

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

OSIER, JIM

BAKER, SCOTT

KRAFT, DAN

Resident
Engineer

(707)498-3207

(707)498-3207

(707)498-3207

(707)834-1152

(707)274-9451

(530)713-7864

 $385,000

 $990,672

 $1,556,898

 $2,085,000

 $2,897,745

 $4,696,661

Bid + CCOs

 $300,077

 $0

 $669,950

 $601,848

 $1,539,270

 $374,451

Comp To  date

 $0

 $0

 $669,950

 $0

 $315,271

 $369,688

This Month

04/11/12

05/30/12

05/08/12

04/20/12

10/28/11

12/08/11

Awarded

06/28/12

06/28/12

06/01/12

06/01/12

11/17/11

01/04/12

Approved

06/18/12

10/31/12

09/26/12

10/15/12

12/11/12

Est Comp

 100%

 0%

 23%

 38%

 70%

 16%

%Time

 78%

 0%

 70%

 29%

 62%

 8%

% Work 

OVER RUN

SUSPENDED

 

 

 

 

Message

01-0C3304

01-0A2004

01-0A4004

01-0C3004

01-480504

01-479204

Contract 

  

  

  

  

HSST-PP02-(016)4

STPX-0330-(77E)

  

  

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

  

SWPPP

WPCP

P.O. BOX 609

PO BOX 1340

3701 MALLARD DRIVE

1267 SPRINGBROOK ROAD

P O BOX 50085

P O BOX 1890

5065 BOYD ROAD SUITE

B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, STE B

2617 E HWY 20

1401A WILL S. GREEN

AVE.

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

NICE, CA 95464

COLUSA, CA 95932

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

01District

01-LAK-53-2.8/7.5

01-LAK-53-2.8/7.5

01-LAK-175-4.9/28

01-LAK-999-/0

01-MEN-1-8.0/0

01-MEN-1-33.4/33.9

Fed Aid

HA22

20.20

201130

HA22

HB1

20.20

201130

HA21

Pgm Code

IN LAKE COUNTY IN AND NEAR CLEARLAKE

FROM 0.1 MILE SOUTH OF 40TH

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53

JUNCTION

IN LAKE COUNTY IN AND NEAR CLEARLAKE

FROM 0.1 MILES SOUTH OF 40TH

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53

JUNCTION DIR'S EMERGENCY F

IN LAKE & MENDOCINO COUNTIES ON

ROUTES 175 AND 29 AT 4 LOCATIONS

IN LAKE COUNTY AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY NEAR POINT ARENA,

1.2 MILES  NORTH OF SIGNAL PORT CREEK

RD DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR ELK AT THE

GREENWOOD CREEK BRIDGE

Description 

WIDEN ROADWAY WITH HMA OVER AB

PERFORM STORM WATER MITIGATION WORK

HMA OVERLAY RECONSTRUCT MBGR

METAL BEAM GUARD RAIL

DRAINAGE REPAIR

REPLACE BRIDGE (SCOUR)

Type Of Work

SIERRA EQUIPMENT RENTAL INC

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

DIRT AND AGGREGATE

INTERCHANGEINC

REGE CONSTRUCTION, INC.

GOLDEN STATE BRIDGE INC

Contractor

GLENN CA 95943

DAVIS, CA 95617

WATSONVILLE CA 95077

FAIRVIEW OR 97024

CLOVERDALE, CA 95424

MARTINEZ CA 94553

(877)503-6300

(530)406-4200

(831)724-1011

(503)661-5093

(707)894-5143

(925)372-8000

KRAFT, DAN

KRAFT, DAN

NARINE, OUNGKAR

NARINE, OUNGKAR

ORTIZ, AL

YATES, RICHARD

Resident
Engineer

(707)994-5074

(707)994-5074

(707)279-2492

(707)279-2492

(707)962-0691

(707)877-1112

 $12,178,957

 $460,000

 $17,891,463

 $2,780,778

 $585,000

 $9,463,626

Bid + CCOs

 $2,895,844

 $71,925

 $16,521,275

 $2,820,560

 $190,222

 $2,066,049

Comp To  date

 $0

 $71,925

 $0

 $0

 $0

 $443,369

This Month

01/05/11

04/10/12

06/15/11

12/10/10

04/16/12

11/08/11

Awarded

02/15/11

06/25/12

07/07/11

12/23/10

06/15/12

11/17/11

Approved

12/01/12

09/01/12

07/31/12

07/24/12

08/13/12

07/02/14

Est Comp

 50%

 90%

 100%

 100%

 100%

 18%

%Time

 24%

 16%

 100%

 100%

 33%

 22%

% Work 

 

 

COMPLETED

COMPLETED

 

 

Message

01-3986U4

01-0C2004

01-3994U4

01-464404

01-0C3404

01-310104

Contract 

NH-P053-(024)3

  

ACST-000C-(339)E

HSST-X033-(073)E

  

BRST-POO1-(559)E

--()

  

  00-0C 3-(9E)

  X0-33 0-(3E)

  

  P0-01 5-(9E)

  

  

--()

--()

  

--()

SWPPP

  

WPCP

WPCP

  

SWPPP

8176 ROAD 44

P.O. BOX 1890

P O BOX 50085

20905 NE SANDY BLVD

600 SANTANA DRIVE

901 HOWE ROAD

P. O. BOX 457

15513 40TH AVENUE

7663 S HWY 99

Q663 S. HWY 29

925 B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

LOWERLAKE CA 95457

CLEARLAKE, CA 95422

KELSEYVILLE CA 95451

KELSEYVILLE CA 95451

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

Accepted

08/10/12

08/01/12

Location
Storm Water
Plan



State of California Department of Transportation Page 8
08/20/12 Statement of Ongoing Contracts as of 09/10/12

01District

01-MEN-1-38.5/38.8

01-MEN-1-86.5/0

01-MEN-20-7.0/17.3

01-MEN-20-19.9/26.3

01-MEN-101-29.2/0

01-MEN-101-43.1/49

Fed Aid

HA23

20.20

201130

HM1

HB1

20.20

201130

HE14

Pgm Code

IN MENDOCINO COUNTY NEAR ELK FROM 1.7

MILES TO 1.4 MILES SOUTH OF  NAVARRO

RIVER BRIDGE.

IN MENDOCINO COUNTY  2.6 MILES NORTH

OF HARDY CREEK BRIDGE #10-141  DIR'S

EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 10.3 MILES WEST OF CHAMBERLAIN

CREEK BRIDGE TO CHAMBERLAIN CREEK

BRIDGE

IN MENDOCINO COUNTY ABOUT 7 MILES

WEST OF WILLITS FROM 0.1 MILE WEST TO

6.0 MILES EAST OF JAMES CREEK BRIDGE

IN MENDOCINO COUNTY NEAR CALPELLA AT

0.7 MI NORTH OF POMO UC #10-105 DIR'S

EMERGENCY F.A.

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM 1.3 KM SOUTH OF HAEHL

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS

HIGHWAY

Description 

REALIGN ROADWAY, PLACE HMA OVER AB

SLIDE REPAIR

HMA OVERLAY

HMA-O OVERLAY, RUMBLESTRIPS & MBGR

SLIDE REPAIR

CONSTRUCT 2 LANE HIGHWAY

Type Of Work

MENDOCINO CONSTRUCTION

SERVICES INC

BUD GARMAN CONSTRUCTION

SERVICES, INC.

MASCON INC / ARGONAUT

CONSTRUCTORS JOINT VENTURE

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

DESILVA GATES - FLATIRON

WEST,A JOINT VENTURE

Contractor

WILLITS CA 95490

WILLITS, CA 95490

SANTA ROSA CA 95402

WATSONVILLE CA 950775085

UKIAH, CA 95482

BENICIA CA 94510

(707)459-2377

 

(707)542-4862

(831)724-1011

 

(707)742-6000

ORTIZ, AL

KRUEGER, GRANT

KRUEGER, GRANT

KRUEGER, GRANT

THANGAVELAUTHAM, RAGU

WRIGHT, GEOFFREY

Resident
Engineer

(707)962-0691

(707)962-0376

(707)498-3067

(707)498-3067

(707)496-0437

(707)496-4355

 $1,281,713

 $525,000

 $3,256,034

 $2,661,298

 $385,000

 $107,968,215

Bid + CCOs

 $707,704

 $332,411

 $25,208

 $2,398,025

 $241,241

 $0

Comp To  date

 $473,031

 $0

 $25,208

 $1,493,620

 $0

 $0

This Month

10/25/11

03/31/12

06/06/12

04/19/12

03/27/12

07/26/12

Awarded

11/17/11

03/31/12

07/16/12

05/14/12

06/19/12

08/31/12

Approved

09/07/12

07/31/12

10/30/12

10/05/12

05/11/12

Est Comp

 89%

 67%

 18%

 63%

 100%

 0%

%Time

 55%

 63%

 1%

 89%

 63%

 0%

% Work 

 

 

 

 

OVER RUN

 

Message

01-474804

01-0C2704

01-0A7304

01-490704

01-0C2104

01-262004

Contract 

ACST-P43L-(700)4

  

  

ACHS-P020-(165)E

  

  

--()

  

  

P P0-20 1-(5E)

  

  

  

  

  

--()

  

  

SWPPP

  

WPCP

WPCP

  

SWPPP

P O BOX 1517

389 NORTH MAIN STREET

P O BOX 639

P O BOX 50085

1324 S. STATE STREET

2100 GOODYEAR RD

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

6301 NORTH STATE ST.

6301 NORTH STATE

STREET

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

UKIAH, CA 95482

UKIAH, CA 95482

Accepted

Location
Storm Water
Plan
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01District

01-MEN-101-51.9/55.1

01-MEN-101-81.4/84.7

01-MEN-101-82.0/84

01-MEN-101-98.9/100.8

01-MEN-128-26.8/30.7

01-MEN-128-31.0/50.9

Fed Aid

HB1

HM1

HA23

HA23

HM1

Pgm Code

IN MENDOCINO COUNTY NEAR WILLITS FROM

.9 MILE NORTH OF OUTLET CREEK BRIDGE

T0 1.7 MILES SOUTH OF ARNOLD BRIDGE

OVERHEAD

IN MENDOCINO COUNTY NEAR LEGGETT FROM

0.1 MI SOUTH OF RATTLESNAKE CREEK

BRIDGE #10-0027 TO CUMMINGS ROAD

UNDERCROSSING

IN MENDOCINO COUNTY NEAR LEGGETT AT

VARIOUS LOCATIONS FROM 0.5 MI SO OF

EMPIRE CAMP REST AREA TO RATTLESNAKE

BRIDGE #10-29.

IN MENDOCINO COUNTY NEAR LEGGETT FROM

0.7 MILES SOUTH OF RED MOUNTAIN CREEK

TO RED MOUNTAIN CREEK

IN MENDOCINO COUNTY AT BOONVILLE FROM

0.2 MILE EAST OF PEACHLAND  ROAD TO

ROBINSON CREEK BRIDGE

IN MENDOCINO COUNTY NEAR YORKVILLE

FROM 0.3 MILE EAST OF ROBINSON CREEK

BRIDGE TO THE SONOMA COUNTY LINE

Description 

WIDEN SHOULDER INSTALL RUMBLE STRIP

OPEN GRADED BONDED WEARING COURSE

CONSTRUCT SOLDIER PILE RET WALL

REMOVE RETAINING WALL AND PLACE RSP

RUBBERIZED GAP GRADED

RUBBERIZED HMA OVERLAY

Type Of Work

LEGG INC

GRANITE CONSTRUCTION COMPANY

J F SHEA CONSTRUCTION INC

WAHLUND CONSTRUCTION INC

ARGONAUT CONSTRUCTORS

O C JONES & SONS

Contractor

LIVERMORE CA 94550

WATSONVILLE CA 950775085

REDDING CA 96001

EUREKA CA 95503

SANTA ROSA CA 95402

BERKELEY CA 94710

(925)605-4500

(831)724-1011

(530)246-4292

(707)268-0150

(707)542-4862

(510)526-3424

THANGAVELAUTHAM, RAGU

KOSTRZEWA, LUCY

KOSTRZEWA, LUCY

KOSTRZEWA LUCY

THANGAVELAUTHAM, RAGU

FAZAL, IMRAN

Resident
Engineer

(707)496-0437

(707)834-1036

(707)834-1036

(707)834-1036

(707)496-0437

(707)834-1151

 $250,980

 $1,184,630

 $2,964,765

 $1,666,858

 $1,552,415

 $7,652,679

Bid + CCOs

 $0

 $1,078,220

 $2,960,749

 $1,463,900

 $908,865

 $586,459

Comp To  date

 $0

 $1,078,220

 $0

 $387,602

 $908,865

 $575,884

This Month

09/08/11

04/24/12

05/10/11

08/22/11

06/18/12

10/06/11

Awarded

10/03/11

05/14/12

05/27/11

09/07/11

07/05/12

10/25/11

Approved

09/18/12

08/01/12

11/07/12

08/31/12

11/29/12

Est Comp

 0%

 31%

 94%

 53%

 60%

 32%

%Time

 0%

 90%

 98%

 80%

 58%

 8%

% Work 

 

 

SUSPENDED

 

 

SUSPENDED

Message

01-490804

01-0A7004

01-477704

01-397544

01-0A8004

01-3637U4

Contract 

HSNH-Q101-(210)E

ACNH-Q101-(215)E

ACNH-43L4-(004)E

NH-Q101-(208)E

ACST-P128-(050)E

STPP-1280-(49E)

--()

--()

--()

--()

-    -( )

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

2551 2ND STREET

P O BOX 50085

P O BOX 494519

830 HILMA DRIVE

P O BOX 639

1520 FOURTH STREET

20 WEST SCHOOL ROAD

1500 REDWOOD DRIVE

1500 REDWOOD DR.,

P.O. BOX 130

1500 REDWOOD DRIVE

6301 NORTH STATE

STREET

20 WEST SCHOOL ROAD

REDWOOD VALLEY, CA 95470

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

UKIAH, CA 95482

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 10
08/20/12 Statement of Ongoing Contracts as of 09/10/12

01District

01-MEN-128-40.9/50

01-MEN-162-11.6/0

01-MEN-253-7.2/8.3

01-MEN-999-/0

01-VAR--/0

01-VAR--/0

Fed Aid

HA42

20.20

201130

HA23

HB1

HM4

HM2

Pgm Code

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN MENDOCINO COUNTY 1.5 MILES EAST OF

THE RODEO CREEK  BRIDGE # 10-237

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ABOUT 8 MILES

EAST OF BOONVILLE FROM 4.1 TO 4.3

MILES EAST OF SODA CREEK BRIDGE

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN HUMBOLDT AND LAKE COUNTIES AT

VARIOUS LOCATIONS

IN HUMBOLDT AND MENDOCINO COUNTIES AT

GARBERVILLE MAINTENANCE PARK  AND

RIDE AND AT EMPIRE CAMP SAFETY

ROADSIDE REST AREA

Description 

REPLACE CULVERTS

REPAIR SLIPOUT

CONSTRUCT TIE BACK WALL, MBGR, HMA

RECONSTRUCT GUARD RAILING

REPLACE TRAFFIC SIGNAL HEADS

HMA OVERLAY

Type Of Work

TEAM GHILOTTI INC

MENDOCINO CONSTRUCTION

SERVICES, INC

MENDOCINO CONSTRUCTION

SERVICES INC

CORAL CONSTRUCTION COMPANY

MIKE BROWN ELECTRIC COMPANY

MENDOCINO CONSTRUCTION

SERVICES INC

Contractor

PETALUMA CA 94952

WILLITS, CA 95490

WILLITS CA 95490

WILSONVILLE OR 97070

COTATI CA 949313040

WILLITS CA 95490

(707)763-8700

(707)459-2377

(707)459-2377

(503)682-2252

(707)792-8100

(707)459-2377

FAZAL, IMRAN

KRAFT, DAN

FAZAL, IMRAN

KLEIBER, KATHARINE

BAKER, SCOTT

KOSTRZEWA, LUCY

Resident
Engineer

(707)485-5495

(530)713-7864

(707)834-1151

(707)496-5840

(707)272-5831

(707)834-1036

 $2,217,105

 $1,485,000

 $1,434,157

 $6,158,777

 $299,340

 $269,938

Bid + CCOs

 $1,485,547

 $798,231

 $979,528

 $697,590

 $0

 $0

Comp To  date

 $0

 $0

 $88,875

 $678,690

 $0

 $0

This Month

03/04/11

03/30/12

12/21/11

02/28/12

06/06/12

04/25/12

Awarded

03/17/11

06/24/12

01/18/12

03/22/12

06/27/12

05/14/12

Approved

10/15/12

05/21/12

09/20/12

08/05/13

Est Comp

 70%

 62%

 78%

 21%

 0%

 0%

%Time

 67%

 54%

 68%

 11%

 0%

 0%

% Work 

SUSPENDED

 

 

 

SUSPENDED

SUSPENDED

Message

01-378154

01-0C2304

01-476204

01-464204

01-0A6804

01-0A8504

Contract 

STP-X045-(021)E

  

ACST-P43L-(900)4

ACHS-X045-(022)E

  

  

--()

  

--()

PGX0-45 0-(2E)

  

  

  

  

  

--()

  

  

SWPPP

  

WPCP

WPCP

WPCP

WPCP

2531 PETALUMA BLVD SOUTH

P.O. BOX 1517

P O BOX 1517

P O BOX 347

561 A MERCANTILE DRIVE

P O BOX 1517

20 WEST SCHOOL ROAD

P.O. BOX 457

6301 NORTH STATE

STREET

20 WEST SCHOOL ROAD

2617 E HWY 20

1500 REDWOOD DRIVE

REDWOOD VALLEY CA 95470

LOWERLAKE, CA 95457

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

NICE, CA 95464

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan
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01District

 $13,083,371 $116,380,554 $304,063,379

01-VAR--/0

01-VAR--/0

01-VAR--/0

Fed Aid

HM3

HA21

HA21

Pgm Code

IN HUMBOLDT AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

IN DEL NORTE COUNTY ON ROUTE 101 & IN

HUMBOLDT COUNTY ON ROUTE 169 AT

VARIOUS LOCATIONS

IN DEL NORTE & HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

Description 

BRIDGE DECK REPAIR

BRIDGE DECK REPAIR

REHABILITATE BRIDGE

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

WAHLUND CONSTRUCTION INC

MYERS AND SONS CONSTRUCTION LP

Contractor

TEMPE AZ 85282

EUREKA CA 95503

SACRAMENTO CA 95833

(602)437-1711

(707)268-0150

(916)649-4504

RODRIGUEZ, JOAQUIN

MERGUPS, JURIS

MERGUPS, JURIS

Resident
Engineer

(707)621-0000

(707)464-4618

(707)464-4618

 $769,769

 $1,076,976

 $1,337,895

Bid + CCOs

 $0

 $969,264

 $213,415

Comp To  date

 $0

 $159,203

 $213,415

This Month

04/30/12

06/14/11

05/18/12

Awarded

05/22/12

07/14/11

06/07/12

Approved

01/31/13

10/01/12

11/30/12

Est Comp

 0%

 64%

 19%

%Time

 0%

 90%

 16%

% Work 

 

SUSPENDED

 

Message

01-496604

01-493604

01-0A3904

Contract 

  

ACBR-STP -(000)C

  

  

BRST-P  3-(5E)

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

1310 W 23RD STREET

830 HILMA DRIVE

2554 MILLCREEK DRIVE

1487 SANDY PRAIRIE

CT., STE E

700 PARK PLACE

700 PARK PLACE

FORTUNA, CA 95540

CRESCENT CITY CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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02District

02-LAS-70-3.5/0

02-LAS-395-128.7/131

02-MOD-299-3.2/3.5

02-MOD-299-6.3/0

02-MOD-299-33.5/37.5

02-PLU-36-6.5/9.2

Fed Aid

HB4N

HA21

20.80

030088

Pgm Code

IN LASSEN COUNTY AT VARIOUS LOCATION

IN LASSEN COUNTY AT AND NEAR

MADELINE FROM 0.5 MILE SOUTH TO  1.8

MILE NORTH OF ASH VALLEY ROAD

IN MODOC COUNTY NEAR ADIN AT NORTH

FORK ASH CREEK BRIDGE

IN MODOE COUNTY  AT VARIOUS

LOCATIONS  DIR'S EMERGENCY F.A.

IN MODOC COUNTY NEAR ALTURAS FROM 1.8

MILES WEST OF COUNTY ROAD 75 TO 0.3

MILE WEST OF RATTLESNAKE CREEK

BRIDGE.

IN PLUMAS COUNTY AT CHESTER FROM 0.2

MILE EAST OF ROUTE 89 TO  MELISSA

AVENUE.

Description 

INSTALL CM AND HAR SYSTEMS

HMA THIN BLANKET OVERLAY W/ DIGOUTS

REPLACE BRIDGE WITH CONCRETE SLAB

REMOVE UNSOUND CONCRETE, PLACE

POLYESTER

"COLD IN-PLACE RECYCLE".

PAVEMENT OVERLAY

Type Of Work

NORCAL GENERAL CONSTRUCTION

CORP

HAT CREEK CONSTRUCTION &

MATERIALS INC

Q & D CONSTRUCTION INC

J. F. SHEA CONSTRUCTION, INC.

EAGLE PEAK ROCK & PAVING INC

HAT CREEK CONSTRUCTION &

MATERIALS INC

Contractor

SAN JOSE CA 95132

BURNEY CA 96013

RENO NV 89510

REDDING, CA 96001

ALTURAS CA 96101

BURNEY CA 96013

(408)886-0335

(530)335-5501

(775)786-2677

 

(530)233-4568

(530)335-5501

TUHOLSKI, JEROME

COLLINGS, RON

CHAFFEE, ERIC

BADE, TIM

BADE, TIM

GRANADOS, ANTHONY

Resident
Engineer

(530)225-3419

(530)257-7380

(530)218-2266

(530)238-2964

(530)604-4845

(530)949-2529

 $644,440

 $489,370

 $1,490,619

 $1,485,000

 $1,530,012

 $2,698,989

Bid + CCOs

 $673,042

 $448,502

 $949,336

 $1,222,529

 $0

 $0

Comp To  date

 $0

 $0

 $286,758

 $0

 $0

 $0

This Month

05/24/11

04/02/12

08/10/11

10/28/11

05/07/12

06/07/12

Awarded

06/15/11

05/14/12

08/30/11

12/28/11

06/07/12

08/16/12

Approved

07/25/12

07/23/12

11/19/12

01/12/12

Est Comp

 100%

 100%

 54%

 93%

 0%

 0%

%Time

 100%

 100%

 64%

 82%

 0%

 0%

% Work 

COMPLETED

COMPLETED

 

 

 

 

Message

02-1E4704

02-3E9504

02-2C2214

02-4E9304

02-3E9604

02-5E2104

Contract 

  

  

BHST-PP29-(916)4

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

WPCP

WPCP

1950 MAJESTIC CT

24339 HWY 89 NORTH

P O BOX 10865

17400 CLEAR CREEK ROAD

P O BOX 879

24339 HIGHWAY 89 N

1031 BUTTE STREET

1031 BUTTE STREET

1095 HILLTOP DRIVE,

SUTIE 388

18300 ANTLER SCHOOL

ROAD

18300 ANTLER SCHOOL

ROAD

13700 HWY 36E

REDDING CA 95001

REDDING, CA 96001

REDDING, CA 96003

LAKEHEAD, CA 96051

LAKEHEAD, CA 96051

RED BLUFF, CA 96080

Accepted

08/20/12

08/20/12

Location
Storm Water
Plan



State of California Department of Transportation Page 13
08/20/12 Statement of Ongoing Contracts as of 09/10/12

02District

02-PLU-70-.1/35.1

02-PLU-70-9.0/0

02-PLU-70-35.1/35.5

02-PLU-70-71.5/78.4

02-PLU-70-/33

02-PLU-89-7.8/8.6

Fed Aid

HB1

HA21

Pgm Code

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

FROM GRIZZLY CREEK BRIDGE TO 0.1 MILE

WEST OF SPANISH CREEK BRIDGE.

IN LASSEN AND PLUMAS COUNTIES AT

VARIOUS LOCATIONS.

IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3

KM WEST TO 0.3 KM EAST OF THE SPANISH

CREEK BRIDGE

IN PLUMAS COUNTY ON ROUTE 70 FROM 2.5

MILES W OF HUMBUG CREEK BRIDGE TO 0.3

MILE W OF BIG GRIZZLY CREEK BRIDGE &

ON RTE 89 FRM 1.5

IN PLUMAS COUNTY FROM BUTTE COUNTY

LINE TO ROUTE 89.

IN PLUMAS COUNTY NEAR GRAEAGLE FROM

0.4 MILE SOUTH TO 0.4 MILE NORTH OF

MIDDLE FORK RIVER BRIDGE.

Description 

INSTALL MBGR, CONCRETE BARRIER

BRIDGE MAINTENANCE

CONSTRUCT BRIDGE

THIN BLANKET HMA OVERLAY

SLURRY SEAL

BRIDGE REHABILITATION

Type Of Work

STEWART ENGINEER INC

J F SHEA CONSTRUCTION INC

C C MYERS INC

SIERRA NEVADA CONSTRUCTION INC

INTERMOUNTAIN SLURRY SEAL INC

Q & D CONSTRUCTION INC

Contractor

REDDING, CA 96099

REDDING CA 96001

RANCHO CORDOVA CA 957412948

SPARKS NV 89435

WATSONVILLE CA 950775085

RENO NV 89510

(530)244-8464

(530)246-4292

(916)635-9370

(775)355-0420

(831)724-1011

(775)786-2677

JOHNSON, RYAN

HOLLRIGEL, MICHAEL

CLARK, DAVID W.

HOLLRIGEL, MICHAEL

HOLLRIGEL, MICHAEL

CLARK DAVID

Resident
Engineer

(530)604-5118

(530)440-5157

(530)218-2739

(530)283-2492

(530)440-5157

(530)218-2739

 $6,373,566

 $2,009,440

 $15,499,086

 $2,706,895

 $2,199,902

 $1,110,244

Bid + CCOs

 $0

 $967,442

 $14,377,118

 $2,712,020

 $1,617,997

 $592,384

Comp To  date

 $0

 $699,778

 $330,466

 $1,893,833

 $447,373

 $79,834

This Month

06/20/12

05/02/12

05/03/10

02/13/12

01/11/12

08/10/11

Awarded

07/16/12

05/22/12

05/18/10

02/29/12

01/31/12

08/30/11

Approved

10/24/12

04/03/12

08/31/12

08/22/12

10/31/12

Est Comp

 0%

 53%

 72%

 78%

 95%

 18%

%Time

 0%

 47%

 92%

 91%

 72%

 52%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-3C3004

02-3E6104

02-373104

02-3E9204

02-3E9404

02-2C2244

Contract 

ACHS-P070-(102)E

  

SARR-P070-(099)E

  

  

ACBH- STP-(100)E

P-    -( )

  

  P0-70 0-(9E)

  

  

89-   1-(0E)

  

  

--()

  

  

--()

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

PO BOX 990010

P O BOX 494519

P O BOX 2948

P O BOX 50760

P O BOX 50085

P O BOX 10865

2707 NOTRE DAME BLVD.

1555 EAST MAIN STREET

1555 EAST MAIN STREET

1555 E MAIN STREET

1555 EAST MAIN STREET

1555 EAST MAIN STREET

CHICO, CA 95928

QUINCY, CA 95971

QUINCY CA 95971

QUINCY, CA 95971

QUINCY, CA 95971

QUINCY, CA 95971

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 14
08/20/12 Statement of Ongoing Contracts as of 09/10/12

02District

02-PLU-910-/0

02-SHA-5-3.0/19

02-SHA-5-4.5/0

02-SHA-5-8.5/12.1

02-SHA-5-11.0/17.5

02-SHA-5-15.0/15.8

Fed Aid

HB4N

HB4C

HB4N

Pgm Code

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

IN AND NEAR ANDERSON & REDDING ON I-5

FR 0.6MILE S OF ANDERSON SEP.TO 0.3

MILE N OF TWINVIEW BLVD UC & ON RT 44

FR EAST ST. TO EAS

IN SHASTA AND SISKIYOU COUNTIES  AT

VARIOUS LOCATIONS

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 1.3 MILES SOUTH OF  KINGHTON

ROAD OVERCROSSING TO 0.5 MILE NORTH

OF SMITH ROAD OVERCROS

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 0.3 MILE SOUTH OF SMITH ROAD

OVERCROSSING TO 0.2 MILE NORTH OF

ROUTH 5/299 SEPARATION

IN SHASTA COUNTY IN REDDING FROM 1.3

MILES SOUTH TO 0.1 MILE NORTH OF

HILLTOP DRIVE OVERCROSSING

Description 

INSTALL FLASHING BEACON, HAR & CCTV

INSTALL ITS

WIDEN BRIDGE, REPLACE SLAB AND SEAL

INSTALL MEDIAN BARRIER

WIDEN BRIDGES WITH PCPS GIRDERS

WIDEN RAMP

Type Of Work

NORCAL GENERAL CONSTRUCTION

CORPORATION

ROADWAY ENGINEERING WORKS INC

MYERS AND SONS CONSTRUCTION LP

STEELHEAD CONSTRUCTORS, INC.

TULLIS INC

TULLIS INC

Contractor

SAN JOSE CA 95132

CERES CA 95307

SACRAMENTO CA 95833

PALO CEDRO CA 96073

REDDING CA 96049

REDDING CA 96049

(408)886-0335

(209)541-0920

(916)649-4504

(530)226-6400

(530)241-5105

(530)241-5105

COLLINS, RONALD

WILSON, ZACHARY

ALEXANDER, NATHAN

GRANADOS, ANTHONY

ALEXANDER, NATHAN

WOOD, JAMES

Resident
Engineer

(530)257-7380

(530)225-3225

(530)604-5102

(530)527-8417

(530)225-2922

(530)225-3160

 $440,420

 $4,837,987

 $2,547,584

 $1,390,988

 $18,086,349

 $7,597,280

Bid + CCOs

 $82,841

 $4,128,531

 $933,816

 $1,377,019

 $17,199,471

 $7,135,527

Comp To  date

 $82,841

 $38,329

 $428,193

 $0

 $539,699

 $171,634

This Month

05/03/12

11/23/10

10/03/11

04/25/11

05/09/11

12/21/10

Awarded

06/20/12

12/23/10

11/08/11

05/27/11

05/20/11

01/03/11

Approved

09/27/12

09/20/12

11/05/12

12/07/12

10/15/12

08/28/12

Est Comp

 55%

 95%

 44%

 60%

 78%

 44%

%Time

 19%

 85%

 36%

 94%

 94%

 94%

% Work 

 

 

 

 

 

 

Message

02-1E2404

02-0C5904

02-2E3204

02-2E2404

02-4C4014

02-3C0004

Contract 

  

NHS-    -(   )

IM00-0C34-(4E )

ACHS-IMG0-(343)E

  

IM-BRIM-(005)8

  

--()

--()

8-   3-(3E)

  

--()

  

  

  

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

1950 MAJESTIC COURT

3442 6TH STREET

2554 MILLCREEK DRIVE

P O BOX 997

P O BOX 493416

P O BOX 493416

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

122 BELLE MILL ROAD

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING CA 96001

REDDING, CA 96001

RED BLUFF CA 96080

REDDING CA 96001

REDDING CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 15
08/20/12 Statement of Ongoing Contracts as of 09/10/12

02District

02-SHA-5-28.8/39.2

02-SHA-5-30.6/0

02-SHA-5-39.5/40.8

02-SHA-5-44.4/58

02-SHA-44-.3/1.8

02-SHA-44-1.7/4.3

Fed Aid

HA21

HA21

HA22

HB4N

Pgm Code

IN SHASTA COUNTY ABOUT 6 MILES NORTH

OF SHASTA LAKE CITY FROM PIT RIVER

BRIDGE TO 0.2 MILE NORTH OF ANTLERS

SUMMIT OVERCROSSING

NEAR SHASTA LAKE CITY AT TUNNEL

GULCH VIADUCT BR #06-0131R AND BR

#06-0115 CASTELLA AT SWEETBRIER

OVERCROSSING.

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY NEAR LAKEHEAD FROM

1.5 MILES SOUTH OF DOG CREEK BRIDGE

TO 0.6 MILE NORTH OF SIMS ROAD

UNDERCROSSING

IN SHASTA COUNTY IN REDDING

IN SHASTA COUNTY NEAR REDDING FROM

0.1 MILE WEST OF ROUTE 5 SEPARATION

TO STILLWATER CREEK BRIDGE.

Description 

BRIDGE REHABILITATION

BRIDGE REPLACEMENT

ASPHALT CONCRETE RESURFACING

INSTALL LANDSCAPING AND IRRIGATION

RHMA OVERLAY WITH DIGOUTS

Type Of Work

J F SHEA CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

TUTOR SALIBA CORPORATION

MERCER FRASER COMPANY

AUBURN GARDENING AND LANDSCAPE

J F SHEA CONSTRUCTION INC

Contractor

REDDING CA 96049

REDDING CA 96049

SYLMAR CA 91342

EUREKA CA 955021006

SACRAMENTO CA 95835

REDDING CA 96049

(530)246-4292

(530)246-4292

(818)362-8391

(707)443-6371

(530)344-8169

(530)246-4292

BADE, TIM

BAILEY, JOHN

DARNALL, MARK

BADE, TIM

ALEXANDER, NATHAN

ALEXANDER, NATHAN

Resident
Engineer

(530)604-4845

(530)604-4864

(530)225-3083

(530)225-3888

(530)225-2922

(530)604-5102

 $5,493,305

 $1,715,731

 $127,702,574

 $30,003,014

 $483,961

 $3,309,972

Bid + CCOs

 $0

 $1,218,704

 $49,922,653

 $12,853,284

 $352,589

 $1,462,738

Comp To  date

 $0

 $70,638

 $950,692

 $6,115,113

 $16,050

 $1,462,738

This Month

03/27/12

09/27/11

09/25/09

11/29/10

04/07/11

06/07/12

Awarded

04/13/12

10/18/11

10/14/09

01/12/11

06/06/11

06/21/12

Approved

12/05/12

03/12/15

08/01/13

09/17/12

09/14/12

Est Comp

 0%

 52%

 51%

 52%

 100%

 55%

%Time

 0%

 71%

 39%

 42%

 81%

 44%

% Work 

 

 

 

 

 

 

Message

02-3E8904

02-2C2304

02-378904

02-2C4504

02-328044

02-3E9904

Contract 

ACIM- 005-(834)8

ACBH-IM00-(583)4

ACBR-0058-(337)N

ACIM-0058-(341)E

STPE-PO44-(049)E

  

--()

--()

  00-58 3-(7N)

IM00-58 3-(1E)

--()

  

  

  

--()

--()

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 494519

P O BOX 494519

15901 OLDEN STREET

P O BOX 1006

2701 DEL PASO ROAD SUITE 130

P O BOX 494519

18300 ANTLER SCHOOL

ROAD

1625 MOTT ROAD

4300 CATERPILLAR ROAD

18300 ANTLERS SCHOOL

RD

1031 BUTTE STREET

1031 BUTTE STREET

LAKEHEAD, CA 96051

MT. SHASTA, CA 96067

REDDING CA 96003

LAKEHEAD, CA 96051

REDDING CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 16
08/20/12 Statement of Ongoing Contracts as of 09/10/12

02District

02-SHA-151-5.8/6.9

02-SHA-299-2.5/4.3

02-SHA-299-18.3/20.2

02-SHA-299-24.0/24.8

02-SHA-299-40.7/60

02-SHA-299-74.8/0

Fed Aid

HA21

Pgm Code

IN SHASTA COUNTY IN SHASTA LAKE  CITY

FROM LOCUST AVENUE TO ROUTE 5

IN SHASTA COUNTY ABOUT 17 MILES  WEST

OF REDDING FROM 2.5 TO 4.3  MILES

EAST OF TRINITY COUNTY LINE.

IN SHASTA COUNTY AT SHASTA FROM  0.1

MILE WEST OF TRINITY ALLEY TO 0.1

MILE WEST OF IRON MOUNTAIN ROAD

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

IN SHASTA COUNTY AT OR NEAR

MONTGOMERY CREEK FROM 0.3 MILE WEST

OF BACKBONE RIDGE TO BIG BEND ROAD

IN SHASTA COUNTY AT BURNEY AT BURNEY

CREEK BRIDGE

Description 

HMA AC OVERLAY

INCREASE CURVE RADII, WIDEN

THIN BLANKET OVERLAY WITH DIGOUTS

WIDEN ROADWAY, OVERHEAD SIGNS

REPLACE AC SURFACING AND PLACE HMA

REPLACE CONCRETE BRIDGE PC PS SLAB

Type Of Work

DARREN TAYLOR CONSTRUCTION

MERCER FRASER COMPANY

DARREN TAYLOR CONSTRUCTION

S T RHOADES CONSTRUCTION INC

W JAXON BAKER INC

TIMBERWORKS

Contractor

ANDERSON, CA 960078333

EUREKA CA 955021006

ANDERSON CA 96007

REDDING CA 96049

REDDING CA 960994248

MT SHASTA CA 96067

(530)378-2211

(707)443-6371

(530)378-2211

(530)223-9322

(530)241-1086

(530)926-4093

VIVIT, APOLINARIO

MENDOZA, SERGIO

RINARD, WAYNE

DITZLER, BRETT

ZDENEK, MICHAEL

CHAFFEE, ERIC

Resident
Engineer

(530)941-9542

(530)945-2437

(530)515-4587

(530)515-0639

(530)229-0559

(530)218-2266

 $903,609

 $11,341,023

 $651,603

 $964,736

 $8,751,495

 $2,663,211

Bid + CCOs

 $857,241

 $2,665,179

 $603,656

 $0

 $8,064,428

 $1,319,431

Comp To  date

 $0

 $1,207,634

 $603,656

 $0

 $328,525

 $116,833

This Month

04/12/12

07/12/11

04/20/12

05/22/12

02/13/12

12/08/11

Awarded

05/01/12

08/10/11

05/14/12

06/19/12

03/06/12

01/04/12

Approved

08/13/12

06/07/13

08/27/12

10/22/12

12/04/12

Est Comp

 100%

 14%

 43%

 0%

 55%

 53%

%Time

 100%

 23%

 93%

 0%

 90%

 50%

% Work 

 

 

 

 

 

 

Message

02-4E3804

02-1E10U4

02-3E8704

02-3E6004

02-2C8104

02-2C2224

Contract 

ACST-P151-(003)E

ACHS-NH  -(929)9

  

ACST-X089-(104) 

ACST-P299-(167)E

BRST-P299-(165)E

  P1-51 0-(3E)

HSNH-   1-(2E)

  

-    -(  )

  P2-99 1-(7E)

  P2-99 1-(5E)

--()

--()

  

  

--()

--()

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

5750 PLEASANT VIEW DRIVE

P O BOX 1006

5750 PLEASANT VIEW DRIVE

P O BOX 494520

P O BOX 994248

P O BOX 1240

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

122 BELLE MILL ROAD

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

RED BLUFF, CA 96080

Accepted

08/24/12

Location
Storm Water
Plan



State of California Department of Transportation Page 17
08/20/12 Statement of Ongoing Contracts as of 09/10/12

02District

02-SHA-911-/.1

02-SIS-5-19.0/25.3

02-SIS-5-25.3/37.5

02-SIS-5-44.3/0

02-SIS-5-44.3/0

02-SIS-5-51.2/58.1

Fed Aid

HM1

20.20

201130

20.20

201130

Pgm Code

IN PLUMAS, SHASTA, AND SISKIYOU

COUNTIES AT VARIOUS LOCATIONS.

IN SISKIYOU COUNTY IN AND NEAR WEED

FROM ROUTE 97 TO 0.3 MILE SOUTH OF

WEED ROADSIDE REST AREA.

IN SISKIYOU COUNTY NEAR EDGEWOOD FROM

0.3 MILE SOUTH OF WEED  ROADSIDE REST

AREA TO 0.7 MILE SOUTH OF GRENADA

OVERCROSSING

IN SISKIYOU COUNTY NEAR YREKA AT

WALTERS ROAD OVER-CROSSING  DIR'S

EMERGENCY F.A.

IN SISKIYOU COUNTY NEAR  YREKA AT

WALTERS ROAD OVER-CROSSING  DIR'S

EMERGENCY F.A.

IN SISKIYOU COUNTY NEAR YREKA FROM

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE

TO 0.1 MILE NORTH OF KLAMATH RIVER

ROAD UNDERCROSSING

Description 

REPLACE PAVEMENT MARKERS

RECONSTRUCT ROADWAY WITH HMA

THIN BLANKET OVERLAY WITH DIGOUTS

BRIDGE SPAN OVER NB LANES

RECONSTRUCT SPAN 2

RECONSTRUCT ROAD WITH CONCRETE PAV

Type Of Work

LINEAR OPTIONS INC

J F SHEA CONSTRUCTION INC

EAGLE PEAK ROCK AND PAVING INC

ROAD AND HIGHWAY BUILDERS OF

CA, INC.

J.F. SHEA CONSTRUCTION, INC.

ROAD AND HIGHWAY BUILDERS OF

CALIFORNIA INC

Contractor

DURHAM, CA 95938

REDDING CA 96049

ALTURAS CA 96101

SACRAMENTO, CA 95833

REDDING, CA 96049

RENO NV 89570

(530)896-1800

(530)246-4292

(530)233-4568

(916)649-4530

(530)246-4292

(775)852-7283

ZDENEK, MICHAEL

BAILEY, JOHN

BLINE, JEFF

HINTON, JOHN

HINTON, JOHN

HINTON, JOHN

Resident
Engineer

(530)356-7818

(530)604-4864

(530)949-2984

(530)841-0173

(530)841-0173

(530)604-4847

 $279,600

 $17,572,071

 $6,015,135

 $1,035,000

 $2,485,000

 $45,448,694

Bid + CCOs

 $249,243

 $6,526,480

 $3,391,734

 $0

 $0

 $1,617,983

Comp To  date

 $0

 $2,133,122

 $2,454,719

 $0

 $0

 $489,095

This Month

04/24/12

11/22/11

05/03/11

05/22/12

06/06/12

12/22/11

Awarded

05/16/12

12/13/11

05/17/11

06/25/12

06/27/12

01/18/12

Approved

07/06/12

03/21/13

09/07/12

09/20/13

Est Comp

 100%

 35%

 100%

 0%

 0%

 25%

%Time

 100%

 37%

 56%

 0%

 0%

 4%

% Work 

COMPLETED

 

 

 

 

 

Message

02-4E8404

02-3E7504

02-2E6904

02-4F4904

02-4F5004

02-3E7604

Contract 

  

IM00-5916-(9E )

IM00-5161-(6E )

  

  

ACIM-0059-(170)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

  

  

SWPPP

792 DURHAM DAYTON HIGHWAY

P O BOX 494519

P O BOX 879

2030 W. EL CAMINO AVE., #265

P.O. BOX 494519

P O BOX 70846

13700 HWY 36E

1625 MOTT ROAD

122 BELLE MILL ROAD

1745 S. MAIN STREET

1745 S. MAIN STREET

1745 S. MAIN STREET

RED BLUFF, CA 96080

MT. SHASTA, CA 96067

RED BLUFF, CA 96080

YREKA, CA 96097

YREKA, CA 96097

YREKA, CA 96097

Accepted

07/25/12

Location
Storm Water
Plan



State of California Department of Transportation Page 18
08/20/12 Statement of Ongoing Contracts as of 09/10/12

02District

02-SIS-96-20.0/20.1

02-SIS-96-23.2/105

02-SIS-96-27.7/27.7

02-SIS-96-/12

02-SIS-97-34.5/40

02-SIS-97-40.1/54.1

Fed Aid

HA23

20.20

201130

HA42

HA22

Pgm Code

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS FROM 0.1 MILE EAST OF

THOMPSON CREEK BRIDGE TO 1.6 MILES

EAST OF ROUTE 263

IN SISKIYOU COUNTY ABOUT 13 MILES

WEST OF HAPPY CAMP AT 0.8 MILE WEST

OF INDEPENDANCE DIR'S EMERGENCY F.A.

IN SISKIYOU COUNTY

IN SISKIYOU COUNTY NEAR MACDOEL  FROM

1.6 MILES SOUTH OF BALL  MOUNTAIN

ROAD TO 0.1 MILE SOUTH OF JUNIPER

KNOLL ROAD.

IN SISKIYOU COUNTY AT AND NEAR

MACDOEL FROM JUNIPER KNOLL ROAD  TO

OREGON STATE LINE

Description 

DRAINAGE AND SLOPE PROTECTION WORK

REPLACE AND REHABILITATE CULVERTS

REMOVE THE SOFT AND UNSTABLE

MATERIAL

REPLACE CULVERTS CONSTRUCT HEADWALL

AR CHIP SEAL

COLD PLANE AC APPLY RUBBER SEAL

Type Of Work

ROBERT J FRANK CONSTRUCTION

INC

KENS WATER TENDER INC

SHASTA SERVICES, INC., DBA

TIMBERWORKS

R BROWN CONSTRUCTION COMPANY

INC

INTERMOUNTAIN SLURRY SEAL INC

KLAMATH PACIFIC

Contractor

REDDING CA 96003

WILLOW CREEK CA 95573

MT. SHASTA, CA 96067

WILLOW CREEK CA 95573

WATSONVILLE CA 950775085

KLAMATH FALLS OR 97603

 

(530)629-4397

(530)926-4093

(530)629-3702

(831)724-1011

(541)884-6184

GREWAL, MANDHIR

MALLORY, NICOLE

OSIER, JIM

STEPPAT, JEFF

HINTON, JOHN

Resident
Engineer

 

(530)604-5107

(530)605-5871

(707)834-1152

(530)949-2984

(530)841-0173

 $98,000

 $418,329

 $585,000

 $1,584,447

 $767,231

 $15,578,140

Bid + CCOs

 $0

 $405,830

 $580,526

 $956,222

 $722,813

 $12,456,332

Comp To  date

 $0

 $0

 $0

 $147,116

 $0

 $744,395

This Month

11/21/97

04/13/12

04/10/12

10/25/11

01/06/12

01/20/11

Awarded

11/21/97

05/09/12

05/08/12

11/08/11

01/31/12

02/16/11

Approved

08/13/12

06/13/12

08/22/12

07/24/12

10/18/12

Est Comp

 0%

 100%

 73%

 92%

 100%

 76%

%Time

 0%

 100%

 99%

 60%

 100%

 80%

% Work 

 

COMPLETED

 

 

COMPLETED

 

Message

02-340204

02-3E0704

02-4F4304

02-2C9504

02-3E9004

02-4C0104

Contract 

  

  

  

STPP-0960-(50E)

  

NH-P097-(040)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

SWPPP

2806 TARMAC ROAD

P O BOX 931

P.O. BOX 1240

P O BOX 406

P O BOX 50085

2918 EDISON AVENUE

1031 BUTTE STREET

1031 BUTTE STREET

5065 BOYD ROAD

13700 HWY 36E

1745 S. MAIN STREET

REDDING, CA 96001

REDDING, CA 96001

ARCATA, CA 95521

RED BLUFF, CA 96080

YREKA CA 96097

Accepted

08/16/12

08/01/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

02District

02-TEH-0-/0

02-TEH-5-19.2/0

02-TEH-5-27.1/42.1

02-TEH-5-41.6/41.9

02-TEH-99-11.6/12.6

02-TEH-99-12.5/24.9

Fed Aid

HM3

HB1

HA22

Pgm Code

IN TEHAMA COUNTY AT VARIOUS LOCATIONS

IN SHASTA AND TEHAMA COUNTIES AT

VARIOUS LOCATIONS.

IN TEHAMA AND SHASTA COUNTIES IN AND

NEAR RED BLUFF FROM 0.4 MILES SOUTH

OF ADOBE ROAD OVER-  CROSSING TO

FOURTH STREET OVERCROSSI

IN SHASTA AND TEHAMA COUNTIES ON

ROUTE 5 FROM 0.4 MILE S. TO 0.3  MILE

NORTH OF FIRST STREET OVERCROSSING

AND ON ROUTE 5 FROM BOWM

IN TEHAMA COUNTY AT LOS MOLINOS AT

0.1 MILE SOUTH OF PALM STREET AND

FROM GRANT STREET TO LOS MOLINOS

CREEK BRIDGE

IN TEHAMA COUNTY AT AND NEAR LOS

MOLINOS FROM LOS MOLINOS CREEK BRIDGE

TO SALT CREEK BRIDGE

Description 

BRIDGE MAINTENANCE

BRIDGE MAINTENANCE

ROADWAY REHABILITATION

WIDEN ONRAMPS AND PAVE MEDIAN

COLD PLANE AC, PLACE HMA, DRAINAGE

PAVEMENT REHABILITATION

Type Of Work

BAY LINE CUTTING & CORING INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

TULLIS INC

TULLIS INC

KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

Contractor

OAKLAND CA 94608

IRVINE CA 92614

REDDING CA 96049

REDDING CA 96049

CHICO CA 95928

CHICO CA 95928

(510)420-8992

(949)252-0441

(530)241-5105

(530)241-5105

(530)891-6555

(530)891-6555

GRANADOS, ANTHONY

GRANADOS, ANTHONY

SHEPARD, SEAN

SHEPARD, SEAN

JOHNSON, RYAN

JOHNSON, RYAN

Resident
Engineer

(530)527-8417

(530)949-1611

(530)527-8412

(530)605-5865

(530)604-5118

(530)895-5245

 $1,386,589

 $1,031,733

 $31,597,661

 $2,061,175

 $2,459,130

 $9,197,087

Bid + CCOs

 $1,299,925

 $534,550

 $14,019,452

 $804,965

 $399,420

 $8,670,809

Comp To  date

 $56,668

 $534,550

 $4,562,836

 $736,738

 $20,298

 $0

This Month

04/11/11

04/26/12

12/14/11

04/13/12

05/31/12

01/13/11

Awarded

05/24/11

05/14/12

01/04/12

06/06/12

06/21/12

02/04/11

Approved

08/30/12

10/23/12

09/30/13

09/30/12

02/15/13

07/27/12

Est Comp

 96%

 32%

 38%

 35%

 13%

 100%

%Time

 91%

 52%

 44%

 39%

 16%

 100%

% Work 

SUSPENDED

 

 

 

 

COMPLETED

Message

02-2E3004

02-3E6404

02-3E8104

02-2E7504

02-4C58U4

02-0E5304

Contract 

  

  

ACIM-0058-(346)E

ACHS-0058-(347)E

ACNH-P099-(555)E

NH-P099-(537)E

  

  

--()

  00-58 3-(7E)

  P0-99 5-(5E)

--()

  

  

  

--()

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

1033 YERBA BUENA AVE

1792 KAISER AVENUE

P O BOX 493416

P O BOX 493416

1764 SKYWAY

1764 SKYWAY

122 BELLE MILL ROAD

13700 HWY 36E

13700 HWY 36E

13700 HWY 36E

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

RED BLUFF CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

CHICO, CA 95928

CHICO CA 93728

Accepted

08/09/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

02District

02-TRI-3-68.5/0

02-TRI-36-4.5/0

02-TRI-299-19.2/19.6

02-TRI-299-36.6/36.8

02-VAR--/0

02-VAR--/0

Fed Aid

HA21

20.20

201130

HB1

Pgm Code

IN TRINITY COUNTY AT TRINITY RIVER

BRIDGE AND AT MINNEHAHA CREEK BRIDGE

IN TRINITY COUNTY ABOUT 14 MILES EAST

OF FOREST GLEN AT 0.6 MILES EAST OF

LAUREL ROAD  DIR'S EMERGENCY F.A.

IN TRINITY COUNTY ABOUT 8 MILES  EAST

OF BURNT RANCH FROM 0.3 MILE WEST TO

0.2 MILE EAST OF SWEDE CREEK ROAD

IN TRINITY COUNTY NEAR HELENA FROM

0.3 MILE TO 0.1 MILE WEST OF NORTH

FORK TRINITY RIVER BRIDGE

IN TRI & SIS CO. ON RTE 3 FRM 0.4 MI

SO OF AIRPORT RD TO 0.1 MI NO OF RUSH

CREEK RD & ON RTE 89 FRM 0.5 MI SO OF

BROADWAY AVE TO 0

IN LASSEN & MODOC CO FROM ROUTE 36 TO

1.4 MILES NORTH OF HALL STREET & FROM

1.1 MILES SOUTH OF HORSE CAMP ROAD TO

TIOMESTA ROAD.

Description 

REPLACE BRIDGE WITH PS CONCRETE

SLIDE REPAIR

CONSTRUCT RETAINING WALL PLACE HMA

ROADWAY WIDENING, GUARDRAIL REHAB

THIN BLANKET OVERLAY CHIP SEAL

Type Of Work

GOLDEN STATE BRIDGE INC

STEVE MANNING CONSTRUCTION,INC

R BROWN CONSTRUCTION CO INC

R BROWN CONSTRUCTION COMPANY

INC

NORTHWEST PAVING

DIG IT CONSTRUCTION INC

Contractor

MARTINEZ CA 94553

REDDING, CA 96049

WILLOW CREEK CA 95573

WILLOW CREEK CA 95573

REDDING CA 96001

CHESTER CA 96020

(925)372-8000

 

(530)629-3702

(530)629-3702

(530)246-4388

(530)258-3306

O'SULLIVAN, ANDY

RINARD, WAYNE

RINARD, WAYNE

RINARD, WAYNE

RINARD, WAYNE

COLLINS, RONALD

Resident
Engineer

(530)235-2657

(530)229-0531

(530)515-4587

(530)515-4587

(530)515-4587

(530)257-7390

 $4,804,685

 $555,925

 $1,211,111

 $840,101

 $1,859,790

 $1,107,962

Bid + CCOs

 $3,780,155

 $548,674

 $509,702

 $196,065

 $1,476,336

 $0

Comp To  date

 $592,569

 $0

 $256,717

 $196,065

 $1,252,725

 $0

This Month

02/24/11

09/23/11

09/08/11

05/16/12

03/19/12

03/21/12

Awarded

03/15/11

11/15/11

09/28/11

06/19/12

04/27/12

04/10/12

Approved

07/27/13

11/14/11

10/03/12

09/24/12

08/23/12

10/03/12

Est Comp

 34%

 100%

 67%

 40%

 83%

 0%

%Time

 79%

 99%

 42%

 23%

 79%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

02-2C9904

02-4E7304

02-2E2004

02-3E8204

02-3E9104

02-3E8804

Contract 

BRST-X033-(030)E

  

HSNH-P299-(166)E

ACNH-P299-(169)E

  

  

  X0-33 0-(0E)

  

--()

--()

  

  

--()

  

  

  

  

  

SWPPP

  

WPCP

WPCP

WPCP

WPCP

901 HOWE ROAD

P.O. BOX 491660

P O BOX 406

P O BOX 406

8115 SECLUDED VALLEY DRIVE

P O BOX 494

1625 MOTT ROAD

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

MT. SHASTA CA 96067

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

02District

 $30,048,227 $192,884,690 $417,102,002

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

03District

03-BUT-32-9.5/0

03-BUT-70-3.3/6.1

03-BUT-70-11.6/13.6

03-BUT-70-41.1/48.1

03-BUT-99-26.0/0

03-BUT-99-32.4/33.3

Fed Aid

HB4N

HB4N

HE13

HM1A

HB4N

HB4N

Pgm Code

IN BUTTE COUNTY IN CHICO AT 9TH AND

MAIN STREET, AT 9TH AND OROVILLE

STREET AND AT PARK AVENUE AND

HUMBOLDT

IN BUTTE COUNTY FROM0.7 MILE SOUTH OF

EAST GRIDLEY ROAD TO 0.6 MILE NORTH

OF COX LANE

IN BUTTE CO IN AND NEAR OROVILLE FROM

01. MI NORTH OF OPHIR ROAD  TO 0.6 KM

SOUTH OF ROUTE 162

ABOUT 26 MILES NORTH OF OROVILLE FROM

NORTH FORK FEATHER RIVER BRIDGE12-

0038 TO PLUMAS COUNTY LINE

IN BUTTE COUNTY NEAR CHICO FROM 0.1

MILES SOUTH OF NEAL ROAD TO 0.2  MILE

NORTH OF NEAL ROAD

IN BUTTE COUNTY IN CHICO FROM ROUTE

32 UNDERCROSSING TO EAST FIRST AVENUE

UNDERCROSSING

Description 

COMPLETE SIGNAL MODIFICATION

WIDEN ROADWAY AND PLACE RUBBERIZED

WIDEN TO 4 LANES/EXTEND FREEWAY

MICROSURFACING

INSTALL TRAFFIC SIGNAL

WIDEN ROADWAY AND BRIDGES

Type Of Work

FRANKLIN CONSTRUCTION INC

DESILVA GATES CONSTRUCTION LP

DE SILVA GATES CONSTRUCTION

SIERRA NEVADA CONSTRUCTION INC

KNIFE RIVER CONSTRUCTION

VIKING CONSTRUCTION COMPANY

INC

Contractor

CHICO CA 95927

DUBLIN CA 94568

DUBLIN CA 94568

SPARKS NV 89435

CHICO CA 95928

RANCHO CORDOVA CA 95741

(530)343-9600

(925)829-9220

(925)829-9220

(775)355-0420

(530)891-6555

(916)852-5530

STEINER, BRIAN

COBORN, AL

HARGROVE, BEN

JOHNSON, RYAN

GRANDY, DWAYNE

HARGROVE, BEN

Resident
Engineer

(530)218-3679

(530)534-9046

(530)533-4526

(530)604-5118

(530)713-7814

(530)533-4526

 $387,729

 $8,126,526

 $6,610,803

 $603,438

 $629,167

 $23,952,831

Bid + CCOs

 $0

 $1,828,095

 $6,093,455

 $597,645

 $0

 $7,417,238

Comp To  date

 $0

 $821,137

 $27,266

 $0

 $0

 $419,825

This Month

05/22/12

03/03/11

08/12/09

01/05/12

07/18/12

07/08/11

Awarded

06/21/12

03/24/11

09/02/09

01/31/12

08/16/12

08/05/11

Approved

12/20/12

10/02/12

07/13/12

05/21/14

Est Comp

 0%

 48%

 93%

 100%

 0%

 21%

%Time

 0%

 22%

 96%

 100%

 0%

 31%

% Work 

SUSPENDED

 

 

COMPLETED

 

 

Message

03-3E9104

03-0E9304

03-3A6314

03-4M3204

03-4E9904

03-3A0424

Contract 

  

NH-P070-(124)E

  

  

ACHS-NHGP-(560)E

  

  

--()

  

  

9-   5-(0E)

  

  

  

  

  

--()

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 3100

P O BOX 2909

P O BOX 2909

P O BOX 50760

1764 SKYWAY

P O BOX 1508

2060 THIRD STREET

2060 3RD STREET

2060 3RD STREET,

SUITE B

3881 BENATAR, SUITE C

2060 THIRD ST., SUITE

B

2060 3RD STREET,

SUITE B

OROVILLE, CA 95965

OROVILLE, CA 95965

OROVILLE CA 95965

CHICO, CA 95928-7171

OROVILLE, CA 95965

OROVILLE, CA 95965

Accepted

07/23/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

03District

03-BUT-191-4.6/0

03-COL-5-7.1/29.2

03-COL-5-21.0/34.4

03-COL-20-10.2/23.8

03-ED-49-9.6/10.1

03-ED-49-15.6/23.9

Fed Aid

HM3H

HM3H

HM1B

HA22

HA22

HM1

Pgm Code

IN BUTTE COUNTY AT VARIOUS LOCATIONS

IN COLUSA,GLENN, SUTTER, AND YUBA

COUNTIES AT VARIOUS LOCATIONS

IN COLUSA COUNTY NEAR WILLIAMS FROM

1.7 MILES NORTH OF FRESHWATER ROAD

OVERCROSSING TO THE GLENN COUNTY LINE

IN COLUSA COUNTY IN AND NEAR

WILLIAMS FROM 3.1 MILES WEST OF

LEESVILLE ROAD TO 0.2 MILE EAST  OF

HUSTED ROAD

IN EL DORADO COUNTY FROM MISSOURI

STREET NORTH TO 4.8 MILES SOUTH OF

JUNCTION ROUTE 49/50 SEPARATION

IN EL DORADO COUNTY NEAR PLACERVILLE

FROM RTE 49 TO 193 SEPARATION TO

SOUTH FORK AMERICAN RIVER BRIDGE AND

FROM RTE 49 TO 159 SEPA

Description 

REHABILITATE SIX BRIDGE DECKS

BRIDGE DECK PRESERVATION

PAVEMENT REHABILITATION

AC OVERLAY, MBGR, ELECTRICAL

PLACE HMA, REPLACE ASPHALT CONCRETE

MICROSURFACING

Type Of Work

COAST CONSTRUCTION INC

MYERS AND SONS CONSTRUCTION LP

DESILVA GATES CONSTRUCTION LP

DESILVA GATES CONSTRUCTION LP

DOUG VEERKAMP GENERAL

ENGINEERING INC

INTERMOUNTAIN SLURRY SEAL INC

Contractor

SAN RAFAEL CA 94903

SACRAMENTO, CA 95833

DUBLIN CA 94568

DUBLIN CA 94568

PLACERVILLE CA 95667

WATSONVILLE CA 950775085

(415)444-0716

(916)649-4504

(925)829-9220

(925)829-9220

(530)676-0825

(831)724-1011

WOOD, JUSTIN

WOOD, JUSTIN

TOLLISON, RON

GRANDY, DWAYNE

ALTERTON, NATHAN

ALTERTON, NATHAN

Resident
Engineer

(530)682-3831

(530)682-3831

(530)682-3995

(530)533-4043

(530)957-1110

(530)957-1110

 $639,491

 $2,080,596

 $5,150,130

 $5,502,661

 $609,339

 $770,650

Bid + CCOs

 $511,045

 $258,198

 $177,104

 $5,264,893

 $1,560

 $12,326

Comp To  date

 $0

 $258,198

 $177,104

 $299,294

 $0

 $12,326

This Month

04/12/11

06/25/12

05/04/12

12/09/11

05/21/12

05/15/12

Awarded

05/04/11

07/16/12

06/12/12

01/05/12

06/20/12

06/20/12

Approved

10/04/11

01/01/13

12/20/12

08/29/12

11/06/12

09/25/12

Est Comp

 64%

 17%

 22%

 68%

 31%

 17%

%Time

 83%

 12%

 3%

 91%

 0%

 2%

% Work 

 

 

 

 

 

 

Message

03-3M6404

03-4M2104

03-4M1204

03-1F7504

03-3E6304

03-4M3404

Contract 

  

  

  

NHP0-2016-(3E )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

4460 REDWOOD HWY STE 16

2554 MILLCREEK DRIVE

P O BOX 2909

P O BOX 2909

2585 COLD SPRINGS ROAD

P O BOX 50085

2060 3RD STREET

2707 NOTRE DAME BLVD.

379 COLUSA HWY

2060 3RD STREET

3065 BLAIR AVE.

3065 BLAIR AVENUE

OROVILLE CA 95965

CHICO, CA 95928

YUBA CITY, CA 95991

OROVILLE, CA 95965

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

03District

03-ED-50-2.0/0

03-ED-50-3.5/17

03-ED-50-13.3/13.7

03-ED-50-15.4/0

03-ED-50-16.4/18.3

03-ED-50-19.1/0

Fed Aid

HA22

HA22

TEA10

HM3

HB4N

HB4N

HM3H

Pgm Code

IN SACRAMENTO COUNTY IN SACRAMENTO AT

THE HEADQUARTERS OFFICE OF EQUIPMENT

AT 34TH STREET AND  STOCKTON

BOULEVARD.

IN EL DORADO COUNTY NEAR EL DORADO

HILLS FROM 0.3 MILE EAST OF BASS LAKE

ROAD  UNDERCROSSING TO MISSOURI FLAT

ROAD OVERCROSSING

IN EL DORADO COUNTY NEAR SHINGLE

SPRINGS FROM 1.1 MILES EAST OF

GREENSTONE ROAD UNDERCROSSIN TO  0.3

MILE WEST OF EL DORADO ROAD O

IN EL DORADO COUNTY NEAR PLACERVILLE

AT WEBER CREEK BRIDGE

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.1 MILE WEST OF WEST

PLACERVILLE UNDERCROSSING TO CLAY

STREET UNDERCROSSING

IN EL DORADO, PLACER, NEVADA, AND

YOLO COUNTIES AT VARIOUS LOCATIONS

Description 

INSTALLATION OF PHOTOVOLTAIC PANELS

PLACE RHMA OVERLAY ON ROADWAY

CONSTRUCT WILDLIFE CROSSING

PREP AND PAINT TWO BRIDGES

HIGHWAY PLANTING

BRIDGE DECK PRESERVATION

Type Of Work

SOLEX ENERGIES

DESILVA GATES CONSTRUCTION LP

DOUG VEERKAMP GENERAL

ENGINEERING INC

JEFFCO PAINTING AND COATING

INC

J M SLOVER INC

LEGG INC

Contractor

LOS ANGELES, CA 90025

DUBLIN CA 94568

PLACERVILLE CA 95667

VALLEJO CA 94590

PLACERVILLE CA 95667

LIVERMORE CA 94550

(310)856-3698

(925)829-9220

(916)933-7077

(707)562-1900

(530)621-4815

(925)605-4500

YOST, RICHARD

WOODRUFF, JARRETT

WOODRUFF, JARRETT

WOODRUFF, JARRETT

SAGER, JANET

ALTERTON, NATHAN

Resident
Engineer

(916)227-1186

(916)416-7548

(530)621-0986

(530)919-7946

(916)263-4912

(530)957-1110

 $414,000

 $6,466,558

 $884,463

 $1,127,031

 $281,033

 $1,591,852

Bid + CCOs

 $393,300

 $3,625,417

 $676,777

 $0

 $219,288

 $19,931

Comp To  date

 $0

 $3,493,759

 $0

 $0

 $2,565

 $3,678

This Month

12/15/11

12/16/11

05/16/11

02/16/12

11/03/10

03/27/12

Awarded

01/18/12

01/18/12

06/14/11

04/02/12

12/01/10

04/25/12

Approved

07/02/12

09/19/12

06/21/12

09/11/14

11/13/12

Est Comp

 80%

 29%

 89%

 0%

 0%

 53%

%Time

 95%

 56%

 81%

 0%

 0%

 1%

% Work 

 

SUSPENDED

 

 

PLANT EST

SATIS

 

Message

03-0AA044

03-2F0204

03-2E0404

03-4M2304

03-355534

03-4M1904

Contract 

  

NGP0-5012-(7E )

ACNH-ACST-(126)E

  

NH-P050-(122)E

  

  

--()

P050-   1-(6E)

  

--()

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

11150 SANTA MONICA BL STE1280

P O BOX 2909

2585 COLD SPRINGS ROAD

P O BOX 1888

1630 LOTUS ROAD

2551 2ND STREET

1801 30TH STREET

3065 BLAIR AVE

3065 BLAIR AVE, P.O.

BOX 2424

3065 BLAIRS LANE

3855 N. FREEWAY BLVD,

STE. 120

3065 BLAIR AVENUE

SACRAMENTO, CA 95816

PLACERVILLE, CA 95667

PLACERVILLE CA 95667

PLACERVILLE, CA 95667

SACRAMENTO CA 95834

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

03District

03-ED-50-28.8/39.6

03-ED-50-53.0/56.4

03-ED-50-77.3/79.3

03-ED-50-78.9/79.5

03-ED-193-10.1/10.1

03-ED-193-23.4/0

Fed Aid

HA22

HM1

HA42

HA22

HB4N

HA42

20.20

201130

HA42

Pgm Code

IN EL DORADO COUNTY FROM SAWMILL

UNDERCROSSING TO SOUTH FORK AMERICAN

RIVER BRIDGE

NEAR KYBURZ FROM 0.8 MILE WEST OF

WRIGHTS LAKE ROAD TO FORNI TRACT ROAD

IN SOUTH LAKE TAHOE FROM TROUT CREEK

TO SKI RUN BOULEVARD

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM 0.2 MILE WEST OF SKI RUN

BOULEVARD TO WILDWOOD AVENUE

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY NEAR PLACERVILLE

2.0 MILES NORTH OF THE SOUTH FORK

AMERICAN RIVER BRIDGE

Description 

APPLY HOT MIX ASPHALT

REHABILITATE CULVERTS

STORM WATER QUALITY IMPROVEMENTS

COLD PLANE & HMA OVERLAY, DRAINAGE

REPAIR EB SHOULDER AND SLOPE BELOW

CONSTRUCT GABION, DRAINAGE, PAVE

Type Of Work

TEICHERT CONSTRUCTION

DREAMBUILDER

DISNEY CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

DOUG VEERKAMP GENERAL ENG. INC

C W FOX CONSTRUCTION INC

Contractor

DAVIS, CA 95617-1890

PLACENTIA CA 92870

BURLINGAME CA 94010

WATSONVILLE CA 950775085

PLACERVILLE, CA 95667

COOL CA 95614

(530)406-4200

(714)646-3697

(650)259-9545

(831)724-1011

 

(530)823-0591

WESTOVER, MARK

WOODRUFF, JARRETT

NANUGONDA, VEERA

NANUGONDA, VEERA

NANUGONDA, VEERA

WESTOVER, MARK

Resident
Engineer

(916)858-8628

(916)416-7548

(530)218-4803

(530)218-4803

(530)621-0986

(530)682-6348

 $11,963,045

 $468,111

 $15,235,174

 $2,793,530

 $370,000

 $635,432

Bid + CCOs

 $10,488,490

 $322,093

 $10,333,115

 $22,678

 $181,787

 $0

Comp To  date

 $0

 $232,986

 $932,363

 $22,678

 $0

 $0

This Month

11/29/10

02/17/12

02/10/11

04/06/12

05/13/11

06/21/12

Awarded

12/16/10

03/22/12

03/01/11

04/25/12

11/03/11

07/16/12

Approved

07/25/12

09/06/12

01/31/13

12/27/12

06/23/11

10/31/12

Est Comp

 100%

 54%

 30%

 5%

 67%

 0%

%Time

 88%

 68%

 69%

 1%

 100%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

03-1A6804

03-3M8204

03-1A73U4

03-1A7344

03-2F7204

03-1F6004

Contract 

NH-P050-(124)E

  

NH-    -(   )

ACNH-P050-(128)E

STP-    -(   )

STP-S193-(009)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

  

WPCP

P.O. BOX 1890

1361 E GARTEN DRIVE

875 MAHLER ROAD STE 188

P O BOX 50085

2585 COLD SPRINGS ROAD

2701 SECRET LAKE TRAIL

11323 SANDERS DRIVE

3065 BLAIR AVENUE

2489 LAKE TAHOE BLVD

2489 LAKE TAHOE BLVD,

SUITE 6

3065 BLAIRS LANE

11323 SANDERS DRIVE

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 26
08/20/12 Statement of Ongoing Contracts as of 09/10/12

03District

03-ED-193-25.8/25.8

03-NEV-20-6.6/0

03-NEV-20-12.3/17.4

03-NEV-20-12.8/15.9

03-NEV-20-36.0/38.2

03-NEV-49-9.7/11.2

Fed Aid

20.20

201130

HB4N

HB1

HA21

HE13

Pgm Code

IN EL DORADO COUNTY, NEAR

PLACERVILLE, ABOUT 1.2 MILES EAST OF

THE SOUTH FORK AMERICAN RIVER BRIDGE

DIR'S EMERGENCY F.A.

IN NEVADA COUNTY 5 MILES WEST OF

GRASS VALLEY 0.3 MILES WEST OF PENN

VALLEY DRIVE TO 0.2 EAST OF PENN

VALLEY DRIVE

IN NEVADA, SACRAMENTO, AND YOLO

COUNTIES AT VARIOUS LOCATIONS

IN GRASS VALLEY AND IN NEVADA CITY AT

ROUTE 20/174 SEPARATION AND AT GOLD

FLAT ROAD OVERCROSSING

IN NEVADA AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN NEVADA COUNTY NEAR GRASS VALLEY

FROM 0.6 KM NORTH OF ALTA SIERRA

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD

WAY

Description 

PLACE ROCK SLOPE PROTECTION IN THE

FAILED

WIDEN ROADWAY AND REPLACE SIGNALS

INSTALL CRASH CUSHIONS/GUARD RAILS

POLYESTER CONCRETE AND HMA OVERLAY

REHABILITATE CULVERTS

WIDEN ROADWAY

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

KNIFE RIVER COMPANY

DIRT AND AGGREGATE

INTERCHANGEINC

DEBRUIN CONSTRUCTION INC

QUIMU CONTRACTING INC

DE SILVA GATES CONSTRUCTION

Contractor

PLACERVILLE, CA 95667

CHICO CA 95928

FAIRVIEW OR 97024

STOCKTON CA 95231

DIXON CA 95620

DUBLIN CA 94568

 

(530)891-6555

(503)661-5093

(209)462-5100

(707)693-0289

(925)829-9220

NANUGONDA, VEERA

CULLEY, STEVEN

CULLEY, STEVEN

CATANIA, DAVID

CULLEY, STEVEN

CLARK, MARTIN

Resident
Engineer

(530)621-0986

(916)952-7196

(916)952-7196

(530)218-1752

(916)952-7196

(530)218-4832

 $300,000

 $1,080,538

 $1,893,777

 $1,031,882

 $321,772

 $9,015,975

Bid + CCOs

 $88,255

 $902,037

 $1,585,856

 $0

 $130,945

 $5,385,849

Comp To  date

 $0

 $154,393

 $200,255

 $0

 $0

 $347,471

This Month

03/28/11

06/15/11

12/07/11

08/24/11

04/17/12

05/08/10

Awarded

03/28/11

07/07/11

12/21/11

10/03/11

05/14/12

06/22/10

Approved

05/13/11

08/20/12

09/10/12

09/04/12

01/23/13

Est Comp

 100%

 100%

 86%

 0%

 36%

 31%

%Time

 29%

 81%

 82%

 0%

 44%

 59%

% Work 

 

 

 

 

COMPLETED

 

Message

03-2F6504

03-0F0004

03-1F9204

03-3E0604

03-3M8104

03-2A6904

Contract 

STP-    -(   )

STP-P020-(156)E

HSNH-G000-(C34)6

BHNH-SP02-(016)2

  

SARR-P049-(148)E

--()

--()

--()

--()

  

  P0-49 1-(8E)

  

  

  

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

2585 COLD SPRINGS ROAD

1764 SKYWAY

20905 NE SANDY BLVD

P O BOX 1355

P O BOX 1177

P O BOX 2909

3065 BLAIR AVE, P.O.

BOX 2424

138 NEW MOHAWK ROAD,

STE. B

138 NEW MOHAWK ROAD,

STE. B

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

STE. B

PLACERVILLE, CA 95667

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY CA 95959

Accepted

08/09/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

03District

03-NEV-80-2.0/61.6

03-NEV-80-5.2/13.3

03-NEV-80-5.6/0

03-NEV-80-9.2/13.6

03-NEV-80-13.5/21.2

03-NEV-80-/2.6

Fed Aid

HM3

HA22

HA26

HA22

HM1

HM1

Pgm Code

IN PLACER AND NEVADA COUNTIES AT

VARIOUS LOCATIONS

IN NEVADA COUNTY NEAR TRUCKEE FROM

1.0 MILE EAST OF THE CASTLE PEAK ROAD

UNDERCROSSING TO 2.1 MILES  EAST OF

DONNER LAKE UNDERCROS

IN NEVADA COUNTY ABOUT 12.4 MILES

WEST OF TRUCKEE AT DONNER SUMMIT

SAFETY ROADSIDE REST AREA

IN NEVADA COUNTY NEAR TRUCKEE FROM

DONNER LAKE UNDERCROSSING TO TROUT

CREEK UNDERCROSSING

IN NEVADA COUNTY NEAR TRUCKEE FROM

0.3 MILES EAST OF DONNER PARK

OVERCROSSING TO TRUCKEE RIVER BRIDGE

NUMBER 17-0012

IN PLACER COUNTY FROM TROY

UNDERCROSIING TO NEVADA COUNTY LINE

AND IN NEVADA COUNTY FROM PLACER

COUNTY LINE TO 0.1 MILE EAST OF SO

Description 

REPLACE JOINT SEALS

PORTLAND CEMENT CONCRETE OVERLAY

REPLACE BUILDING

REHABILITATE ROADWAY

BONDED WEARING COURSE OVERLAY

GRIND PCC PAVEMENT

Type Of Work

BAY LINE CUTTING & CORING INC

R AND L BROSAMER INC

FLINTCO PACIFIC INC

TEICHERT CONSTRUCTION

SIERRA NEVADA CONSTRUCTION INC

INTERSTATE IMPROVEMENT INC

Contractor

BERKELEY, CA  94710

WALNUT CREEK CA 94596

ROSEVILLE, CA 95678

ROSEVILLE, CA 95678

SPARKS NV 89435

FARIBAULT MN 55021

(510)527-1000

(925)627-1700

(916)757-1000

(916)645-4800

(775)355-0420

(507)333-2677

MONTPLAISIR, JARET

CLARK, MARTIN

CLARK, MARTIN

CATANIA, DAVE

MONTPLAISIR, JARET

ZINK, PHIL

Resident
Engineer

(530)587-9894

(530)587-9827

(916)624-2852

(530)265-9864

(530)587-9893

(530)682-7747

 $3,386,581

 $62,537,634

 $4,870,126

 $61,127,533

 $7,631,556

 $2,311,266

Bid + CCOs

 $795,572

 $61,044,320

 $4,760,576

 $58,038,592

 $6,915,445

 $518,266

Comp To  date

 $88,157

 $0

 $156,624

 $162,523

 $162,940

 $518,266

This Month

03/07/11

07/28/08

07/27/09

10/05/07

06/08/11

05/30/12

Awarded

03/28/11

08/15/08

08/12/09

11/13/07

06/24/11

07/03/12

Approved

11/28/12

10/19/12

10/02/12

02/07/13

09/04/12

10/15/12

Est Comp

 65%

 100%

 92%

 77%

 91%

 35%

%Time

 23%

 98%

 98%

 96%

 91%

 22%

% Work 

 

 

 

 

 

 

Message

03-3M6804

03-0A6334

03-4A2404

03-0A6314

03-3M8304

03-4M3004

Contract 

  

  

ACIM-0804-(189)E

ACIM-080 -(184)E

ACIM-0804-(196)E

  

  

  

  08-0441-(9E)

--()

--()

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1635 4TH STREET

1777 OAKLAND BLVD SUITE 300

401 DEREK PLACE

4401 DULUTH AVENUE

P O BOX 50760

P O BOX 8

11323 SANDERS DRIVE

138 NEW MOHAWK ROAD

SUITE B

12047 DONNER PASS

ROAD

138 NEW MOHAWK ROAD,

STE. B

12047 DONNER PASS RD,

STE B-6

33 DEPOT STREET

RANCHO CORDOVA CA 95742

NEVADA CITY CA 95959

TRUCKEE CA 96060

NEVADA CITY CA 95959

TRUCKEE CA 96160

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

03District

03-NEV-174-/10.2

03-PLA-49-3.1/7.5

03-PLA-65-4.9/9

03-PLA-65-12.2/23.8

03-PLA-65-15.0/23.8

03-PLA-80-.3/29.3

Fed Aid

HM1

HM1A

HM1A

HE14

HE14

HB4C

HA21

Pgm Code

IN NEVADA COUNTY IN AND NEAR GRASS

VALLEY FROM PLACER COUNTY LINE TO

AUBURN STREET

IN PLACER COUNTY IN AND NEAR AUBURN

FROM 0.1 MILE SOUTH OF ROUTE 80/49

SEPARATION TO WISE CANAL BRIDGE AND

FROM 0.1 MILE NORTH OF 

IN PLACER COUNTY IN AND NEAR

ROSEVILLE FROM RTE 65 TO 80

SEPARATION TO PLEASANT GROVE BRIDGE

IN PLACER COUNTY NEAR LINCOLN FROM

0.6 KM NORTH OF TWELVE BRIDGES

OVERCROSSING TO 1.3 KM SOUTH OF  BEAR

RIVER

IN PLACER COUNTY NEAR LINCOLN FROM

2.6 MILES NORTH OF TWELVE BRIDGES

OVERCROSSING TO 5.1 MILES SOUTH OF

BEAR RIVER BRIDGE

IN PLACER COUNTY AT VARIOUS LOCATIONS

FROM SOUTH ROSEVILLE OVERCROSSING TO

WEIMAR CROSS ROAD OVERCROSSING

Description 

PAVEMENT REHABILITATION

REPLACE AC SURFACING

REPLACE ASPHALT CONCRETE SURFACING

CONSTRUCT NEW FREEWAY AND BRIDGES

CONSTRUCT SOUTHBOUND LANES

PLACE POLYESTER OVERLAY

Type Of Work

GEORGE REED INC

BIONDI PAVING INC

GRANITE CONSTRUCTION COMPANY

DE SILVA GATES FCI A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND F C I

CONSTRUCTORS INC

DE SILVA GATES CONSTRUCTION LP

MYERS AND SONS CONSTRUCTION LP

Contractor

MODESTO CA 95352

SACRAMENTO CA 95824

WATSONVILLE CA 950775085

DUBLIN CA 94568

DUBLIN CA 94568

SACRAMENTO CA 95833

(209)523-0734

(916)383-5982

(831)724-1011

(925)829-9220

(925)829-9220

(916)649-4504

CLARK, MARTIN

OULAD-DAOUD, BRAHIM

DELONG, ERIC

BEREXA, CARL

FREDRICKSON, SCOTT

VANDELL, SAM

Resident
Engineer

(530)218-4832

(530)682-7746

(916)996-0601

(916)624-2769

(916)416-3011

(916)624-2852

 $2,620,971

 $782,123

 $410,410

 $153,436,454

 $12,246,334

 $5,900,036

Bid + CCOs

 $76,651

 $9,844

 $380,069

 $143,074,957

 $1,193,627

 $5,579,146

Comp To  date

 $76,651

 $9,844

 $380,069

 $2,735,338

 $1,193,627

 $31,695

This Month

06/05/12

04/25/12

05/10/12

06/09/08

05/21/12

05/20/11

Awarded

06/28/12

05/14/12

06/01/12

07/02/08

06/19/12

06/07/11

Approved

10/15/12

10/09/12

09/24/12

02/19/13

07/08/13

10/16/12

Est Comp

 24%

 15%

 47%

 86%

 10%

 80%

%Time

 3%

 1%

 91%

 92%

 10%

 91%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-4M3104

03-3M9304

03-4M3504

03-3338U4

03-333824

03-3E0904

Contract 

  

  

  

HPLU-6208-(030)L

HPLU-6203-(031)L

ACBH-0803-(238)E

  

  

  

 620-8 03-(DEM)O

 620-3 03-()

  08-03 2-(8E)

  

  

  

-  -()

--()

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 4760

8150 37TH AVE

P O BOX 50085

P O BOX 2909

P O BOX 2909

2554 MILLCREEK DRIVE

138 NEW MOHAWK ROAD,

STE B

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

SUITE B

NEVADA CITY, CA 95959

ROCKLIN, CA 95677

ROCKLIN, CA 95677

ROCKLIN CA 95677

ROCKLIN, CA 95677

ROCKLIN CA 95677

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

03District

03-PLA-80-2.9/5.1

03-PLA-80-5.1/14.5

03-PLA-80-34.6/34.9

03-PLA-80-44.8/49.2

03-PLA-80-56.1/66.3

03-PLA-80-/5.1

Fed Aid

HB5

HA22

20.10

201130

HM1

HA22

HB5

Pgm Code

IN PLACER COUNTY IN ROSEVILLE AND

ROCKLIN FROM MINERS RAVINE BRIDGE TO

1.6 KM EAST OF ROUTE 65/80 SEPARATION

IN PLACER COUNTY 1.0 MILE EAST OF

ROUTE 65/80 SEPARATION TO 0.2 MILE

EAST OF ROUTE 193/80 SEPARATION

IN PLACER COUNTY NEAR COLFAX, FROM

1.8 MILES EAST OF ROUTE 174/80

SEPARATION TO 0.2 MILES WEST OF LONG

RAVINE BRIDGE

IN PLACER COUNTY AT AND NEAR BAXTER

FROM ALTA ROAD UNDERCROSSING TO 0.2

MILE EAST OF DRUM FOREBAY

OVERCROSSING

IN PLACER AND NEVADA COUNTIES FROM

CARPENTER FLAT UNDERCROSSING TO

HAMPSHIRE ROCKS UNDERCROSSING

IN SACRAMENTO AND PLACER COUNTIES IN

AND NEAR ROSEVILLE FROM 0.7 KM WEST

OF SACRAMENTO/PLACER COUNTY LINE TO

1.6 KM EAST OF ROUTE 

Description 

CONSTRUCT HOV LANES

PAVEMENT REHAB AND OVERLAY

REMOVE MAT'L, PLACE K-RAIL,

SIDESLOPE RPR

GRIND PCC PAVEMENT

RECONSTRUCT ROADWAY

CONSTRUCT AUXILIARY AND HOV LANES

Type Of Work

FLATIRON WEST INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

INTERSTATE IMPROVEMENT INC

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

BENICIA CA 94510

WATSONVILLE CA 95077

WATSONVILLE, CA  95077-5085

FARIBAULT MN 55021

ROSEVILLE, CA 95678

ROSEVILLE, CA 95678

(707)742-6000

(831)724-1011

 

(507)333-2677

(916)645-4800

(916)645-4800

SERRANO, MAURICIO

VANDELL,SAM

SCHEIBER, TROY

ZINK, PHIL

ZINK, PHIL

SERRANO, MAURICIO

Resident
Engineer

(916)416-7547

(916)869-1867

(530)346-7513

(530)682-7747

(530)346-7996

(916)416-7547

 $24,339,465

 $5,730,581

 $355,000

 $2,224,366

 $91,766,416

 $29,325,530

Bid + CCOs

 $23,460,481

 $4,966,207

 $138,197

 $0

 $64,022,087

 $28,448,138

Comp To  date

 $92,812

 $2,564,235

 $0

 $0

 $4,912,796

 $199,311

This Month

08/10/09

11/14/11

12/20/10

05/31/12

02/22/10

05/01/08

Awarded

09/10/09

12/02/11

06/16/11

07/03/12

03/16/10

05/22/08

Approved

12/10/12

10/26/12

01/25/11

02/22/13

11/20/12

Est Comp

 0%

 53%

 100%

 0%

 68%

 89%

%Time

 0%

 82%

 39%

 0%

 69%

 96%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

03-367834

03-2F0304

03-2F2504

03-4M6004

03-2C8604

03-367824

Contract 

HPLU-6203-(044)L

IM08-0324-(0E )

  

  

ACIM-000C-(309)N

NCII-6203-(024)P

 620-3 04-(HPL)U

--()

  

  

--()

 620-3 02-(HPL)U

03 0-25-()

  

  

  

  

03 0-25-()

SWPPP

WPCP

  

WPCP

SWPPP

SWPPP

2100 GOODYEAR ROAD

P O BOX 50085

P O BOX 50085

P O BOX 8

4401 DULUTH AVENUE

4401 DULUTH AVE

2520 WARREN DRIVE

2520 WARREN DRIVE,

SUITE B

33 DEPOT STREET

33 DEPOT STREET

33 DEPOT STREET, P O

BOX 1807

2520 WARREN DRIVE

ROCKLIN CA 95677

ROCKLIN, CA 95677

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX CA 95713

ROCKLIN CA 95677

Accepted

Location
Storm Water
Plan
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03District

03-PLA-89-13.7/21.7

03-PLA-89-13.7/19

03-PLA-89-/T8.5

03-PLA-174-1.7/2.4

03-PLA-267-.4/1.2

03-PLA-267-4.9/6.7

Fed Aid

HA22

HB4N

HA23

HM2C

HB4N

HA42

Pgm Code

IN PLACER COUNTY NEAR TRUCKEE FROM

SQUAW VALLEY ROAD TO THE NEVADA

COUNTY LINE

IN EL DORADO, NEVADA AND PLACER

COUNTIES AT VARIOUS LOCATIONS ON

ROUTES 50, 80,89, AND 267  (OUTSIDE

TAHOE BASIN)

IN EL DORADO AND PLACER COUNTIES AT

AND NEAR TAHOE CITY FROM 0.2 MILE

SOUTH OF THE EL DORADO/PLACER COUNTY

LINE TO THE TRUCKEE RIV

IN PLACER COUNTY NEAR COLFAX AT

VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF OLD GRASS VALLEY ROAD TO 0.4

MILE SOUTH OF BEAR RIVER B

IN PLACER COUNTY NEAR TRUCKEE AT

MARTIS CREEK ROAD

IN PLACER COUNTY FROM 1.1 MILES  EAST

OF NORTH STAR DRIVE TO 0.5  MILE

SOUTH OF MARTIS PEAK ROAD

Description 

HMA OVERLAY

INSTALL ITS AND TOS MICROWAVE

REHAB PAVEMENT AND DRAINAGE SYSTEM

REHABILITATE CULVERTS

CONSTRUCT LEFT TURN POCKET

PLACE HOT MIX ASPHALT

Type Of Work

SIERRA NEVADA CONSTRUCTION INC

AEGIS ITS INC

ROAD AND HIGHWAY BUILDERS OF

CALIFORNIA INC

CW FOX CONSTRUCTION INC

WESTERN ENGINEERING

CONTRACTORS, INC

Q AND D CONSTRUCTION CO

Contractor

SPARKS NV 89435

ANAHEIM, CA 92806

SACRAMENTO CA 95833

COOL, CA 95614

LOOMIS, CA 95650

RENO NV 89510

(775)355-0420

(714)630-3700

(916)649-4530

(530)823-0591

(916)652-3990

(775)786-2677

MONTPLAISIR, JARET

MATYE, BENJAMIN

ISKIN, ROY

ZINK, PHIL

DANIELS, AARON

MATYE, BENJAMIN

Resident
Engineer

(530)587-9893

(530)682-3562

(530)682-7172

(530)682-7747

(530)682-5504

(530)582-5072

 $6,914,539

 $1,075,167

 $34,787,642

 $234,933

 $729,076

 $3,139,931

Bid + CCOs

 $3,212,078

 $391,416

 $225,680

 $78,844

 $206,951

 $2,801,393

Comp To  date

 $3,187,066

 $91,538

 $217,180

 $78,844

 $204,421

 $0

This Month

06/07/12

07/26/11

04/10/12

05/09/12

05/15/12

11/17/10

Awarded

06/27/12

08/16/11

04/27/12

06/01/12

06/12/12

12/08/10

Approved

10/30/12

10/11/12

10/15/16

09/18/12

10/12/12

07/20/12

Est Comp

 35%

 65%

 5%

 50%

 16%

 100%

%Time

 46%

 36%

 1%

 45%

 29%

 100%

% Work 

 

 

SUSPENDED

 

 

COMPLETED

Message

03-1E0004

03-1C1124

03-2A9204

03-3M9504

03-0F0104

03-0E9904

Contract 

ACST-P089-(103)E

STP0-000C-(342)E

ACST-P089-(102)E

  

ACST-P267-(021)E

STP-P267-(020)E

-    -( )

--()

  P0-89 1-(2E)

  

-    -( )

--()

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 50760

3360 E. LA PALMA AVENUE

2030 WEST EL CAMINO AVE

2701 SECRET LAKE TRAIL

P O BOX 1387

P O BOX 10865

12047 DONNER PASS RD,

STE B-6

10960 WEST RIVER

ST,SUITE 101A

10960 WEST RIVER ST,

STE 101A

33 DEPOT STREET

10960 WEST RIVER ST,

STE 101A

10960 W. RIVER

STREET, STE. 101A

TRUCKEE, CA 96160

TRUCKEE, CA 96161

TRUCKEE, CA 96161

COLFAX, CA 95713

TRUCKEE, CA 96161

TRUCKEE CA 96161

Accepted

07/25/12

Location
Storm Water
Plan
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03District

03-PLA-5727-/0

03-SAC-5-28.8/29.5

03-SAC-5-/17.2

03-SAC-50-.6/17

03-SAC-50-2.6/14.2

03-SAC-50-5.3/12.8

Fed Aid

HA12

HB4N

HA22

HB4N

HA22

HB5   HB5

Pgm Code

IN PLACER COUNTY AT THE TAHOE CITY

MAINTENANCE STATION

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM 0.8 MILE NORTH OF ARENA

BOULEVARD OVERCROSSING TO 0.5 MILE

NORTH OF DEL PASO ROAD OVERCRO

IN SACRAMENTO COUNTY IN AND NEAR ELK

GROVE FROM THE SAN JOAQUIN COUNTY

LINE TO FLORIN ROAD OVERCROSSING

IN AND NEAR SACRAMENTO COUNTY AT

VARIOUS LOCATIONS FROM STOCKTON

BOULEVARD UNDERCROSSING TO NATOMA

OVERHEAD

IN SACRAMENTO COUNTY FROM 65TH ST

UNDERCROSSING TO 0.1 MILE EAST OF

WATT AVE OVERCROSSING AND 0.2 MILES

WEST OF SUNRISE BOULEVARD

IN SACRAMENTO COUNTY IN AND NEAR

RANCHO CORDOVA FROM WATT AVENUE

OVERCROSSING TO SUNRISE BOULEVARD

Description 

REPLACE SAND HOUSE

ADD AUXILIARY LANE

PAVEMENT REHABILATION WITH PCC SLAB

WIDEN RAMPS WITH HMA OVER AB

GRIND PAVEMENT AND REPLACE SLAB

WIDEN FREEWAY

Type Of Work

KOCH AND KOCH INC

O C JONES AND SONS INC

GRANITE CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING

INC

DESILVA GATES CONSTRUCTION LP

DE SILVA GATES MCM A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND MCM

CONSTRUCTION

Contractor

PENN VALLEY CA 95946

BERKELEY CA 94710

WATSONVILLE CA 950775085

CONCORD CA 94524

DUBLIN CA 94568

DUBLIN CA 94568

(530)432-4000

(510)526-3424

(831)724-1011

(925)687-6666

(925)829-9220

(925)829-9220

ROSS, JIMMER

ELGHASSEIN, DEAN

SERRANO, MAURICIO

LEE, SUSHMA

ERICKSEN, BOB

OKPALA, MESHACK

Resident
Engineer

(530)701-4595

(916)768-3597

(916)416-7547

(916)718-8055

(916)847-4916

(916)372-0158

 $590,577

 $1,568,261

 $59,099,884

 $3,684,174

 $8,955,807

 $67,195,068

Bid + CCOs

 $237,517

 $681,364

 $45,615,111

 $1,449,327

 $7,534,534

 $64,933,139

Comp To  date

 $237,517

 $129,918

 $2,045,799

 $198,046

 $365,584

 $287,287

This Month

06/08/12

09/23/11

03/24/11

07/22/11

07/20/11

10/26/09

Awarded

06/28/12

10/12/11

04/08/11

08/12/11

08/12/11

11/18/09

Approved

11/20/12

08/30/12

01/10/13

06/11/13

10/11/12

08/30/12

Est Comp

 30%

 100%

 65%

 31%

 78%

 0%

%Time

 40%

 43%

 78%

 39%

 84%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

03-2F2804

03-1F1804

03-0F5904

03-1C12U4

03-0A8004

03-441614

Contract 

  

STPL-6203-(049)N

NH-0056-(331)E

NH-P050-(116)E

NH-P050-(119)E

CMLN-6203-(033)

  

 620-3 04-()

--()

--()

--()

--()

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 909

1520 FOURTH STREET

P O BOX 50085

P O BOX 6227

P O BOX 2909

P O BOX 2909

10960 WEST RIVER

STREET

3855 NORTH FWY BLVD

SUITE 120

2366 MARITIME ROAD

3855 NORTH FWY BLVD,

SUITE 120

11460 SUNRISE GOLD

CIRCLE

2777 DEL MONTE STREET

TRUCKEE, CA 96161

SACRAMENTO, CA 95834

ELK GROVE CA 95758

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

WEST SACRAMENTO CA 95691

Accepted

Location
Storm Water
Plan
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03District

03-SAC-51-.2/0

03-SAC-51-1.4/0

03-SAC-51-6.0/8.3

03-SAC-80-2.6/10.5

03-SAC-80-3.6/16.7

03-SAC-80-5.2/0

Fed Aid

HM3H

HM3

HA25

HB1

HM3H

HA12

Pgm Code

IN SACRAMENTO AT FORT SUTTER  VIADUCT

BRIDGE 24-188L

IN SACRAMENTO COUNTY AT VARIOUS

LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM HOWE AVENUE TO 0.5 KM EAST OF

WATT AVENUE

IN SACRAMENTO, PLACER, YUBA AND  YOLO

COUNTIES AT VARIOUS LOCATIONS

IN SACRAMNETO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

IN THE CITY AND COUNTY OF  SACRAMENTO

AT NORTHGATE MAINTENANCE STATION

Description 

POLYESTER CONC. OVERLAY

REHABILITATE EIGHT BRIDGE DECKS

PLANTING AND IRRIGATION

UPGRADE MBGR END TREATMENTS

REPLACE TOWER BRIDGE OPERATING ROPE

CONSTRUCT NEW CREW OFFICE BUILDING

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

MYERS AND SONS CONSTRUCTION LP

WABO LANDSCAPE & CONSTRUCTION

INC

CORAL CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING

CONTRACTORS INC

P N P CONSTRUCTION INC

Contractor

BENICIA CA 94510

SACRAMENTO CA 95833

HERCULES, CA 94547

WILSONVILLE OR 97070

PLEASANTON CA 94566

AUBURN CA 95603

(707)746-8028

(916)649-4504

(510)741-9226

(503)682-2252

(925)461-1500

(530)885-9360

TECLE, DAN

TECLE, DANIEL

SAGER, JANET

ELGHASSEIN, DEAN

LEE, SUSHMA

PHAM, THU

Resident
Engineer

(916)919-4252

(916)919-4252

(916)263-4912

(916)768-3597

(916)718-8055

(916)799-5518

 $5,314,764

 $2,294,693

 $1,345,464

 $2,480,027

 $672,586

 $1,101,254

Bid + CCOs

 $156,200

 $0

 $1,229,720

 $2,283,935

 $654,028

 $1,099,724

Comp To  date

 $130,000

 $0

 $5,000

 $45,390

 $0

 $0

This Month

03/19/12

06/28/12

10/15/09

01/30/12

09/23/11

06/06/11

Awarded

04/13/12

07/16/12

11/02/09

02/17/12

10/12/11

06/29/11

Approved

03/22/13

01/24/13

03/18/15

08/24/12

08/21/12

07/27/12

Est Comp

 31%

 0%

 0%

 96%

 74%

 100%

%Time

 3%

 0%

 0%

 91%

 97%

 100%

% Work 

 

 

PLANT EST

SATIS

 

SUSPENDED

COMPLETED

Message

03-4M2204

03-4M2404

03-1A1404

03-3E0304

03-3M7504

03-1F4304

Contract 

  

  

  

ACHS-STPG-(343)E

  

  

  

  

  

0C-   3-(3E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

3701 MALLARD DRIVE

2554 MILLCREEK DRIVE

726 ALFRED NOBEL DRIVE

P O BOX 347

20 HAPPY VALLEY ROAD

13620 LINCOLN WAY #325

11460 SUNRISE GOLD

CIRCLE #A

11460 SUNRISE GOLD

CIR, STE A

3855 NORTH FREEWAY

BLVD, STE 120

3855 NORTH FWY BLVD.

SUITE 120

3855 NORTH FWY BLVD.

SUITE 120

3951 PERFORMANCE

DRIVE SUITE E

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

SACRAMENTO CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO CA 95838

Accepted

08/16/12

Location
Storm Water
Plan
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03District

03-SAC-80-12.5/18

03-SAC-80-/M10.4

03-SAC-99-.1/12

03-SAC-99-6.0/6

03-SAC-99-16.8/18.1

03-SAC-160-5.9/21.1

Fed Aid

HM1B

HB5

HA22

20.20

201130

HE13

HM3

Pgm Code

IN AND NEAR CITRUS HEIGHTS ON ROUTE

80 BETWEEN MADISON AVENUE

OVERCROSSING AND 0.3 MILES WEST OF

SOUTH ROSEVILLE OVERCROSSING AND

IN YOLO AND SACRAMENTO COUNTIES

IN SACRAMENTO COUNTY NEAR GALT FROM

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9

MILE NORTH OF GRANT LINE ROAD

IN SACRAMENTO COUNTY  NEAR ARNO ROAD

OC, BR. NO 20-0151 NEAR ELK GROVE

DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM 0.9 MILE NORTH OF

CALVINE ROAD TO 0.4 MILE NORTH OF

MACK ROAD

IN SACRAMENTO COUNTY AT  VARIOUS

LOCATIONS FROM SACRAMENTO RIVER

(ISLETON) BRIDGE TO  SACRAMENTO RIVER

(PAINTERSVILLE) BRIDGE

Description 

GRIND PAVEMENT, REPLACE PCC SLABS

REPLACE PCCP AND PLACE HMA

RAC OVERLAY

REPLACE GIRDER

REALIGN RAMP

PAINT THREE BRIDGES

Type Of Work

DESILVA GATES CONSTRUCTION

BAY CITIES / MYERS JV

TEICHERT CONSTRUCTION

VIKING CONSTRUCTION CO., INC.

TEICHERT CONSTRUCTION

SANTA MARGARITA CONSTRUCTION

CORP

Contractor

DUBLIN CA 94568

RANCHO CORDOVA, CA 95742-

6811

ROSEVILLE, CA 95678

RANCHO CORDOVA

ROSEVILLE, CA 95678

TEMPLETON CA 93465

(925)829-9220

(916)635-9370

(916)645-4800

 

(916)645-4800

(805)237-1186

GUTIERREZ, BOJANA

TANVIR, RIZWAN

SCOTT, JEFF

GUTIERREZ, BOJANA

SCOTT, JEFF

BROOK, BILL

Resident
Engineer

(916)801-3455

(530)945-8921

(916)263-4931

(916)263-4927

(916)263-4931

(916)858-8630

 $6,622,549

 $90,381,328

 $12,083,437

 $985,000

 $5,514,040

 $6,975,086

Bid + CCOs

 $6,342,935

 $25,089,710

 $10,922,688

 $254,218

 $4,835,684

 $6,403,432

Comp To  date

 $0

 $4,134,281

 $794,512

 $0

 $0

 $162,707

This Month

12/21/11

07/29/11

12/08/10

01/10/12

06/23/10

06/28/11

Awarded

01/18/12

08/24/11

01/11/11

03/08/12

07/13/10

07/14/11

Approved

08/21/12

04/07/15

10/30/12

04/06/12

02/28/13

09/05/12

Est Comp

 100%

 11%

 66%

 100%

 46%

 96%

%Time

 100%

 28%

 91%

 26%

 98%

 92%

% Work 

 

 

 

 

 

 

Message

03-2F0404

03-3797U4

03-1E6704

03-3F2704

03-3E3904

03-3M7104

Contract 

IM08-0324-(1E )

ACIM-0803-(237)E

NH-P099-(531)E

NHS-    -(   )

STPL-6203-(038)N

  

--()

HR-    -( )

--()

--()

 620-3 03-()

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

  

SWPPP

WPCP

P O BOX 2909

3286 FITZGERALD ROAD

4401 DULUTH AVE

P.O. BOX 1508

4401 DULUTH AVENUE

P O BOX 357

3855 NORTH FWY BLVD,

STE. 120

2777 DEL MONTE STREET

3855 NORTH FREEWAY

BLVD, STE 120

3855 NORTH FREEWAY

BLVD, STE 120

3855 NORTH FREEWAY

BLVD, STE 120

11323 SANDERS DRIVE

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

SACRAMENTO CA 95834

SACRAMENTO, CA 95834

SACRAMENTO CA 95834

RANCHO CORDOVA CA 95742

Accepted

08/24/12

Location
Storm Water
Plan
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03District

03-SIE-49-.6/2.3

03-SIE-49-16.9/41.4

03-SIE-49-31.0/0

03-SIE-89-/15

03-SUT-99-11.0/14.3

03-SUT-99-27.0/0

Fed Aid

HM4

HA22

HA42

HA22

HE13

HB6

Pgm Code

IN SIERRA AND YUBA COUNTIES ABOUT 15

MILES SOUTH OF DOWNIEVILLE AT VARIOUS

LOCATIONS FROM 3.5 MILES SOUTH OF

MARYSVILLE ROAD TO 8.

NEAR DOWNIEVILLE FROM 0.1 MILE NORTH

OF DOWNIE RIVER BRIDGE TO  YUBA PASS

IN SIERRA COUNTY NEAR SIERRA CITY AT

2.5 MILES WEST OF OLD GOLD LAKE

ROAD______________

IN SIERRA COUNTY AT SIERRAVILLE  FROM

NEVADA COUNTY LINE TO THE SOUTH

JUNCTION OF ROUTE 49

IN SUTTER COUNTY NEAR NICOLAUS FROM

POWER LINE ROAD TO 0.1 MILE SOUTH OF

LAUREL AVENUE

NEAR YUBA CITY AT A PARK AND RIDE

Description 

REPLACE METAL BEAM GUARD RAILING

RESURFACE HIGHWAY WITH ASPHALT

REPLACE WIRE MESH DRAPERY SYSTEM

COLD IN PLACE RECYCLE, HMA OVERLAY

WIDEN TO FOUR LANES

EXPAND PARK AND RIDE FACILITY

Type Of Work

DREAMBUILDER

KNIFE RIVER CONSTRUCTION

AIS CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

NEHEMIAH CONSTRUCTION INC

BIONDI PAVING INC

Contractor

PLACENTIA CA 92870

CHICO CA 95928

CARPINTERIA CA 93013

ROSEVILLE CA 95678

GOLD RIVER, CA 95670

SACRAMENTO CA 95824

(714)646-3697

(530)891-6555

(805)684-4344

(916)645-4800

(916)608-1500

(916)383-5982

JOHNSON, JEFF

JOHNSON, JEFF

CROSBY, TIM

CROSBY,TIM

TOLLISON, RON

CHAMBERLIN, AARON

Resident
Engineer

(916)825-7694

(916)825-7694

(530)320-6460

(530)320-6460

(530)822-4313

(530)682-2711

 $527,061

 $17,212,309

 $245,005

 $5,759,677

 $35,257,348

 $518,454

Bid + CCOs

 $104,910

 $15,502,980

 $0

 $4,749,932

 $18,108,727

 $524,573

Comp To  date

 $104,910

 $3,199,641

 $0

 $2,638,333

 $0

 $0

This Month

03/27/12

12/08/11

05/30/12

11/30/11

07/14/10

11/01/11

Awarded

04/19/12

01/05/12

07/20/12

12/21/11

07/28/10

11/22/11

Approved

10/09/12

10/15/12

11/21/12

02/05/14

12/21/12

Est Comp

 20%

 90%

 0%

 47%

 37%

 0%

%Time

 20%

 91%

 0%

 80%

 52%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

03-4M0104

03-0A6904

03-4M4204

03-2F5804

03-1A4324

03-0F1104

Contract 

  

ACST-PP04-(915)0

  

STP-P089-(101)E

SARR-P099-(529)E

CML6-2030-(43 )

  

--()

  

--()

  P0-99 5-(9E)

--()

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

1361 E GARTEN DRIVE

1764 SKYWAY

1110 EUGENIA PLACE, SUITE 200

4401 DULUTH AVENUE

12150 TRIBUTARY PT DR. STE120

8150 37TH AVENUE

138 NEW MOHAWK ROAD,

SUITE B

138 NEW MOHAWK ROAD,

SUITE B

12047 CONNER PASS RD,

SUITE B6

12047 DONNER PASS

RD.,STE B-6

379 COLUSA AVENUE

379 COLUSA HWY

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

TRUCKEE, CA 96160

TRUCKEE, CA 96160

YUBA CITY CA 95991

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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03District

03-SUT-99-30.6/32.7

03-SUT-113-/10.8

03-VAR-50-1.0/0

03-YOL-5-.3/14

03-YOL-80-8.9/11.3

03-YOL-80-/4.4

Fed Aid

HA25

HA22

20.20

201130

HA22

HM4

HA22

Pgm Code

IN SUTTER COUNTY IN AND NEAR YUBA

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF

QUEENS AVENUE OVERCROSSING

IN SUTTER COUNTY NEAR KNIGHTS LANDING

FROM CRANMORE/KNIGHTS ROAD 0.1 MILE

NORTH OF RIGGINS ROAD TO SACRAMENTO

VALLEY BLVD

IN NEVADA AND SACREMANTO COUNTIES, ON

VARIOUS ROUTES AND AT VARIOUS POST

MILES DIR'S EMERGENCY F.A.

IN YOLO COUNTY IN AND NEAR WOODLAND

FROM 0.3 MILE WEST OF SACRAMENTO

RIVER BRIDGE TO 0.2 MILE NORTH OF

ADAMS CREEK BRIDGE.

IN YOLO COUTY ON ROUTE 50 FROM THE

50/80 CONNECTOR SEPARATION TO THE

SACRAMENTO RIVER VIADUCT AND ON

ROUTE 80 FROM 0.3 MILE WEST 

IN YOLO COUNTY IN AND NEAR THE CITY

OF DAVIS FROM THE SOLANO COUNTY

LINNE TO 1.4 MILES WEST OF THE YOLO

CAUSEWAY

Description 

PERFORM HIGHWAY PLANTING AND

PAVEMENT REHABILITATION AND OVERLAY

REPLACE ELECTRICAL SYSTEMS

RUBBERIZED WARM MIX ASPHALT OVERLAY

REPLACE PAVEMENT DELINIATION

RAC OVERLAY (TYPE O)

Type Of Work

ELITE LANDSCAPING INC

TEICHERT CONSTRUCTION

STUDEBAKER BROWN ELECTRIC INC.

DESILVA GATES CONSTRUCTION LP

CENTRAL STRIPING SERVICE INC

TEICHERT CONSTRUCTION

Contractor

CLOVIS CA 93612

DAVIS CA 956181890

GREENWOOD, CA 95635

DUBLIN CA 94568

RANCHO CORDOVA CA 95742

DAVIS CA 95616

(559)292-7760

(530)406-4200

(530)333-3423

(925)829-9220

(916)635-5175

(530)406-4200

SAGER, JANET

KNUDSON CAMERON

CHOHAN, MOHAN

GHASSEMI, MOHSSEN

YEUNG, KIN

TRI, PRESTON

Resident
Engineer

(916)263-4912

(530)682-3842

(916)263-4922

(916)869-6087

(916)416-7827

(916)416-5572

 $1,829,997

 $7,876,310

 $335,000

 $13,553,534

 $255,500

 $2,101,239

Bid + CCOs

 $1,714,009

 $7,213,912

 $318,169

 $11,949,050

 $6,670

 $1,409,137

Comp To  date

 $2,927

 $0

 $0

 $0

 $6,670

 $1,212,875

This Month

12/10/10

08/19/11

09/09/11

01/27/12

05/22/12

03/11/11

Awarded

02/07/11

09/15/11

09/09/11

02/22/12

06/19/12

04/13/11

Approved

12/11/14

10/09/12

05/20/12

07/31/12

09/27/12

10/29/12

Est Comp

 0%

 51%

 100%

 100%

 10%

 40%

%Time

 0%

 92%

 95%

 100%

 3%

 69%

% Work 

PLANT EST

SATIS

SUSPENDED

 

COMPLETED

 

 

Message

03-1F5004

03-1F8104

03-3F1104

03-2F0104

03-4M3804

03-3M8404

Contract 

STP-P099-(536)E

STP-P113-(031)E

  

ACIM-0056-(337)E

  

ACIM-0802-(360)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

WPCP

WPCP

  

WPCP

WPCP

WPCP

2972 LARKIN AVENUE

P O BOX 1890

3835 BLUE HERON WAY

P O BOX 2909

3489 LUYUNG DRIVE

P O BOX 1890

3855 N FREEWAY BLVD,

STE 120

379 COLUSA HWY

3855 NORTH FREEWAY

BLVD, STE 120

3951 PERFORMANCE DR,

SUITE E

11460 SUNRISE GOLD

CIR, STE A

3951 PERFORMANCE

DRIVE,SUITE E

SACRAMENTO CA 95834

YUBA CITY, CA 95991

SACRAEMNTO, CA 95834

SACRAMENTO, CA 95838

RANCHO CORDOVA, CA 95742

SACRAMENTO CA 95838

Accepted

08/02/12

Location
Storm Water
Plan
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03District

 $42,598,445 $712,122,610 $1,026,051,552

03-YOL-113-.3/10.3

03-YOL-113-/11.2

03-YUB-20-3.5/8

03-YUB-70-7.0/7.6

03-YUB-70-14.2/15.1

Fed Aid

HB71

HA22

HA22

HB4N

HA22

Pgm Code

AT VARIOUS LOCATIONS IN AND NEAR

DAVIS AND IN WOODLAND AT VARIOUS

LOCATIONS FROM 0.3 MILE NORTH OF

SOLANO COUNTY LINE TO EAST WOOD

IN YOLO COUNTY AND NEAR DAVIS FROM

SOLANO COUNTY LINE TO 0.4 MILE NORTH

OF ROUTE 5/113 SEPARATION/ OVERHEAD

IN YUBA COUNTY NEAR MARYSVILLE FROM

0.1 MILE EAST OF LEVEE ROAD TO 0.1

MILE EAST OF LOMA RICA ROAD

IN YUBA COUNTY AT OLIVERHURST FROM

0.2 MILE SOUTH OF MCGOWAN PARKWAY

OVERCROSSING TO 0.3 MILE NORTH OF

MCGOWAN PARKWAY OVERCROSSIN

IN MARYSVILLE ON ROUTE 20 FROM F

STREET TO BUCHANAN STREET AND ON

ROUTE 70 FROM SIXTH STREET TO 0.2

MILES SOUTH OF BINNEY JUNCTION

Description 

ADA CURB RAMP UPGRADES

GRIND PCC PAVEMENT, ASPHALT SURFACE

PAVEMENT REHABILITATION AND OVERLAY

FREEWAY AND INTERSECTION LIGHTING

COLD PLANE AC, EXCAVATE ROADWAY AND

Type Of Work

QUIMU CONTRACTING INC

O C JONES AND SONS INC

DESILVA GATES CONSTRUCTION LP

STUDEBAKER BROWN ELECTRICAL

CONTRACTING

TEICHERT CONSTRUCTION

Contractor

DIXON, CA 95620

BERKELEY CA 94710

DUBLIN CA 94568

GREENWOOD CA 95635

DAVIS CA 956171890

(707)693-0289

(510)526-3424

(925)829-9220

(530)333-3423

(530)406-4200

RANDHAWA, AMARJIT

TRI, PRESTON

KNUDSON CAMERON

KNUDSON, CAMERON

KNUDSON, CAMERON

Resident
Engineer

(916)825-7628

(916)416-5572

(530)682-3842

(530)682-3842

(530)682-3842

 $301,160

 $5,613,204

 $2,585,500

 $413,086

 $25,981,967

Bid + CCOs

 $0

 $430,610

 $2,354,302

 $403,835

 $732,620

Comp To  date

 $0

 $0

 $1,968,852

 $0

 $458,962

This Month

05/16/12

12/12/11

08/18/11

06/30/11

01/13/12

Awarded

06/12/12

01/04/12

09/13/11

08/15/11

01/31/12

Approved

01/03/13

08/27/12

06/25/12

06/26/15

Est Comp

 0%

 22%

 83%

 84%

 7%

%Time

 0%

 8%

 89%

 97%

 3%

% Work 

 

 

 

 

 

Message

03-2F6704

03-2F0504

03-1F8204

03-3E8904

03-0A5804

Contract 

  

STPP-1130-(32E)

NH-P020-(161)E

NH-P070-(101)

NHX1-1501-(0E )

  

--()

--()

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

WPCP

SWPPP

PO BOX 1177

1520 FOURTH STREET

P O BOX 2909

3835 BLUE HERON WAY

P O BOX 1890

3951 PERFORMANCE DR.,

SUITE E

3951 PERFORMANCE DR.,

SUITE E

379 COLUSA HWY

379 COLUSA HWY

379 COLUSA HWY

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

YUBA CITY, CA 95991

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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04-ALA-13-4.2/10

04-ALA-13-10.0/13.2

04-ALA-24-5.1/6.2

04-ALA-24-5.7/0

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.5

Fed Aid

HM1

HM1

HE14

HA4S3

HA23

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN BERKELEY FROM

HILLER DRIVE TO  SAN PABLO AVENUE

IN ALAMEDA AND CONTRA COSTA COUNTIES

FROM EAST TEMESCAL SEPARATION TO 0.8

KM EAST OF  GATEWAY BOULEVARD

IN ALAMEDA, CONTRA COSTA AND SAN

MATEO COUNTIES AT VARIOUS STATE

FACILITIES

________________________________

IN ALAMEDA COUNTY, IN OAKLAND, FROM

1.6 KM WEST OF THE TOLL PLAZA TO 0.3

KM WEST OF THE TOLL PLAZA

IN OAKLAND, FROM T0.3 MILE WEST  TO

0.5 EAST OF THE SAN FRANCISCO-

OAKLAND PAY BRIDGE TOLL PLAZA

Description 

REPLACE ASPHALT CONCRETE SURFACING

COLD PLANE AND PLACE BONDED WEARING

CONSTRUCT TUNNEL AND BUILDING

REPLACE UNDERGROUND STORAGE TANKS

BRIDGES, ROADWAY AND ELECTRICAL

CONSTRUCT BIKEWAY

Type Of Work

M C K SERVICES INC

SYNERGY PROJECT MANAGEMENT INC

TUTOR-SALIBA CORPORATION

GEMS ENVIRONMENTAL MANAGEMENT

SERVICES, INC.

FLATIRON WEST, INC.

BAY CITIES PAVING AND

GRADING,INC.

Contractor

CONCORD CA 94524

SAN FRANCISCO, CA  94108

SYLMAR, CA 91342

BAY POINT, CA 94565

BENICIA, CA 94510

CONCORD, CA 94520

(925)957-9200

(415)467-3000

 

(925)709-1944

(707)310-1798

(925)687-6666

COOPER, CHEE

TSIGELMAN, IGOR

BAHADUR, SINGH

BALDERRAMOS, JEANNIE

LOI, LAWRENCE

Resident
Engineer

 

(510)231-7111

(925)602-9004

(510)670-7836

(510)385-6915

(510)231-7117

 $337,777

 $1,298,003

 $244,896,436

 $1,867,338

 $30,769,139

 $1,499,224

Bid + CCOs

 $0

 $454,564

 $181,734,313

 $1,482,731

 $4,636,773

 $499,980

Comp To  date

 $0

 $202,674

 $8,745,346

 $191,863

 $1,836,800

 $26,613

This Month

04/11/12

05/04/12

11/10/09

07/08/11

03/29/12

11/14/11

Awarded

04/27/12

05/22/12

11/19/09

07/28/11

05/01/12

12/02/11

Approved

09/10/12

04/16/14

11/26/12

08/09/15

02/07/13

Est Comp

 0%

 78%

 0%

 79%

 14%

 14%

%Time

 0%

 34%

 0%

 79%

 15%

 33%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-2E6204

04-2R9904

04-294914

04-3A0904

04-0120M4

04-292274

Contract 

  

  

SARR-P024-(030)N

  

  

ER15-A200-(4E )

  

  

  P0-24 0-(0NH)P

  

  

--()

  

  

6204- 083-()

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 5697

30 GRANT AVENUE, SUITE 300

15901 OLDEN STREET

P.O. BOX 5001

2100 GOODYEAR ROAD

5029 FORNI DRIVE

3401 REGATTA BLVD

3390 MOUNT DIABLO

BLVD STE 200

25100 SANTA CLARA

STREET

345 BURMA ROAD

3401 REGATTA

BOULEVARD

RICHMOND, CA 94804-4594

LAFAYETTE, CA 94549

HAYWARD, CA 94544

OAKLAND, CA 94607

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-80-2.5/8

04-ALA-80-2.5/3.2

04-ALA-80-3.0/7.2

04-ALA-84-20.7/23.1

04-ALA-84-21.0/23.1

04-ALA-84-25.5/27.1

Fed Aid

HA22

HA42

HM3

HB1

HB1

HB4C

Pgm Code

IN OAKLAND, EMERYVILLE, BERKELEY AND

ALBANY FROM PORT OF OAKLAND

OVERCROSSING TO THE ALAMEDA CONTRA

COSTA COUNTY LINE

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE FROM MARITIME STREET /

BURMA ROAD INTERSECTION TO 0.4 MILE

NORTH OF 40TH STREET / HUBB

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS(5 BRIDGES)

IN ALAMEDA COUNTY NEAR PLEASANTON

FROM 3.0 TO 5.1 MILES EAST OF ROUTE

680

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE AND PLEASANTON FROM 4.3 KM

EAST OF ROUTE 84 AND 680 SEPARATION

TO RUBY HILLS DRIVE

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE FROM .4 MILE NORTH OF CON CANNON

BLVD. TO JACK LONDON BLVD.

Description 

REHABILITATE PAVEMENT

CONSTRUCT BIKEWAY

TREAT BRIDGE DECK,REPLACE SEALS

INSTALL EROSION CONTROL

REALIGN CURVES AND SHOULDERS

WIDEN EXISTING HWY AND BRIDGE

Type Of Work

O.C. JONES AND SONS, INC.

TOP GRADE CONSTRUCTION

LEGG, INC.

DECKER LANDSCAPING, INC

GRANITE CONSTRUCTION CO.

BAY CITIES PAVING AND

GRADING,INC

Contractor

BERKELEY, CA 94710

LIVERMORE CA 94551

LIVERMORE, CA  94550

ROCKLIN CA 95765

SANTA CLARA CA  95054

CONCORD, CA 94524

(510)526-3424

(925)449-5764

(925)605-4500

(916)652-1780

(408)327-7019

(925)687-6666

AHMADZADEH, ALI

AHMADZADEH, ALI

KHANUM, TASLIMA

GREWAL,SATINDER

PARDO, ROMMEL

Resident
Engineer

(510)622-1930

 

(510)231-7119

(925)606-4447

(510)224-6040

(925)606-2048

 $11,587,140

 $4,908,885

 $256,772

 $142,031

 $22,137,942

 $21,277,643

Bid + CCOs

 $11,109,421

 $0

 $238,748

 $126,433

 $21,547,558

 $1,910,332

Comp To  date

 $1,600,701

 $0

 $0

 $1,197

 $9,875

 $1,329,241

This Month

02/17/11

05/31/12

02/01/12

02/02/11

12/21/06

03/21/12

Awarded

03/15/11

06/27/12

02/22/12

02/24/11

01/10/07

04/13/12

Approved

05/02/13

07/11/12

09/13/13

04/15/13

11/13/13

Est Comp

 57%

 0%

 100%

 0%

 89%

 19%

%Time

 95%

 0%

 100%

 0%

 96%

 9%

% Work 

 

 

COMPLETED

PLANT EST

SATIS

 

 

Message

04-1G3104

04-292264

04-2E2404

04-172414

04-172404

04-297614

Contract 

ACIM-0801-(112)E

ER-15A3-(004)E

  

  

ACST-P084-(034)E

  

--()

--()

  

  

  P0-84 0-(4E)

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

1520 FOURTH STREET

50 CONTRACTORS STREET

2551 2ND STREET

3650 CINCINNATI AVENUE

715 COMSTOCK STREET

P.O. BOX 6227

355 BURMA ROAD

3401 REGATTA

BOULEVARD

3049 INDEPENDENCE

DRIVE STE #1

3049 INDEPENDENCE

DRIVE STE I

3049 INDEPENDENCE

DRIVE

OAKLAND, CA 94607

RICHMOND, CA 94804

LIVERMORE, CA 94551

LIVERMORE CA 94551-7673

LIVERMORE, CA 94551

Accepted

07/27/12

Location
Storm Water
Plan
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04District

04-ALA-185-5.3/5.7

04-ALA-238-14.5/16.5

04-ALA-580-.9/4.5

04-ALA-580-4.7/8.2

04-ALA-580-8.3/0

04-ALA-580-9.2/9.2

Fed Aid

HM1

HA25

HM1

HB4N

HA42

Pgm Code

IN ALAMEDA COUNTY IN SAN LEANDRO FROM

THORNTON STREET TO  DAVIS STREET

IN ALAMEDA COUNTY IN HAYWARD, SAN

LEANDRO AND ASHLAND ON ROUTE 880 AND

ON ROUTE 238

IN ALAMEDA COUNTY NEAR TRACY FROM

0.15 MILE WEST OF MIDWAY ROAD

UNDERCROSSING TO 1.5 MILE EAST OF

NORTH FLYNN ROAD

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 1.0 MILE EAST OF

NORTH FLYNN ROAD TO GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY NEAR LIVERMORE EAST

OF CROSS ROAD 2.2 MILES  SOUTHEAST OF

ROUTE 580/GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY ON EASTBOUND RTE

580 IN LIVERMORE WEIGHT STATION

Description 

COLD PLANE PAVEMENT AND PLACE HMA

HIGHWAY PLANTING AND IRRIGATION

SLAB AND HMA REPLACEMENT

CONST TRUCK CLIMBING LN & RET WALLS

ENVIRONMENTAL MITIGATION

REPAIR AND EXTEND PAVEMENT

Type Of Work

CF ARCHIBALD PAVING, INC.

JJ NGUYEN, INC.

ANOZIRA INCORPORATED

DESILVA GATES CONSTRUCTION LP

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

BAY CITIES PAVING & GRADING

INC

Contractor

REDWOOD, CITY CA 94064

SAN JOSE, CA 95127

SAN RAMON, CA 94583

DUBLIN CA 94568

SACRAMENTO, CA  95828

CONCORD CA 94524

(650)364-3045

(408)838-4889

(925)771-8400

(925)829-9220

(916)388-0308

(925)687-6666

DIKE, EDDIE

HOLLIS, JOHN

DIKE, EDDIE

HANSON, JIM

KATTI, HRISHIKESH

Resident
Engineer

(925)606-2044

(510)774-5911

(925)250-5611

 

(510)385-6756

(510)714-7086

 $365,718

 $1,433,443

 $288,290

 $37,473,039

 $658,291

 $512,735

Bid + CCOs

 $299,793

 $1,214,141

 $294,690

 $0

 $127,639

 $0

Comp To  date

 $299,793

 $3,375

 $47,930

 $0

 $70,193

 $0

This Month

05/16/12

12/21/10

05/10/12

06/18/12

09/29/11

07/26/12

Awarded

06/12/12

02/15/11

06/12/12

07/16/12

11/17/11

08/23/12

Approved

08/27/12

04/21/15

09/07/12

10/16/15

03/14/12

Est Comp

 83%

 0%

 84%

 0%

 43%

 0%

%Time

 82%

 0%

 95%

 0%

 25%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-3E1004

04-2490A4

04-2E6104

04-4A07U4

04-172434

04-3A9604

Contract 

  

IM-X001-(551)E

  

ACIM-5801-(051)E

  

ACIM-5801-(053)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

3624 HAVEN AVENUE

3172 SALEM DRIVE

2415 SAN RAMON VALLEY BLVD

P O BOX 2909

8380 ROVANA CIRCLE

PO BOX 6227

477 NORTH PARKWAYS,

SUITE A

3401 REGATTA

BOULEVARD

477 NORTH CANYONS

PKWY, STE A

3401 REGATTA

BOULEVARD

477 NORTH CANYONS

PKWY, STE A

LIVERMORE, CA 94551

RICHMOND, CA 94804

LIVERMORE, CA 94551-7671

RICHMOND, CA 94804

LIVERMORE, CA 94551

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-ALA-580-18.4/44

04-ALA-680-.3/0

04-ALA-680-4.8/5.2

04-ALA-680-12.7/15.4

04-ALA-680-20.8/21.5

04-ALA-880-3.7/4.2

Fed Aid

HM4

SHOPP 130

HE14

HM1

20.80.040

110

HA42

Pgm Code

IN ALAMEDA, MARIN, SAN FRANCISCO, SAN

MATEO, SANTA CLARA, SOLANO,  SONOMA

COUNTIES, AT VARIOUS LOCATIONS

REPAIR SLIPOUT WITH ROCK SLOPE

PROTECTION

IN ALAMEDA COUNTY IN FREMONT FROM 0.5

MILE NORTH OF AUTO MALL PARKWAY

OVERCROSSING TO 0.3 MILE SOUTH OF

WASHINGTON BOULEVARD OVERC

IN ALAMEDA COUNTY AT SUNOL AND IN

PLEASANTON FROM 0.3 MILE NORTH OF

SUNOL/KOOPMAN UNDERCROSSING TO 0.1

MILE NORTH OF PLEASANTON-SU

FROM AMADOR VALLEY BOULEVARD TO

BENICIA - MATINEZ BRIDGE, REPAIR

DAMAGED ELECTRICAL SYSTEMS DUE TO

WIRE THEFT AND VANDALISM DIR'S 

IN ALAMEDA COUNTY ON ROUTE 880 IN

FREMONT FROM FREMONT BOULEVARD

LANDING ROAD OVERCROSSING TO 0.2 MILE

SOUTH OF AUTO MALL PARKWAY 

Description 

UPGRADE XENON CMS TO LED MODULES

HIGHWAY PLANTING AND IRRIGATION

REPLACE EXISTING CONCRETE PAVEMENT

REPAIR DAMAGED ELECTRICAL SYSTEMS

REPLACE SB CMS SIGNS, INSPECT

Type Of Work

TRAFFIC DEVELOPMENT SERVICES

INC

REDGWICK CONSTRUCTION COMPANY

BAYCITIES PAVING & GRADING,INC

ANOZIRA, INC.

AMLAND CORPORATION

ROADWAY ENGINEERING WORKS, INC

Contractor

MOORPARK CA 93021

NEWARK, CA  94560

CONCORD, CA 94524

SAN RAMON, CA 94583

SAN JOSE, CA 95132

CERES, CA 95307

(805)523-1914

(510)792-1727

 

(925)771-8400

(408)786-6816

(209)541-0920

MOGHADAM, SIAVOSH

SIAVOSH, MOGHADAM

GREWAL, SATINDER

BORRAYO, SALVADOR C.

TRUONG, HENRY

Resident
Engineer

 

(510)668-4923

(510)668-4923

(510)224-6040

(510)377-4186

(510)670-7844

 $626,613

 $795,000

 $1,515,244

 $321,185

 $1,485,000

 $738,384

Bid + CCOs

 $0

 $810,000

 $1,470,824

 $344,944

 $0

 $604,001

Comp To  date

 $0

 $0

 $6,344

 $0

 $0

 $69,125

This Month

06/18/12

01/26/11

07/07/10

04/30/12

05/17/12

06/23/11

Awarded

07/16/12

01/26/11

07/22/10

06/12/12

05/17/12

07/28/11

Approved

01/13/12

01/02/15

08/20/12

08/30/12

Est Comp

 0%

 90%

 0%

 100%

 0%

 95%

%Time

 0%

 100%

 0%

 100%

 0%

 81%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-2E7704

04-1SS244

04-253764

04-2E4404

04-4G5004

04-3A5504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

  

WPCP

207 W LOS ANGELES AVE

8150 ENTERPRISE DRIVE

P.O.BOX 6227

2415 SAN RAMON VALLEY BLVD

3168 KNIGHTS BRIDGE ROAD

3442 6TH STREET

48499 MILMONT DRIVE

48499 MILMONT DRIVE

477 NORTH CANYONS

PKWY, STE A

25100 SANTA CLARA

STREET

1007 KNOX AVENUE

FREMONT, CA 94538

FREMONT, CA 94538

LIVERMORE, CA 94551-7671

HAYWARD, CA 94544

SAN JOSE, CA 95122

Accepted

08/21/12

Location
Storm Water
Plan



State of California Department of Transportation Page 41
08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-ALA-880-4.5/4.9

04-ALA-880-27.4/28

04-ALA-880-28.2/29.9

04-ALA-880-30.1/31.1

04-CC-4-23.5/26.1

04-CC-4-25.6/26.6

Fed Aid

HB1

HA4S2

HA22

HA21

HB4N

HB4C

HB4C

Pgm Code

IN ALAMEDA COUNTY IN FREMONT FROM 0.5

MILE NORTH OF FREMONT BOULEVARD

OVERCROSSING TO 0.3 MILE NORTH OF

AUTO MALL PARKWAY OVERCROS

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9

KM SOUTH OF HIGH STREET TO 0.2 KM

SOUTH OF FRUITVALE AVENUE

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5

MILE NORTH OF THE HIGH STREET

SEPARATION OVERHEAD TO 0.5 MILE __

SOUTH OF THE FIFTH AVENUE O

IN ALAMEDA COUNTY IN OAKLAND ON

ROUTE 880 FROM 0.8 KM NORTH OF 16TH

AVENUE OVERCROSSING TO OAK MADISON

STREET UNDERCROSSING

IN CONTRA COSTA COUNTY IN PITTSBURG

AND ANTIOCH FROM 0.9 KM WEST OF

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM

WEST OF SOMERSVILLE ROA

IN CONTRA COSTA COUNTY IN ANTIOCH AND

PITTSBURG FROM 0.4 MILE WEST TO 0.6

MILE EAST OF SOMERSVILLE ROAD

UNDERCROSSING

Description 

RESURFACING WITH HOT MIX ASPHALT

REPLACE BRIDGES / CONSTRUCT ROADWAY

ROADWAY REHABILITATION

REPLACE BRIDGE

WIDEN HIGHWAY AND BRIDGE

HIGHWAY WIDENING AND RECONSTRUCT

Type Of Work

PAVEX CONSTRUCTION DIVISION

FLATIRON WEST, INC.  NICK

REKER

GALLAGHER & BURK, INC.

MCM CONSTRUCTION, INC

MIKE LOVELACE  OC JONES AND

SONS, INC

R AND L BROSAMER INC

Contractor

SAN JOSE CA 95136

OAKLAND, CA 94621

HAYWARD, CA 94545

OAKLAND CA   94607

BERKELEY CA  94710

WALNUT CREEK CA 94596

(408)574-1400

(707)310-1798

(510)921-3006

 

 

(925)627-1700

CHEUNG, JOY

CHAHAL, HARPAL

SENG, TA

SCHNEIDER, JOLIE

HATEFI, AMIR

Resident
Engineer

 

(408)591-5122

(510)670-4918

(510)450-3993

(510)377-4171

(925)756-0601

 $325,178

 $61,766,416

 $13,101,903

 $95,852,296

 $70,197,763

 $38,169,892

Bid + CCOs

 $0

 $45,567,562

 $2,372,613

 $56,878,776

 $47,851,442

 $23,575,110

Comp To  date

 $0

 $1,494,981

 $766,900

 $930,311

 $1,405,997

 $794,403

This Month

07/31/12

08/20/09

12/02/11

03/25/09

04/15/10

12/23/10

Awarded

08/31/12

09/15/09

01/04/12

04/20/09

05/06/10

01/19/11

Approved

01/23/13

11/26/13

05/09/14

04/30/14

05/30/13

Est Comp

 0%

 80%

 21%

 96%

 53%

 59%

%Time

 0%

 73%

 18%

 59%

 68%

 61%

% Work 

 

 

 

 

 

 

Message

04-1G2004

04-165424

04-1A6824

04-1706U4

04-228594

04-2285C4

Contract 

ACHS-IM88-(010)6

ACIM-8801-(059)E

ACIM-8801-(064)E

ACBR-0880-(059)E

HPLU-6204-(087)N

NH-P004-(138)N

--()

BR88-01 0-(9EI)M

--()

  08-8010-(9EA)C

  62-04 0-(7NN)C

LU62-04 0-(2L ) 

  

8801- 059-()

  

0880-1059-()

6204- 088-()

204-092-()

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

120 GRANITE ROCK WAY

717 KEVIN COURT

22991 CLAWITER ROAD

450 BURMA ROAD

1520 FOURTH STREET

1777 OAKLAND BLVD SUITE 300

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

3410 MANDELA PKWY

2625 CROW COURT

2625 CROW COURT

HAYWARD, CA 94544

HAYWARD, CA 94544

OAKLAND CA 94608

ANTIOCH CA 94509

ANTIOCH, CA 94509

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-CC-4-26.6/27.5

04-CC-4-27.5/29

04-CC-4-43.9/48.1

04-CC-80-13.9/14.2

04-CC-580-4.8/5.8

04-CC-680-17.5/18.8

Fed Aid

HB4C

HB4C

HB1

HA21

20.80.030

115

HM1

Pgm Code

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM 0.3 MILE WEST OF CONTRA LOMA

BOULEVARD UNDERCROSSING TO 0.2 MILE

EAST OF G STREET OVERCROSS

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM THE G STREET OVERCROSSING TO 0.1

MILE EAST OF HILLCREST AVENUE

OVERCROSSING

IN CONTRA COSTA COUNTY @ DISCOVERY

BAY AND BRYRON FROM MARSH CREEK TO

0.2 MILE WEST OF CONTRA COSTA SAN

JUAQUIN COUNTY LINE

CONTRA COSTA AT CARQUINEZ BRIDGES

IN CONTRA COSTA COUNTY, IN RICHMOND

AT SCOFIELD AVE U/C AND AT RAILROAD

AVE OHREPAIR BRIDGE DECK AND REPLACE

BRIDGE JT DIR'S ORDER

IN CONTRA COSTA COUNTY IN  PLEASANT

HILL FROM 0.2 MILE SOUTH OF MONUMENT

BOULEVARD UNDERCROSSING TO 0.1 MILE

NORTH OF 242/680 SEPA

Description 

WIDEN ROADWAY AND RECONSTRUCT

WIDEN ROADWAY AND RECONSTRUCT

INSTALL MEDIAN BUFFER ZONE AND

REPLACE TIMBER FENDERS PIERS 2 & 3

REPAIR BRIDGE DECK AND REPLACE

BRIDGE JT

PCC SLAB REPLACE, GRIND, AND GROOVE

Type Of Work

C.C. MYERS, INC.

DAN BAKER BAY CITIES/MYERS JV

OC JONES & SONS, INC.

GOLDEN STATE BRIDGE, INC.

VALENTINE CORPORATION

PROFESSIONAL CONSTRUCTION

SERVICES INC

Contractor

RANCHO CORDOVA, CA 95741

ANTIOCH, CA  94509

BERKELEY, CA 94710

MARTINEZ, CA  94553

SAN RAFAEL, CA 94912

CONCORD CA 94520

(916)635-9370

(916)919-1750

(510)715-0219

(925)372-8000

(415)453-3732

(925)288-1566

GONZALEZ, ALFONSO

CARNEY, VICKY

ARSHAD, MIAN

REZAEI, ASGHAR

KHANUM, TASLIMA

Resident
Engineer

(925)756-0601

(510)385-6774

(925)753-4806

(925)602-9023

(510)224-6667

 

 $42,949,410

 $52,222,222

 $11,473,381

 $16,979,302

 $1,220,000

 $1,183,720

Bid + CCOs

 $7,826,513

 $0

 $3,127,019

 $8,628,327

 $641,449

 $0

Comp To  date

 $1,251,711

 $0

 $1,169,044

 $1,714,549

 $0

 $0

This Month

10/11/11

05/25/12

06/29/11

02/16/12

04/17/12

06/19/12

Awarded

11/03/11

07/03/12

07/22/11

03/06/12

04/17/12

07/20/12

Approved

06/30/15

07/31/15

11/06/12

05/01/13

09/07/12

Est Comp

 15%

 0%

 35%

 40%

 87%

 0%

%Time

 18%

 0%

 27%

 51%

 53%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

04-2285E4

04-1G9404

04-0A8404

04-049074

04-4G3704

04-1E8204

Contract 

  

  

ACHS-P004-(144)E

  

  

  

  

  

P P0-04 1-(4E)

  

  

  

  

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

  

WPCP

3286 FITZGERALD ROAD

1204 W 10TH STREET

1520 FOURTH STREET

901 HOWE ROAD

PO BOX 9337

4070 NELSON AVE SUITE A

2625 CROW COURT

2625 CROW COURT

1771 VINEYARD DRIVE,

SUITE 2

2727 SYSTRON DRIVE,

SUITE 150

3401 REGATTA

BOULEVARD

ANTIOCH, CA 94509

ANTIOCH, CA 94509

ANTIOCH, CA 94509

CONCORD, CA 94518

RICHMOND, CA 94804-4594

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-CC-680-24.2/24.8

04-CC-680-/12.8

04-MRN-1-2.6/2.6

04-MRN-1-19.0/22.8

04-MRN-1-/13

04-MRN-37-11.7/12.2

Fed Aid

HE2

HA22

20.20.201

130

HA12

HA23

Pgm Code

IN CONTRA COSTA & SOLANO COUNTIES, IN

MARTINEZ &BENICIA ON RTE680 FROM

MOCCOCO OVERHEAD TO 0.3 MILES S OF

BAYSHORE RD UNDERCROSSIN

IN CONTRA COSTA COUNTY FROM ALCOSTA

BOULEVARD OVERCROSSING TO 0.2 MILE

NORTH OF RUDGEAR ROAD UNDERCROSSING

IN MARIN COUNTY, NEAR MILL VALLEY, AT

0.6MSO OF PANORAMIC HIGHWAY TO CONST

CIDH PILERETAINING WALL, RECONST

ROADWAY, REPAIR DRAINA

IN MARIN COUNTY FROM 6.8 MILES NORTH

OF PANORAMIC HIGHWAY TO 3.7 MILES

SOUTH OF SIR FRANCIS DRAKE BOULEVARD.

IN MARIN COUNTY FROM ROUTE 101 TO 0.2

MILE NORTH OF CALLE DEL ARROYO

IN MARIN COUNTY NEAR NOVATO AT NOVATO

CREEK BRIDGE

Description 

REPLACEMENT PLANTING

REHABILITATE ROADWAY

CONST CIDH PILE RET WALL, RECONST

ROADWAY

RUBBERIZED WARM MIX ASPHALT (GAP

BONDED WEARING COURSE OVERLAY

CONSTRUCT RETAINING WALL

Type Of Work

JJ NGUYEN, INC.

BAY CITIES PAVING AND GRADING

INC

GHILOTTI CONSTRUCTION COMPANY

TEAM GHILOTTI, INC.

WINDSOR FUEL COMPANY

VALENTINE CORPORATION

Contractor

SAN JOSE, CA 95127

CONCORD CA 94520

SANTA ROSA, CA  95407

PETALUMA, CA  94952

PITTSBURG, CA 94565

SAN RAFAEL CA 94901

(408)259-7982

(925)687-6666

 

(707)763-8700

(925)427-5266

(415)453-3732

HOLLIS, JOHN

SEALEY, HERMAN

RUSSELL, STEVE

RUSSELL, STEVE

CHOI, GINA

Resident
Engineer

(510)774-5911

(925)602-9016

(510)774-6297

(510)774-6297

(510)385-8178

 

 $993,366

 $56,366,306

 $3,985,000

 $1,144,126

 $3,839,673

 $333,369

Bid + CCOs

 $921,740

 $53,202,848

 $1,434,559

 $1,104,066

 $152,421

 $0

Comp To  date

 $2,700

 $910,391

 $9,442

 $192,615

 $152,421

 $0

This Month

12/21/09

11/18/10

12/19/11

06/20/11

05/30/12

12/21/11

Awarded

01/26/10

12/14/10

12/19/11

07/13/11

06/19/12

01/05/12

Approved

05/07/14

10/01/12

08/30/12

08/10/12

10/30/12

Est Comp

 0%

 93%

 100%

 100%

 12%

 0%

%Time

 0%

 96%

 36%

 99%

 4%

 0%

% Work 

PLANT EST

SATIS

 

OVER RUN

OVER RUN

 

 

Message

04-0060C4

04-4470U4

04-1SS074

04-2E1204

04-2E5104

04-3S5804

Contract 

  

ACIM-0680-(067)E

  

ACST-P001-(556)E

  

  

  

--()

  

  P0-01 5-(6E)

  

  

  

  

  

--()

  

  

WPCP

SWPPP

  

WPCP

WPCP

WPCP

3172 SALEM DRIVE

5029 FORNI DRIVE

246 GHILOTTI AVENUE

2531 PETALUMA BLVD SOUTH

1150 WILLOW PASS ROAD

111 PELICAN WAY

3401 REGATTA

BOULEVARD

2727 SYSTRON DRIVE,

SUITE 150

756 WEST FRANCISCO

BOULEVARD

756 WEST FRANCISCO

BLVD

756 W. FRANCISCO

BLVD.

RICHMOND, CA 94804

CONCORD, CA 94518

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

08/30/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-MRN-101-5.8/6

04-MRN-101-7.4/0

04-MRN-101-18.6/22.3

04-MRN-101-/8.5

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

Fed Aid

20.80.020

151

HA23

HB5

HA22

HB4C

HB4C

Pgm Code

IN MARIN COUNTY, IN MILL VALLEY, FROM

0.2 MILE NORTH OF 0.3 MILE NORTH OF

ROUTE 131 RECONSTRUCT PAVEMENT W

PERMEABLE BLANKET AND S

IN MARIN COUNTY ON ROUTE 101 NEAR

CORTE MADERA AT TAMALPAIS DRIVE

OVERCROSSING___

IN MARIN COUNTY IN AND NEAR NOVATO

FROM ROUTE 37 TO ATHERTON AVENUE

IN MARIN COUNTY IN & NEAR SAUSALITO

,CORTE MADERA AND LARKSPUR ON ROUTE

101 FROM THE GOLDEN GATE BRIDGE TO

CORTE MADERA CREEK

IN NAPA COUNTY NEAR NAPA FROM ROUTE

29 TO 0.1 MILE WEST OF SOLANO COUNTY

LINE

IN NAPA AND SOLANO COUNTIES, FROM 0.5

MILES WEST OF NAPA COUNTY TO  RED TOP

ROAD IN SOLANO COUNTY

Description 

RECONST PAVEMNT W PERM BLANKET &

SUBDRAINS

REPLACE EXISTING FILL WITH

CONSTRUCT HOV LANES

ASPHALT CONCRETE SURFACING

WIDEN HWY AND CONSTRUCT RET WALLS

CONSTRUCT TWO ADDITIONAL LANES

Type Of Work

GHILOTTI BROS., INC.

GHILOTTI CONSTRUCTION,

COMPANYINC.

GHILOTTI BROTHERS, INC. RM

HARRIS JOINT VENTURE

GHILOTTI BROTHERS, INC.

TROY SIMNING GHILOTTI

BROTHERS, INC.

GHILOTTI CONSTRUCTION, INC.

Contractor

SAN RAFAEL, CA 94901

SAN RAFAEL, CA  94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA  94901

SAN RAFAEL, CA  94901

SANTA ROSA CA 95407

(415)454-7011

(415)256-1524

(415)454-7011

(415)454-7011

(415)454-7011

(707)585-1221

RUSSELL STEVE

CHOI, GINA

BLUNK, CHRISTOPHER

RUSSELL, STEVE

CHANGIZI, DAVE

MOUSSA, ELIAS

Resident
Engineer

(510)774-6297

(510)385-8178

(510)385-6886

(510)774-6297

(707)429-6222

(707)436-2200

 $560,000

 $1,308,273

 $26,405,993

 $20,912,791

 $20,514,431

 $36,231,888

Bid + CCOs

 $548,059

 $1,197,883

 $24,756,059

 $10,575,834

 $5,129,315

 $7,209,342

Comp To  date

 $0

 $380,124

 $1,246,209

 $2,813,721

 $443,992

 $0

This Month

06/12/12

03/27/12

06/02/11

02/03/12

01/26/12

01/11/12

Awarded

06/12/12

04/19/12

07/07/11

02/29/12

02/17/12

02/03/12

Approved

08/16/12

09/01/12

09/28/12

11/02/12

03/15/13

02/07/14

Est Comp

 100%

 53%

 94%

 55%

 17%

 12%

%Time

 98%

 83%

 98%

 50%

 25%

 20%

% Work 

 

 

 

 

 

 

Message

04-4G3604

04-4S5504

04-264064

04-0C7404

04-264134

04-264144

Contract 

  

ACNH-Q101-(203)E

  

ACNH-Q101-(211)E

ACST-P012-(106)E

ACST-P102-(107)E

  

--()

  

--()

  P0-12 1-(6E)

  P1-02 1-(7E)

  

  

  

  

--()

--()

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

525 JACOBY STREET

2301 KERNER BLVD.

525 JACOBY STREET

525 JACOBY STREET

525 JACOBY STREET

246 GHILOTTI AVE

756 WEST FRANCISCO

BLVD.,

756 FRANCISCO BLVD.

WEST

756 W. FRANCISCO

BLVD.

756 FRANCISCO

BOULEVARD WEST

370 CHADBOURNE ROAD,

SUITE A

370 CHADBOURNE ROAD

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-NAP-29-6.6/16.5

04-NAP-29-24.6/35.6

04-NAP-29-36.9/38.1

04-NAP-121-.3/2

04-NAP-121-9.4/22.1

04-NAP-128-4.0/4.6

Fed Aid

HM1

Pgm Code

CONSTRUCTION ON STATE HIGHWAY IN NAPA

AND SOLANO COUNTIES AT VARIOUS

LOCATIONS

IN NAPA COUNTY, IN AND NEAR SAINT

HELENA AND CALISTOGA FROM JUNCTION

ROUTE 128 EAST RUTHERFORD TO 0.2 MILE

SOUTH OF DIAMOND MOUNTA

PAVEMENT REPAIR IN DOWNTOWN CALISTOGA

FROM JUNCTION ROUTE 128 TO 0.2 MILE

NORTH OF SILVERADO TRAIL.

IN NAPA COUNTY ON ROUTE 121 FROM 0.3

MILE NORTH OF SONOMA COUNTY  LINE TO

0.1 MILE NORTH OF DUHIG  ROAD

IN NAPA COUNTY IN NAPA FROM TRANCAS

STREET TO ROUTE 128

IN NAPA COUNTY IN CALISTOGA FROM HIGH

STREET TO KORTUM CANYON RD

Description 

POLYESTER CONCRETE AND BRIDGE

METHACRYLATE

COLD PLANE AC AND OVERLAY WITH HMA

COLD PLANE AND RESURFACE PAVEMENT

PERFORM HIGHWAY PLANTING

RUBBERIZED HOT MIX ASPHALT (RHMA)

PLACE RUBBERIZED HMA

Type Of Work

LEGG, INC.

SYNERGY PROJECT MANAGEMENT INC

MCK SERVICES, INC.

PARKER LANDSCAPE DEVELOPMENT

GHILOTTI CONSTRUCTION COMPANY

INC

MCK SERVICES, INC.

Contractor

LIVERMORE, CA 94550

SAN FRANCISCO, CA 94108

MARTINEZ, CA 94553

SACRAMENTO, CA  95828

SANTA ROSA, CA 95407

MARTINEZ, CA 94553

(925)605-4500

(415)467-3000

(925)957-9292

(916)383-4071

(707)585-1221

(925)957-9200

TENOSO, PRINCIPE

PATENIA, DANILO

PATENIA, DANILO

HANSON, JIM

PATENIA, DANILO

Resident
Engineer

(707)429-6263

(510)224-6309

(707)429-6208

(510)385-6756

 

(707)429-6208

 $895,779

 $758,298

 $361,726

 $409,143

 $2,661,420

 $385,111

Bid + CCOs

 $359,789

 $748,221

 $389,200

 $151,188

 $0

 $339,673

Comp To  date

 $0

 $536,237

 $389,200

 $4,779

 $0

 $339,673

This Month

04/30/12

04/27/12

03/19/12

09/23/11

06/27/12

03/15/12

Awarded

05/11/12

05/16/12

04/10/12

10/18/11

07/20/12

04/10/12

Approved

11/07/12

08/25/12

10/01/12

08/10/15

08/24/12

Est Comp

 47%

 83%

 0%

 0%

 0%

 78%

%Time

 40%

 97%

 93%

 0%

 0%

 88%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-1E40A4

04-2E4304

04-0G5304

04-4442A4

04-2E6504

04-4C3514

Contract 

  

  

  

  

ACST-P121-(024)E

  

  

  

  

  

-    -( )

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

2551 2ND STREET

30 GRANT AVENUE, #300

865 HOWE ROAD, SUITE B

6251 SKY CREEK DRIVE, SUITE A

246 GHILOTTI AVENUE

865 HOWE ROAD, SUITE B

370 CHADBOURNE ROAD,

SUITE A

370 CHADBOURNE ROAD,

SUITE A

320 CHADBOURNE ROAD

3401 REGATTA

BOULEVARD

370 CHADBOURNE ROAD,

SUITE A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804-4594

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SCL-9-1.1/6.3

04-SCL-9-4.8/4.9

04-SCL-9-6.7/0

04-SCL-17-/2.8

04-SCL-82-14.3/19.2

04-SCL-85-5.6/5.6

Fed Aid

HA23

20.20.201

130

HM3

HB1

HM3

Pgm Code

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS  FROM 1.6 MILES NORTH OF

ROUTE 35 TO 0.2 MILE SOUTH OF PIERCE

ROAD

IN SANTA CLARA COUNTY, AT SARATOGA

CREEK BRIDGE ON ROUTE 9, TO

RECONSTRUCT DAMAGED BRIDGE RAIL.

DIR'S ORDER EMERGENCY F.A.

IN SANTA CLARA COUNTY ON ROUTE 9, 17

AND 101 AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY ON ROUTE 17

FROM 0.1 MILE SOUTH OF SUMMIT ROAD

SEPARATION TO 2.8 MILES NORTH OF

SUMMIT ROAD

IN SANTA CLARA COUNTY IN SANTA CLARA,

SUNNYVALE AND MOUNTAIN VIEW FROM

LAWRENCE EXPRESSWAY TO 0.4 MILE WEST

OF ROUTE 82/85 SEPARAT

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS(11 BRIDGES)

Description 

PLACE ANCHORED WIRE MESH

RECONSTRUCT BRIDGE RAILING

CLEAN AND PAINT STEEL GIRDERS

DRAINAGE SYSTEM TO BE REPLACED

COLD PLANE, PLACE HOT MIX ASPHALT

TREAT BRIDGE DECK & REPLACE SEALS

Type Of Work

LEGG, INC.

GOLDEN STATE BRIDGE, INC.

MURPHY INDUSTRIAL COATINGS INC

PAVEX CONSTRUCTION DIVISION

TOP GRADE CONSTRUCTION, INC.

BLAISDELL CONSTRUCTION, INC.

Contractor

LIVERMORE, CA  95550

MARTINEZ, CA 94553

SIGNAL HILL, CA  90755

WATSONVILLE, CA 95076

LIVERMORE, CA 94551

ANDERSON, CA 96007

(925)605-4517

(925)372-8000

(562)824-1606

(831)768-2700

(925)449-5764

(530)365-4444

TAROKH, CASEY

NGUYEN, HUNG V.

NIKZAD, ALI

LAYMOUN, MOAID

TAROKH, CASEY

LE, ROBERT T.

Resident
Engineer

(408)254-5826

(408)254-5847

(408)254-5849

(408)254-5838

(408)254-5826

(408)595-4007

 $618,378

 $1,485,000

 $1,112,500

 $13,413,645

 $1,642,885

 $913,141

Bid + CCOs

 $470,543

 $917,190

 $911,452

 $13,225,166

 $21,300

 $835,399

Comp To  date

 $0

 $0

 $143,437

 $15,820

 $21,300

 $0

This Month

10/06/11

02/13/12

05/24/11

03/30/11

06/06/12

03/20/12

Awarded

10/25/11

02/13/12

06/24/11

04/25/11

07/03/12

04/13/12

Approved

10/05/12

09/30/12

08/30/12

12/08/12

11/28/12

07/26/12

Est Comp

 64%

 0%

 94%

 100%

 26%

 100%

%Time

 76%

 62%

 82%

 97%

 1%

 100%

% Work 

 

 

 

OVER RUN

 

COMPLETED

Message

04-3S6204

04-4G1704

04-2A8004

04-264904

04-2E0704

04-2E2504

Contract 

  

  

  

NH-P017-(106)E

ACST-P082-(020)E

  

  

  

  

--()

-    -( )

  

  

  

  

  

  

  

WPCP

  

WPCP

SWPPP

WPCP

WPCP

2551 2ND STREET

901 HOWE ROAD

2704 GUNDY AVENUE

411 WALKER STREET

50 CONTRACTORS STREET

2242 BARNEY ROAD

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

07/26/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SCL-85-9.0/9.5

04-SCL-85-18.0/24.1

04-SCL-87-6.1/6.9

04-SCL-101-31.0/34.9

04-SCL-101-40.2/41.2

04-SCL-101-44.0/44

Fed Aid

HB1

HA22

HE14

HB4C

HB4C

Pgm Code

IN SANTA CLARA COUNTY IN SAN JOSE

FROM 0.2 MILE NORTH OF LEIGH AVENUE

OVERCROSSING TO UNION AVENUE

OVERCROSSING

IN SANTA CLARA COUNTY IN

CUPERTINO,SUNNYVALE AND MOUNTAIN VIEW

FROM 0.3 MILE NORTH OF STEVENS CREEK

BLVD OVERCROSSING TO ROUTE 85/

IN SANTA CLARA COUNTY IN SAN JOSE ON

ROUTE 87 FROM JULIAN STREET TO TAYLOR

STREET

IN SANTA CLARA COUNTY IN SAN JOSE

FROM 0.1 MILE NORTH OF CAPITOL

EXPRESSWAY OVERCROSSING TO 0.3 MILE

SOUTH OF STORY ROAD OVERCROSS

IN SANTA CLARA COUNTY IN SAN JOSE

FROM 0.1 MILE EAST OF GUADALUPE

PARKWAY TO 0.1 MILE EAST OF DE LA

CRUZ BOULEVARD OVERCROSSING

IN SANTA CLARA COUNTY AND ALAMEDA

COUNTY AT VARIOUS LOCATIONS

Description 

INSTALL DRAINAGE IMPROVEMENTS

GRIND AND REPLACE CONCRETE

HIGHWAY PLANTING

WIDEN FREEWAY

REPLACEMENT HIGHWAY PLANTING

REPLACE DAMAGED OVERHEAD SIGNS

Type Of Work

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

BORTOLUSSI & WATKIN INC

RGW CONSTRUCTION, INC

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

CORAL CONSTRUCTION COMPANY

Contractor

SAN JOSE CA 95136

SAN JOSE CA 95136

SAN RAFAEL, CA 94901

LIVERMORE, CA  94550-9235

SACRAMENTO CA 95828

WILSONVILLE OR 97070

(408)574-1400

(408)574-1400

(415)453-4675

(925)606-2400

(916)388-0308

(503)682-2252

NGUYEN, HUNG V

NGUYEN, HUNG V.

MACKLE, BRIAN

SAIDIAN, JACOB

MACKLE, BRIAN

Resident
Engineer

(408)254-5847

(408)254-5847

(510)385-6991

(650)222-7489

(510)385-6991

 

 $301,000

 $7,796,527

 $575,325

 $23,784,284

 $340,304

 $638,715

Bid + CCOs

 $282,112

 $6,518,422

 $532,171

 $23,756,561

 $311,356

 $0

Comp To  date

 $204,012

 $705,319

 $4,350

 $284,326

 $1,005

 $0

This Month

04/13/12

01/05/12

01/30/09

11/09/10

12/23/10

06/01/12

Awarded

05/01/12

02/03/12

02/23/09

11/16/10

01/13/11

06/27/12

Approved

08/31/12

09/04/12

12/14/12

08/30/12

08/26/14

Est Comp

 96%

 89%

 0%

 100%

 0%

 0%

%Time

 94%

 80%

 0%

 96%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

OVER RUN

PLANT EST

UNSAT

 

Message

04-0G1404

04-0C8804

04-0A2714

04-1A9804

04-4876A4

04-2G5904

Contract 

ACHS-P085-(052)E

ACST-PP08-(505)1

STPL-6204-(067)E

ARRA-Q101-(164)L

  

  

P P0-85 0-(2E)

--()

--()

 Q10-1 16-(HPL)U

  

  

--()

  

  

04 0-90-()

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

77 LARKSPUR STREET

550 GREENVILLE ROAD

8380 ROVANA CIRCLE

P O BOX 347

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SCL-101-49.0/52.2

04-SCL-130-9.0/15

04-SCL-130-15.0/18.7

04-SCL-152-6.1/6.5

04-SCL-152-12.8/0

04-SCL-237-9.3/11.1

Fed Aid

HB4C

HM1

HM1

HB1

HM1

Pgm Code

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AND PALO ALTO FROM 0.1 MILE

NORTH OF SHORELINE BOULEVARD

OVERCROSSING TO OREGON EXPRESSWAY

IN SANTA CLARA COUNTY ABOUT 7.0

MILES WEST OF SAN JOSE FROM 1.0  MILE

EAST OF THREE SPRINGS ROAD TO 0.8

MILE WEST OF SMITH CREEK

IN SANTA CLARA COUNTY NEAR SAN JOSE

FROM 0.8 MILE WEST OF SMITH CREEK TO

1.5 MILES EAST OF KINCAID ROAD

IN SANTA CLARA COUNTY IN GILROY  FROM

0.3 MILE WEST OF UVAS CREEK BRIDGE TO

0.1 MILE EAST OF UVAS  CREEK BRIDGE.

IN SANTA CLARA COUNTY NEAR GILROY

FROM 0.2 MILES EAST OF FURLONG AVENUE

TO 0.2 MILES WEST OF CANADA ROAD

IN SANTA CLARA COUNTY IN MILPITAS

FROM ROUTE 237/880 SEPARATION TO

ROUTE 237/680

Description 

CONSTRUCT AUXILIARY LANES

PLACE ASPHALT-RUBBER SEAL COAT

COLD PLANE AC PAVEMENT AND OVERLAY

HWY PLANTING AND INSTALL IRRIGATION

REALIGN ROADWAY

PLACE MICRO-SURFACING

Type Of Work

OC JONES AND SONS, INC.

INTERMOUNTAIN SLURRY SEAL, INC

SYNERGY PROJECT MANAGEMENT INC

SUAREZ & MUNOZ CONSTRUCTION

TOP GRADE CONSTRUCTION INC

CALIFORNIA PAVEMENT

MAINTENANCE COMPANY, INC.

Contractor

BERKELEY, CA  94710

FRENCH CAMP, CA 95231

SAN FRANCISCO, CA 94108

HAYWARD, CA 94545

LIVERMORE, CA  94551

SACRAMENTO, CA 95829

(510)526-3424

(209)234-3576

(925)963-5031

(510)782-6065

(925)525-0121

(916)869-2497

LAYMOUN, MOAID

NGUYEN, HUNG V.

NGUYEN, VERNON

MACKLE, BRIAN

NGUYEN, VERNON

LE, ROBERT T.

Resident
Engineer

(408)254-5838

(408)254-5847

(510)867-6119

(408)254-5701

(510)867-6119

(408)595-4007

 $35,886,835

 $761,751

 $614,198

 $673,379

 $2,028,740

 $541,709

Bid + CCOs

 $8,688,032

 $123,610

 $0

 $327,210

 $816,502

 $477,996

Comp To  date

 $1,811,452

 $123,610

 $0

 $81,035

 $558,718

 $0

This Month

11/17/11

04/16/12

04/27/12

12/14/11

03/14/12

04/11/12

Awarded

12/13/11

05/09/12

05/14/12

01/18/12

04/03/12

05/16/12

Approved

10/28/14

09/17/12

10/09/12

08/14/15

12/11/12

07/24/12

Est Comp

 14%

 36%

 0%

 10%

 16%

 100%

%Time

 24%

 16%

 0%

 49%

 40%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-4A3304

04-2E4604

04-2E6004

04-448834

04-2A2604

04-2E4704

Contract 

  

  

  

STP-S152-(077)E

ACHS-P152-(078)N

  

  

  

  

--()

 P15-2E07-()

  

  

  

  

  

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

1520 FOURTH STREET

10500 S HARLAN ROAD

30 GRANT AVE., SUITE 300

20975 CABOT BOULEVARD

50 CONTRACTORS STREET

9390 ELDER CREEK ROAD

1007 KNOX AVENUE

1007 KNOX AVENUE

2210 O'TOOLE AVE.,

SUITE 150

1007 KNOX AVENUE

2210 O'TOOLE AVE.,

SUITE 150

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95122

Accepted

07/25/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SCL-880-1.8/1.8

04-SCL-880-1.9/2.1

04-SCL-880-4.4/8.7

04-SF-1-5.9/6.3

04-SF-1-6.9/0

04-SF-35-/2

Fed Aid

20.20.201

130

20.20.201

130

HB5

20.10.201

335

HA21

HM1

Pgm Code

ON ROUTE 880 IN SANTA CLARA, IN SAN

JOSE AT PARK AVENUE  DIR'S EMERGENCY

F.A.

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT RTE 82 I/C TO REPAIR SINKHOLES,

CONST UNDERDRAIN & REPLACE ONRAMP

STRUCT SECTIONDIR'S ORDER

IN SANTA CLARA COUNTY IN SAN JOSE A

AND MILPITAS FROM 0.1 MILE NORTH OF

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE

237._______

ON RTE 1 AT MOUNTAIN LAKE, IN

PRESIDIO NAT'L PARK, SFO, STABILIZE

RDWY EMBANKMENTWITH STONE COLUMNS,

INSTALL DRAINAGE DIR'S ORDER 

IN THE CITY AND COUNTY OF SAN

FRANCISCO 0.2 MI SOUTH OF RTE 1/101

SEPARATION

IN CITY AND COUNTY OF SAN FRANCISCO

FROM SAN MATEO AND SAN FRANCISCO

COUNTY LINE TO 0.1 MILE WEST OF

SUNSET BOULEVARD.

Description 

RECONST UNDERDRAIN TRENCH, DI &

PAVEMENT

REPAIR SINKHOLES, CONST UNDERDRAIN

WIDEN I-880 ONE LANE EACH DIRECTION

ROADWAY EMBANKMENT STABILIZATION

CREEK MITIGATION CULVERT DRAINAGE

BONDED WEARING COURSE OVERLAY

Type Of Work

DE SILVA GATES CONSTRUCTION LP

RGW CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING,

INC

GHILOTTI BROTHERS, INC.

MAGGIORA & GHILOTTI, INC.

SYNERGY PROJECT MANAGEMENT INC

Contractor

DUBLIN, CA  94568

LIVERMORE, CA 94550

CONCORD, CA 94520

SAN RAFAEL, CA 94901

SAN RAFAEL, CA  94901

SAN FRANCISCO, CA 94108

 

(925)606-2400

(925)687-6666

(415)454-7011

(415)459-8640

(415)467-3000

NGUYEN, VERNON

NGUYEN, VERNON

PANDYA, NILESH

KENNEDY, KEN

ABDI, ABDOLREZA

KOOS, CHARLES

Resident
Engineer

(408)232-3024

(510)867-6119

(405)232-0224

(510)385-6887

(510)867-6023

(415)703-2427

 $1,185,000

 $1,575,000

 $31,821,172

 $3,465,000

 $413,553

 $1,048,013

Bid + CCOs

 $958,334

 $174,700

 $9,103,104

 $0

 $397,799

 $950,087

Comp To  date

 $0

 $0

 $3,369,514

 $0

 $0

 $0

This Month

10/10/11

04/20/12

12/14/11

05/14/12

06/21/11

11/28/11

Awarded

10/12/11

04/20/12

01/05/12

05/14/12

07/07/11

12/21/11

Approved

01/16/12

10/31/12

03/01/13

06/28/12

07/31/12

Est Comp

 100%

 75%

 18%

 0%

 73%

 94%

%Time

 81%

 11%

 29%

 0%

 99%

 87%

% Work 

 

 

 

 

 

 

Message

04-4G1504

04-4G4404

04-298304

04-1A9024

04-1637K4

04-2E2204

Contract 

  

  

  

  

NH-X075-(035)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

WPCP

11555 DUBLIN BOULEVARD

550 GREENVILLE ROAD

5029 FORNI DRIVE

525 JACOBY STREET

555 DUBOIS STREET

30 GRANT AVENUE, SUITE 300

2210 O'TOOLE AVENUE,

SUITE 150

2210 O'TOOLE AVENUE,

SUITE 150

2210 O'TOOLE AVENUE,

SUITE 150

603 OLD MASON STREET

603 MASON STREET

295 SAN BRUNO AVENUE

SAN JOSE, CA 95131

SAN JOSE, CA 95131

SAN JOSE, CA 95131

SAN FRANCISCO, CA 94129

PRESIDIO, CA 94129

SAN FRANCISCO, CA 94103

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SF-80-4.9/5.9

04-SF-80-5.4/0

04-SF-80-7.9/8.2

04-SF-80-8.2/8.7

04-SF-101-1.1/4.3

04-SF-101-4.1/5

Fed Aid

HA4S3

HA21

HA4S3

HA4S3

HM3

HA21

Pgm Code

IN THE COUNTY AND CITY OF SAN

FRANCISCO FROM FIFTH STREET TO THE

SAN FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO ON ROUTE 80 AT SFOBB

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM THE YERBA BUENA TUNNEL

TO 0.6 KM EAST OF YERBA BUENA TUNNEL

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN FRANCISCO COUNTY ON ROUTE 101

AT VARIOUS LOCATIONS

IN THE CITY AND COUNTY OF SAN

FRANCISCO ON ROUTE 80 AND ON  ROUTE

101

Description 

LANDSCAPING AND LIGHTING

REPLACE SUSTATION ELECTRICAL GEAR

CONSTRUCT BRIDGES AND ROADWAY

CONSTRUCT SELF ANCHORED SUSPENSION

REPLACE JOINT SEALS, APPLY

REPLACE DRAINAGE SYSTEMS

Type Of Work

GORDON N BALL INC

HARRIS ELECTRIC

MCM CONSTRUCTION, INC

AMERICAN BRIDGE / FLOUR

ENTERPRISES, INC. A JOINT

VENTURE

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

Contractor

ALAMO CA 94507

DUBLIN, CA  94568

OAKLAND, CA 94607

CORAOPOLIS, PA 15108

IRVINE, CA 92614

BENICIA CA, 94510

(925)838-5675

(925)560-9880

 

 

(949)252-0441

(707)746-8028

LARWIN, TOM

CHRENG, NICHOLAS

HOWE, WILLIAM

CASEY, WILLIAM

KOOS, CHARLES

KOOS, CHARLES

Resident
Engineer

(510)867-4545

(510)231-7149

(510)385-7084

(510)455-1798

(415)703-2427

(510)715-6644

 $3,663,184

 $699,500

 $183,950,894

 $1,896,987,288

 $1,119,897

 $5,332,013

Bid + CCOs

 $3,376,419

 $286,250

 $140,181,006

 $1,692,065,423

 $23,519

 $1,908,580

Comp To  date

 $312,120

 $0

 $419,168

 $8,644,807

 $23,519

 $197,453

This Month

11/29/10

08/10/11

02/04/10

04/18/06

03/21/12

10/11/10

Awarded

12/14/10

09/14/11

02/23/10

05/03/06

04/02/12

10/26/10

Approved

08/28/12

01/11/13

12/30/13

08/14/14

08/20/12

09/15/13

Est Comp

 98%

 43%

 64%

 76%

 31%

 58%

%Time

 89%

 41%

 76%

 89%

 2%

 35%

% Work 

 

 

 

 

 

 

Message

04-0435E4

04-040824

04-0120S4

04-0120F4

04-1E3104

04-2A1404

Contract 

  

  

  

  

  

NH-    -(   )A

  

  

  

  

  

HQ10-1 17-(ENH) 

  

  

  

  

  

101-173E-()

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

333 CAMILLE AVENUE

6681 A SIERRA LANE

450 BURMA ROAD

1000 AMERICAN BRIDGE WAY

1792 KAISER AVENUE

3701 MALLARD DRIVE

345 BURMA ROAD

3401 REGATTA

BOULEVARD

325 BURMA ROAD

345 BURMA ROAD

295 SAN BRUNO AVENUE

295 SAN BRUNO AVENUE

OAKLAND, CA 94607

RICHMOND, CA 94804

OAKLAND CA 94607

OAKLAND, CA 94607

SAN FRANCISCO, CA 94103

SAN FRANCISCO, CA 94103

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SF-101-8.8/9.2

04-SM-1-13.6/13.8

04-SM-1-34.8/37.9

04-SM-1-35.9/0

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

Fed Aid

HE12

HA23

HM1

HB1

HE14

HE14

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM 1.3 MILE TO 0.3 MILE

SOUTH OF THE ROUTE 1/101 SEPARATION

IN SAN MATEO COUNTY ABOUT 14 MILES

SOUTH OF HALF MOON BAY AT VARIOUS

LOCATIONS AT THE SOUTHERN APPROACH OF

PESCADERO CREEK BRIDGE 

IN SAN MATEO COUNTY AT AND NEAR

MONTARA FROM 0.1 MILE SOUTH OF MARINE

BOULEVARD TO 1.3 MILE NORTH OF SECOND

STREET

IN SAN MATEO COUNTY IN MONTARA FROM

0.1 MILE SOUTH OF CARLOS STREET TO

14TH STREET______________________

IN SAN MATEO COUNTY NEAR PACIFICA

FROM 4.7 KM TO 1.0 KM SOUTH OF

LINDAMAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

Description 

CONSTRUCT TUNNNEL

EROSION CONTROL

BONDED WEARING COURSE

INSTALL LEFT TURN CHANNELIZATION LN

CONSTRUCT TUNNELS, APPROACH ROADS

POND REPAIR AND REVEGETATION

Type Of Work

R & L BROSAMER, INC

PAVEX CONSTRUCTION DIVISION

O'GRADY PAVING, INC.

HALF MOON BAY GRADING & PAVING

KIEWIT INFRASTRUCTURE WEST CO

HOLLIE CUN

Contractor

WALNUT CREEK CA   94596

SAN JOSE CA 95136

MOUNTAIN VIEW, CA 94043

HALF MOON BAY, CA 94019

OMAHA, NE 68131

LODI CA  95242

 

(408)574-1400

(650)966-1926

(650)726-3588

(402)346-8535

 

YAN, ANDREW

FRED, BOOSHEHRI

BOOSHEHRI, FRED

BOOSHEHRI, FRED

MUENCH, JOHN

DAVID, JOSE

Resident
Engineer

(415)720-4027

(650)855-7777

(650)855-7777

(650)855-7777

(510)393-1785

(650)738-3827

 $104,123,823

 $424,094

 $1,146,352

 $368,062

 $414,755,032

 $1,130,034

Bid + CCOs

 $99,310,612

 $407,791

 $0

 $0

 $396,340,198

 $778,115

Comp To  date

 $1,848,726

 $1,350

 $0

 $0

 $2,962,190

 $13,868

This Month

03/23/10

06/23/11

04/18/12

05/31/12

12/13/06

03/09/09

Awarded

04/08/10

07/15/11

07/23/12

06/21/12

01/03/07

03/20/09

Approved

08/27/12

12/31/14

11/30/12

09/30/12

03/30/13

06/23/15

Est Comp

 79%

 31%

 0%

 0%

 90%

 0%

%Time

 95%

 92%

 0%

 0%

 95%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

04-163744

04-4S4304

04-1E2404

04-3A7204

04-1123U4

04-1123J4

Contract 

SARR-Q101-(153)E

ACST-37B6-(004)E

  

ACHS-P001-(565)E

ACST-1187-(011)E

ACST-1187-(012)E

  Q1-01 1-(3E)

  37-B6 0-(4E)

  

P P0-01 5-(5E)

  11-87 0-(1EE)R

  11-87 0-(2E)

--()

--()

  

--()

1187- 011-()

--()

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1777 OAKLAND BLVD, SUITE 300

120 GRANITE ROCK WAY

2513 WYANDOTTE STREET

1780 HIGGINS CANYON ROAD

302 SOUTH 36TH STREET, STE400

5400 WEST HIGHWAY 12

603 MASON STREET

(PRESIDIO)

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

SAN FRANCISCO CA 94129-

0410

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PACIFICA CA 94044

PACIFICA CA 94044

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SM-1-/3.3

04-SM-35-10.6/25.8

04-SM-35-28.9/0

04-SM-35-29.7/31.5

04-SM-35-/21

04-SM-82-4.8/18.9

Fed Aid

HM1

HM2

20.20.201

130

HM1

HM

HB4N

Pgm Code

IN SAN MATEO COUNTY, FROM THE SANTA

CRUZ/SAN MATEO COUNTY LINE TO 0.6

MILE NORTH OF CHAULK ROAD

_________________________________

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND SAN MATEO COUNTY AT

VARIOUS LOCATIONS

IN SAN MATEO COUNTY, IN DALY CITY AT

0.3 MILE NORTH OF ROUTE 1  DIR'S

EMERGENCY F.A.

IN SAN MATEO COUNTY IN DALY CITY FROM

WESTMOORE AVENUE TO SAN  FRANCISCO

COUNTY LINE

IN SAN MATEO AND SANTA CLARA

COUNTIES, IN AND NEAR PALO ALTO AND

WOODSIDE FROM SANTA CLARA COUNTY LINE

TO 2 MILES SOUTH OF SOUTH 

IN SAN MATEO COUNTY ON RTE 82 FROM

WHIPPLE AVENUE IN REDWOOD CITY TO RTE

380 IN SAN BRUNO AND AT VARIOUS

LOCATIONS ON AND ADJANCEN

Description 

RUBBERIZED HOT MIX ASPHALT (RHMA)

REPLACE CULVERT

REPAIR DRAINAGE PIPE AND PLACE RSP

COLD PLANE AC PAVEMENT AND HMA

PLACE ASPHALT RUBBER SEAL COAT

INSTALL TRAFFIC OPERATION SYSTEM

Type Of Work

MCK SERVICES, INC.

HALF MOON BAY GRADING &

PAVINGINC

REDWOOD ENGINEERING

CONSTRUCTION

SYNERGY PROJECT MANAGEMENT INC

INTERMOUNTAIN SLURRY SEAL, INC

MIKE BROWN ELECTRIC CO

Contractor

MARTINEZ, CA  94553

HALF MOON BAY CA 940192522

REDWOOD CITY, CA  94063

SAN FRANCISCO, CA 94108

WATSONVILLE, CA 95076

COTATI CA 949313040

(925)957-9200

(650)726-3588

(925)819-2960

(415)467-3000

(831)724-1011

(707)792-8100

BOOSHEHRI, FRED

WASHINGTON, MARCUS

KOOS, CHARLES

BOOSHEHRI, FRED

Resident
Engineer

(650)855-7777

 

(415)703-2426

(415)703-2427

(650)855-7777

 

 $1,147,415

 $140,271

 $485,000

 $336,892

 $2,993,879

 $5,447,373

Bid + CCOs

 $0

 $0

 $440,475

 $345,377

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/25/12

04/20/11

09/23/11

04/25/12

06/06/12

04/25/12

Awarded

06/01/12

05/17/11

09/23/11

05/16/12

06/21/12

06/01/12

Approved

09/30/12

04/15/12

07/31/12

09/30/12

Est Comp

 0%

 0%

 90%

 100%

 0%

 0%

%Time

 0%

 0%

 91%

 100%

 0%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

04-2E4904

04-1E5704

04-3G5604

04-2E4504

04-2E5504

04-4A9234

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

  

WPCP

WPCP

WPCP

865 HOWE ROAD

1780 HIGGINS CANYON ROAD

2336 EL CAMINO REAL

30 GRANT AVENUE, SUITE 300

585 WEST BEACH STREET

561-A MERCHANTILE DRIVE

2350 PAGE MILL ROAD

295 SAN BRUNO AVENUE

295 SAN BRUNO AVENUE

2350 PAGE MILL ROAD

PALO ALTO, CA 94304

SAN FRANCISCO, CA 94103

SAN FRANCISCO, CA 94103

PALO ALTO, CA 94304

Accepted

07/27/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SM-82-20.8/21.9

04-SM-82-/15.9

04-SM-82-/2.7

04-SM-84-8.3/19.4

04-SM-84-8.3/17

04-SM-84-22.0/22.1

Fed Aid

HM1

HB4N

HB1

HM1

HA23

Pgm Code

IN SAN MATEO COUNTY IN SOUTH  SAN

FRANCISCO FROM ARROYO DRIVE TO HICKEY

BOULEVARD

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS FROM MILLBRAE AVENUE TO

CAMBRIDGE AVENUE IN MENLO PARK

IN SAN MATEO COUNTY, IN MENLO PARK

AND ATHERTON ON ROUTE 82 FROM SAN

MATEO COUNTY LINE TO BERKSHIRE

AVENUE.

IN SAN MATEO COUNTY NEAR LA HONDA,

SKYLONDA AND IN WOODSIDE FROM

PESCADERO ROAD TO TRIPP ROAD

IN SAN MATEO COUNTY, IN LA HONDA AND

SKY LONDA ON ROUTE 84 FROM PESCADERO

ROAD TO ONE MILE NORTH OF FRIARS LANE

IN SAN MATEO COUNTY IN WOODSIDE AT

0.6 MILE NORTH OF ROUTE 280/84

SEPARATION

Description 

REPLACE ASPHALT CONCRETE SURFACING

MODIFY TRAFFIC SIGNALS

COLD PLANE PAVEMENT AND OVERLAY

INSTALL CENTERLINE RUMBLE STRIP

REPLACE HOT MIX ASPHALT

CONSTRUCT TIEBACK WALL

Type Of Work

INTERSTATE GRADING AND

PAVING,INC.

MIKE BROWN ELECTRIC

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

ROBERT A BOTHMAN, INC.

Contractor

SO SAN FRANCISCO, CA 94080

COTATI, CA 94931

SAN JOSE CA 95136

SAN JOSE, CA 95136

SAN JOSE, CA 95136

SAN JOSE, CA 95112

(650)952-7333

 

(408)574-1400

(408)574-1400

(408)574-1400

(408)279-2277

KOOS, CHARLES

DUAN, FRANK

FRED BOOSHEHRI

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

Resident
Engineer

(415)703-2427

(510)385-7161

(650)855-7777

(650)855-7777

(650)855-7777

(650)855-7777

 $458,790

 $5,009,991

 $2,074,091

 $417,355

 $245,157

 $1,375,541

Bid + CCOs

 $431,747

 $4,751,977

 $0

 $297,476

 $235,218

 $175,856

Comp To  date

 $0

 $109,445

 $0

 $290,451

 $16,110

 $175,856

This Month

06/09/11

07/20/10

06/28/12

04/12/12

05/09/12

04/25/12

Awarded

07/01/11

08/17/10

07/20/12

05/09/12

05/22/12

06/06/12

Approved

07/31/12

09/15/12

11/30/12

09/30/12

09/30/12

02/28/14

Est Comp

 83%

 100%

 0%

 68%

 78%

 2%

%Time

 100%

 95%

 0%

 76%

 90%

 13%

% Work 

 

OVER RUN

 

 

 

 

Message

04-2E3704

04-249924

04-2E5404

04-2L1404

04-2E6304

04-4S5904

Contract 

  

ACST-S082-(017)E

ACST-P082-(021)E

ACHS-P084-(040)E

  

ACST-P084-(039)E

  

  S0-82 0-(7E)

  P0-82 0-(1E)

P P0-84 0-(0E)

  

  P0-84 0-(9E)

  

--()

--()

--()

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

128 SO MAPLE AVENUE

561 MERCANTILE DR.

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

650 QUINN AVENUE

295 SAN BRUNO AVENUE

3401 REGATTA BLVD.

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

SAN FRANCISCO, CA 94103

RICHMOND, CA 94804

PALO ALTO, CA 94404

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

08/30/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SM-84-29.0/30.2

04-SM-92-.7/3.2

04-SM-92-14.4/18.8

04-SM-92-16.3/0

04-SM-101-.9/3.6

04-SM-101-12.0/13.5

Fed Aid

HA14

HM1

HA21

HB4C

Pgm Code

IN SAN MATEO AND ALAMEDA COUNTIES IN

MENLO PARK AND FREMONT FROM 0.3 MILE

WEST TO 0.5 MILE EAST OF DUMBARTON

BRIDGE

IN SAN MATEO COUNTY, IN AND NEAR HALF

MOON BAY, FROM 0.7 MILE EAST OF ROUTE

1 TO PILARCITOS CREEK ROAD

IN SAN MATEO AND ALAMEDA COUNTIES IN

FOSTER CITY AND HAYWARD ON THE SAN

MATEO HAYWARD BRIDGE

IN SAN MATEO COUNTY IN THE CITY OF

FOSTER CITY AT SAN MATEO HAYWARD

BRIDGE BETWEEN OIER 38 AND BENT 286

IN SAN MATEO COUNT IN MENLO PARK AND

EAST PALO ALTO FROM UNIVERSITY AVENUE

OVERCROSSING TO ROUTE 84/101

SEPARATION

IN SAN MATEO COUNTY, IN SAN MATEO

FROM 0.10 MILE NORTH OF FASHION

ISLAND BOULEVARD TO 0.10 MILE NORTH

OF THIRD AVENUE OVERCROSSIN

Description 

DUMBARTON BRIDGE SEISMIC RETROFIT

OVERLAY RHMA (GAP GRADED)

REPLACE 12KV ELECTRIC SWITCHGEARS

REPLACE TWO BRIDGE SPANS

WIDEN ROADWAY AND BRIDGE

HOT MIX ASPHALT OVERLAY

Type Of Work

SHIMMICK CONSTRUCTION COMPANY

INC

G BORTOLOTTO & CO, INC.

AMLAND

SHIMMICK CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WINDSOR FUEL COMPANY

Contractor

OAKLAND, CA  94621

SAN CARLOS, CA 94070

SAN JOSE, CA 95132

OAKLAND, CA 94621

WATSONVILLE CA 95076

PITTSBURG CA 94565

 

(650)595-2591

(408)298-4343

(510)777-5000

(408)327-7000

(925)427-5266

GHAFGHAZI, BEN

INORI, DOUGLAS

BORRAYO, SALVADOR

BALALLO, RAYMUNDO

ABELA, FERNANDO

Resident
Engineer

 

(650)573-4329

(510)377-4186

(510)670-7825

(650)573-4334

 

 $60,486,144

 $646,490

 $2,443,670

 $3,071,028

 $16,123,888

 $3,729,500

Bid + CCOs

 $49,853,382

 $540,907

 $2,177,623

 $810,279

 $15,077,858

 $0

Comp To  date

 $1,888,788

 $540,907

 $0

 $347,625

 $706,535

 $0

This Month

08/06/10

05/03/12

01/05/10

03/12/12

06/01/11

06/25/12

Awarded

08/26/10

05/22/12

03/02/10

04/04/12

06/29/11

07/16/12

Approved

01/23/13

08/10/12

10/18/12

11/14/12

07/03/12

Est Comp

 82%

 78%

 97%

 49%

 41%

 0%

%Time

 83%

 84%

 89%

 26%

 90%

 0%

% Work 

 

 

 

 

 

 

Message

04-1A5224

04-2E4804

04-042244

04-2G6704

04-235634

04-2E5604

Contract 

NH-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

8201 EDGEWATER DRIVE #202

582 BRAGATO ROAD

3168 KNIGHTS BRIDGE ROAD

8201 EDGEWATER DRIVE, STE 202

P O BOX 50085

P O BOX 1029

1101 CHESS DRIVE

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

1101 CHESS DRIVE

FOSTER CITY, CA 94404

HAYWARD, CA 94544

HAYWARD, CA 94544

FOSTER CITY, CA 94404

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SM-101-13.5/17.7

04-SM-101-17.9/18

04-SM-101-/.9

04-SM-101-/26.2

04-SM-280-6.7/6.7

04-SM-280-9.6/11

Fed Aid

HB4N

20.20.201

130

HB4N

HB4C

20.20.201

130

Pgm Code

ESTABLISH EXISTING PLANTING IN SAN

MATEO IN SAN MATEO COUNTY AND

BURLINGGAME ON ROUTE 101 FROM 0.2

MILE SOUTH OF MILLBRAE AVENUE O

IN SAN MATEO COUNTY, ON MILLBRAE

AVENUE OVERCROSSING TO REPLACE CHAIN

LINK FENCE, REPAIR CONCRETE RAILING

DIR'S EMERGENCY F.A.

IN SAN MATEO AND SANTA CLARA

COUNTIES FROM EMBARCADERO ROAD

OVERCROSSING TO UNIVERSITY AVENUE

OVERCROSSING

IN SAN MATEO COUNTY ON ROUTE 101 PM

(0.0/26.21)

IN SAN MATEO COUNTY, NEAR WOODSIDE,

AT THEEDGEWOOD ROAD, SOUTHBOUND ROUTE

280 RAMPS DIR'S EMERGENCY F.A.

IN SAN METEO COUNTY NEAR BELMONT FROM

0.2 MILE NORTH OF RANCHO PULGAS

UNDERCROSSING TO 0.3 MILE SOUTH OF

ROUTE 280/92 SEPARATION

Description 

ESTABLISH EXISTING PLANTING

REPAIR CONCRETE BRIDGE RAILING

WIDENING ROADWAY WITH AC & OVERLAY

INSTALL NEW RAMP METERING AND UP

TO REPAIR SINHOLES AND REPLACE

CULVERT

COLD PLANE PAVEMENT AND PLACE HMA

Type Of Work

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

MIDSTATE BARRIER, INC.

GRANITE CONSTRUCTION COMPANY

REPUBLIC INTELLIGENT

TRANSPORTATION SERVICES, INC.

HALF MOON BAY GRADING & PAVING

GRANITE CONSTRUCTION COMPANY

Contractor

SACRAMENTO, CA  95828

STOCKTON, CA  95213-0550

SANTA CLARA, CA 95054

FREMONT, CA 94538

HALF MOON BAY, CA  94019

WATSONVILLE, CA 95077

(916)388-0308

(209)944-9565

(408)327-7000

(510)440-8127

(650)726-3588

(831)724-1011

MACKLE, BRIAN

KOOS, CHARLES

ABELA, FERNANDO

CIARDELLO, RICARDO

BOOSHEHRI, FRED

Resident
Engineer

(408)254-5701

(415)703-2427

(650)573-3831

(510)231-7140

(650)222-7241

 

 $113,980

 $575,000

 $6,220,452

 $10,552,000

 $885,000

 $694,556

Bid + CCOs

 $52,225

 $498,089

 $2,031,309

 $2,057,640

 $857,401

 $0

Comp To  date

 $8,385

 $0

 $1,421,882

 $485,392

 $0

 $0

This Month

10/14/11

02/15/12

05/21/12

12/22/11

09/21/11

06/21/12

Awarded

12/13/11

02/15/12

06/19/12

02/17/12

09/21/11

07/16/12

Approved

02/07/14

08/06/12

10/18/12

05/30/13

08/02/12

Est Comp

 28%

 100%

 0%

 55%

 100%

 0%

%Time

 46%

 100%

 33%

 20%

 97%

 0%

% Work 

 

COMPLETED

 

 

 

 

Message

04-2642A4

04-4G3004

04-235644

04-2A7904

04-1SS274

04-2G6304

Contract 

  

  

HPLU-L620-(409)6

ACNH-Q101-(202)N

  

ACIM-2801-(135)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

WPCP

  

SWPPP

  

  

WPCP

8380 ROVANA CIRCLE

P.O. BOX 30550

715 COMSTOCK STREET

3765 YALE WAY

1780 HIGGINS CANYON ROAD

PO BOX 50085

1007 KNOX AVENUE

295 SAN BRUNO AVENUE

1101 CHESS DRIVE

3401 REGATTA

BOULEVARD

2350 PAGE MILL ROAD

SAN JOSE, CA 95122

SAN FRANCISCO, CA 94103

FOSTER CITY, CA 94404

RICHMOND, CA 94804

PALO ALTO, CA 94304

Accepted

07/27/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SM-280-10.8/10.9

04-SOL-12-14.1/19.1

04-SOL-37-7.2/0

04-SOL-37-7.2/10.5

04-SOL-80-12.9/43.5

04-SOL-80-14.3/14.4

Fed Aid

HA21

HB34

HE14

HM1

HA42

Pgm Code

IN SAN MATEO COUNTY NEAR SAN MATEO

AND BELMONT ON ROUTE 280 FROM 0.1

MILE SOUTH TO 0.2 MILE NORTH OF

ROUTE 280/92 SEPARATION

IN SOLANO, SONOMA AND MARIN COUNTIES

AT VARIOUS LOCATIONS

IN SOLANO COUNTY ON ROUTE 37 AT THE

WALNUT AVENUE OVERCROSSING

IN SOLANO COUNTY IN VALLEJO ON ROUTE

37 FROM THE NAPA RIVER BRIDGE TO

DIABLO STREET (KP R12.9/R16.9)

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN FAIRFIELD ON

ROUTE 12 FROM 80/12 EAST JUNCTION TO

0.2 MILE WEST OF CHADBOURNE ROAD

UNDERCROSSING AND ROUTE 80 

Description 

SEISMIC RESTORATION

TREAT BRIDGE DECKS, PLACE CONCRETE

ROADSIDE ENHANCEMENT

HIGHWAY PLANTING AND LANDSCAPING

METHACRYLATE DECK & REPLACE SEAL

CONSTRUCT BR & RW, RECONSTRUCT

Type Of Work

DISNEY CONSTRUCTION INC

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

WABO LANDSCAPE & CONSTRUCTION

INC

PARKER LANDSCAPE DEV, INC

LEGG, INC.

OC JONES & SONS, INC.

Contractor

BURLINGAME CA 94010

PLEASANTON, CA  94566

HERCULES, CA 94547

SACRAMENTO CA 95828

LIVERMORE, CA 94550

BERKELEY, CA  94710

(650)259-9545

(925)461-1500

(510)741-9226

(916)383-4071

(925)605-4500

(510)526-3424

INORI, DOUGLAS

YEO, JONATHAN

HANSON, JIM

JIM HANSON

AQUINO, NOEL

MANGLO, PERPETUO

Resident
Engineer

(650)573-4329

(510)385-6903

(510)385-6756

(510)450-2450

(707)580-4429

(707)428-2029

 $7,059,141

 $2,642,271

 $132,200

 $964,232

 $931,225

 $44,696,359

Bid + CCOs

 $6,338,872

 $1,055,370

 $117,630

 $829,159

 $234,298

 $10,412,232

Comp To  date

 $457,393

 $137,387

 $1,134

 $3,876

 $208,978

 $3,354,527

This Month

05/11/11

03/20/12

06/01/09

01/14/10

04/26/12

01/25/12

Awarded

06/01/11

04/13/12

06/12/09

02/02/10

05/16/12

02/13/12

Approved

08/15/12

12/13/12

02/18/13

01/16/14

08/31/12

01/23/14

Est Comp

 100%

 50%

 0%

 63%

 85%

 16%

%Time

 90%

 39%

 0%

 86%

 25%

 23%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

 

 

Message

04-1A7704

04-1E9704

04-0G0004

04-0T1454

04-2E2604

04-0A5354

Contract 

ACBH-IMAC-(133) 

  

  

NH-    -(   )

  

ACNH-X095-(023)E

IM-2801-(133) 

  

  

--()

  

--()

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

875 MAHLER ROAD SUITE 188

20 HAPPY VALLEY ROAD

726 ALFRED NOBEL DRIVE

6251 SKY CREEK DR SUITE A

2551 2ND STREET

1520 FOURTH STREET

1101 CHESS DRIVE

4030 OCCIDENTAL ROAD,

UNIT A

3401 REGATTA

BOULEVARD

3410 MANDELA PARKWAY

2320 COURAGE DRIVE

2320 COURAGE DRIVE,

SUITE 106

FOSTER CITY, CA 94404

SANTA ROSA, CA 95401

RICHMOND, CA 94804

OAKLAND CA 94608

FAIRFIELD, CA 94533

FAIRFIELD, CA 94533

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SOL-80-30.6/38.7

04-SOL-113-6.0/14

04-SOL-128-.7/.7

04-SOL-220-/3.1

04-SON-1-30.5/50.6

04-SON-12-18.5/18.8

Fed Aid

20.80.010

020

HM1

HM3

HM1

HM1

Pgm Code

IN SOLANO COUNTY, NEAR VACAVILLE AND

DIXONFROM 0.6 EAST OF LEISURE TOWN RD

TO 1.0 WEST OF PEDRICK RD TO REPLACE

FAILED PCC SLABS. 

IN SOLANO COUNTY NEAR DIXON FROM 1

MILE SOUTH OF HASTINGS ROAD TO 0.7

MILE NORTH OF HAWKINS ROAD

IN NAPA AND SOLANO COUNTIES AT

VARIOUS LOCATIONS

IN SOLANO COUNTY ABOUT 7 MILE NORTH

OF RIO VISTA FROM ROUTE 84 TO

STEAMBOAT SLOUGH FERRY

IN SONOMA COUNTY FROM 2.5 MILES

SOUTH OF FORT ROSS ROAD TO SEA WALK

DRIVE

IN SONOMA COUNTY IN SANTA ROSA FROM

SANTA ROSA CREEK BRIDGE  TO MISSION

BOULEVARD

Description 

REPLACE FAILED PCC SLABS EAST AND

WEST DIR

COLD PLANE AC AND PLACE HMA

PLACE POLYESTER CONRETE

COLD PLANE AC AND PLACE HMA

BONDED WEARING COURSE OVERLAY

COLD PLANE ASPHALT AND OVERLAY

Type Of Work

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

MCK SERVICES, INC.

LEGG, INC.

TOM MAYO CONSTRUCTION INC

WINDSOR FUEL COMPANY

WINDSOR FUEL COMPANY

Contractor

PLEASANTON, CA 94566

MARTINEZ, CA  94553

LIVERMORE, CA 94550

STOCKTON CA 95215

PITTSBURG, CA 94565

PITTSBURG, CA 94565

(925)250-1302

(925)957-9200

(925)605-4500

(209)943-6248

(925)427-5266

(925)427-5266

BUTTERS, CARL

AQUINO, NOEL

TENOSO, PRINCIPE

YEO, JONATHAN

VALEH, SYD

Resident
Engineer

(925)260-5535

(707)580-4429

(510)385-6917

 

(510)385-6903

(510)385-6903

 $685,000

 $661,844

 $819,388

 $559,835

 $2,898,741

 $659,442

Bid + CCOs

 $407,348

 $647,076

 $361,567

 $0

 $0

 $506,435

Comp To  date

 $407,348

 $0

 $354,817

 $0

 $0

 $506,435

This Month

05/15/12

04/06/12

06/03/11

04/06/12

06/08/12

05/23/12

Awarded

05/15/12

04/27/12

06/22/11

04/25/12

07/23/12

06/20/12

Approved

08/31/12

07/18/12

11/07/12

10/31/12

09/28/12

Est Comp

 25%

 100%

 20%

 0%

 0%

 38%

%Time

 59%

 100%

 44%

 0%

 0%

 77%

% Work 

 

COMPLETED

 

 

 

 

Message

04-4G5204

04-2E4204

04-1E4004

04-2E5204

04-2E5304

04-2E2704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

20 HAPPY VALLEY ROAD

865 HOWE ROAD

2551 2ND ST.

4735 E. FREMONT ST.

1150 WILLOW PASS ROAD

1150 WILLOW PASS ROAD

2320 COURAGE DRIVE,

SUITE 106

2320 COURAGE DRIVE

370 CHADBOURNE RD.

STE A

4030 OCCIDENTAL ROAD,

BLDG A

4030 OCCIDENTAL ROAD,

UNIT A

FAIRFIELD, CA 94533

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

08/07/12

Location
Storm Water
Plan



State of California Department of Transportation Page 58
08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SON-12-38.7/41.3

04-SON-12-41.2/41.3

04-SON-101-4.0/5.2

04-SON-101-7.1/8.9

04-SON-101-8.9/13.9

04-SON-101-11.6/11.8

Fed Aid

HM1

HB1

HB4N

HB5

HB5

HA23

Pgm Code

IN SONOMA COUNTY FROM 0.1 MILE SOUTH

OF NAPA ROAD TO JUNCTION ROUTE 121

IN SONOMA COUNTY AT SCHELLVILLE

IN SONOMA COUNTY IN PETALUMA ROUTE

101 FROM 0.4 KM SOUTH TO 0.7 KM

NORTH OF EAST WASHINGTON STREET

OVERCROSSING

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM 0.5 MILE SOUTH OF OLD

REDWOOD HIGHWAY OVERCROSSING TO 0.1

MILE NORTH OF PEPPER ROAD

IN SONOMA COUNTY IN AND NEAR COTATI

AND ROHNERT PARK FROM 2.8 KM SOUTH OF

RAILROAD AVENUE UNDERCROSSING TO

ROHNERT PARK EXPRESSWAY

IN SONOMA COUNTY NEAR COTATI AT 1.0

MILE NORTH OF RAILROAD AVENUE

UNDERCROSSING AND AT 0.2 MILE SOUTH

OF SIERRA AVENUE UNDERCROSSI

Description 

COLD PLANE PAVEMENT AND OVERLAY

INSTALL TRAFFIC SIGNAL

CONSTRUCT BRIDGE RETAINING WALLS

WIDEN ROADWAY AND BRIDGE

WIDEN HIGHWAY AND BRIDGE

INSTALL SLOPE PROTECTION

Type Of Work

SYNERGY PROJECT MANAGEMENT INC

O.C. JONES & SONS, INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONST., INC

GHILOTTI CONSTRUCTION, INC.

Contractor

SAN FRANCISCO CA 94108

BERKELEY, CA  94710

SAN RAFAEL, CA  94901

SANTA ROSA CA 95407

SANTA ROSA CA 95407

SANTA ROSA, CA 95407

(415)467-3000

(510)526-3424

(415)256-1525

(707)585-1221

 

(707)585-1221

STREATER, HAL

HISLOP, SCOTT

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

Resident
Engineer

 

(707)796-5693

(707)576-3482

(707)769-5695

(707)769-5685

(707)769-5685

 $699,200

 $2,457,181

 $8,669,925

 $11,363,731

 $53,002,066

 $288,580

Bid + CCOs

 $0

 $1,767,187

 $3,975,937

 $9,341,691

 $53,197,530

 $0

Comp To  date

 $0

 $497,569

 $435,381

 $59,061

 $299,253

 $0

This Month

05/03/12

10/06/11

11/01/11

05/19/11

12/23/09

11/18/11

Awarded

05/22/12

10/25/11

11/17/11

06/07/11

01/06/10

12/13/11

Approved

10/26/12

06/12/14

08/30/12

08/30/12

09/24/12

Est Comp

 0%

 22%

 25%

 26%

 100%

 0%

%Time

 0%

 77%

 46%

 80%

 99%

 0%

% Work 

 

 

 

 

 

 

Message

04-2E5904

04-1A6204

04-264044

04-0A1844

04-0A18U4

04-4S6404

Contract 

  

HSST-PX09-(704) 

HPLU-L620-(410)1

  

  

  

  

--()

ULL6-20 4-(02)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

30 GRANT ST #300

1520 FOURTH STREET

2301 KERNER BOULEVARD, SUITE

246 GHILOTTI AVE

246 GHILOTTI AVE

246 GHILOTTI AVENUE

1009 CLEGG COURT,

UNIT G

4030 OCCIDENTAL ROAD,

SUITE A

1009 CLEGG COURT, STE

G

1009 CLEGG COURT, STE

G

1009 CLEGG COURT

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA CA 94954

PETALUMA CA 94954

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

04-SON-101-13.9/15.5

04-SON-101-25.0/0

04-SON-101-52.1/52.5

04-SON-121-3.4/6.5

04-SON-121-7.3/11.6

04-SON-128-5.4/0

Fed Aid

HB5

HB4N

HA23

HB1

HM1

Pgm Code

IN SONOMA COUNTY IN ROHNERT PARK FROM

ROHNERT PARK EXPRESSWAY  OVERCROSSING

TO SANTA ROSA AVENUE OVERCROSSING.

IN SONOMA COUNTY AT AND NEAR  WINDSOR

AT 0.1 MILE WEST OF RIVER ROAD

CROSSING AND AT 0.1 MILE WEST OF

SHILOH ROAD OVERCROSSING

IN SONOMA COUNTY IN CLOVERDALE FROM

FIRST STREET UNDERCROSSING TO 1.7

MILES SOUTH OF 101/128 SEPARATION

IN SONOMA COUNTY FROM 1.8 MILES

NORTH OF TOLAY CREEK BRIDGE TO YELLOW

CREEK BRIDGE.

IN SONOMA COUNTY FROM SONOMA CREEK TO

NAPA COUNTY LINE

IN SONOMA COUNTY NEAR GEYSERVILLE AT

THE RUSSIAN RIVER BRIDGE

Description 

WIDEN AND RECONSTRUCT INTERCHANGE

MODIFY, SIGNALIZE INTERSECTION

CONSTRUCT A TIE-BACK RETAINING WALL

INSTALL RUMBLE STRIPS

PLACE RUBBERIZED HOT MIX ASPHALT

RESTORE HIGHWAY PLANTING

Type Of Work

GHILOTTI BROS., INC

GHILOTTI CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION

COMPANY,INC.

VINTAGE PAVING CO, INC.

GHILOTTI CONSTRUCTION COMPANY

INC

ATLAS TREE SURGERY, INC.

Contractor

SAN RAFAEL CA

SANTA ROSA, CA 95407

SAN RAFAEL, CA  94901

WINTERS, CA 95694

SANTA ROSA CA 95407

SANTA ROSA, CA  95407

 

(707)585-1221

(415)747-6057

(530)795-0132

(707)585-1221

(707)523-4399

STREATER, HAL

VALEH, SYD

YEO, JONATHAN

STREATER, HAL

HANSON, JIM

Resident
Engineer

(707)769-5695

(707)576-2310

(707)566-3956

(707)769-5685

 

(510)385-6756

 $41,385,541

 $806,974

 $1,492,889

 $267,629

 $1,226,860

 $334,030

Bid + CCOs

 $39,062,928

 $577,780

 $1,043,764

 $0

 $0

 $270,087

Comp To  date

 $985,058

 $297,341

 $321,005

 $0

 $0

 $3,468

This Month

03/03/09

11/18/11

11/16/11

07/10/12

05/07/12

04/08/10

Awarded

03/20/09

12/13/11

12/13/11

07/30/12

06/01/12

04/22/10

Approved

12/30/12

10/11/12

12/18/12

10/17/12

10/23/13

Est Comp

 92%

 55%

 51%

 0%

 0%

 65%

%Time

 93%

 72%

 70%

 0%

 0%

 84%

% Work 

 

 

 

 

 

 

Message

04-129654

04-1G5704

04-4S6504

04-0G3104

04-2E6404

04-2S9414

Contract 

  

NHQ1-0120-(7E )

NHQ1-0121-(2E )

ACHS-P121-(023) 

  

ER-43J1-(003)E

  

--()

--()

TPPP-121 -(23E)

  

--()

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

454 JACOBY STREET

246 GHILOTTI AVENUE

2301 KERNER BLVD, SUITE E

119 MAIN STREET

246 GHILOTTI AVENUE

1544 LUDWIG AVENUE

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD,

UNIT A

4030 OCCIDENTAL ROAD,

BLDG A

1009 CLEGG COURT

3401 REGATTA

BOULEVARD

PETALUMA CA 94954

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

04District

 $67,461,844 $3,149,090,814 $4,027,780,897

04-SON-128-17.1/24.7

04-SON-128-21.7/0

Fed Aid

HA21

HA21

Pgm Code

IN SONOMA COUNTY NEAR NAPA AT MAACAMA

CREEK BRIDGE AND AT REDWOOD CREEK

BRIDGE

IN SONOMA COUNTY NEAR KELLOGG AT 0.1

MILE WEST OF REDWOOD CREEK BRIDGE

Description 

PLANT ESTABLISHMENT, INSTALL PLANTS

MITIGATION PLANTING

Type Of Work

FIELDSTONE CONSTRUCTION, INC.

RESTORATION RESOURCES

Contractor

SANTA ROSA, CA 94403

ROCKLIN, CA  95765

(707)836-0669

(916)408-2990

BARTEL, DAVID

HANSON, JIM

Resident
Engineer

(510)385-6755

(510)385-6756

 $216,669

 $150,808

Bid + CCOs

 $112,020

 $124,211

Comp To  date

 $1,620

 $1,250

This Month

02/27/12

05/26/10

Awarded

03/22/12

06/22/10

Approved

08/01/17

10/17/13

Est Comp

 5%

 0%

%Time

 52%

 0%

% Work 

 

PLANT EST

SATIS

Message

04-4A8824

04-4A8814

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

5915 FRAUGHT ROAD

3888 CINCINNATI AVENUE

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

05District

05-MON-1-.3/0

05-MON-1-.9/0

05-MON-1-7.1/7.3

05-MON-1-20.9/20.9

05-MON-1-21.0/21.2

05-MON-1-21.3/21.6

Fed Aid

HA42

HA42

201130

201130

20.20.201

130

HA23

Pgm Code

IN MONTEREY CO ABOUT 10.0 MILES

SOUTH OF GORDA AT PEPPERWOOD GULCH

ON ROUTE 1 IN MONTEREY COUNTY, ABOUT

9.0 MILES SOUTH OF GORDA AT SILVER

SPUR CREEK

SEVERE STORMS & ACCOMPANYING HIGH

SURF CAUSED AN EXISTING ROCK & GABION

REVETMENTBELOW THE ROADWAY ON RTE 1

IN MON CNTY TO FAIL. S

SEVERE STORMS/HIGH SURF BEGING

01/15/2010 CAUSED AN EXISTG RETAING

WALL BELOW RTE 1 TO FAIL. CONCRETE

CRIB WALL UNDERMINED AT THE 

01/22/12 SEVERE STORM CAUSED

ROCK/PANELS TO COLLAPSE AT BASE DUE

TO STRENGTH LIMITATIONS BEING

EXCEEDED DIR'S ORDER EMERGENCY F.A.

IN MONTEREY COUNTY NEAR LUCIA FROM

0.6 MILE NORTH OF LIMEKILN CREEK

BRIDGE TO 1.4 MILE SOUTH OF LUCIA

Description 

DRAINAGE SYSTEM RESTORATION

REPLACE CULVERT

REPAIR FAILED REVETMENT,PLACE

RSP/SLOPE

REPAIR RETAING WALL @ LIMEKILN CRK

BRIDGE

CLEAR ROCK SLIDE, RECONST

MESH/DRAPERY SYS

CONSTRUCT NEW BRIDGE AND ROCK SHED

Type Of Work

SOUZA CONSTRUCTION INC

SOUZA CONSTRUCTION INC

WINSOR CONSTRUCTION INC

WHITAKER CONSTRUCTION GROUP,

INC

GOLDEN STATE BRIDGE INC

GOLDEN STATE BRIDGE INC

Contractor

SAN LUIS OBISPO CA 93403

SAN LUIS OBISPO CA

934033810

CAMBRIA, CA 93428

PASO ROBLES CA   93446

MARTINEZ, CA 94553

MARTINEZ CA 94553

(805)546-8288

(805)546-8288

(805)927-3321

 

 

(925)372-8000

ALAN HAAG

ALAN HAAG

HENCH, CHARLIE

HENCH, CHARLIE

HENCH, CHARLIE

HENCH, CHARLIE

Resident
Engineer

(805)549-3733

(805)549-3733

(805)927-4559

(805)927-4559

(805)927-4559

(805)927-4559

 $361,291

 $320,543

 $1,985,000

 $1,485,000

 $1,485,000

 $31,561,606

Bid + CCOs

 $341,028

 $299,109

 $1,910,624

 $484,285

 $962,342

 $23,452,682

Comp To  date

 $1,372

 $1,819

 $0

 $0

 $3,942

 $229,839

This Month

03/01/12

03/01/12

01/21/10

03/30/10

01/30/12

10/01/09

Awarded

03/28/12

03/28/12

01/21/10

03/30/10

02/01/12

10/15/09

Approved

07/22/13

07/22/13

06/27/11

10/17/11

11/16/12

05/20/13

Est Comp

 25%

 22%

 75%

 49%

 48%

 78%

%Time

 94%

 92%

 96%

 33%

 65%

 74%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

05-0R8104

05-493704

05-0S9504

05-0T6504

05-1A9604

05-0E9604

Contract 

ACST-PP00-(156)4

ACST-PP00-(156)3

  

  

  

ACST-P001-(542)E

--()

--()

  

  

  

  P0-01 5-(2E)

  

  

  

  

  

--()

WPCP

WPCP

  

  

  

SWPPP

P O BOX 3810

P O BOX 3810

PO BOX 556

2752 CONCRETE COURT

901 HOWE ROAD

901 HOWE ROAD

1559 EL CAMINO REAL

1559 EL CAMINO REAL

775 ARLINGTON STREET

775 ARLINGTON ST

775 ARLINGTON ST

775 ARLINGTON STREET

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO CA 93401

CAMBRIA CA 93428

CAMBRIA CA 93428

CAMBRIA, CA 93428

CAMBRIA CA 93428

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

05District

05-MON-1-21.5/21.6

05-MON-1-22.5/22.9

05-MON-1-22.6/22.8

05-MON-1-46.8/46.8

05-MON-1-58.3/0

05-MON-1-59.7/59.9

Fed Aid

20.20

201130

201130

HA23

201130

HA23

20.20.201

130

Pgm Code

MON CNTY NEAR LUCIA. CONSTRUCT

SOLDIER PILE TIE-BACK RETAINING WALL

AND RECONSTRUCT LANE AND SHOULDER

DIR'S ORDER EMERGENCY F.A.

STORM CAUSED SLIP OUT BELOW RTE 1 IN

BIG SUR NEAR LUCIA. INSTALL TEMPORARY

SIGNAL SYSTEM, RECONSTRUCT AND

STABILIZE ROADWAY

IN MONTEREY COUNTY NEAR LUCIA FROM

1.6 MILES TO 1.8 MILES NORTH OF

LIMEKILN CREEK BRIDGE

HWY 1 AT THE BIG SUR LODGE BIG SUR

PARK CAMPGROUNDS

IN MONTEREY COUNTY ABOUT 15 MILES

SOUTH OF CARMEL AT 0.1 MILE SOUTH OF

ROCKY CREEK BRIDGE AND AT 1.1 MILE

SOUTH OF BIXBY CREEK BRI

IN MON COUNTY JUST SOUTH OF ROCKY

CREEK BRIDGE

Description 

CONST SOLDIER PILE TIEBK WALL &

RECONST LN

INSTALL TEMP SIGNAL SYSM,RECONST &

STABLIZ

CONSTRUCT RETAINING WALL

PLACE ROCK SLOPE PROTECTION

CONSTRUCT VIADUCT

STABILIZE ROADWAY AND INSTALL

Type Of Work

GOLDEN STATE BRIDGE INC

JOHN MADONNA CONSTRUCTIONCO

CONDON JOHNSON AND ASSOCIATES

INC

GRANITE CONSTRUCTION

GOLDEN STATE BRIDGE INC

CONDON JOHNSON & ASSOCIATES

Contractor

MARTINEZ, CA 94553

SAN LUIS OBISPO CA   93403

OAKLAND CA 94604

WATSONVILLE CA 95077

MARTINEZ CA 94553

OAKLAND, CA  94621

 

 

(510)636-2100

 

(925)372-8000

 

HENCH, CHARLIE

HENCH, CHARLIE

HENCH, CHARLIE

WILSON, JENNIFER

TYLER LAVERING

JENNIFER WILSON

Resident
Engineer

(805)927-4559

(805)927-4559

(805)927-4559

(831)669-8928

(831)375-1621

(831)375-5920

 $5,435,000

 $2,385,000

 $8,205,799

 $910,000

 $10,875,540

 $2,485,000

Bid + CCOs

 $4,676,598

 $1,557,894

 $8,195,472

 $201,453

 $0

 $2,155,622

Comp To  date

 $260,259

 $0

 $547

 $0

 $0

 $0

This Month

06/15/11

02/09/10

09/16/10

01/25/10

07/26/12

03/17/11

Awarded

06/15/11

02/09/10

09/23/10

01/25/10

08/23/12

03/17/11

Approved

09/24/12

08/17/12

11/16/12

01/01/13

04/10/14

10/01/12

Est Comp

 88%

 100%

 0%

 73%

 0%

 75%

%Time

 86%

 100%

 0%

 22%

 0%

 87%

% Work 

SUSPENDED

SUSPENDED

PLANT EST

SATIS

 

 

 

Message

05-1A5704

05-0T5504

05-0T5604

05-0S9404

05-1A6904

05-1A2704

Contract 

  

  

ACST-4723-(004) 

  

ACST-P19A-(200)4

  

  

  

P-4723-(004) 

  

--()

  

  

  

--()

  

  

  

  

  

WPCP

  

WPCP

  

901 HOWE ROAD

PO BOX 5310

P O BOX 12368

PO BOX 720

901 HOWE ROAD

480 ROLAND WAY STE 200

775 ARLINGTON ST

775 ARLINGTON STREET

775 ARLINGTON STREET

8115 PRUNEDALE NORTH

ROAD

1529 HWY 68

1529 HWY 68

CAMBRIA, CA 93428

CAMBRIA CA 93428

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

08/20/12

Location
Storm Water
Plan



State of California Department of Transportation Page 63
08/20/12 Statement of Ongoing Contracts as of 09/10/12

05District

05-MON-1-99.9/101.5

05-MON-1-/0

05-MON-68-3.9/10.8

05-MON-101-66.4/0

05-MON-101-85.0/85.8

05-MON-101-86.6/87.7

Fed Aid

HE11

HA22

HA25

Pgm Code

IN MONTEREY COUNTY NEAR WATSONVILLE

FROM 0.1 KM SOUTH OF JENSEN ROAD TO

TRAFTON ROAD UNDERCROSSING

 IN MONTEREY COUNTY AT VARIOUS

LOCATIONSS

IN MONTEREY COUNTY IN AND NEAR

MONTEREY FROM ROUTE 1/68 SEPARATION

TO SPCA ROAD

IN MONTEREY COUNTY NEAR SOLEDAD AT

SOLEDAD PRISON ROAD OVERCROSSING

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.6 MILE SOUTH TO 0.2

MILE NORTH OF AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY COUNTY IN SALINAS ON

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT

ROUTE 68/101 SEPARATION TO 0.2 MILES

NORTH OF SHERWOOD DRIV

Description 

CONSTRUCT NEW INTERCHANGE

POLYESTER CONCRETE OVERLAY,

HMA ON EXISTING PAVEMENT

MITIGATION PLANTING PROJECT

HIGHWAY PLANTING AND IRRIGATION

HWY PLANTING IRRIGATION GATES GORE

Type Of Work

DESILVA GATES CONSTRUCTION

AMERICAN PAVING COMPANY

PAVEX CONSTRUCTION DIVISION

LONE STAR LANDSCAPE INC.

BORTOLUSSI & WATKIN INC

BORTOLUSSI & WATKIN INC

Contractor

BURLINGAME CA 94010

FRESNO CA 93744

SAN JOSE CA 95136

SAN MARTIN CA   95046

SAN RAFAEL CA 94901

SAN RAFAEL CA 94901

 

(559)268-9886

(408)574-1400

 

(415)453-4675

(415)453-4691

DUSSELL, PATRICK

MEYER, ANN

TYLER LAVERING

PASTORIUS, BRUCE-

PRUNEDALE

ABDALLA NAAS

ABDALLA NAAS

Resident
Engineer

(831)761-7618

(831)761-7617

(831)375-1621

(805)610-8432

(831)663-8922

(831)663-8902

 $13,222,480

 $713,257

 $2,762,789

 $99,649

 $501,084

 $673,789

Bid + CCOs

 $10,989,043

 $19,616

 $88,573

 $93,691

 $285,727

 $616,377

Comp To  date

 $167,849

 $19,616

 $88,573

 $888

 $162,407

 $0

This Month

10/07/09

05/16/12

12/06/11

10/27/09

02/28/12

01/18/11

Awarded

10/28/09

06/20/12

01/04/12

12/14/09

03/22/12

02/04/11

Approved

08/06/14

10/03/12

10/31/12

12/03/12

10/14/15

10/10/12

Est Comp

 68%

 18%

 6%

 0%

 68%

 100%

%Time

 82%

 3%

 3%

 0%

 62%

 94%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

05-315924

05-1A4804

05-0P9704

05-0N8314

05-349514

05-0R2004

Contract 

  

  

STPP-0680-(22E)

  

  

ACNH-Q101-(191)E

  

  

--()

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

880 MITTEN RD, SUITE B

P O BOX 4348

120 GRANITE ROCK WAY

P O BOX 70

77 LARKSPUR STREET

77 LARKSPUR STREET

150 WESTRIDGE DR, STE

140

150 WESTRIDGE DR, STE

140

1529 HWY 68

3075 EXECUTIVE DR

8115 PRUNEDALE NORTH

ROAD

3075 EXECUTIVE DRIVE

WATSONVILLE CA 95077

WATSONVILLE, CA 95077

PRUNEDALE CA 93907

PRUNEDALE,CA 93907

SALINAS, CA 93907

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

05District

05-MON-101-91.2/100.4

05-MON-198-7.0/25.7

05-MON-5723-/0

05-SB-1-22.1/23.2

05-SB-101-.3/7.5

05-SB-101-10.8/12.8

Fed Aid

HE14

HE14

HM1

HA25

Pgm Code

IN MONTEREY COUNTY IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS FROM

0.3 KM NORHT OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.5 KM NORTH

IN MONTEREY COUNTY NEAR SAN LUCAS

FROM 3 MILES WEST OF PINE VALLEY ROAD

TO MONTEREY/FRESNO COUNTY LINE

IN MON CO/SLO CO @ MONTEREY &

TEMPLETON MAINTENANCE STATIONS IN

DIST 05

IN SANTA BARBARA COUNTY NEAR LOMPOC

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.3 MILE WEST OF OLIVE

MILL ROAD OVERCROSSING TO MILPAS

STREET UNDERCROSSING

Description 

CONSTRUCT INTERCHANGES AND

APPLY SEAL COAT ON PAVEMENT

INSTALL PREWASH FACILITIES

COLD PLANE AND OVERLAY WITH HMA

RESTORE HIGHWAY PLANTING

PLANTING AND IRRIGATION

Type Of Work

GCC/MCM A JV

WINDSOR FUEL COMPANY

R BURKE CORP

ROCKWOOD GENERAL CONTRACTORS

INC

AMERICA WEST LANDSCAPE INC

CLEAN CUT LANDSCAPE

Contractor

WATSONVILLE CA 950775085

PITTSBURG CA 94565

SAN LUIS OBISPO, CA  93401

NIPOMO CA 93444

CHINO CA 91710

CLOVIS CA 93619

(831)724-1011

(925)427-5266

 

(805)343-7738

(909)393-6300

(559)322-2041

MUTUTWA, PETER

SILVA, RICK

MIKE LEW (PASO ROBLES

FIELD OFFICE)

BEECH, BARRY

CURTIS JOHNSON, R.E.

CURTIS JOHNSON, R.E.

Resident
Engineer

(805)471-2108

(805)226-8279

(805)550-4689

(805)347-1965

(805)748-5218

(805)884-9459

 $75,009,098

 $1,070,820

 $235,000

 $1,209,473

 $1,753,944

 $1,160,191

Bid + CCOs

 $36,099,448

 $118,209

 $0

 $1,102,034

 $1,629,529

 $1,087,709

Comp To  date

 $3,715,252

 $118,209

 $0

 $0

 $4,915

 $3,080

This Month

01/25/11

04/02/12

01/31/11

04/20/11

08/31/09

06/16/10

Awarded

02/24/11

04/25/12

01/31/11

05/18/11

09/15/09

07/15/10

Approved

06/04/14

10/11/12

05/25/11

08/23/12

10/24/13

10/28/14

Est Comp

 38%

 10%

 0%

 100%

 0%

 0%

%Time

 48%

 11%

 0%

 100%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

05-0161E4

05-1A4204

05-0T8404

05-0T2904

05-462504

05-447814

Contract 

NH-Q101-(187)E

  

  

  

ACNH-Q101-(143)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

WPCP

  

WPCP

SWPPP

SWPPP

P O BOX 50085

P O BOX 1029

865 CAPITOLIO WAY

P O BOX 1529

15086 LA PALMA DRIVE

8406 N ARMSTRONG

8115 PRUNEDALE NORTH

ROAD

3230 RIVERSIDE AVE.

STE 130

3230 RIVERSIDE AVE

STE 130

2053 PREISKER LANE,

SUITE E

22 N. MILPAS ST., STE

H

22 N MILPAS ST STE

F,G & H

PRUNEDALE, CA 93907

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA BARBARA CA 93103

SANTA BARBARA, CA 93103

Accepted

08/23/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

05District

05-SB-101-15.8/0

05-SB-101-26.5/27.1

05-SB-101-47.3/0

05-SB-101-55.0/0

05-SB-101-78.4/82.2

05-SB-101-83.1/83.9

Fed Aid

HA21

HE11

20.20

201130

HA23

HA22

HE11

Pgm Code

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT MISSIONS STREET

UNDERCROSSING

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.3 MILE SOUTH TO 0.3 MILE

NORTH OF CATHEDRAL OAKS ROAD

OVERCROSSING

NORTH BOUND LANES OF 101,JUST NORTH

OF GAVIOTA TUNNEL. REMOVE & REPLACE

96" SSPPWITH CROSS CULVERT ACROSS

NORTHBOUND 101. DIR'S OR

IN SANTA BARBARA COUNTY NEAR

BUELLTON AT NOJOQUI CREEK BRIDGE NO

51-75 R/L

IN SANTA BARBARA COUNTY NEAR SANTA

MARIA FROM 0.3 MILE SOUTH OF  SOLOMON

SUMMIT UNDERCROSSING TO  CLARK AVENUE

OVERCROSSING

IN SANTA BARBARA COUNTY NEAR ORCUTT

FROM 0.8 MILES NORTH OF CLARK AVENUE

OVERCROSSING TO 0.6 MILE  SOUTH OF

SANTA MARIA UNDERCROSS

Description 

UPGRADE PUMPING PLANT

PERFORM HIGHWAY PLANTING

REMOVE & REPLACE 96"SSPP

REPLACE DAMAGED BRIDGE RAILINGS

SHOULDER WIDENING AND RUMBLE STRIP

CONSTRUCT INTERCHANGE

Type Of Work

LEGG INC

SPIESS CONSTRUCTION CO INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

LIVERMORE CA 94550

SANTA MARIA CA 93457

WATSONVILLE, CA 95077

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

(925)605-4500

(805)937-5859

(831)724-1011

(831)724-1011

(831)724-1011

(831)724-1011

MICHAEL MORTENSEN,

R.E.

CURTIS JOHNSON, R.E.

MOUSSAVIAN, RUSSELL

MORTENSEN, MICHAEL

BALLENTINE, DAVID

LEW, MIKE

Resident
Engineer

(805)692-6759

(805)748-5218

(805)692-6762

(805)692-6759

(805)688-5920

(805)348-3105

 $688,000

 $776,062

 $1,485,000

 $1,563,592

 $655,204

 $8,171,497

Bid + CCOs

 $386,763

 $701,713

 $533,190

 $0

 $528,937

 $0

Comp To  date

 $123,774

 $0

 $270,216

 $0

 $342,681

 $0

This Month

08/22/11

10/26/11

05/08/12

07/26/12

05/16/12

07/26/12

Awarded

09/07/11

11/08/11

05/09/12

08/23/12

06/12/12

08/23/12

Approved

12/28/12

06/18/15

08/30/12

04/19/13

09/27/12

Est Comp

 57%

 0%

 50%

 0%

 14%

 0%

%Time

 56%

 0%

 36%

 0%

 80%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

05-0J3204

05-0M14V4

05-1C5604

05-1A9704

05-1A2204

05-463804

Contract 

  

  

  

ACNH-Q101-(219)E

ACNH-Q101-(216)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

  

WPCP

SWPPP

WPCP

2551 2ND STREET

PO BOX 2849

PO BOX 50085

P O BOX 50085

P O BOX 50085

P O BOX 50085

35 S. LA PATERA LN.,

STE E

22 N. MILPAS ST., STE

G

35 S LA PATERA LN,

STE E

35 S LA PATERA LN,

SUITE E

270 E HWY 246 SUITE

203

2053 PREISKER LANE,

SUITE E

GOLETA, CA 94550

SANTA BARBARA, CA 93103

GOLETA, CA 93117

GOLETA, CA 93117

BUELLTON, CA 93427

SANTA MARIA, CA

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

05District

05-SB-135-9.1/11.7

05-SB-192-/0

05-SB-246-12.2/0

05-SCR-1-15.3/17.1

05-SCR-1-17.5/18.2

05-SCR-1-/10.2

Fed Aid

20.20

201130

HB1

HE11

HB1

HA22

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA MARIA FROM NORTH ROUTE 135/1

SEPARATION TO LAKEVIEW ROAD

REMOVE/REPLACE CULVERTS & DI'S AT

VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY NEAR  LOMPOC

AT PURISIMA ROAD

IN SANTA CRUZ CO IN SANTA CRUZ ON RTE

1 FROM LA FONDA AVE OC TO RTE 1/17

SEPARATION AND ON RTE 17 FROM ROUTE

1/17 SEPARATION TO PA

IN SANTA CRUZ COUNTY IN SANTA CRUZ ON

ROUTE 1 FROM 0.1 MILE NORTH OF

JUNCTION ROUTE 9 TO 0.1 MILE NORTH OF

HIGH STREET PEDESTRIAN 

IN SANTA CRUZ COUNTY IN  WATSONVILLE

AND APTOS FROM PAJARO RIVER BRIDGE TO

NORTH APTOS UNDERPASS

Description 

COLD PLANE AC PAVEMENT AND RHMA

REMOVE/REPLACE CULVERTS & DI'S

INTERSECTION IMPROVEMENTS

HIGHWAY PLANTING

CONSTRUCT CONCRETE BARRIER

HMA ON EXISTING PAVEMENT

Type Of Work

CALPORTLAND CONSTRUCTION

JOHN MADONNA CONSTRUCTION CO

INC

GRANITE CONSTRUCTION COMPANY

BORTOLUSSI & WATKIN, INC

TOMS SEPTIC CONSTRUCTION

PAVEX CONSTRUCTION DIVISION

Contractor

SANTA MARIA CA 93456

SAN LUIS OBISPO, CA 93403

WATSONVILLE CA 95077

SAN RAFAEL CA 94901

SALINAS CA 93907

SAN JOSE CA 95136

(808)345-3581

 

(831)724-1011

(415)453-4675

(831)449-4273

(408)574-1400

BEECH, BARRY

MOUSSAVIAN, RUSSELL

BALLENTINE, DAVID

BERTHA ROMAN

FARSHAD KESHAVARZI

ROMAN, BERTHA

Resident
Engineer

(805)347-1965

(805)692-6762

(805)688-5920

(831)427-4706

(831)375-1242

(831)427-4706

 $2,050,179

 $255,000

 $1,566,749

 $777,200

 $1,315,350

 $12,935,593

Bid + CCOs

 $941,169

 $67,186

 $1,517,413

 $710,473

 $694,146

 $8,778,328

Comp To  date

 $941,169

 $67,186

 $4,847

 $2,940

 $107,150

 $2,513,921

This Month

04/06/12

05/17/12

08/26/11

02/11/10

02/03/12

01/05/12

Awarded

04/25/12

05/17/12

09/13/11

03/04/10

02/29/12

02/17/12

Approved

09/24/12

08/31/12

05/22/13

02/13/14

10/03/12

10/10/12

Est Comp

 31%

 27%

 0%

 0%

 60%

 67%

%Time

 45%

 26%

 0%

 0%

 53%

 68%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

05-0T3304

05-1C5704

05-0R7504

05-129114

05-0S3104

05-0M7504

Contract 

  

  

ACHS- STP-(016)E

  

ACHS-STPG-(562)E

ACNH-P001-(561)E

  

  

46-   0-(6E)

  

01-   5-(2E)

--()

  

  

--()

  

--()

  

WPCP

  

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 1280

PO BOX 5310

P O BOX 50085

77 LARKSPUR STREET

560 CRAZY HORSE ROAD

120 GRANITE ROCK WAY

2053 PREISKER LNE,

SUITE E

35 S LA PATERA LN STE

E

270 E. HIGHWAY 246,

SUITE 203

140 DUBOIS ST SUITE E

1529 HWY 68

150 WESTRIDGE DR, STE

140

SANTA MARIA, CA 93454

GOLETA, CA 93117

BUELLTON, CA 93427

SANTA CRUZ CA 95060

MONTEREY, CA 93940

WATSONVILLE, CA 95077

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

05District

05-SCR-9-8.4/8.6

05-SCR-9-/.6

05-SCR-17-6.0/12.6

05-SCR-17-6.1/6.6

05-SCR-17-11.0/0

05-SCR-129-3.5/0

Fed Aid

HB1

HB1

HB1

HA23

HA42

Pgm Code

IN SANTA CRUZ COUNTY NEAR BEN LOMOND

FROM 0.2 MILE NORTH OF GLEN ARBOR

ROAD TO HIGHLAND COUNTY PARK.

IN SANTA CRUZ COUNTY IN SANTA CRUZ

FROM ROUTE 1 TO 0.1 MILE NORTH OF

VERNON STREET

IN SANTA CRUZ CO IN AND NEAR SCOTTS

VALLEY AT VARIOUS LOCATIONS FROM

SANTAS VILLAGE ROAD TO THE SANTA

CLARA COUNTY LINE

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.3 MILE NORTH OF SANTAS

VILLAGE ROAD TO CRESCENT  DRIVE

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY AT 0.2 MILE NORTH OF GLENWOOD

DRIVE

IN SANTA CRUZ COUNTY NEAR

WATSONVILLE 0.9 MILE EAST OF  COWARD

CREEK BRIDGE

Description 

CONSTRUCT CONCRETE VIADUCT

COLD PLANE AND PLACE HMA

UPGRADE GUARDRAIL / CRASH CUSHIONS

CONSTRUCT CONCRETE BARRIER

CONSTRUCT RETAINING WALL

CULVERT REPLACEMENT

Type Of Work

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

KLM CONSTRUCTION INC.

GORDON N BALL INC

CONDON-JOHNSON & ASSOCIATES

INC

SPECAILTY CONSTRUCTION INC

Contractor

SAN JOSE CA 95136

SAN JOSE CA 95136

PUYAPPUP WA 98375

ALAMO CA 94507

OAKLAND CA 94621

SAN LUIS OBISPO CA 93401

(408)574-1400

(408)574-1400

 

(925)838-5675

(510)636-2100

(805)543-1706

TYLER LAVERING

PATRICK DUSSELL

DUSSELL, PATRICK

ABDALLA NAAS

Resident
Engineer

 

(831)761-7615

(831)427-4706

(831)427-4706

 

(831)663-8922

 $994,717

 $294,689

 $5,535,603

 $3,117,007

 $2,761,487

 $568,145

Bid + CCOs

 $0

 $86,075

 $1,717,420

 $2,977,009

 $0

 $221,772

Comp To  date

 $0

 $86,075

 $0

 $45,172

 $0

 $63,246

This Month

05/23/12

05/12/11

11/25/09

01/11/11

07/24/12

03/29/12

Awarded

06/19/12

06/07/11

12/22/09

01/25/11

08/23/12

05/22/12

Approved

08/24/12

02/17/11

11/30/12

11/13/12

Est Comp

 0%

 80%

 37%

 74%

 0%

 34%

%Time

 0%

 29%

 31%

 94%

 0%

 39%

% Work 

 

 

 

 

 

 

Message

05-0K2304

05-0S0804

05-0L70U4

05-0G4004

05-1A7104

05-0H4304

Contract 

ACHS-P009-(016)E

  

HSST-P017-(103)E

ACHS-P017-(104)E

ACST-P19A-(100)4

ACST-P129-(015)E

P-    -( )

  

  P0-17 1-(3E)

PGP0-17 1-(4E)

--()

  P1-29 0-(5E)

  

  

--()

--()

  

--()

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

15406 MERIDIAN E SUITE 200

333 CAMILLE AVENUE

P O BOX 12368

645 CLARION CT

1529 HWY 68

140 DUBOISE ST SUITE

"E

140 DU BOIS ST STE E

8115 PRUNEDALE NORTH

RD

MONTEREY, CA 93940

SANTA CRUZ CA 95060

SANTA CRUZ

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 68
08/20/12 Statement of Ongoing Contracts as of 09/10/12

05District

05-SLO-1-51.3/74.3

05-SLO-1-73.0/74.3

05-SLO-41-/0

05-SLO-46-32.1/36.7

05-SLO-46-36.6/41.2

05-SLO-46-40.7/46.3

Fed Aid

20.20.201

130

HE13

HE13

HE13

HE13

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR

CAMBRIA FROM 0.1 MILE SOUTH OF

CAMBRIA PINES ROAD TO MONTEREY COUNTY

LINE

MARCH 27, 2011 LANDSLIDE OCCURRED RTE

01 NEAR ALDER CREEK & SEVERAL

LOCATIONS IN MONTEREY CNTY & SLO CNTY

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN SAN LUIS OBISOP COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO 0.5

MILE WEST OF GENESEO ROAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM 0.5 MILE WEST OF

GENESEO ROAD TO 0.6 MILE EAST OF

ALMOND DRIVE

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.1 MILE EAST OF ALMOND

DRIVE TO 0.8 MILE EAST OF MCMILLAN

CANYON ROAD

Description 

APPLY SEAL COAT ON PAVEMENT

REPAIR SLIDE DAMAGE

REPLACE JOINT SEAL AND SEAL BRIDGE

PERFORM HIGHWAY PLANTING AND

WIDEN HIGHWAY TO FOUR LANES

CONVERT TO 4-LANE EXPRESSWAY

Type Of Work

CALPORTLAND CONSTRUCTION

WINSOR CONSTRUCTION INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

ELITE LANDSCAPING INC

PAPICH CONSTRUCTION COMPANY

INC

PAPICH CONSTRUCTION COMPANY

INC

Contractor

SANTA MARIA CA 93456

CAMBRIA, CA  93428

TEMPE AZ 85282

CLOVIS CA 93612

PISMO BEACH CA 93448

PISMO BEACH, CA 93448

(805)345-3581

 

(602)437-1711

(559)292-7760

(805)473-3016

(805)473-3016

HENCH, CHARLIE

CHARLIE HENCH

ANTHONY DE ANDA

RICHARDS, TIM

HOPKINS, RAMON L.

TIM LANG

Resident
Engineer

(805)927-4559

(805)927-4559

(805)549-3733

(805)542-4765

(805)226-9983

(805)748-5513

 $1,943,326

 $4,885,000

 $537,528

 $388,538

 $48,582,058

 $32,505,022

Bid + CCOs

 $0

 $3,886,956

 $206,120

 $301,984

 $30,217,732

 $100,694

Comp To  date

 $0

 $270,334

 $11,759

 $1,080

 $352,994

 $100,694

This Month

04/11/12

03/30/11

02/27/12

12/07/10

10/25/10

05/18/12

Awarded

04/27/12

03/30/11

03/22/12

02/07/11

11/05/10

06/12/12

Approved

10/01/12

09/19/12

12/10/14

03/06/14

08/11/14

Est Comp

 0%

 76%

 75%

 0%

 47%

 2%

%Time

 0%

 80%

 39%

 0%

 62%

 0%

% Work 

 

SUSPENDED

SUSPENDED

PLANT EST

SATIS

 

 

Message

05-0T4004

05-1A4904

05-0T9004

05-330744

05-330724

05-330774

Contract 

  

  

  

NH-P046-(046)E

ACST-P046-(043)E

  

  

  

  

--()

  P0-46 0-(3EH)P

  

  

  

  

  

6205- 015-()

  

WPCP

  

WPCP

WPCP

SWPPP

SWPPP

P O BOX 1280

1022 SAN SIMEON CREEK RD

1310 W 23RD STREET

2972 LARKIN AVENUE

P O BOX 2210

PO BOX 2210

775 ARLINGTON ST.

775 ARLINGTON STREET

1559 EL CAMINO REAL

4485 VACHELL LANE

102 WHITLEY GARDENS

DRIVE

102 WHITLEY GARDENS

DRIVE

CAMBRIA, CA 93428

CAMBRIA, CA 93428

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO, CA

93401

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

05-SLO-101-7.6/16.5

05-SLO-101-7.8/12.5

05-SLO-101-34.2/34.5

05-SLO-101-35.7/46.3

05-SLO-101-36.0/37.5

05-SLO-101-45.3/45.7

Fed Aid

HA22

HB1

HA42

HA22

HB1

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ARROYO GRANDE AND PISMO BEACH FROM

LOS BERROS UNDERCROSSING TO PISMO

CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ARROYO GRANDE FROM LOS BERROS ROAD

UNDERCROSSING TO BRIDGE STREET

UNDERCROSSING

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM 1.8 MI NORTH OF HAWK

HILL LANE TO 0.7 MI SOUTH OF CUESTA

SPRINGS ROAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ATASCADERO FROM CUESTA GRADE OVERHEAD

TO 0.2 MI SOUTH OF 101/41 SEPARATION

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.8 MI SOUTH OF

TASSAJARA CREEK ROAD TO 0.4 MILE

SOUTH OF ROUTE 101/58 SEPARAT

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO FROM 0.5 MILE NORTH OF

CURBARIL AVENUE TO ATASCADERO CREEK

BRIDGE

Description 

PLACE HOT MIX ASPHALT

CONSTRUCT MEDIAN BARRIER

CONSTRUCT RETAINING WALL

HIGHWAY REHABILITATION

CONSTRUCT MEDIAN BARRIER

HIGHWAY PLANTING,INSTALL IRRIGATION

Type Of Work

CALPORTLAND CONSTRUCTION

CALPORTLAND COSTRUCTION

CONDON JOHNSON AND ASSOCIATES

INC

PAPICH CONSTRUCTION COMPANY

INC

CALPORTLAND CONSTRUCTION

CLEAN CUT LANDSCAPE

Contractor

SANTA MARIA CA 93456

SANTA MARIA CA 93456

OAKLAND CA 94604

PISMO BEACH CA 93448

SANTA MARIA CA 93456

CLOVIS CA 93619

(805)345-3581

(805)345-3581

(510)636-2100

(805)473-3016

(805)345-3581

(559)322-2041

BEECH, BARRY

STIMSON, PATRICK

ALAN HAAG

SILVA, RICK

RICHARDS, TIM

Resident
Engineer

(805)347-1965

(805)348-3533

(805)549-3733

(805)226-8279

 

(805)542-4765

 $8,327,473

 $2,845,618

 $3,430,440

 $32,973,791

 $1,491,935

 $565,825

Bid + CCOs

 $7,430,896

 $0

 $2,944,349

 $27,173,022

 $0

 $357,704

Comp To  date

 $0

 $0

 $283,104

 $577,780

 $0

 $38,459

This Month

10/12/10

07/25/12

08/24/11

12/31/09

08/02/12

11/09/11

Awarded

10/26/10

08/23/12

09/13/11

01/19/10

08/23/12

12/02/11

Approved

07/25/12

10/30/12

09/26/12

07/30/15

Est Comp

 95%

 0%

 70%

 94%

 0%

 0%

%Time

 87%

 0%

 86%

 79%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

05-0N0604

05-0Q6204

05-0N8904

05-0G0304

05-0Q6304

05-402824

Contract 

ACNH-Q101-(177)E

ACNH-GQ10-(122)1

NHQ1-0120-(6E )

SARR-Q101-(159)N

ACNH-GQ10-(222)E

  

--()

--()

--()

  Q1-01 1-(9N)

--()

  

  

  

  

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 1280

PO BOX 1280

P O BOX 12368

P O BOX 2210

P O BOX 1280

8406 N ARMSTRONG AVE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

1559 EL CAMINO REAL

3230 RIVERSIDE AVE.,

SUITE 130

4485 VACHELL LN

SANTA MARIA CA 93454

SANTA MARIA, CA 93454

SAN LUIS OBISPO CA 93401

PASO ROBLES CA 93446

SAN LUIS OBISPO, CA

93401

Accepted

Location
Storm Water
Plan
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05District

 $12,581,602 $209,913,421 $384,121,504

05-SLO-101-55.8/57.9

05-SLO-101-/.8

05-SLO-166-42.5/48.9

Fed Aid

HB1

HE13

HE13

HB1

Pgm Code

IN SAN LUIS OBISPO COUNTY IN PASO

ROBLES FROM SOUTH PASO ROBLES

OVERHEAD TO NORTH JUNCTION ROUTE

101/46 SEPARATION

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES IN AND NEAR SANTA MARIA FROM

0.5 MILE NORTH OF SANTA MARIA

CONNECTOR TO ROUTE 101/16

IN SAN LUIS OBISPO COUNTY NEAR NEW

CUYAMA FROM 2.4 MILES EAST OF GIFFORD

CREEK BRIDGE TO 2.1 MILES WEST OF

CUYAMA RIVER BRIDGE

Description 

CONSTRUCT MEDIAN BARRIER

REPLACE SUTRUCTURE, ADD LAND AND

CENTERLINE RUMBLE STRIP

Type Of Work

CALPORTLAND CONSTRUCTION

FLATIRON WEST INC

ASAP GENERAL ENGINEERING

Contractor

SANTA MARIA CA 93456

SAN MARCOS CA 92078

PERRIS CA 92571

(805)345-3420

(760)916-9100

(951)229-5952

LANG, TIM

STIMSON, PATRICK

LEW, MIKE

Resident
Engineer

(805)226-7450

(805)748-6733

(805)348-3105

 $2,373,757

 $31,574,457

 $279,310

Bid + CCOs

 $2,320,508

 $18,483,628

 $261,171

Comp To  date

 $1,120

 $1,597,334

 $0

This Month

01/06/11

06/21/11

03/01/12

Awarded

01/24/11

07/15/11

03/28/12

Approved

09/13/12

01/02/14

08/03/12

Est Comp

 95%

 29%

 100%

%Time

 99%

 58%

 100%

% Work 

 

 

COMPLETED

Message

05-0Q6404

05-445904

05-0T0204

Contract 

HSNH-Q101-(190)E

ACST-PEQ1-(011)7

ACHS-STPP-(029)E

  Q1-01 1-(0E)

--()

6-   0-(9E)

--()

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

WPCP

P O BOX 1280

1770 LA COSTA MEADOWS DRIVE

1747 BENEDETTO POINT

3230 RIVERSIDE AVE.,

SUITE 130

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

08/06/12

Location
Storm Water
Plan
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06District

06-FRE-5-7.9/65.7

06-FRE-5-22.8/26.8

06-FRE-5-44.9/0

06-FRE-41-24.2/24.7

06-FRE-41-27.6/30.4

06-FRE-41-30.7/31.7

Fed Aid

HM1

HB1

HA22

HM3

HB4N

Pgm Code

IN FRESNO, KINGS & TULARE COUNTIES AT

VARIOUS LOCATIONS

IN FRESNO COUNTY NEAR COALINGA FROM

1.8 MILES NORTH OF TUOLUMNE AVENUE

OVERCROSSING TO 3.1 MILES SOUTH OF

ROUTE 5/33 SEPARATION

IN FRESNO COUNTY NEAR MENDOTA AT

TUMEY GULCH BRIDGE

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO FROM ASHLAN AVENUE

OVERCROSSING TO HERNDON AVENUE

UNDERCROSSING

IN FRESNO COUNTY FROM 0.3 MILE NORTH

OF HERNDON AVENUE  UNDERCROSSING TO

FRIANT ROAD  UNDERCROSSING

Description 

PLACE METHACRYLATE & REPLACE BRIDGE

INSTALL MEDIAN BARRIER

GRADE CORRECTION WITH HMA

REPAIR BRIDGE DECKS, JOINT SEALS

REPLACEMENT PLANTING

PLANTING AND IRRIGATION

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

J FLETCHER CREAMER & SON INC

GRANITE CONSTRUCTION COMPANY

O'DONNELL CONSTRUCTION

CLEAN CUT LANDSCAPE

ELITE LANDSCAPING

Contractor

TEMPE AZ 85282

SYLMAR CA 91342

WATSONVILLE CA 950765085

SAN DIMAS CA 91773

CLOVIS CA 93619

CLOVIS CA 93612

(602)437-1711

(818)367-9748

(831)724-1011

(909)394-4510

(559)322-2041

 

SHERRILL, OSCAR

MENGONI, MARK

MENGONI, MARK

VONG, ALAN

Resident
Engineer

(243)-38-12

(243)-35-43

 

 

(243)-35-43

(559)243-3856

 $728,688

 $2,128,017

 $647,243

 $570,998

 $595,713

 $632,638

Bid + CCOs

 $643,354

 $0

 $0

 $0

 $259,822

 $615,533

Comp To  date

 $555,724

 $0

 $0

 $0

 $44,543

 $1,330

This Month

05/14/12

07/12/12

06/06/12

05/18/12

03/19/12

05/24/10

Awarded

06/12/12

07/30/12

06/28/12

06/20/12

04/16/12

06/25/10

Approved

09/25/12

09/25/12

Est Comp

 60%

 0%

 0%

 0%

 75%

 61%

%Time

 93%

 0%

 0%

 0%

 53%

 94%

% Work 

 

 

 

 

 

 

Message

06-0M2104

06-0M7304

06-0N0104

06-0M2304

06-0E9714

06-0A4904

Contract 

  

ACHS-0555-(140)3

ACIM-0555-(139)3

  

  

SARR-P041-(115)E

  

IMG-0555-(140)3

ACIM-0555-(E  )

  

  

  P0-41 1-(5E)

  

--()

--()

  

  

--()

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

1310 W 23RD STREET

12874 SAN FERNANDO ROAD

P O BOX 50085

559 W COVINA BLVD

8406 N ARMSTRONG AVE

2972 LARKIN

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N MILLBROOK

FRESNO, CA 93726-5866

FRESNO, CA 93726-5866

FRESNO, CA 93726-5866

FRESNO CA 93726

Accepted

09/04/12

Location
Storm Water
Plan
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06District

06-FRE-99-.4/30.9

06-FRE-99-1.0/7.4

06-FRE-99-10.5/16.5

06-FRE-99-20.7/28.1

06-FRE-168-14.4/15

06-FRE-168-40.4/46.6

Fed Aid

HM3

HE13

HB4N

HM1

HB1

HM1

Pgm Code

IN FRESNO AND MADERA COUNTIES AT

VARIOUS LOCATIONS

IN FRESNO CO IN AND NEAR KINGSBURG

AND SELMA FROM ROUTE 99/201

SEPARATION TO NORTH OF FLORAL AVENUE

UNDERCROSSING

ON ROUTE 99, IN FRESNO AND MADERA CO

FROM SOUTH OF THE MERCED STREET

UNDERCROSSING IN FOWLER TO ROAD 24 IN

MADERA CO (FRE-99-10.5/

IN FRESNO COUNTY IN FRESNO FROM

FRESNO STREET OVERCROSSING TO SHAW

AVENUE OVERCROSSING

IN FRESNO COUNTY NEAR CLOVIS, FROM

0.4 MILE WEST OF SHEPHERD AVENUE TO

0.3 MILE EAST OF SHEPHERD AVENUE

IN FRESNO COUNTY IN AND NEAR SHAVER

LAKE FROM 0.6 MILE NORTH OF CRESSMAN

ROAD TO ROAD TO CAMP EDISON

Description 

REPAIR BRIDGE DECKS AND JOINT SEALS

PERFORM HIGHWAY PLANTING

INSTALL VEHICLE DETECTION SYSTEMS

COLD PLANE AND OVERLAY WITH HMA

REALIGN THE HORIZONTAL CURVE

COLD PLANE & OVERLAY WITH HMA

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

WABO LANDSCAPE & CONSTRUCTION

INC

LEE WILSON ELECTRIC COMPANY

INC

WINDSOR FUEL COMPANY

EMMETT'S EXCAVATION INC

AGEE CONSTRUCTION CORPORATION

Contractor

TEMPE AZ 85282

HERCULES, CA 94547

ARROYO GRANDE CA 93421

PITTSBURG CA 94565

CLOVIS CA 93611

CLOVIS CA 93613

(602)437-1711

(510)741-9226

(805)489-4216

(925)427-5266

(559)299-1256

(559)299-3290

MENGONI, MARK

VONG, ALAN

MENGONI, MARK

SHERRILL, OSCAR

Resident
Engineer

(243)-35-43

(559)243-3856

(243)-35-43

(243)-38-12

 

 

 $497,482

 $495,692

 $592,381

 $1,209,746

 $1,127,306

 $1,312,562

Bid + CCOs

 $482,521

 $403,415

 $85,448

 $1,012,977

 $0

 $0

Comp To  date

 $23,390

 $3,815

 $85,448

 $734,933

 $0

 $0

This Month

05/17/12

12/23/09

03/27/12

05/30/12

08/14/12

06/06/12

Awarded

06/21/12

01/19/10

04/13/12

06/19/12

08/31/12

07/16/12

Approved

08/20/12

08/09/13

10/23/12

09/06/12

Est Comp

 100%

 66%

 14%

 57%

 0%

 0%

%Time

 100%

 81%

 14%

 82%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-0K4204

06-350714

06-0M7604

06-0P5404

06-0H9404

06-0P7904

Contract 

  

  

ACHN-P099-(554)E

  

ACST-P168-(056)E

  

  

  

--()

  

-    -( )

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

1310 W 23RD STREET

726 ALFRED NOBEL DRIVE

P O BOX 250

P O BOX 1029

1477 MENLO AVE

P O BOX 629

3240 N. MILLBROOK

AVENUE

3240 N MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726-5866

FRESNO CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726-5866

Accepted

08/22/12

09/04/12

Location
Storm Water
Plan
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06District

06-FRE-168-52.0/60

06-FRE-168-/10.5

06-FRE-180-24.5/53.6

06-FRE-180-58.4/60.4

06-KER-0-/0

06-KER-5-.5/62.6

Fed Aid

HB4N

HM1

HE14

HA26

HM1

Pgm Code

IN FRESNO COUNTY NEAR SHAVER LAKE

FROM 2.3 MILES EAST OF HUNTINGTON

LAKE ROAD TO 1.0 MILE EAST OF

FLINTRIDGE ROAD

IN FRESNO COUNTY ON ROUTE 168 FROM

ROUTE 180 TO DEWOLF AVENUE AND ON

ROUTE 180 FROM MARKS AVENUE TO CLOVIS

AVENUE

IN FRESNO COUNTY IN AND NEAR KERMAN

FROM BELMONT AVENUE TO BRAWLEY AVENUE

ON ROUTE 180 IN FRESNO COUNTY BETWEEN

ROUTE 41 AND ROUTE 168

IN VARIOUS COUNTIES

IN KERN CO AT VARIOUS BRIDGES ON

ROUTES 5, 46, 155 & 178

Description 

COLD PLANE AND OVERLAY WITH HMA

INSTALL VEHICLE DETECTION SYSTEMS

RHMA TYPE "G" OVERLAY

BRAIDED RAMPS

PLACE HMA ON PAVEMENT

REPLACE JOINT SEALS AND SEAL BRIDGE

Type Of Work

GRANITE CONSTRUCTION COMPANY

MADCO ELECTRIC INC

GRANITE CONSTRUCTION COMPANY

R AND L BROSAMER INC

GRANITE CONSTRUCTION COMPANY

DEBRUIN CONSTRUCTION

Contractor

WATSONVILLE CA 950775085

SELMA CA 93662

WATSONVILLE CA 95077

WALNUT CREEK CA 94596

WATSONVILLE CA 950775085

STOCKTON, CA  95206

(831)724-1011

(559)896-5637

(831)724-1011

(925)627-1700

(831)724-1011

(209)462-5100

3240 N. MILLBROOK

AVENUE

ABOUZEDAN, RAAID

MENGONI, MARK

VONG, ALAN

MICHAEL ROBBINS

MICHAEL ROBBINS

Resident
Engineer

(243)-35-43

(559)243-3598

(559)243-3543

(559)243-3856

(559)259-4817

(559)246-9429

 $1,349,942

 $588,297

 $4,088,160

 $40,740,824

 $3,542,969

 $664,416

Bid + CCOs

 $0

 $571,218

 $1,084,882

 $7,834,512

 $3,474,648

 $384,569

Comp To  date

 $0

 $0

 $1,084,882

 $1,605,716

 $0

 $0

This Month

04/30/12

06/15/11

06/06/12

01/12/12

03/29/11

06/14/11

Awarded

05/16/12

07/14/11

06/28/12

01/20/12

04/19/11

07/13/11

Approved

08/17/12

09/25/12

12/20/13

07/20/12

04/30/13

Est Comp

 0%

 100%

 27%

 30%

 100%

 77%

%Time

 0%

 100%

 27%

 19%

 100%

 57%

% Work 

 

COMPLETED

 

 

COMPLETED

 

Message

06-0N2104

06-0L8404

06-0M7204

06-0C1104

06-0M5104

06-0G6804

Contract 

  

ACST-X019-(023)E

  

ACNH-P180-(056)N

ACNH-000C-(332)E

  

  

  X0-19 0-(3E)

  

--()

--()

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

  

WPCP

WPCP

P O BOX 50085

2135 E FRONT STREET

P O BOX 50085

1777 OAKLAND BLVD SUITE 300

P O BOX 50085

939 W. CHARTER

FRESNO, CA 93726-5866

3240 N MILLBROOK

3240 N. MILLBROOK

3240 N MILLBROOK

3240 N. MILLBROOK

183 W. VENTURA

FRESNO CA 93726

FRESNO, CA 93726-5866

FRESNO CA 93726

FRESNO, CA 93726

KINGSBURG, CA 93631

Accepted

08/20/12

07/24/12

Location
Storm Water
Plan
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06District

06-KER-5-.8/0

06-KER-5-4.1/0

06-KER-5-4.5/10.2

06-KER-5-5.2/5.9

06-KER-5-15.9/42.8

06-KER-5-30.0/L36.4

Fed Aid

HA26

HM3

HM1

HB1

HM1

Pgm Code

IN KERN COUNTY NEAR LEBEC AT THE

TEJON SAFETY ROADSIDE REST AREA

NEAR WHEELER RIDGE, AT BRIDGE NO. 50-

0271 AND NO. 50-0240R; ALSO IN FRESNO

COUNTY NEAR MENDOTA AT BRIDGE NO. 42-

0253

IN KERN COUNTY NEAR GRAPEVINE FROM

GRAPEVINE CREEK BRIDGE TO GRAPEVINE

UNDERCROSSING

IN KERN COUNTY NEAR FORT TEJON FROM

0.2 MIL NORTH TO 0.9 MILE NORTH TO

0.9 MILE NORTH OF FORT  TEJON

OVERCROSSING

IN KERN CO IN AND NEAR BUTTONWILLOW

FM RTE 5/99 SEP TO 0.1 MI S OF KERN

RIVER UTILITY RD OC AND FM 0.6 MI N

OF RTE 5/58 SEP TO LER

IN KER CO ON RTE 5 FROM 0.7 MI S/OF

MILLUX RD TO 0.4 MI N/OF BUENA VISTA

CANAL RD & FROM STAION RD OC TO THE

5/58 SEP & ON RTE 33 

Description 

RESTORE SAFETY ROADSIDE REST AREA

MAINTENANCE

BWC HMA OVERLAY TYPE GAP GRADED

INSTALL MEDIAN BARRIER

PLACE HMA ON EXISTING PAVEMENT

PLACE RUBBERIZED HMA OVERLAY

Type Of Work

J T S CONSTRUCTION

ABHE & SVOBODA INC

GRANITE CONSTRUCTION COMPANY

ARTHURS CONTRACTING, INC.

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

BAKERSFIELD CA 93384

PRIOR LAKE MINNESOTA 55372

WATSONVILLE, CA 95077

ATASCADERO CA 93423

BAKERSFIELD CA 93308

WATSONVILLE CA 95077

(661)835-9270

(952)447-6025

(831)724-1011

(805)461-0104

(661)392-6640

(831)724-1011

HISHAM ALNATOUR

HISHAM ALNATOUR

ALNATOUR, HISHAM

SAM DHALIWAL

PETER MULLALY

Resident
Engineer

(661)391-4747

 

(661)391-4747

(661)391-4747

(661)391-4742

(661)720-0970

 $4,689,549

 $2,032,515

 $3,879,915

 $1,292,999

 $5,852,725

 $3,809,651

Bid + CCOs

 $4,564,827

 $0

 $922,180

 $1,301,804

 $5,515,959

 $0

Comp To  date

 $128,979

 $0

 $922,180

 $1,440

 $0

 $0

This Month

10/11/10

04/23/12

06/06/12

10/26/11

06/07/11

06/05/12

Awarded

10/27/10

05/14/12

06/21/12

11/17/11

06/24/11

06/21/12

Approved

12/17/12

10/03/12

05/14/13

07/19/12

10/30/12

Est Comp

 82%

 0%

 38%

 48%

 100%

 0%

%Time

 97%

 0%

 24%

 98%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

06-0A9904

06-0N0704

06-0P7804

06-0L1804

06-0M6804

06-0N8104

Contract 

ACHS-005 -(183)2

ACST-P005-(419)1

  

HSIM-GOO5-(189)E

ACIM-0054-(187)2

  

IMG-005 -(183)2

9E-    -(   )

  

10-   1-(9E)

E-    -()

  

--()

--()

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 41765

P O BOX 251

PO BOX 50085

P O BOX 2650

1128 CARRIER PARKWAY AVE

P O BOX 50085

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS RD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

07/23/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

06District

06-KER-5-36.1/54.2

06-KER-5-/4.6

06-KER-14-15.3/0

06-KER-33-34.3/40.3

06-KER-33-60.7/64

06-KER-46-6.8/19.8

Fed Aid

HA22

HM1

HM1

HM1

HE13

HE13

Pgm Code

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.1 MILE SOUTH OF BUENA VISTA CANAL

ROAD OVERCROSSING TO 2.4 MILES SOUTH

OF 7TH STANDARD ROA

IN KERN COUNTY AT FORT TEJON FROM LOS

ANGELES COUNTY LINE TO 0.1 MILE NORTH

OF GRAPEVINE CREEK BRIDGE

IN KERN CO IN MOJAVE AT SOUTH MOJAVE

OVERHEAD

IN KERN COUNTY NEAR MCKITTRICK FROM

ROUTE 58 TO 0.7 MILE NORTH OF CYMRIC

ROAD NORTH

IN KERN COUNTY ABOUT 28 MILES SOUTH

OF AVENAL FROM 0.6 MILE NORTH OF

ROUTE 46 TO 3.9 MILES NORTH OF ROUTE

46

IN KERN COUNTY NEAR THE COMMUNITY OF

LOST HILLS FROM 0.5 MILE WEST OF

KECKS ROAD TO 0.7 MILE WEST OF ROUTE

46/33 INTERSECTION

Description 

REPLACE CONCRETE PANEL

REHABILITATE PAVEMENT

PLACE CONCRETE OVERLAY

COLD IN-PLACE RECYCLING AND HMA

COLD IN PLACE RECYCLE & HMA OVERLAY

WIDEN TO FOUR LANES

Type Of Work

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

AUTOBAHN CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

BOWMAN ASPHALT INC

SECURITY PAVING COMPANY INC

Contractor

BAKERSFIELD CA, 93308

WATSONVILLE CA 950775085

SANTA ANA CA 927111238

WATSONVILLE CA 95077

BAKERSFIELD CA 93308

SUN VALLEY CA 913522617

 

(831)724-1011

(714)769-7025

(831)724-1011

(661)334-1356

(818)767-8418

SHELLEY MAGGARD

HISHAM ALNATOUR

AMARJIT DHALIWAL

AMARJIT DHALIWAL

AMARJIT DHALIWAL

Resident
Engineer

(559)651-8319

(661)391-4747

 

(661)797-1480

(661)797-1480

(661)797-1480

 $32,338,997

 $11,762,787

 $522,412

 $1,600,305

 $977,354

 $46,434,602

Bid + CCOs

 $30,622,451

 $8,987,492

 $0

 $1,407,210

 $777,225

 $35,752,315

Comp To  date

 $4,101,848

 $522,139

 $0

 $0

 $0

 $1,554,960

This Month

12/13/10

02/03/11

04/05/12

05/04/12

03/06/12

01/26/11

Awarded

12/30/10

02/16/11

05/01/12

05/22/12

04/19/12

02/10/11

Approved

08/29/12

10/18/12

09/28/12

07/27/12

12/02/12

Est Comp

 95%

 85%

 0%

 100%

 100%

 79%

%Time

 95%

 76%

 0%

 100%

 100%

 77%

% Work 

 

 

 

 

COMPLETED

 

Message

06-0K8904

06-460604

06-0K4504

06-0M4404

06-0N2304

06-442524

Contract 

IM-SARR-(A00) 

IM-0005-(186)2

  

  

  

HPLU-6206-(018)E

--()

--()

  

  

  

  62-06 0-(8E)

  

  

  

  

  

--()

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

1128 CARRIER PARKWAY AVE.

P O BOX 50085

P O BOX 11238

P O BOX 50085

3527 BRIAN WAY

P O BOX 1489

8530 W. ROOSEVELT

AVE.

1824 NORRIS ROAD

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

VISALIA CA, 93291

BAKERSFIELD, CA 93308

DELANO, CA 93215

DELANO, CA 93215

Accepted

08/30/12

07/31/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

06District

06-KER-58-26.3/53.5

06-KER-58-52.3/64.6

06-KER-58-106.7/107.6

06-KER-58-108.4/0

06-KER-99-28.4/43.9

06-KER-99-43.6/49.3

Fed Aid

HM1

HB1

HM1

HA22

HM

Pgm Code

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY AT VARIOUS BRIDGES ON

ROUTES 58,99 & 202

IN KERN COUNTY NEAR MOJAVE FROM .08

MILE WEST OF RANDSBURG CUTOFF ROAD TO

CACHE CREEK BRIDGE

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY IN BAKERSFIELD FROM

BEARDSLEY CANAL BRIDGE TO ROUTE

46/99 SEPARATION

IN KERN COUNTY NEAR AND AT MCFARLAND

FROM 99/46 SEP TO SHERWOOD AVE OC

Description 

PLACE BRIDGE DECK AND SEALS

REPLACE JOINT SEALS AND SEAL BRIDGE

CONSTRUCT CONCRETE MEDIAN BARRIER

PLACE METHACRYLATE DECK SEAL

REPLACE EXISTING PAVEMENT

REPLACE SLABS AND GRING CONCRETE

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CAROLINO CONSTRUCTION CORP

MODERN ALLOYS, INC.

J MCLOUGHLIN ENGINEERING CO

INC

SECURITY PAVING COMPANY INC

PROFESSIONAL CONSTRUCTION

SERVICES

Contractor

IRVINE CA 92614

NATIONAL CITY, CA 91950

STANTON CA 90680

RANCHO CUCAMONGA CA 91730

SUN VALLEY CA 913531489

CONCORD CA 94520

(949)252-0441

(619)434-9200

(714)893-0551

(909)944-1037

(818)767-8418

(925)288-1566

MICHAEL ROBBINS

CARY J. CRUZ

CARY J. CRUZ

SAM DHALIWAL

PETER MULLALY

Resident
Engineer

(559)259-4817

(559)246-9429

(559)341-3377

 

(661)391-4742

(661)333-9357

 $1,303,912

 $496,490

 $1,055,044

 $276,700

 $85,971,852

 $944,141

Bid + CCOs

 $275,177

 $492,194

 $974,263

 $0

 $28,298,250

 $0

Comp To  date

 $275,177

 $0

 $586,120

 $0

 $6,766,925

 $0

This Month

05/02/12

05/04/11

04/10/12

05/30/12

01/18/12

01/26/12

Awarded

05/24/12

05/27/11

05/09/12

06/21/12

02/14/12

03/09/12

Approved

09/21/12

07/30/12

08/30/12

05/02/13

12/31/12

Est Comp

 52%

 100%

 84%

 0%

 31%

 0%

%Time

 21%

 100%

 92%

 0%

 33%

 0%

% Work 

 

COMPLETED

 

 

 

SUSPENDED

Message

06-0M2704

06-0G4904

06-0L7204

06-0M2904

06-0L6404

06-0N1704

Contract 

  

  

ACHS-P058-(111)E

  

ACNH-P099-(551)E

  

  

  

G P0-58 1-(1E)

  

--()

  

  

  

--()

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

1792 KAISER AVE

3035 EAST 8TH STREET

11172 WESTERN AVENUE

10641 FULTON CT

P O BOX 1489

4070 NELSON AVE, SUITE A

183 W. VENTURA COURT

183 W. VENTURA

183 W. VENTURA COURT

1824 NORRIS ROAD

805 S. LEXINGTON ST.

KINGSBURG, CA 93631

KINGSBURG, CA 93631

KINGSBURG, CA 93631

BAKERSFIELD, CA 93308

DELANO, CA 93215

Accepted

07/31/12

09/05/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

06District

06-KER-119-4.7/8.5

06-KER-178-41.6/0

06-KER-202-1.4/11.9

06-KER-223-1.8/4

06-KIN-5-19.1/0

06-KIN-41-42.1/44.9

Fed Aid

HB1

HA12

HM1

HM1

HA22

Pgm Code

ON ROUTE 119 BETWEEN 0.2 MILES EAST

OF WEED CREEK (PM 4.7) AND 0.3 MILES

WEST OF LAKEVIEW WASH BRIDGE (PM 8.5)

IN KERN COUNTY AT BODFISH AT THE

BODFISH MAINTAINCE STATION AT 3115

KERN RIVER ROAD

IN KERN COUNTY IN AND NEAR TEHACHAPI

FROM 0.2 MILE WEST OF  BEAR VALLEY

ROAD TO JUNCTION STATE ROUTE 202/58

IN KERN COUNTY NEAR ARVIN FROM

JUNCTION STATE ROUTE 223/5 TO 0.9

MILE WEST OF OLD RIVER ROAD AND AT

0.1 MILE WEST OF SOUTH H STREE

IN FRESNO AND KINGS COUNTIES NEAR

COALINGA 1.4 MILES NORTH OF ROUTE5

5/33/145 SEPARATION AND NEAR

KETTLEMAN CITY AT MILHAM AVENUE

IN KINGS COUNTY NEAR LEMOORE FROM 0.1

MILE SOUTH OF HANDFORD-ARMONA ROAD TO

0.7 MILE NORTH OF  GRANGEVILLE

BOULEVARD

Description 

WIDEN SHOULDERS AND HMA OVERLAY

CONSTRUCT NEW OFFICE BUILDING

PLACE HMA ON PAVEMENT

COLD IN PLACE RECYCLE, HMA OVERLAY

CHANGEABLE MESSAGE SIGN MAINTENANCE

REHAB ROADWAY AND WIDEN SHOULDERS

Type Of Work

GRIFFITH COMPANY

AMD CONSTRUCTION GROUP INC

GRIFFITH COMPANY

LEGG INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

TEICHERT CONSTRUCTION

Contractor

BAKERSFIELD CA 93308

MISSION VIEJO CA 92691

BAKERSFIELD CA 93308

LIVERMORE CA 94550

IRVINE CA 92614

ROSEVILLE CA 95678

(661)392-6640

(949)273-6211

(661)392-6640

(925)605-4500

(949)252-0441

(916)645-4800

PETER MULLALY

ISAAC KAING

PETER MULLALY

DALLIA FOSTER

HAIDAR HADDADIN

Resident
Engineer

(661)720-0970

(661)391-4764

(661)720-0970

 

(559)651-8333

(559)917-2487

 $3,099,558

 $703,782

 $1,893,988

 $816,819

 $323,684

 $6,571,442

Bid + CCOs

 $0

 $693,708

 $0

 $0

 $355,387

 $556,633

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $519,046

This Month

01/26/12

10/26/11

04/24/12

03/01/12

01/30/12

04/06/12

Awarded

02/14/12

11/29/11

05/14/12

03/22/12

02/13/12

04/27/12

Approved

10/15/12

08/24/12

10/12/12

08/03/12

05/28/13

Est Comp

 0%

 100%

 0%

 0%

 100%

 14%

%Time

 0%

 100%

 0%

 0%

 100%

 8%

% Work 

 

 

 

 

COMPLETED

 

Message

06-0J5204

06-0M4004

06-0N2904

06-0N2204

06-0L8004

06-416004

Contract 

ACHS-STP -(015)E

  

  

  

  

NH-P041-(122)E

19-   0-(5E)

  

  

  

  

--()

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

1128 CARRIER PARKWAY AVE

27285 LAS RAMBLAS SUITE 110

1128 CARRIER PARKWAY AVE

2551 2ND STREET

1792 KAISER AVENUE

4401 DULUTH AVE

805 S. LEXINGTON ST.

1824 NORRIS ROAD

805 S. LEXINGTON ST

8530 W. ROOSEVELT

AVE.

183 W. VENTURA

DELANO, CA 93215

BAKERSFIELD, CA 93308

DELANO, CA 93215

VISALIA, CA 93291

KINGSBURG, CA 93631

Accepted

08/28/12

08/13/12

Location
Storm Water
Plan



State of California Department of Transportation Page 78
08/20/12 Statement of Ongoing Contracts as of 09/10/12

06District

06-KIN-43-17.9/18.6

06-KIN-43-24.2/24.7

06-KIN-198-21.5/28.3

06-KIN-198-21.5/28.3

06-MAD-41-2.4/6.9

06-MAD-41-40.8/45.7

Fed Aid

HB4N

HB1

HE14

HE14

HE14

HM1

HM

Pgm Code

IN KINGS COUNTY IN AND NEAR HANFORD

FROM 0.5 MILE NO OF HANDFOR-ARMONA

ROAD TO 0.2 MILE NO OF LACEY BLVD

IN KINGS COUNTY ON ROUTE 43 NEAR

HANFORD BETWEEN 0.78 MILE NORTH OF

ELDER AVE AND 0.77 MILE SOUTH OF

DOVER AVE

IN KINGS AND TULARE COUNTIES  NEAR

HANFORD FROM 0.5 MILE E OF RTE 43 TO

0.4 MILE OF RTE 99

NEAR HANFORD  FROM 0.8 KM E OF RTE 43

TO 0.6 KM W OF RTE 99 NEAR VISALIA

IN MADERA COUNTY NEAR FRESNO FROM 0.8

MILE SOUTH OF AVE 12 TO FRIANT-

MADERA CANAL BRIDGE AND FROM 0.1 MILE

SOUTH OF ROAD 406 TO 0

IN MADERA & MARIPOSA COUNTIES NEAR

OAKHURST FROM 0.1 MILE SOUTH OF

CEDAR VALLEY DRIVE TO YOSEMITE PARK

BOUNDARY LINE

Description 

INSTALL TRAFFIC SIGNALS

CHANNELIZE WITH SIGNALS

HIGHWAY PLANTING

CONVERT A 2 LANE TO A 4 LANE HWY

RHMA TYPE "O" OVERLAY

OVERLAY WITH HMA

Type Of Work

AMERICAN PAVING CO

GRIFFITH COMPANY

WABO LANDSCAPE & CONSTRUCTION

INC

FLATIRON WEST INC.

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

FRESNO CA 93744

BAKERSFIELD, CA 93308

HERCULES CA 94547-1805

BENICIA CA  94510

STOCKTON CA 95206

STOCKTON CA 95201

(559)268-9886

(661)392-6640

(510)741-9226

 

(209)983-2300

(209)983-2300

JUSTIN KIMURA

MICHAEL WEBER

VONG, ALAN

Resident
Engineer

 

 

(559)651-8315

(559)651-8314

(559)243-3856

 

 $811,797

 $924,950

 $1,395,447

 $49,605,196

 $2,202,238

 $1,467,340

Bid + CCOs

 $0

 $0

 $0

 $42,990,063

 $2,161,219

 $0

Comp To  date

 $0

 $0

 $0

 $1,899,286

 $966,483

 $0

This Month

06/11/12

05/17/12

05/22/12

09/01/09

03/27/12

06/21/12

Awarded

07/16/12

06/12/12

06/20/12

09/22/09

04/13/12

07/20/12

Approved

02/03/14

01/03/13

08/30/12

Est Comp

 0%

 0%

 0%

 83%

 72%

 0%

%Time

 0%

 0%

 0%

 91%

 91%

 0%

% Work 

 

 

 

 

 

 

Message

06-0M9004

06-0J0504

06-0L0504

06-3568U4

06-0M7004

06-0N1404

Contract 

ACST-P043-(041)E

ACHS-P043-(040)E

ACNH-P198-(059)E

HPLU-6206-(015)E

  

  

-    -( )

P-    -( )

--()

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 4348

1128 CARRIER PARKWAY AVENUE

726 ALFRED NOBEL DRIVE

2100 GOODYEAR ROAD

P O BOX 1118

P O BOX 1118

8530 W. ROOSEVELT

AVE.

8530 W. ROOSEVELT

AVENUE

3240 N MILLBROOK

VISALIA, CA. 93291

VISALIA CA 93291

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

06District

06-MAD-99-9.5/13.1

06-MAD-99-23.8/28.2

06-TUL-99-3.1/0

06-TUL-99-19.8/25

06-TUL-99-22.4/0

06-TUL-99-41.3/53.9

Fed Aid

HA22

HB1

HA21

HA22

HA26

HE13

Pgm Code

IN MADERA COUNTY IN AND NEAR MADERA

FROM 0.3 MILE SOUTH OF SOUTH MADERA

OVERCROSSING TO 0.4 MILE NORTH OF

AVENUE 16 OVERCROSSING

IN MADERA COUNTY IN AND NEAR

CHOWCHILLA FROM AVENUE 24

OVERCROSSING TO LE GRANDE AVENUE

OVERCROSSING

IN TULARE COUNTY NEAR EARLIMART  FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

AVENUE 24 UNDERCROSSING

IN TULARE COUNTY FROM 0.3 MILE NORTH

OF AVENUE 152 OVERCROSSING TO ELK

BAYOU BRIDGE.

IN TULARE COUNTY NEAR TIPTON AT THE

PHILIP S RAINE SAFETY ROADSIDE REST

AREA

IN TULARE AND FRESNO COUNTIES IN AND

NEAR KINGSBURG FROM 0.2 MILE NORTH OF

NORTH GOSHEN OVERHEAD TO 0.2 MILE

NORTH OF ROUTE 99/201

Description 

PAVEMENT REHABILITATION

CONSTRUCT MEDIAN BARRIER

BRIDGE REHABILITATION

PAVEMENT REHABILITATION

CONSTRUCT NEW FACILITES REST AREA

WIDEN ROAD WITH HOT MIX ASPHALT

Type Of Work

GRANITE CONSTRUCTION COMPANY

ATTN JEFF GRIMM

MIDSTATE BARRIER INC

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

DIABLO CONTRACTORS INC

Contractor

WATSONVILLE CA 95077

STOCKTON CA 952130550

BREA CA  92821

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

SAN RAMON CA 94583

(559)441-5715

(209)944-9565

 

(831)724-1011

(831)724-1011

(925)552-8250

OSCAR SHERRILL

ABOUZEDA, RAAID

SHELLEY MAGGARD

HAIDAR HADDADIN

DANIEL CHAPA

DEALBA, FERNANDO

Resident
Engineer

(559)243-3812

(559)243-3598

(559)651-8319

(559)917-2487

(559)651-8312

(559)243-3881

 $23,553,087

 $1,433,393

 $4,841,948

 $8,406,539

 $8,717,611

 $68,975,528

Bid + CCOs

 $10,124,468

 $1,482,640

 $4,715,333

 $5,113,840

 $7,067,436

 $19,075,064

Comp To  date

 $1,603,278

 $0

 $0

 $2,010,706

 $788,977

 $3,321,888

This Month

06/28/11

04/12/12

06/24/10

12/21/11

04/06/11

01/04/11

Awarded

08/22/11

05/01/12

07/13/10

01/18/12

04/25/11

01/19/11

Approved

10/01/12

07/24/12

08/17/12

12/21/12

09/10/12

01/03/14

Est Comp

 47%

 100%

 100%

 48%

 75%

 41%

%Time

 43%

 100%

 100%

 60%

 79%

 28%

% Work 

 

COMPLETED

COMPLETED

 

 

 

Message

06-0E0404

06-0L2004

06-471904

06-0E0704

06-0A9704

06-324504

Contract 

NH-P099-(538)N

ACHS-P099-(558)E

ACNH-P099-(533)E

ACNH-P099-(553)E

NH-SARR-(STP)E

HPLU-6206-(010)E

--()

G P0-99 5-(8E)

BRP0-99 5-(3EN)H

--()

TPES-AR R-(E)

  62-06 0-(0E)

  

--()

P099- 533-()

  

--()

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 50085

P O BOX 30550

3050 E. BIRCH STREET

P O BOX 50085

P O BOX 50085

7 CROW CANYON COURT SUITE 100

3240 N MILLBROOK

3240 N MILLBROOK ST

8530 W. ROOSEVELT AVE

183 W. VENTURA

8530 W ROOSEVELT AVE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO CA 93726

VISALIA CA 93291

KINGSBURG, CA 93631

VISALIA, CA 93291

FRESNO, CA 93726

Accepted

07/25/12

08/20/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

06District

 $30,289,663 $233,074,122 $460,453,126

06-TUL-190-21.2/26.4

06-TUL-198-9.5/9.7

06-TUL-198-23.5/43

06-TUL-201-/14

Fed Aid

HA22

HB1

HM2

HM1

Pgm Code

IN TULARE COUNTY NEAR PORTERVILLE

FROM 0.1 MILE EAST OF ROAD 284 TO

PLEASANT OAK DRIVE

IN TULARE COUNTY IN VISALIA FROM

CONYER STREET OVERCROSSING TO TO

WATSON STREET

IN TULARE COUNTY IN AND NEAR LEMON

COVE AT VARIOUS LOCATIONS FROM 0.3

MILE WEST OF MEHRTEN AVENUE TO 0.5

MILE EAST OF MINERAL KING

IN TULARE COUNTY NEAR KINGSBURG  FROM

TULARE/FRESNO COUNTY LINE TO ROAD 128

Description 

PAVEMENT REHABILITATION

WIDEN OFF RAMP AND CONSTRUCT

CULVERTS, LINER, PAVE INVERTS

SLURRY SEAL ON EXISTING PAVEMENT

Type Of Work

GRIFFITH COMPANY

TEICHERT CONSTRUCTION

CONDOR INC

INTERMOUNTAIN SLURRY SEAL INC

Contractor

BAKERSFIELD CA 93308

FOWLER CA 93625

EL MONTE CA 91732

WATSONVILLE CA 950775085

(661)392-6640

(559)813-3100

(626)455-0050

(831)724-1011

MARTINEZ, BLAS

BLAS MARTINEZ

CARY J. CRUZ

Resident
Engineer

 

(559)651-8321

(559)651-8321

(559)341-3377

 $5,583,528

 $1,246,462

 $467,120

 $656,646

Bid + CCOs

 $0

 $1,246,364

 $212,396

 $535,322

Comp To  date

 $0

 $1,680

 $178,771

 $0

This Month

06/20/12

05/25/11

05/02/12

03/08/12

Awarded

07/16/12

06/14/11

06/12/12

03/28/12

Approved

01/14/13

09/10/12

07/24/12

Est Comp

 0%

 72%

 67%

 100%

%Time

 0%

 98%

 45%

 100%

% Work 

 

 

 

OVER RUN

Message

06-337414

06-0F0004

06-0N6604

06-0N3004

Contract 

ACST-P190-(016)E

ACHS-NHGP-(057)E

  

  

  P1-90 0-(6E)

8-   0-(7E)

  

  

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

WPCP

WPCP

1128 CARRIER PARKWAY AVENUE

P O BOX 620

3000 DURFEE AVENUE

P O BOX 50085

8530 WEST ROOSEVELT

8530 WEST ROOSEVELT

AVENUE

183 W. VENTURA CRT.

VISALIA CA, 93291

VISALIA CA 93291

KINGSBURG, CA 93631

Accepted

07/26/12

Location
Storm Water
Plan
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07District

07-LA-1-2.1/3.4

07-LA-1-17.8/39.8

07-LA-1-27.4/28

07-LA-1-32.6/32.6

07-LA-1-34.6/35.2

07-LA-1-/28.6

Fed Aid

HM1

HB71

HA22

HB4N

HM3

HA21

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

FROM ULTIMO AVENUE TO OUTER TRAFFIC

CIRCLE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM CAMINO DE LAS  COLINAS

TO SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM SEPULVEDA BOULEVARD TO 0.3 MILE

SOUTH OF WESTCHESTER PARKWAY

OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT PALMS BOULEVARD

IN LOS ANGELES COUNTY, IN SANTA

MONICA AND LOS ANGELES, ON ROUTE 1

FROM MCCLURE TUNNEL TO ROUTE 1/10

SEPARATION AND ON ROUTE 10 F

IN LOS ANGELES COUNTY,AT VARIOUS

LOCATION IN LA-1, LA-90, LA-405

Description 

COLD PLANE AC PAVEMENT AND WMA

INSTALL SIDEWALK AND CURB RAMPS

COLD PLANE/AC OVERLAY

INSTALL TRAFFIC SIGNAL & CURB RAMPS

CLEAN BRIDGE DECK AND REPLACE SEALS

BRIDGE PRESERVATION

Type Of Work

ALL AMERICAN ASPHALT

UNIQUE PERFORMANCE

CONSTRUCTION INC

C A RASMUSSEN INC

SULLY-MILLER CONTRACTING

COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

CORONA CA 928782229

ANAHEIM, CA  92807

VALENCIA CA 91355

BREA CA 92821

TEMPE AZ 85282

IRVINE CA 92614

(951)736-7600

(714)528-2220

(661)367-9040

(714)449-8775

(602)437-1711

(949)252-0441

SAKER, GEORGE

WANG, PAUL

NJOYA, DAVID

SAYKALI, ZARIF

SAYKALI, ZARIF

Resident
Engineer

(562)401-3333

(562)926-2537

 

(310)822-2396

(310)821-1847

 

 $723,260

 $207,764

 $1,134,261

 $172,295

 $1,973,943

 $2,642,763

Bid + CCOs

 $675

 $113,097

 $9,400

 $0

 $0

 $0

Comp To  date

 $0

 $24,222

 $9,400

 $0

 $0

 $0

This Month

03/28/12

11/10/11

06/07/12

04/12/12

04/12/12

07/13/12

Awarded

04/16/12

12/21/11

07/03/12

07/23/12

05/09/12

08/16/12

Approved

08/30/12

12/20/12

10/31/12

01/09/13

11/15/12

Est Comp

 23%

 74%

 40%

 0%

 0%

 0%

%Time

 0%

 51%

 1%

 0%

 0%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

07-1W0304

07-277804

07-4T4504

07-4T4204

07-4Y7404

07-4Y1504

Contract 

  

  

  

  

  

ACBR-STPX-(156)E

  

  

  

  

  

7-   1-(6E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

400 E. 6TH STREET

1321 N JEFFERSON ST

28548 LIVINGSTON AVENUE

135 S STATE COLLEGE STE 400

1310 W 23RD STREET

1792 KAISER AVENUE

11229 S. WOODRUFF AVE

13230 FIRESTONE BLVD.

E2/F2

18730 S WILMINGTON

AVE STE 103

12975 CULVER BLVD

12975 W. CULVER BLVD.

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-2-15.3/23

07-LA-2-15.9/20.4

07-LA-2-23.4/82.3

07-LA-2-40.3/61.6

07-LA-5-1.2/2.1

07-LA-5-1.8/3

Fed Aid

HM3

HB1

HM1

20.20

201130

HB5

HB5

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LA COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.2 MILE WEST

OF ROUTE 2/210 SEP TO SAN BERNARDINO

LINE

LA-2 ANGELES CREST HWY WITHIN ANGELES

NATIONAL FOREST STABILIZE HILLSIDE

DUE TO 2010 STORM DAMAGE TO OPEN

ROADWAY BLOCKAGEDIR'S EM

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS FROM 0.3 MILE SOUTH OF NORTH

FORK COYOTE CREEK BRIDGE TO 0.3 MILE

NORTH OF MARQUARDT AVE

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM ALONDRA

BOULEVARD OVERCROSSING TO SHOEMAKER

AVENUE OVERCROSSING

Description 

TREAT DECK & REPLACE JOINT SEALS

GORE AREA CLEAN-UP/UPGRADES (CURE)

APPLY CHIP SEAL

WIDEN AND REALIGN FREEWAY

WIDEN AND REALIGH FREEWAY WITH PCC

Type Of Work

WESTERN STRUCTURES

A M CONCRETE INC

MANHOLE ADJUSTING INC

BURNS-PACIFIC CONSTRUCTION,INC

C C MYERS INC

FLATIRON WEST INC

Contractor

RIVERSIDE CA 92503

SUN VALLEY CA 913530579

PICO RIVERA CA 90660

THOUSAND OAKS, CA 91360

ANAHEIM, CA 92805

SAN MAROCS CA 90278

(951)352-4300

(818)768-4757

(323)558-8000

 

(714)978-2726

(760)916-9100

MOHSENZADEH, ALI

TEHRANI, JOE

RESLER, CAESAR

MCKENZIE, DARRELL

TRAN, KELVIN

TAWFIK, GAMAL

Resident
Engineer

(213)792-8867

(805)375-9247

(818)637-2506

(818)637-2509

(562)401-3333

(562)401-3333

 $799,295

 $2,603,988

 $6,780,660

 $4,307,000

 $37,391,410

 $87,429,398

Bid + CCOs

 $541,257

 $867,697

 $0

 $4,302,761

 $4,933,271

 $7,884,824

Comp To  date

 $57,453

 $615,929

 $0

 $0

 $569,639

 $478,362

This Month

03/26/12

04/19/12

06/20/12

05/02/11

11/28/11

08/19/11

Awarded

04/16/12

05/16/12

07/30/12

06/17/11

12/21/11

09/13/11

Approved

09/22/12

03/21/13

04/30/12

05/20/14

12/21/16

Est Comp

 33%

 28%

 0%

 100%

 12%

 14%

%Time

 68%

 33%

 0%

 100%

 13%

 9%

% Work 

 

 

 

OVER RUN

 

 

Message

07-4Y9104

07-266904

07-4Y9304

07-3X4204

07-215914

07-2159C4

Contract 

  

ACST-P000-(C34)9

  

  

  

IMOO-5294-(9N )

  

--()

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

  

SWPPP

SWPPP

6005 TYLER ST

P O BOX 579

9500 BEVERLY ROAD

505 THOUSAND OAKS BLVD.

1822 S. LEWIS STREET

1770 LA COSTA MEADOWS DRIVE

13171 TELFAIR ST.

1525 RANCHO CONEJO

BLVD. 102

2090 FERN LANE

2090 FERN LANE

11229 S. WOODRUFF AVE

11229 S. WOODRUFF

AVE.

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

GLENDALE, CA 91208

GLENDALE, CA 91208

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-6.8/11.6

07-LA-5-9.0/11.5

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-15.8/16.9

07-LA-5-18.5/88.5

Fed Aid

HA27

HB71

TEA1

26.700

HA27

HM3

Pgm Code

LOS ANGELES COUNTY IN DOWNEY FROM

ROUTE 5/605 TO WASHINGTON BLVD

UNDERCROSSING

IN LA COUNTY AT VARIOUS ROUTE:LA 5,

PM 9.03/11.5, LA 110, PM 6.36/6.66,

LA 405, PM 8, LA 605, PM 0.48, AND LA

57, PM R1.78/R2.2

IN LOS ANGELES CO IN LOS ANGELES AND

CITY OF COMMERCE FROM ROUTE  5/710

SEPARATION TO ROUTE 5/10 SEPARATION

RTE 5/710 SEPARATION IN LA&CITY OF

COMMERCPERFORM HIGHWAY PLANTING, HMA

PAVING AND INSTALL IRRIGATION SYSTEM

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 MILE N0RTH OF LORENA STREET

OVERCROSSING TO ROUTE 10/5/101

SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

REPLACE BEAM WITH TYPE 60 BARRIER

CONSTRUCT CURB RAMP, MODIFY SIGNALS

PERFORM HIGHWAY PLANTING

INSTALL IRRIGATION SYSTEM, HWY

PLANTING

UPGRADE MEDIAN CONCRETE BARRIER

TREAT BRIDGE DECK AND JOINT SEALS

Type Of Work

FBD VANGUARD CONSTRUCTION INC

LATCO CONSTRUCTION INC

BELAIRE-WEST LANDSCAPE INC

YAKAR GENERAL CONTRACTORS, INC

PETERSON CHASE GEN ENG, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

LIVERMORE CA 94550

SAN CLEMENTE, CA 92673

BUENA PARK, CA 91770

SAN DIMAS, CA 91773

IRVINE, CA 92614

IRVINE CA 92614

(925)245-1300

(619)341-9515

 

(909)599-1612

(949)252-0441

(949)252-0441

FAYAD, HASSAN

WANG, PAUL

PATEL, PRAVIN

PATEL, PRAVIN

WANG, SIMON YEH-FU

AZIMA, HASSAN

Resident
Engineer

(562)860-3085

(562)926-2537

(626)572-6702

(626)572-6700

(626)572-6700

(626)572-6732

 $10,505,022

 $268,854

 $649,456

 $770,570

 $4,945,653

 $1,489,668

Bid + CCOs

 $5,385,688

 $0

 $8,413

 $465,006

 $4,398,490

 $2,700

Comp To  date

 $1,376,428

 $0

 $0

 $77,578

 $635,738

 $0

This Month

12/23/11

06/12/12

01/04/10

04/28/11

02/08/11

04/16/12

Awarded

01/24/12

07/05/12

02/23/10

05/17/11

02/28/11

05/01/12

Approved

12/31/12

04/23/14

07/22/15

10/15/12

11/15/12

Est Comp

 71%

 0%

 35%

 28%

 55%

 37%

%Time

 52%

 0%

 2%

 60%

 88%

 0%

% Work 

 

 

 

 

 

 

Message

07-253504

07-4T4404

07-246404

07-2464E4

07-184104

07-4Y8404

Contract 

HSIM-G005-(295)4

ACST-X037-(155)E

ACST-0053-(028)E

  

ACHS-0052-(948)E

  

--()

-    -( )

  00-53 0-(8E)

  

G 00-52 9-(8E)

  

  

  

--()

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

651 ENTERPRISE CT

940 CALLE NEGOCIO, SUITE 200

PO BOX 6270

113 E. ARROW HWY

1792 KAISER AVE

1792 KAISER AVENUE

17912 CRUSADER AVE.

SUITE 101

13230 FIRESTONE BLV

UNIT E2/F2

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

3212 ROSEMEAD BLVD.,

SUITE 100

CERRITOS, CA 90703

SANTA FE SPRINGS, CA

90670

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-26.7/29.4

07-LA-5-27.4/28.1

07-LA-5-31.6/36

07-LA-5-36.0/39.4

07-LA-5-39.2/78

07-LA-5-44.2/46

Fed Aid

HB5

HE11

HB5

HB5

HA21

HE13

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN GLENDALE

FROM SONORA AVENUE UNDERCROSSING TO

ALLEN AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN BURBANK 0.3

KM SOUTH OF COHASSET STREET

UNDERCROSSING TO 0.1 KM NORTH OF

SHELDON STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELE S

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON

STREET OVERCROSSING AND  VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM PACOIMA WASH TO SMOKEY

BEAR ROAD UNDERCROSSING

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

Description 

CONSTRUCT HOV LANES

MODIFY INTERCHANGE

CONSTRUCT HOV LANES

CONSTRUCT HOV LANES

REPLACE JOINT SEAL

CONSTRUCT HOV LANES AND CONNECTORS

Type Of Work

SECURITY PAVING COMPANY, INC

C A RASMUSSEN, INC.

SECURITY PAVING COMPANY, INC.

FLATIRON WEST, INC.

CAROLINO CONSTRUCTION CORP

MCM SECURITY PAVING, JV

Contractor

SUN VALLEY,CA 91353-1489

VALENCIA, CA 91355

SUN VALLEY, CA 91351-1489

PACOIMA, CA  91331

NATIONAL CITY, CA 91950

BLOOMINGTON, CA 92316

(818)767-8418

 

(818)767-8418

 

(619)434-9200

(909)875-0533

KWAN, KIN

RESLER, CAESAR

CAO, RODOLFO

EID, EMILE

AL-JAMAL, ABDUL

GURFINKEL, VLADIMIR Y.

Resident
Engineer

(818)637-2506

(818)637-2506

(951)538-8922

(818)768-1939

(805)797-1348

(818)364-2760

 $52,561,973

 $6,265,869

 $54,918,275

 $113,074,524

 $582,200

 $129,019,125

Bid + CCOs

 $10,411,717

 $6,447,281

 $35,098,292

 $61,779,524

 $0

 $121,131,575

Comp To  date

 $1,063,271

 $170,573

 $2,098,775

 $2,606,288

 $0

 $670,719

This Month

12/06/10

10/11/10

10/14/10

05/06/10

07/21/11

03/27/08

Awarded

12/20/10

11/02/10

10/26/10

05/24/10

09/12/11

05/01/08

Approved

03/17/14

03/31/13

06/18/14

09/08/14

01/25/13

Est Comp

 42%

 73%

 47%

 38%

 0%

 74%

%Time

 20%

 98%

 64%

 55%

 0%

 92%

% Work 

 

 

 

 

 

 

Message

07-121844

07-1786A4

07-1218V4

07-1219U4

07-4Y2304

07-168004

Contract 

CMLN-6207-(055)

  

SARR-005 -(029)N

SARR-0053-(033)N

  

CMLN-6207-(046)N

--()

  

  00-5 30-(9NC)M

  00-53 0-(3NC)M

  

--()

  

  

6207- 056-()

6207- 054-()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

PO BOX 1489

28548 LIVINGSTON AVE

PO BOX 1489

9215 CRANFORD AVE

3035 EAST 8TH STREET

19010 SLOVER AVE/PO BOX 867

2090 FERN LN

2090 FERN LN

5200 W IMPERIAL HWY

9225 CRANFORD AVE

13171 TELFAIR AVE,

STE 101

1317 TELFAIR AVE, STE

101

GLENDALE, CA 91208

GLENDALE, CA 91208

LOS ANGELES, CA 90045

PACOIMA, CA 91331

SYLMAR, CA 91342

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-45.2/45.5

07-LA-5-46.3/50

07-LA-5-59.7/73.7

07-LA-5-64.8/66.1

07-LA-5-73.2/88.6

07-LA-5-87.8/88.6

Fed Aid

HA42

HB4N

HA22

HA23

HA22

HA27

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 1.2 KM TO 1.7 KM NORTH OF BALBOA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM 0.3 MILE SOUTH OF WELDON

CANYON OVERCROSSING TO 0.4 MILE SOUTH

OF PICO CANYON ROAD LYO

IN LOS ANGELES COUNTY IN VALENCIA AND

CASTAIC FROM 0.2 MILE NORTH  OF LAKE

HUGHES ROAD UNDERCROSSING TO 0.7 MILE

SOUTH OF VISTA DE

IN LOS ANGELES COUNTY AT TEMPLIN

HIGHWAY UNDERCROSSING

IN LOS ANGELES COUNTY ABOUT 13 MILES

NORTH OF CASTAIC FROM 1.2  MILE SOUTH

OF VISTA DEL LAGO ROAD OVERCROSSING

TO KERN COUNTY LINE

IN LOS ANGELES COUNTY 0.4 MILES

NORTH OF TEJON PASS OVERCROSSING TO

FRAZIER MOUNTAIN UNDERCROSSING

Description 

REPLACE DRAINAGE PIPES

WIDEN ROADWAY AND BRIDGES WITH PCC

PLACE RUBBERIZED HMA TYPE G AND

RESTORE ROADWAY ALIGNMENT

PCC PAVEMENT,WIDEN MEDIAN SHOULDER

UPGRADE MEDIAN BARRIER

Type Of Work

VELARDE CONCRETE CONSTRUCTION

INC

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

GRIFFITH/COFFMAN JOINT VENTURE

SECURITY PAVING COMPANY INC

Contractor

SAN FERNANDO CA 91340

SAN MARCOS CA 92078

SUN VALLEY, CA 91353-1489

SUN VALLEY CA 913531489

SANTA FE SPRINGS CA 90670

SUN VALLEY CA 913531489

(818)898-2300

(760)916-9100

(818)767-8418

(818)767-8418

(562)929-1128

(818)767-8418

CHAVEZ, EFRAIM

AL-JAMAL, ABDUL

WIDJAJA, DANIEL

WIDJAJA, DANIEL

HUSSAIN, MUSTAFA

WIDJAJA, DANIEL

Resident
Engineer

(818)364-2760

(805)797-1348

(661)257-0273

(661)257-0273

(661)257-0273

(661)257-0273

 $308,462

 $43,883,802

 $21,355,541

 $10,290,959

 $88,067,031

 $2,274,492

Bid + CCOs

 $340,627

 $3,145,535

 $21,938,405

 $10,131,909

 $16,985,842

 $2,275,368

Comp To  date

 $0

 $2,537,813

 $0

 $76,637

 $6,676,495

 $0

This Month

06/14/11

02/27/12

01/19/11

08/28/09

01/12/12

09/14/11

Awarded

07/07/11

03/22/12

02/09/11

09/15/09

02/17/12

10/12/11

Approved

11/16/12

10/09/13

09/12/12

05/05/14

04/28/14

06/29/12

Est Comp

 39%

 19%

 100%

 0%

 17%

 96%

%Time

 96%

 7%

 99%

 0%

 19%

 97%

% Work 

 

 

OVER RUN

PLANT EST

SATIS

 

 

Message

07-4H2404

07-2332A4

07-252504

07-1X6504

07-252804

07-266404

Contract 

  

ACIM-0053-(044)E

SARR-IM00-(530)4

ACIM-4134-(004)E

ACIM-0053-(047)E

IM00-5304-(6E )

  

--()

A-IM00-(530)4

--()

--()

--()

  

  

--()

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

523 S BRAND BOULEVARD STE 201

1770 LA COSTA MEADOWS DRIVE

PO BOX 1489

P O BOX 1489

12200 BLOOMFIELD AVENUE

P O BOX 1489

13171 TELFAIR AVE.,

#101

13171 TELFAIR AVE

25061 W AVE STANFORD,

STE 7

25061 W. AVE STANFORD

#70

25061 W. AVE.

STANFORD, #70

25061 W. AVENUE

STANFORD, #70

SYLMAR, CA 91342

SYLMAR, CA 91342

VALENCIA, CA 91355

VALENCIA CA 91355

VALENCIA, CA 91355

VALENCIA, CA 91355

Accepted

08/27/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-10-18.3/31.3

07-LA-10-20.4/21.5

07-LA-10-24.3/0

07-LA-10-28.5/46.7

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

Fed Aid

HA22

HA28

HM3

HM3

HB4N

HB5

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LA COUNTY IN MONTEREY PARK AT CITY

TERRACE ON RT 10 FROM .3 MILE WEST OF

EASTERN AVE TO RT 10/710 SEP ON RT

710 FROM RAMONA TO 

IN LOS ANGELES COUNTY IN ALHAMBRA AT

ALMANSOR AVENUE OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 10 FROM RIO HONDO

BUSWAY TO SAN ANTONIO AVENUE

UNDERCROSSING AND ON ROUTE 164 

IN LA COUNTY IN SAN GABRIEL RIVER FWY

(RTE 605) & SAN BERNARDINO FWY (RTE

10) FR10 & 605 INTER TO 0.8 M E/RTE

10&605 INTERAT RTE 1

IN LOS ANGELES COUNTY IN BALDWIN PARK

FROM ROUTE 605/10 SEPARATION TO 0.2

KM WEST OF PUENTE AVENUE

UNDERCROSSING

Description 

REHABILITATE ROADWAY AND RAMPS

CONST MAINTENANCE VEHICLE PULLOUTS

CLEAN AND PAINT BRIDGE GIRDERS

TREAT BRIDGE DECK, REPLACE SEALS

INTERCHANGE IMPROVEMENTS DESIGN

BUILD

CONSTRUCT HOV LANES

Type Of Work

ATKINSON CONTRACTORS L P

WESTCOAST PUBLIC WORK INC

MURPHY INDUSTRIAL COATINGS,INC

J MCLOUGHLIN ENGINEERING CO

INC

M C M CONSTRUCTION

FLATIRON WEST, INC.

Contractor

FOOTHILL RANCH CA 92610

WOODLAND HILLS CA 91364

SIGNAL HILL, CA 90755

RANCHO CUCAMONGA CA 91730

NORTH HIGHLANDS, CA

945603001

BALDWIN PARK CA  91706

(949)855-9755

(818)206-9990

(562)427-7720

(909)944-1037

(..)-

 

CHOU, MICHAEL

AZIMA, HASSAN

PUNJABI, RAJ

PUNJABI, RAJ

BOTROS, SHERIF

BOTROS, SHERIF

Resident
Engineer

(626)339-1601

(626)572-6732

(626)339-1604

 

(626)337-8252

(310)924-5666

 $139,770,495

 $1,089,418

 $828,750

 $2,633,318

 $48,009,778

 $75,231,643

Bid + CCOs

 $136,541,038

 $0

 $0

 $185,217

 $5,158,945

 $53,701,897

Comp To  date

 $192,328

 $0

 $0

 $159,385

 $545,600

 $1,468,827

This Month

10/06/08

03/21/12

01/10/11

04/24/12

02/29/12

04/30/09

Awarded

10/23/08

05/09/12

02/08/11

05/16/12

04/20/12

05/18/09

Approved

02/21/13

10/03/13

09/12/12

11/29/12

01/12/16

01/24/14

Est Comp

 84%

 0%

 0%

 46%

 9%

 87%

%Time

 98%

 0%

 0%

 7%

 11%

 71%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-166814

07-279804

07-3Y7004

07-4Y8104

07-245404

07-117074

Contract 

ER-ACIM-(010)7

  

  

  

NHI-X037-(154)N

HP21-6207-(048)C

--()

  

  

  

--()

N620-7 04-()

  

  

  

  

  

--()

SWPPP

SWPPP

WPCP

WPCP

  

SWPPP

27422 PORTOLA PARKWAY STE 250

20058 VENTURA BOULEVARD #318

2704 GUNDRY AVE

10641 FULTON CA

P.O. BOX 620

1201 BALDWIN PARK BLVD.

1041 W BADILLO, SUITE

112

3212 ROSEMEAD BLVD.,

SUITE 100

1041 W BADILLO, STE

112

1041 W BADILLO STE

112

1201 BALDWIN PARK

BLVD

1201 BALDWIN PARK

COVINA CA 91722

EL MONTE, CA 91731

COVINA, CA 91722

COVINA, CA 91722

BALDWIN PARK, CA 91706

BALDWIN PARK, CA 91706

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-10-45.7/47.2

07-LA-14-24.8/70.9

07-LA-14-32.1/52.6

07-LA-14-52.6/59.2

07-LA-14-60.0/69.3

07-LA-19-7.9/8.4

Fed Aid

HM1

HM3

HA22

HA22

HB1

HM1

Pgm Code

IN LOS ANGELES COUNTY IN POMONA  FROM

GAREY AVENUE UNDERCROSSING TO 0.5

MILE WEST OF INDIAN HILL  BOULEVARD

UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM SIERRA HIGHWAY

UNDERCROSSING TO AMAROGOSA CREEK

IN LOS ANGELES COUNTY IN SANTA LE

CLARITA FROM 0.3 MILE NORTH OF SANTA

CLARA RIVER BRIDGE TO 0.4  MILE NORTH

OF SIERRA HIGHWAY OVE

IN LOS ANGELES COUNTY IN AND NEAR

PALMDALE FROM 0.4 MILE NORTH OF

SIERRA HIGHWAY OVERCROSSING TO

ANAVERDE CREEK

IN LOS ANGELES COUNTY IN PALMDALE AND

LANCASTER FROM 0.2 MILE NORTH OF

PALMDALE BOULEVARD TO AVENUE 0-8 AND

FROM 0.8 MILE SOUTH OF

IN LOS ANGELES COUNTY IN DOWNEY AND

BELLFLOWER FROM ROSECRANS AVENUE TO

GARDENDALE STREET COLD PLANE AND RHMA

OVERLAY

Description 

RESURFACE ROADWAY W/ RUBBERIZED HMA

TREAT BRIDGE AND REPLACE JOINT SEAL

SLAB REPLACEMENT GRINDING & HMA

PLANE & PLACE HMA & REPLACE SLABS

REPLACE MBGR AND INSTALL DRAINAGE

COLD PLANE AC PAVEMENT AND RHMA

Type Of Work

ALL AMERICAN ASPHALT

TRUESDELL CORPORATION OF

CALIFORNIA, INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

J FLETCHER CREAMER & SON INC

AUTOBAHN CONSTRUCTION INC

Contractor

CORONA CA 92878

TEMPE AZ 85282

SUN VALLEY CA 913531489

SUN VALLEY CA 913531489

SYLMAR CA 91342

SANTA ANA CA 927111238

(951)736-7600

(602)437-1711

(818)767-8418

(818)767-8418

(818)367-9748

(714)769-7025

KAROUT, REDA

VAZIRANI, MANSUKH

HUSSAIN, MUSTAFA

WIDJAJA, DANIEL

VAZIRANI, MANSUKH R

WANG, MIKE

Resident
Engineer

(626)339-1601

(661)726-0148

(661)257-0273

(661)257-0273

(661)726-0148

(562)401-3333

 $1,072,337

 $1,504,923

 $31,186,390

 $8,694,303

 $1,593,025

 $189,592

Bid + CCOs

 $972,699

 $1,334,714

 $27,532,832

 $3,151,257

 $643,390

 $193,592

Comp To  date

 $0

 $0

 $2,881,929

 $2,859,926

 $389,139

 $0

This Month

02/24/12

05/02/11

01/19/12

02/10/12

03/26/12

03/28/12

Awarded

03/22/12

05/20/11

02/14/12

03/06/12

04/13/12

04/19/12

Approved

07/23/12

09/15/12

08/31/12

01/15/13

11/01/12

06/22/12

Est Comp

 100%

 99%

 99%

 42%

 24%

 100%

%Time

 100%

 88%

 88%

 36%

 40%

 100%

% Work 

COMPLETED

 

 

 

 

COMPLETED

Message

07-4Y5504

07-3Y6704

07-251604

07-254904

07-274004

07-4Y5604

Contract 

  

  

NH-P014-(069)E

NHP0-1406-(8E )

HSNH-P014-(070)G

  

  

  

--()

--()

 P01-4E07-()

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 2229

1310 W 23RD STREET

P O BOX 1489

P O BOX 1489

12874 SAN FERNANDO ROAD

P O BOX 11238

1041 W. BADILLO SUITE

112

45120 13TH ST WEST

25061 W. AVE.

STANFORD, #70

25061 W. AVE.

STANFORD, #70

45120 13TH ST. WEST

11229 S WOODRUFF AVE

COVINA, CA 91722

LANCASTER, CA 93534

VALENCIA, CA 91355

VALENCIA, CA 91355

LANCASTER, CA 93534

DOWNEY, CA 90241

Accepted

07/30/12

08/16/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-22-1.1/1.4

07-LA-27-11.0/15.9

07-LA-39-32.2/38.4

07-LA-47-.8/2.1

07-LA-47-.9/2

07-LA-47-3.4/4.6

Fed Aid

HA25

HB4N

HM1B

2020.0202

0

HM3

HA21

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

FROM NORTH STUDEBAKER ROAD TO SAN

GABRIEL RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM MULHOLLAND DRIVE TO SCHOENBORN

STREET

IN LOS ANGELES COUNTY FROM 0.3 MILE

SOUTH OF NORTH FORK SAN  GABRIEL

RIVER BRIDGE - PM 32.5 TO 0.1 MILE

NORTH OF CRYSTAL LAKE ROAD

LA-47 VINCENT THOMAS BRDGE IN HARBOR

AREA BETWEEN CITY OF SAN PEDRO &

TERMINAL ISLE REPAIR EXTENSIVE

STRUCTURAL DAMAGE DIR'S EMERG

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

Description 

HIGHWAY PLANTING AND IRRIGATION

INSTALL TRAFFIC SIGNALS

COLD PLANE AC AND RUBBERIZED HMA

REPAIR STRUCTURAL DAMAGE OF BRIDGE

RELOCATE PLATFORM SYSTEM

REPLACE STEEL BRIDGE WITH CIP

Type Of Work

AMERICA WEST LANDSCAPE INC

HIGH LIGHT ELECTRIC INC.

SULLY-MILLER CONTRACTING

COMPANY

GRIFFITH COMPANY

SAFWAY SEERVICES LP

M C M CONSTRUCTION INC

Contractor

CHINO, CA 91710

RIVERSIDE, CA 92513

BREA CA 92821

BREA, CA 92821

GARDENA CA   90248

WILMIMGTON, CA  90744

(909)393-6300

 

(714)578-9600

 

 

(562)432-4343

TRAN, KELVIN

SAYKALI, ZARIF

KAROUT, REDA

AKBARIAN, MASSOD

AKBARIAN, MASSOD

SUI, HAMMER

Resident
Engineer

(562)401-3333

(310)345-6275

(626)339-1601

(562)860-3085

(562)860-3085

(562)216-5940

 $305,638

 $453,507

 $1,217,700

 $10,735,000

 $2,084,719

 $182,806,547

Bid + CCOs

 $291,484

 $460,252

 $3,750

 $3,264,208

 $1,714,063

 $25,696,418

Comp To  date

 $0

 $8,080

 $3,750

 $0

 $96,782

 $1,225,467

This Month

04/19/10

06/16/09

05/23/12

10/31/11

06/16/10

06/30/11

Awarded

06/25/10

07/09/09

06/20/12

12/21/11

07/13/10

07/13/11

Approved

07/26/13

09/07/12

10/15/12

02/25/13

12/17/12

06/21/17

Est Comp

 0%

 100%

 46%

 55%

 86%

 13%

%Time

 0%

 100%

 0%

 30%

 82%

 14%

% Work 

PLANT EST

SATIS

OVER RUN

 

 

 

 

Message

07-4T1504

07-4T0204

07-3Y3204

07-3X6704

07-4Y5004

07-138204

Contract 

  

  

  

  

  

NHBR-P047-(010)N

  

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

  

SWPPP

SWPPP

15086 LA PALMA DRIVE

PO BOX 7339

135 S STATE COLLEGE BLVD #400

3050 E. BIRCH STREET

601 WEST 140TH STREET

460 N. HENRY FORD AVENUE

11229 S WOODRUFF AVE

12975 W CULVER BLVD

1041 W. BADILLO SUITE

112

17912 CRUSADER AVE.

SUITE 101

450 N. HENRY FORD

AVENUE

DOWNEY, CA 91303

LOS ANGELES, CA 90066

COVINA, CA 91722

CERRITOS, CA 90703

WILMIMGTON, CA 90744

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-57-.9/11.6

07-LA-57-10.0/10

07-LA-60-.6/30.3

07-LA-60-4.4/12.2

07-LA-60-7.7/0

07-LA-60-11.6/23.6

Fed Aid

HM3

HM2

HM3

HA42

HA21

HA22

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS LO

CATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES FROM POST MILE R0.63

R30.33

IN LOS ANGELES COUNTY IN MONTEBELLO

ON ROUTE 60 AND IN LOS ANGELES ON

ROUTE 170

IN LA COUNTY NO ROUTE 60 AT PARAMOU

NT BOULEVARD OVERCROSSING (BRIDGE 53-

1910)

IN LA COUNTY IN CITY OF INDUSTRY AND

DIAMOND BAR FROM ROUTE 60/605

SEPARATION TO S57/60 SEPARATION

Description 

METH DECK,JOINT SEAL,SPALL REPAIR,

REPLACE PIPE & INLET, REPAIR SLOPE

BRIDGE PRESERVATION

CONSTRUCT AUSTIN VAULT SAND FILTERS

BRIDGE REPLACEMENT

REPLACE PCC SLAB, GRIND PAVEMENT

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AUTOBAHN CONSTRUCTION INC

J MCLOUGHLIN ENGINEERING CO

INC

O DONNELL CONSTRUCTION, INC.

ORTIZ ENTERPRISES INCORPORATED

FLATIRON WEST INC

Contractor

IRVINE  CA 92614

SANTA ANA, CA 927111238

RANCHO CUCUMONGA CA 91730

SAN DIMAS CA   91773

IRVINE CA 92618

SAN MARCOS CA 92078

(949)252-0441

(714)769-7025

(909)944-1037

 

(949)753-1414

(760)916-9100

PUNJABI, RAJ

KAROUT, REDA

IZADPANAH, MOE

TRUJILLO, GILBERT

WANG, SIMON

DOUGHLY JOE

Resident
Engineer

(626)339-1601

(626)339-1601

(626)572-6732

(310)345-6275

(626)572-6700

(909)594-2350

 $1,045,590

 $543,713

 $1,373,495

 $1,217,119

 $5,413,982

 $68,572,035

Bid + CCOs

 $0

 $0

 $807,759

 $1,188,279

 $5,492,310

 $1,896,289

Comp To  date

 $0

 $0

 $54,798

 $22,751

 $40,035

 $758,138

This Month

03/26/12

06/15/12

03/14/12

11/25/09

02/29/12

12/22/11

Awarded

04/13/12

07/16/12

04/09/12

12/14/09

02/29/12

01/18/12

Approved

12/04/12

01/15/13

10/15/12

09/28/12

10/31/12

04/30/14

Est Comp

 0%

 0%

 66%

 100%

 81%

 17%

%Time

 0%

 0%

 64%

 98%

 98%

 3%

% Work 

 

 

 

OVER RUN

 

 

Message

07-4Y8304

07-4Y7604

07-4Y3604

07-258924

07-293904

07-286904

Contract 

  

  

  

ACNH-X037-(144)E

  

ACNH-P060-(140)E

  

  

  

--()

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

1792 KAISER AVENUE

PO BOX 11238

10641 FULTON CT

559 W. COVINA BOULEVARD

6 CUSHING WAY SUITE 200

1770 LA COSTA MEADOWS DRIVE

1041 W. BADILLO SUITE

112

1041 W. BADILLO SUITE

112

3212 ROSEMEAD

BOULEVARD #100

12975 CULVER BLVD.

902 SAN GABRIEL BLVD.

721 BREA CANYON ROAD

STE A

COVINA, CA 91722

COVINA, CA 91722

EL MONTE, CA 91731

LOS ANGELES CA 90066

ROSEMEAD, CA 91770

WALNUT, CA 91789

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-60-23.9/30.5

07-LA-60-29.5/29.5

07-LA-60-/6.9

07-LA-90-1.7/2.6

07-LA-91-6.4/12

07-LA-91-6.4/17.6

Fed Aid

HA22

20.20

201130

HA22

HB1

HA21

HM3

Pgm Code

IN LOS ANGELES COUNTY IN DIAMOND BAR

AND POMONA FROM 0.8 MILE WEST OF

GRAND AVENUE OVERCROSSING TO SAN

BERNARDINO COUNTY LINE

IN CITY OF POMONA ON S. GAREY AVENUE

ADJACENT TO LA-60 PM 29.5  REPAIR

DAMAGE CAUSE BY VEHICLE COLLISION

DIR'S EMERGENCY F.A.

IN LOS ANGELES COUNTY IN LOS  ANGELES

MONTEREY PARK AND  MONTEBELLO FROM

SANTA FE AVENUE  UNDERCROSSING TO

GREENWOOD AVENUE OVERCR

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM CENTINELA AVENUE UNDERCROSSING

TO ROUTE 405

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND LONG BEACH AT ROUTE  110/91

SEPARATION AND ROUTE 91/710

SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

REPLACE PAVEMENT

REPAIR MAINTENANCE STATION

GRIND AND REPLACE CONCRETE PAVEMENT

PLACE CONCRETE BARRIERS

REPAIR BRIDGE CRACKS AND OVERLAY

TREAT BRIDGE WITH METHACRYLATE

Type Of Work

CHUMO CONSTRUCTION INC

BRUTOCO ENGINEERING &

CONSTRUCTION INC.

ALL AMERICAN ASPHALT

POWELL CONSTRUCTORS INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

TRUESDELL CORP OF CALIF, INC.

Contractor

BALDWIN PARK CA 91706

FONTANA, CA 92337

CORONA, CA 92878-2229

FONTANA CA 92335

TEMPE AZ 85282

TEMPE, AZ 85282

(626)960-9502

 

(951)736-7600

(909)356-8880

(602)437-1711

(602)437-1711

SANDOVAL, MARTIN

GALVAN, PATRICIA

IZADPANAH, MOE

TRUJILLO JR., GILBERT

NJOYA, DAVID

WANG, MIKE

Resident
Engineer

(909)594-3720

(909)594-4270

(626)572-6732

(310)821-1847

(310)609-0264

(562)401-3333

 $21,147,160

 $1,235,000

 $8,540,142

 $819,095

 $2,092,087

 $1,240,709

Bid + CCOs

 $20,312,298

 $377,506

 $8,097,981

 $0

 $693,675

 $1,287,450

Comp To  date

 $644,926

 $2,760

 $210,308

 $0

 $662,776

 $0

This Month

10/14/10

08/26/11

05/02/11

06/27/12

02/02/12

04/18/11

Awarded

11/03/10

11/14/11

05/18/11

07/20/12

02/22/12

05/05/11

Approved

12/30/12

09/30/12

08/30/12

01/31/13

06/29/12

Est Comp

 24%

 100%

 100%

 0%

 45%

 95%

%Time

 95%

 31%

 90%

 0%

 33%

 86%

% Work 

 

 

OVER RUN

 

 

 

Message

07-253304

07-3X6204

07-251304

07-275804

07-260504

07-4Y1404

Contract 

ACNH-P060-(138)E

  

NHP0-6013-( 9E)

ACHS-P090-(013)E

ACNH-X037-(153)E

  

--()

  

--()

PGP0-90 0-(3E)

--()

  

  

  

  

--()

  

  

WPCP

  

WPCP

WPCP

WPCP

WPCP

14425 JOANBRIDGE STREET

14801 SOLVER AVENUE

PO BOX 2229

8555 BANANA AVENUE

1310 W 23RD STREET

1310 W 23RD ST

721 BREA CANYON RD,

STE 6

721 BREA CANYON ROAD

SUITE 6

3212 ROSEMEAD BLVD,

STE 100

12975 W. CULVER BLVD.

18730 WILMINGTON

AVE., #103

11229 S WOODRUFF AVE

WALNUT, CA 91789

WALNUT, CA 91789

EL MONTE, CA 91731

LOS ANGELES, CA 90066

RANGO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

Accepted

08/30/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

07District

07-LA-91-9.7/11.7

07-LA-91-10.1/14.6

07-LA-91-11.7/12

07-LA-101-6.3/8.3

07-LA-101-15.5/16.1

07-LA-101-31.2/39.3

Fed Aid

HA23

HM1

HA21

HA25

HB4C

HM4

Pgm Code

IN LOS ANGELES COUNTY IN COMPTON AND

LONG BEACH AT VARIOUS LOCATIONS FROMA

ACACIA AVENUE UNDERCROSSING TO LOS

ANGELES RIVER

IN LOS ANGELES COUNTY IN COMPTON,

LONG BEACH AND BELLFLOWER FROM 0.1

MILE WEST OF COMPTON CREEK BRIDGE AND

OVERHEAD TO ROUTE 91/19

IN LOS ANGELES COUNTY IN LONG BEACH

AT ROUTE 91/710 SEPARATION

IN LA COUNTY IN LOS ANGELES FROM

SUNSET BLVD OVERCROSSING TO 0.3  MILE

NORTH OF PILGRIMAGE OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.7KM EAST OF VAN NUYS BOULEVARD

UNDERCROSSING TO 0.4KM WEST OF VAN

NUYS BOULEVARD UNDE

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

COLD PLANE AC AND PLACE HMA

REPLACE BRIDGE RAILING

WATER CONSERVATION MEASURES

WIDEN OFF RAMPS

REPLACE SIGN AND SIGN STRUCTURES

Type Of Work

AUTOBAHN CONSTRUCTION INC

R J NOBLE COMPANY

WESTERN STRUCTURES

Y A K A R

SEMA CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SANTA ANA, CA  927111238

ORANGE CA 928569020

RIVERSIDE CA 92503

SAN DIMAS CA 91773

LAKE FOREST, CA 92630

IRVINE CA 92614

(714)769-7025

(714)637-1550

(951)352-4300

(909)599-1612

(949)470-0500

(949)252-0441

SAAD, HUSSEIN

WANG, MIKE

SAAD, HUSSEIN

PATEL, PRAVIN

TRUJILLO, GILBERT

Resident
Engineer

(562)860-3085

(562)401-3333

(562)860-3085

(626)572-6700

(310)821-1847

 

 $1,164,565

 $784,159

 $1,911,963

 $875,919

 $5,093,748

 $436,637

Bid + CCOs

 $0

 $0

 $1,563,892

 $781,882

 $3,344,338

 $0

Comp To  date

 $0

 $0

 $208,976

 $46,397

 $243,899

 $0

This Month

05/02/12

04/09/12

11/14/11

06/13/11

01/13/11

05/24/12

Awarded

06/12/12

04/27/12

12/21/11

08/05/11

02/10/11

09/06/12

Approved

10/30/12

01/31/13

12/31/13

Est Comp

 0%

 0%

 100%

 100%

 47%

 0%

%Time

 0%

 0%

 83%

 90%

 66%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

07-2X9204

07-3Y9504

07-260104

07-4T2304

07-199634

07-4Y7104

Contract 

ACST-47B2-(004)E

  

NHPP-0911-(33E)

ACNH-Q101-(201)E

NH-Q101-(185)E

  

  47-B2 0-(4E)

  

--()

--()

--()

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 11238

P O BOX 620

6005 TYLER STREET

113 E ARROW HWY

6 ORCHARD, STE 150

1792 KAISER AVENUE

17912 CRUSADER AVE.,

SUITE 101

11229 S WOODRUFF AVE

17912 CRUSADER AVE.

SUITE 101

902 S. SAN GABRIEL

BOULEVARD

12975 W. CULVER BLVD

CERRITOS, CA 90703

DOWNEY, CA 90241

CERRITOS, CA 90703

ROSEMEAD, CA 91770

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-105-.4/14.6

07-LA-105-6.0/8

07-LA-105-7.4/7.5

07-LA-105-14.1/14.6

07-LA-110-.8/21.4

07-LA-110-1.2/31

Fed Aid

HM3

HA21

HA42

HA42

HB1

HA21

Pgm Code

IN LOS ANGELES COUNTY FROM WB RTE 105

TO SB RTE 1 CONN OC TO PARAMOUNT BLVD

OC

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT ROUTE 105/110 SEPARATION

IN LOS ANGELES COUNTY IN PARAMOUNT AT

0.1 MILE WEST OF FACADE AVENUE

OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM 0.1 MILE NORTH OF

CHANNEL STREET OVERHEAD TO 0.1 MILE

SOUTH OF ROUTE 110/10 SEPARA

IN LA COUNTY IN LOS ANGELES, CARSON ,

SOUTH PASADENA AND PASADENA AT

VARIOUS LOCATIONS FROM CHANNEL STREET

OVERHEAD TO FREMONT AVE

Description 

TREAT BRIDGE DECK, REPLACE SEALS

REPLACE JOINT SEALS

REPAIR STORM DRAIN PIPE

MODIFY PUMPING STATION

INSTALL METAL BEAM GUARD RAIL

TREAT BRIDGE DECK WITH METHACRYLATE

Type Of Work

CAROLINO CONSTRUCTION

CORPORATION

LEGG INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BEADOR CONSTRUCTION COMPANY

INC

PETERSON CHASE GENERAL

ENGINEERING  CONSTRUCTION INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

NATIONAL CITY CA 91950

LIVERMORE CA 94550

IRVINE CA 92614

CORONA CA 92883

IRVINE, CA 92614

TEMPE AZ 95282

(619)474-4200

(925)605-4500

(949)252-0441

(951)674-7352

(949)252-0441

(602)437-1711

SAKER, GEORGE

ARIAS, JUAN

GALLARDO, SAM

ARIAS, JUAN

JAROMI, REZA

ARIAS, JUAN

Resident
Engineer

(562)401-3333

(562)401-3333

(310)609-0264

(562)401-3333

(562)401-3333

(562)572-6016

 $631,759

 $1,000,868

 $228,386

 $785,700

 $2,188,802

 $1,049,750

Bid + CCOs

 $0

 $560,578

 $188,577

 $0

 $1,861,489

 $1,055,983

Comp To  date

 $0

 $0

 $0

 $0

 $4,604

 $19,636

This Month

04/05/12

06/28/11

06/10/11

06/06/12

11/05/10

12/23/11

Awarded

04/25/12

07/14/11

06/24/11

07/03/12

12/02/10

01/18/12

Approved

08/11/12

08/30/12

09/07/12

10/01/12

Est Comp

 0%

 100%

 68%

 0%

 95%

 61%

%Time

 0%

 56%

 82%

 0%

 84%

 97%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-1W0204

07-264704

07-4T2204

07-4S8404

07-256104

07-4Y2404

Contract 

  

ACIM-X037-(151)E

  

  

HSIM-0110-(799)E

BRIM-1101-(806)E

  

--()

  

  

  01-1017-(9E)

--()

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

3035 EAST 8TH ST

2551 2ND STREET

1792 KAISER AVENUE

26320 LESTER CIRCLE

1792 KAISER AVENUE

1310 W 23RD STREET

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF AVE

18730 S. WILMINGTON

AVE. #103

11229 SOUTH WOODRUFF

AVENUE

11229 S WOODRUFF AVE

11229 S WOODRUFF

AVENUE

DOWNEY, CA 90241

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-110-21.2/22.8

07-LA-110-23.3/23.6

07-LA-110-24.1/30.5

07-LA-118-7.8/7.8

07-LA-134-5.6/0

07-LA-134-5.9/8.6

Fed Aid

HB4N

20.20

201130

HM1B

HM4

20.20

201130

HA25

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 KM SOUTH OF  WASHINGTON

BOULEVARD UC TO 0.2 KM NORTH OF

WILSHIRE BOULEVARD OC

IN LOS ANGELES COUNTY FROM FIRST ST

U/C TOTEMPLE AVE U/C SOUTH OF 4 LEVEL

101/110 INDOWNTOWN LA AREA TO REPAIR

STORM DAMAGE DIR'S 

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND SOUTH PASADENA FROM  0.1 MILE

SOUTH OF COLLEGE STREET OVERCROSSING

TO ORANGE GROVE AVENU

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY W/B

LA134@TRANSITIONROAD TO LA-5 PM5.6 IN

GRIFFITH PARK AREA REPAIR DAMAGE TO

BRIDGE COLUMNS,A/C SHOULDDIR'S

IN LOS ANGELES COUNTY IN GLENDALE

FROM SAN FERNANDO ROAD  UNDERCROSSING

TO SINCLAIR AVENUE UNDERCROSSING

Description 

CONSTRUCT AUXILIARY LANES

ELB TO REPAIR DAMAGED

ROADWAY&SUPPORT SLOP

COLD PLANE AND AC OVERLAY

REPLACE LIGHTWEIGHT OH SIGN

TO REPAIR DAMAGE FROM FUEL FIRE

PLANTING AND IRRIGATION

Type Of Work

FLATIRON WEST, INC.

BURNS-PACIFIC CONSTRUCTION,INC

ALL AMERICAN ASPHALT

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

C.A. RASMUSSEN, INC.

BELAIRE-WEST LANDSCAPE, INC.

Contractor

BUENA PARK, CA 90621

THOUSAND OAKS, CA 91360

CORONA CA 928782229

IRVINE CA 92614

VALENCIA, CA 91355

BUENA PARK CA 90622

 

 

(951)736-7600

(949)252-0441

 

 

SAMY, RAGY

PATEL, PRAVIN

KOURY, PETER

SAMY, RAGY

SUBEH, MAHER

KWAN, KIN

Resident
Engineer

(626)572-6700

(626)572-6700

(909)322-6107

(626)572-6700

(818)637-2509

(818)637-2506

 $22,270,820

 $885,000

 $2,987,730

 $579,133

 $985,000

 $2,279,480

Bid + CCOs

 $20,067,763

 $893,882

 $0

 $0

 $581,173

 $2,182,104

Comp To  date

 $457,061

 $0

 $0

 $0

 $41,702

 $0

This Month

11/12/09

03/06/12

06/11/12

06/06/12

04/12/12

08/07/07

Awarded

12/07/09

03/29/12

07/03/12

06/27/12

06/15/12

09/10/07

Approved

10/25/13

07/26/12

11/19/12

08/31/12

11/07/11

Est Comp

 75%

 100%

 0%

 0%

 92%

 0%

%Time

 90%

 100%

 0%

 0%

 59%

 0%

% Work 

 

COMPLETED

 

 

 

PLANT EST

SATIS

Message

07-2411U4

07-3X7404

07-3Y3004

07-4Y4604

07-3X7804

07-182704

Contract 

ACHN-P110-(017)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

WPCP

  

SWPPP

6185 AUTO CENTER DR

505 THOUSAND OAKS BLVD

P O BOX 2229

1792 KAISER AVENUE

28548 LIVINGSTON AVENUE

PO BOX 6270

902 SAN GABRIEL BLVD.

902 SAN GABRIEL

BOULEVARD

1201 BALDWIN PARK

902 SAN GABRIEL BLVD.

2090 FERN LANE

2090 FERN LANE

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

BALDWIN PARK, CA 91706

ROSEMEAD, CA 91770

GLENDALE, CA 91208

GLENDALE CA 91208

Accepted

07/26/12

Location
Storm Water
Plan
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07District

07-LA-134-95.0/13.8

07-LA-134-/11.4

07-LA-138-54.3/55.3

07-LA-138-60.0/60.4

07-LA-138-63.4/66

07-LA-187-4.3/0

Fed Aid

SHOPP

HM3

HE13

HB4N

HE13

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN GLENDALE

FROM SANFERNANDO ROAD U/C TO SINCLAIR

AVENUE U/C TAKEOVER AGREEMENT

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT LITTLEROCK

FROM 77TH STREET EAST TO 0.2 KM  EAST

OF 87TH STREET EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM

FROM 129TH STREET EAST TO 133RD

STREET EAST

IN LOS ANGELES COUNTY IN LLANO FROM

0.5 KM WEST OF 165TH STREET EAST TO

0.6 KM WEST OF 190TH STREET EAST

IN LOS ANGELES COUNTY, IN LOS ANGELES

AT BEETHOWEN STREET

Description 

PERFORM HIGHWAY PLANTING & INSTALL

IRRIGA

TREAT BRIDGE DECK AND JOINT SEALS

WIDEN HIGHWAY WITH HMA OVER AB

INSTALL SIGNAL AND LIGHTING

WIDEN ROAD FROM 2 TO 4 LANES

MODIFY SIGNAL & UPGRADE CURB RAMPS

Type Of Work

AMERICA WEST LANDSCAPE, INC.

J MCLOUGHLIN ENGINEERING CO

INC

TORO ENTERPRISES INC

CALIF ENG AND CONTRACTING, INC

GRANITE CONSTRUCTION COMPANY

VT ELECTRIC INC

Contractor

CHINO, CA 91710

RANCHO CUCAMONGA CA 91730

OXNARD CA 93031

FOUNTAIN VALLEY, CA 92708

WATSONVILLE CA 950775085

UPLAND CA 91786

 

(909)944-1037

(805)483-4515

(714)708-3544

(831)724-1011

(951)985-1755

KWAN, KIN

RESLER, CAESAR

TIEU, FRED

BANOS, ROGER

HARTANTO, HIN

SAYKALI, ZARIF

Resident
Engineer

(818)637-2506

(818)637-2506

(661)726-0148

(818)364-2760

(818)262-7120

(310)345-6274

 $280,478

 $2,509,927

 $6,101,134

 $204,302

 $9,810,419

 $277,531

Bid + CCOs

 $276,141

 $589,026

 $3,715,599

 $179,402

 $2,811,456

 $275,767

Comp To  date

 $0

 $589,026

 $838,846

 $0

 $1,257,277

 $7,038

This Month

09/09/11

05/17/12

10/26/11

06/26/08

12/15/11

08/24/11

Awarded

09/09/11

06/12/12

12/02/11

07/25/08

01/05/12

09/13/11

Approved

08/01/12

03/31/13

01/11/13

09/30/11

07/30/14

09/07/12

Est Comp

 100%

 11%

 52%

 83%

 13%

 98%

%Time

 100%

 23%

 61%

 88%

 29%

 97%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-1827A4

07-4Y7904

07-127224

07-4S2704

07-127274

07-4T2804

Contract 

  

  

NP-P138-(044)E

  

ACNH-P138-(046)E

ACST-PP18-(700)2

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

15086 LA PALMA DR.

10641 FULTON CT

P O BOX 6285

16027 BROOKHURST ST, STE G24

P O BOX 50085

869 W 9TH ST

2090 FERN LANE

2090 FERN LANE

45120 13TH ST. WEST

13171 TELFAIR AVE,

STE 101

45120 13TH ST W

12975 CULVER BLVD.

GLENDALE, CA 91208

GLENDALE, CA 91208

LANCASTER, CA 93534

SYLMAR, CA 91342

LANCASTER, CA 93534

LOS ANGELES, CA 90066

Accepted

08/27/12

Location
Storm Water
Plan
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07District

07-LA-210-5.7/5.7

07-LA-210-14.2/22.6

07-LA-210-25.8/47

07-LA-210-30.7/41.4

07-LA-210-49.1/52.1

07-LA-210-/11.1

Fed Aid

HB1

HM1

HA22

HA28

HA25

HM1

Pgm Code

IN LOS ANGELES COUNTY NEAR LOS

ANGELES AT ROUTE 118/210 SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FR LA TUNA CANYON RD UC TO

0.1 MILE EAST OF ARROY BLVD OC

IN LOS ANGELES COUNTY IN PASADENA,

ARCADIA, MONROVIA, DUARTE, IRWINDALE,

AZUSA, GLENDORA AND LA VERNE

IN LA COUNTY ON ROUTE 210 AT  VARIOUS

LOCATIONS FROM HUNTINGTON DRIVE TO

AZUSA AVENUE

IN LOS ANGELES COUNTY IN CLAREMONT

FROM THOMPSON CREEK BRIDGE

UNDERCROSSING TO BASELINE ROAD

OVERCROSSING

IN LA COUNTY IN LA ON RTE 210 FROM

RTE 5/210 SEPARATION TO SUNLAND  BLVD

UNDERCROSSING AND ON RTE 405 FROM

NORDHOFF ST UNDERCROSSI

Description 

INSTALL CONCRETE BARRIER RAILING

PLACE RHMA

REHABILITATE CONCRETE

CONSTRUCT VEHICLE PULLOUTS AND PAVE

PLACE HIGHWAY PLANTING

PROFILE GRIND AND REPLACE PAVEMENT

Type Of Work

O'DONNELL CONSTRUCTION INC

C A RASMUSSEN INC

J MCLOUGHLIN ENG. CO, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

STL LANDSCAPE AVE

PAVE TECH INC

Contractor

SAN DIMAS CA 91773

VALENCIA CA 91355

RANCHO CUCAMONGA, CA 91730

IRVINE CA 92614

LOS ANGELES CA 90001

CARLSBAD CA 92008

(909)394-4510

(661)367-9040

(909)944-1037

(949)252-0441

(323)581-8200

(760)729-7592

MOHSENZADEH, ALI

RESLER, CAESAR

GALVAN, PATRICIA

AZIMA, HASSAN

PUNJABI, RAJ

CHAVEZ, EFRAIM

Resident
Engineer

(818)364-2760

(818)637-2506

(909)594-4270

(626)572-6732

(626)339-1601

(818)364-2760

 $382,315

 $2,021,077

 $45,337,619

 $536,842

 $295,355

 $7,819,615

Bid + CCOs

 $268,570

 $0

 $43,897,650

 $0

 $204,886

 $7,659,413

Comp To  date

 $29,870

 $0

 $0

 $0

 $114,886

 $783,697

This Month

04/05/12

06/26/12

11/18/10

03/27/12

03/26/12

06/01/11

Awarded

04/25/12

07/20/12

12/23/10

04/13/12

05/09/12

06/24/11

Approved

10/03/12

01/31/13

10/31/12

03/05/13

09/19/13

08/21/12

Est Comp

 70%

 0%

 53%

 0%

 76%

 100%

%Time

 70%

 0%

 96%

 0%

 81%

 95%

% Work 

SUSPENDED

 

 

 

 

 

Message

07-4T3704

07-4Y0104

07-253804

07-267004

07-4T4604

07-3Y5404

Contract 

ACIM-2101-(811)E

  

ACIM-210 -(798) 

  

ACST-P210-(013)E

  

  21-01 8-(1E)

  

--()

  

  P2-10 0-(3E)

  

--()

  

  

  

--()

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

559 W COVINA BLVD

28548 LIVINGSTON AVENUE

10641 FULTON CT

1792 KAISER AVENUE

8122 COMPTON AVE

735 LAGUNA DRIVE

13171 TELFAIR AVE.

101 & 102

2090 FERN LANE

721 BREA CANYON RD,

STE 6

3212 ROSEMEAD BLVD.,

SUITE 100

1041 W BADILLO STE

112

13171 TELFAIR AVE.,

#101

SYLMAR, CA 91342

GLENDALE, CA 91208

WALNUT, CA 91789

EL MONTE, CA 91731

COVINA, CA 91722

SYLMAR, CA 91342

Accepted

08/30/12

Location
Storm Water
Plan
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07District

07-LA-213-.3/3.4

07-LA-213-.8/8.4

07-LA-405-16.1/20.7

07-LA-405-16.4/19.5

07-LA-405-24.4/25.8

07-LA-605-.1/16.6

Fed Aid

HM1

HM2

HM1

HM1

HB4N

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND RANCHO PALOS VERDES  FROM 19TH

STREET TO AVENIDA APPRENDA

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM 0.2 MILE SOUTH OF

NINTH STREET TO TORRANCE BOULEVARD

IN LOS ANGELES COUNTY IN HAWTHORNE,

LAWNDALE, REDONDO BEACH AND TORRANCE

FROM 0.1 MILE NORTH OF  YUKON AVENUE

UNDERCROSSING TO 120

IN LOS ANGELES COUNTY, IN TORRANCE,

LAWNDALE, REDONDO BEACH AND HAWTHORNE

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP

TO 0.2 MILE SOUTH 

IN LOS ANGELES COUNTY IN IN LOS

ANGELES AND CULVER CITY FROM 0.8 KM

NORTH OF LA TIJERA BOULEVARD

OVERCROSSING TO 0.4 KM SOUTH OF

IN LA COUNTY IN LOS ANGELES AT ROUTE

605 FROM COYOTE CR BRIDGE  TO N/B OFF

PECK ROAD

Description 

COLD PLANE & OVERLAY

CLEAN PIPE & INSTALL ALT PIPELINER

REPLACE AND GRING PAVEMENT

WARM MIX ASPHALT OVERLAY

WIDEN RC SLAB

INST MBGR AND WIDEN SHOULDER

Type Of Work

ALL AMERICAN ASPHALT

AUTOBAHN CONSTRUCTION INC

ALL AMERICAN ASPHALT

ALL AMERICAN ASPHALT

ORTIZ ENTERPRISES INCORPORATED

MODERN ALLOYS INC

Contractor

CORONA CA 92878

SANTA ANA CA 927111238

CORONA, CA 92878-2229

CORONA CA 928782229

IRVINE CA 92618

STANTON CA 90680

(951)736-7600

(714)769-7025

(951)736-7600

(951)736-7600

(949)753-1414

(714)893-0551

NJOYA, DAVID

GALLARDO, SAM

NJOYA, DAVID

NJOYA, DAVID

TRUJILLO, GILBERT

WANG, SIMON YEH-FU

Resident
Engineer

(310)609-0264

(310)609-0264

(310)609-0264

(310)609-0264

(310)345-6270

(626)572-6700

 $1,322,343

 $379,995

 $4,510,230

 $884,189

 $17,972,797

 $1,228,677

Bid + CCOs

 $0

 $0

 $1,378,634

 $0

 $8,069,142

 $0

Comp To  date

 $0

 $0

 $121,686

 $0

 $331,281

 $0

This Month

04/05/12

05/14/12

05/09/11

06/12/12

05/31/11

07/05/12

Awarded

05/09/12

06/12/12

06/01/11

07/03/12

06/09/11

07/30/12

Approved

10/09/12

12/19/12

11/30/12

11/27/12

05/30/14

06/05/13

Est Comp

 0%

 0%

 78%

 0%

 35%

 0%

%Time

 0%

 0%

 31%

 0%

 45%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

07-4Y5104

07-1W4304

07-4Y5304

07-3Y9404

07-241304

07-250504

Contract 

  

  

  

  

IM4-0530-(20E)

ACIM-G605-(296)2

  

  

  

  

--()

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 2229

P O BOX 11238

PO BOX 2229

P O BOX 2229

6 CUSHING WAY SUITE 200

11172 WESTERN AVENUE

18730 S. WILMINGTON

AVE. #103

18730 S WILMINGTON

AVE STE 103

18730 S WILMINGTON

AVE, #103

18730 S WILMINGTON

AVE STE 103

12975 W. CULVER BLVD.

902 SAN GABRIEL BLVD.

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-605-.1/11.8

07-LA-605-.8/25.9

07-LA-605-1.7/6.8

07-LA-605-3.4/25.8

07-LA-710-6.1/6.8

07-LA-710-6.8/9.5

Fed Aid

HM1A

HM3

HA25

HM3

HA25

HM1

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM WILLOW STREET

UNDERCROSSING TO WADDELL STREET

UNDERCROSSING

IN LOS ANGELES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY FROM CARSON

STREET UNDERCROSSING TO ROSECRANS

AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM 195TH STREET

OVERCROSSING TO ROUTE 605/210

SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

FROM SHOEMAKER BRIDGE TO ROUTE 1/710

SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

FROM 0.1 MILE SOUTH OF ROUTE 1/710

SEPARATION TO ROUTE 405/710

SEPERATION

Description 

COLD PLANE AC AND PLACE HMA

TREAT BRIDGE DECK & REPLACE JOINT

HIGHWAY PLANTING AND IRRIGATION

TREAT BRIDGE DECKS AND REPLACE SLAB

HIGHWAY PLANTING, HARDSCAPE

COLD PLANE AC PAVEMENT

Type Of Work

AUTOBAHN CONSTRUCTION

VELARDE CONCRETE CONSTRUCTION

INC

CLEAN CUT LANDSCAPE

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

S T L LANDSCAPE INC

ALL AMERICAN ASPHALT

Contractor

SANTA ANA, CA  927111238

SAN FERNANDO CA 91340

CLOVIS CA 93619

IRVINE CA 92614

LOS ANGELES CA 90001

CORONA CA 92878

(714)769-7025

(818)898-2300

(559)322-2041

(949)252-0441

(323)581-8200

(951)736-7600

SAAD, HUSSEIN

WANG, MIKE

FAYAD, HASSAN

ARIAS, JUAN

ARIAS, JUAN

AKBARIAN, MASSOD

Resident
Engineer

(562)860-3085

(562)401-3333

(562)860-3085

(562)572-6016

(562)401-3333

(562)860-3085

 $2,009,145

 $1,290,824

 $449,017

 $2,140,245

 $553,500

 $1,607,000

Bid + CCOs

 $532,576

 $10,056

 $353,168

 $847,130

 $0

 $1,596,921

Comp To  date

 $532,576

 $10,056

 $142,647

 $272,966

 $0

 $883,662

This Month

06/21/12

03/28/12

08/05/11

12/06/11

06/20/12

05/18/11

Awarded

07/16/12

04/13/12

08/18/11

12/21/11

07/16/12

09/22/11

Approved

12/30/12

01/03/12

03/01/14

12/28/12

11/28/12

Est Comp

 14%

 32%

 88%

 36%

 0%

 68%

%Time

 27%

 1%

 82%

 39%

 0%

 96%

% Work 

 

 

 

 

 

 

Message

07-2Y4404

07-4Y9004

07-4T3204

07-4Y1804

07-4T4804

07-4Y7204

Contract 

  

  

  

IT60-5295-(5E )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 11238

523 S BRAND BLVD SUITE 201

8406 N ARMSTRONG AVENUE

1792 KAISER AVENUE

8122 COMPTON AVE

P O BOX 2229

17912 CRUSADER AVE.,

SUITE 101

11229 S WOODRUFF AVE

17912 CRUSADER AVE.

STE 101

11229 S. WOODRUFF AVE

11229 SOUTH WOODRUFF

AVENUE

17912 CRUSADER AVE.

SUITE 101

CERRITOS, CA 90703

DOWNEY, CA 90241

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-17.2/26.4

07-LA-710-18.1/20.8

07-LA-710-22.5/22.7

07-LA-710-26.5/27.4

07-LA-710-26.5/27.4

07-LA-5719-/0

Fed Aid

HA22

HA22

HB311

SHOPP

HA25

Pgm Code

IN LA COUNTY ON ROUTE 710 AT  VARIOUS

LOCATIONS FROM LOS ANGELES RIVER

BRIDGE TO RAMONA BOULEVARD

UNDERCROSSING.

IN LA COUNTY IN SOUTH GATE BELL

GARDENS BELL AND CITY OF COMMERCE

FROM 0.3 MILES SOUTH OF FIRESTONE

BOULEVARD OVERCROSSING TO 0.2

IN LOS ANGELES COUNTY IN THE CITY OF

COMMERCE AT WASHINGTON  BOULEVARD

UNDERCROSSING

IN LOS ANGELES COUNTY IN MONTEREY

PARK & ALHAMBRA FROM RTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING TAKEOVER CONTRACT F

IN LOS ANGELES COUNTY IN MONTEREY

PARK AND ALHAMBRA FROM ROUTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING

IN LOS ANGELES COUNTY IN LONG BEACH

AT THE LONG BEACH MAINTENACE  STATION

AT 22101 SOUTH SANTA FE AVE

Description 

LONG LIFE PAVEMENT & WIDEN BRIDGES

LONG LIFE PAVEMENT REHABILITATION

CONSTRUCT SOUND WALL

HIGHWAY PLANTING IRRIGATION REPAIRS

ROADSIDE RESTORATION

INSTALL PHOTOVOLTAIC PANELS

Type Of Work

SHIMMICK/MYERS & SONS J V

SEMA CONSTRUCTION, INC.

WESTERN STRUCTURES

CLEAN CUT LANDSCAPE

BELAIRE-WEST LANDSCAPE, INC.

METROCELL CONSTRUCTION INC

Contractor

IRVINE CA 92618

LAKE FOREST CA  92630

RIVERSIDE, CA 92503

CLOVIS, CA 93619

BUENA PARK CA 90622

SANTA FE SPRINGS CA 90670

(949)333-1500

 

(951)362-4300

 

 

(562)696-0319

JAHROMI, REZA

JAHROMI, REZA

GALLARDO, SAM

IZADPANAH, MOE

IZADPANAH, MOE

PARADA, NELSON

Resident
Engineer

(562)401-3333

(562)401-3333

(310)609-0264

(626)572-6732

(626)572-6732

(562)401-3333

 $103,320,295

 $43,019,061

 $2,570,826

 $334,613

 $934,726

 $238,900

Bid + CCOs

 $366,173

 $39,770,112

 $1,878,726

 $229,179

 $726,578

 $232,928

Comp To  date

 $366,173

 $151,610

 $304,854

 $2,834

 $0

 $0

This Month

04/04/12

08/06/09

02/15/11

08/31/11

07/09/09

06/28/11

Awarded

04/30/12

09/22/09

03/01/11

09/09/11

08/06/09

07/15/11

Approved

03/24/16

10/02/12

10/31/12

03/15/15

06/24/13

05/31/12

Est Comp

 2%

 95%

 81%

 0%

 100%

 100%

%Time

 0%

 91%

 73%

 0%

 92%

 98%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

 

 

Message

07-202114

07-269004

07-002344

07-1797A4

07-179704

07-0AA074

Contract 

ACNH-7101-(809)N

SARR-P710-(014)E

NH-7101-(801)E

  

  

  

--()

  P7-10 0-(4E)

--()

  

  

  

  

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

  

SWPPP

  

16481 SCIENTIFIC WAY

6 ORCHARD, SUITE 150

6005 TYLER ST

8406 N. ARMSTRONG

PO BOX 6270

8104 FREESTONE AVENUE

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVE.

18730 S WILMINGTON

AVE, #103

3212 ROSEMEAD BLVD,

SUITE 100

3212 ROSEMEAD BLVD,

STE 100

11229 SOUTH WOODRUFF

AVENUE

DOWNEY, CA 90241

DOWNEY CA 90241

RANCHO DOMINGUEZ, CA

90220

EL MONTE, CA 91731

EL MONTE CA 91731

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-5953-/0

07-VEN-1-/10.2

07-VEN-33-6.3/11.1

07-VEN-33-55.0/57.5

07-VEN-101-1.6/30.9

07-VEN-101-12.6/37

Fed Aid

20.20

201130

HM1

20.20.201

.13

HM3

HA22

Pgm Code

IN LOS ANGELES COUNTY IN COMMERCE AT

CENTRAL MAINTENANCE STATION AT 7300

EAST BANDINI BOULEVARD

ON PCH FROM 0.0PM LA/VEN CTY LINE

NORTH TOPM 10.2 LAS POSAS RD O/C IN

MALIBU

IN VENTURA COUNTY IN VENTURA FROM 0.1

MILE SOUTH OF PARK VIEW DRIVE TO 0.1

MILE SOUTH OF ROUTE 150

VEN 33 NO.OF VEN CO AT PM 55.5 & PM

57.0 REPAIR MULTIPLE SLIP-OUTS. RSP

PLACEMENT & INSTALLATION DUE TO STORM

DAMAGE DIRECTORS EME

IN VENTURA COUNTY IN THOUSAND OAKS

AND CAMARILLO AT VARIOUS LOCATIONS

FROM HAMPSHIRE ROAD UNDERCROSSING TO

0.5 MILE EAST OF WEST M

IN VENTURA COUNTY FROM 0.3 MILE  WEST

OF SANTA ROSA ROAD TO 0.3 MILE WEST

OF PADRE JUAN CANYON ROAD

OVERCROSSING

Description 

INSTALL PHOTOVOLTAIC PANELS

CLEAR ROCKFALL & SLIDE DEBRIS

COLD PLANE AC PVMT AND PLACE RHMA

REPAIR STORM DAMAGED HWY-SUPT SLOPE

REPAIR APPROACH SLABS

PLACE HOT MIX ASPHALT

Type Of Work

STEINY AND COMPANY, INC.

UNION ENGINEERING COMPANY INC.

GRANITE CONSTRUCTION COMPANY

SUMMER CONSTRUCTION

O DONNELL CONSTRUCTION, INC.

SECURITY PAVING COMPANY INC

Contractor

BALDWIN PARK CA 91706-0993

VENTURA, CA 93003

WATSONVILLE CA 950775085

SANTA PAULA, CA  93060

SAN DIMAS, CA 91773

SUN VALLEY CA 91352

 

 

(831)724-1011

 

(909)394-4510

(818)767-8418

PARADA, NELSON

SAYKALI, ZARIF

DAVIS, ALAN

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

ARROYO, HECTOR

Resident
Engineer

(562)401-3333

(310)821-1847

 

(805)375-9247

(805)375-9247

(805)375-9247

 $206,420

 $1,985,000

 $1,494,171

 $3,235,000

 $1,120,064

 $52,792,098

Bid + CCOs

 $186,608

 $1,998,345

 $0

 $1,485,374

 $1,050,347

 $45,146,438

Comp To  date

 $0

 $0

 $0

 $0

 $188,541

 $53,158

This Month

03/22/10

12/21/10

06/04/12

04/08/11

02/23/11

02/24/11

Awarded

04/20/10

12/21/10

06/21/12

04/11/11

03/09/11

03/15/11

Approved

07/18/12

05/02/12

06/30/12

10/26/12

09/01/12

Est Comp

 100%

 100%

 0%

 71%

 66%

 100%

%Time

 90%

 100%

 0%

 46%

 91%

 84%

% Work 

OVER RUN

COMPLETED

 

SUSPENDED

 

SUSPENDED

Message

07-0AA014

07-3X2304

07-1W1204

07-2X8304

07-4Y2904

07-251804

Contract 

  

  

  

  

  

NH-Q101-(183)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

WPCP

WPCP

PO BOX 8100

1399 ARUNDELL AVE.

P O BOX 50085

15245 TELEGRAPH ROAD

559 W COVINA BLVD

P O BOX 1489

11229 S WOODRUFF AVE

12975 W CULVER BLVD

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD, #102

1525 RANCHO CONEJO

BLVD., #102

DOWNEY, CA 90241

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

08/09/12

Location
Storm Water
Plan
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07District

07-VEN-101-39.8/43.6

07-VEN-118-5.8/21.8

07-VEN-118-25.9/26.8

07-VEN-126-13.4/26.6

07-VEN-126-20.3/22.5

07-VEN-126-22.5/29.3

Fed Aid

HB5

HM3

HB1

20.20

201130

HM1

HM1

Pgm Code

IN VENTURA & SANTA BARBARA COUNTIES

FROM MOBILE PIER UNDERCROSSING TO 0.4

MILE SOUTH OF CASITAS PASS ROAD

VEN-118 R5.81/R21.86, LA-118 R2.55/

R12.33 & VARIOUS LOCATION

IN VENTURA COUNTY IN SIMI VALLEY FROM

0.2 MILE EAST OF SYCAMORE DRIVE TO

ARROYO DEL TAPO CHANNEL BRIDGE

VEN-126 AT HAUN CREEK AND HOPPER

CREEK WHERE TWO CREEKS PASS BENEATH

VEN-126 CLEAR CHANNELS FROM STORM

DEBRIS MARCH2011DIR'S EMERG

IN VENTURA COUNTY IN FILLMORE, FROM

"D" STREET TO SESPE LAND AND WATER

IN VENTURA COUNTY AT BUCKHORN AND

PIRU FROM SHORTLINE RAILROAD

CROSSING TO CENTER STREET

Description 

WIDEN RDWY W/JPCP OVER

TREAT BRIDGE DECK AND REPLACE SEALS

INSTALL MBGR AND MODIFY LIGHTING

CLEAR CREEK/FLOOD CONTROL CHANNEL

AC OVERLAY

MICROSURFACING AND FOG SEAL COAT

Type Of Work

GRANITE CONSTRUCTION COMPANY

VELARDE CONCRETE CONSTRUCTION

INC

RSB GROUP INC

NYE & NELSON, INC.

NYE AND NELSON INC

VALLEY SLURRY SEAL COMPANY

Contractor

WATSONVILLE CA 950775085

SAN FERNANDO CA 91340

LAKE FOREST CA 92630

VENTURA, CA 93003

VENTURA CA 93003

WEST SACRAMENTO CA 95798

(831)724-1011

(818)898-2300

(949)454-1999

 

(805)654-1682

(916)373-1500

ARROYO, HECTOR

DORRI, MIKE

DORRI, MIKE

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

DAVIS, ALAN

Resident
Engineer

(805)375-9247

(805)480-4928

 

(805)375-9247

(805)480-4928

(805)480-4928

 $53,016,039

 $952,784

 $398,580

 $1,485,000

 $1,541,101

 $915,260

Bid + CCOs

 $8,353,448

 $953,510

 $232,775

 $85,428

 $1,469,223

 $709,844

Comp To  date

 $2,374,785

 $276,328

 $162,130

 $0

 $174,233

 $700,244

This Month

01/03/12

03/28/12

05/23/12

03/30/11

03/26/12

05/09/12

Awarded

01/18/12

04/13/12

06/20/12

05/12/11

04/13/12

06/01/12

Approved

12/28/16

12/04/12

03/31/13

08/31/12

08/31/12

10/31/12

Est Comp

 8%

 56%

 60%

 11%

 90%

 59%

%Time

 16%

 95%

 55%

 6%

 88%

 75%

% Work 

 

 

 

 

 

 

Message

07-260704

07-4Y7704

07-4T4304

07-3X3604

07-4Y0804

07-4Y0904

Contract 

  

  

ACHS-P118-(062)E

  

  

  

  

  

G P1-18 0-(2E)

  

  

  

  

  

--()

  

  

  

SWPPP

WPCP

WPCP

  

WPCP

WPCP

P O BOX 50085

523 S BRAND BLVD SUITE 201

20331 LAKE FOREST DR #C13

1860 EASTMAN AVENUE #108

1860 EASTMAN AVE #108

P O BOX 981330

1525 RANCHO CONEJO

BL,STE 102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD. #102

1525 RANCHO CONEJO

BL. STE 102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $44,322,399 $832,166,368 $1,739,137,326

07-VEN-150-28.6/28.7

Fed Aid

HA23

Pgm Code

IN VENTURA COUNTY ON ROUTE 33 ABOUT

20 KM NORTH OF WHEELER SPRINGS AND ON

ROUTE 150 NEAR SANTA PAULA

Description 

CONSTRUCT ROCK WEIR SYSTEM

Type Of Work

C A RASMUSSEN INC

Contractor

VALENCIA, CA 91355

(661)367-9040

DAVIS, ALAN

Resident
Engineer

(805)480-4928

 $3,468,670

Bid + CCOs

 $1,945,480

Comp To  date

 $656,695

This Month

12/06/10

Awarded

12/22/10

Approved

07/13/14

Est Comp

 34%

%Time

 56%

% Work 

 

Message

07-4L5704

Contract 

ACST-4138-(004)E

  41-38 0-(4E)

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

28548 LIVINGSTON AVE 1525 RANCHO CONEJO

BLVD, 102

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-.5/0

08-RIV-10-8.2/25.2

08-RIV-10-24.0/24.3

08-RIV-10-31.0/58.5

08-RIV-10-68.0/156.5

08-RIV-10-135.0/154.2

Fed Aid

HA11

HM1

HA21

HB1

HB4N

HM3

Pgm Code

IN RIVERSIDE COUNTY IN DESERT CENTER

AT THE DESERT CENTER MAINTENANCE

STATION

IN RIVERSIDE COUNTY IN BEAUMONT

BANNING AND CABAZON FROM PENNSYLVANIA

AVENUE UNDERCROSSING TO ROUTE 10/111

SEPARATION.

IN RIVERSIDE COUNTY NEAR CABAZON FROM

4.8 MILES EAST OF MAIN STREET TO 1.0

MILE WEST OF 10/111 SEPARATION.

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

RIV I-60 0.0/12, RIV RT-71 0.0/3.0

SBD RT-60 16.6/30.5, SBD I-15

13.8/186.2, SBD I-215 21.8/33.2

VARIOUS LOCATIONS INSTALL VEHICL

IN RIVERSIDE COUNTY NEAR BLYTHE AT

VARIOUS LOCATIONS

Description 

UPGRADE WATER TREATMENT SYSTEM

REHABILITATE PAVEMENT

WIDENING REPAIR BRIDGE DECK/RAILING

UPGRADE METAL BEAM GUARD RAIL

INSTALL VEHICLE DETECTION SYSTEMS

CLEAN AND TREAT EXISTING BRIDGE

Type Of Work

DREAMBUILDER

PROFESSIONAL CONSTRUCTION

SERVICES

BUILDING CONSULTING ENGINEERS

INC

MODERN ALLOYS INC

PAVE TECH INC

AUTOBAHN CONSTRUCTION INC ALI

SOLEHJOU

Contractor

PLACENTIA CA 92870

CONCORD CA 94520

CHINO CA 91710

STANTON CA 90680

CARLSBAD CA 92008

SANTA ANA  CA 927111238

(714)646-3697

(925)288-1566

(213)400-8078

(714)893-0551

(760)729-7592

(714)769-7025

SANTOS, JOHN

CHEN, MICHAEL

SOSTROM, DENISE P.

GADALLA, AMGAD

RAMOS, MOISES

BENJAMIN, AMGAD

Resident
Engineer

(951)538-5315

(951)232-8642

(951)232-7582

(909)844-9731

(951)232-6293

(909)844-9731

 $611,122

 $3,629,813

 $2,229,509

 $3,405,808

 $5,057,860

 $419,911

Bid + CCOs

 $550,100

 $3,601,347

 $248,675

 $2,776,281

 $4,758,209

 $0

Comp To  date

 $61,135

 $355,077

 $1,800

 $302,977

 $1,786,622

 $0

This Month

10/28/11

06/17/11

01/12/12

06/24/11

04/07/11

03/28/12

Awarded

11/17/11

07/14/11

02/13/12

07/15/11

05/04/11

04/19/12

Approved

09/17/12

09/15/12

04/22/13

11/14/12

05/08/13

07/16/12

Est Comp

 100%

 100%

 5%

 80%

 51%

 0%

%Time

 90%

 94%

 11%

 81%

 94%

 0%

% Work 

 

SUSPENDED

 

 

 

SUSPENDED

Message

08-0N7104

08-0P7204

08-0E4104

08-478104

08-0L7904

08-0P6904

Contract 

  

ACIM-0102-(256)9

IM-0103-(106)1

ACHS-000C-(341)E

ACNH-000C-(330)E

  

  

--()

--()

PG00-0C 3-(1E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

1324 LAWSON LN

4070 NELSON AVE SUITE A

14616 MCKENDREE AVENUE

11172 WESTERN AVENUE

735 LAGUNA DRIVE

P O BOX 11238

73-800 DINAH SHORE

DR. STE 101

2023 CHICAGO AVE.

SUITE B-6

850 VIA LATA, SUITE

104

73-800 DINAH SHORE

DR. STE 101

1110-A RESEARCH DRIVE

73-800 DINAH SHORE DR

STE 101

PALM DESERT, CA 92211

RIVERSIDE, CA 92507

COLTON, CA 92324

PALM DESERT, CA 92211

REDLANDS, CA 92374-4562

PALM DESERT, CA 92211

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

08District

08-RIV-10-144.2/156.5

08-RIV-15-1.0/0

08-RIV-15-3.2/52.3

08-RIV-15-9.0/31

08-RIV-15-34.9/35.5

08-RIV-15-40.0/41.3

Fed Aid

HB4N

HA42

HB4N

HM3

HB1

HA25

Pgm Code

IN RIVERSIDE CO IN DESERT CENTER &

BLYTHE FROM 0.3 MILE TO 1.9 MILES

EAST OF NORTH JUNCT RTE 177 & FROM

0.7 MILE EAST OF NORTH JUN

IN TEMECULA 1.0MILE N/O SAN DIEGO

RAINBOW TRUCK INSPECTION FACILITY

INSTALL AUTOMATED DETECTION/WARN- ING

REPAIR EXHAUST HOODS OVE

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY NEAR MURRIETA ON

RTE 15 AT VAR LOCATIONS FROM 0.3 MILE

NORTH OF RTE 15/215 SEPARATION TO

10.5 MILES SOUTH OF R

IN & NEAR CORONA FR 1.4 MI N/O GLEN

IVY UC TO 0.1 MI S/O WEIRICK RD UC

IN RIVERSIDE COUNTY IN CORONA .4 MILE

SOUTH OF MAGNOLIA AVENUE OVERCROSSING

TO TEMESCAL WASH.

Description 

INSTALL CMS WITH GUARDRAIL

IMPROVEMENTS TO INSPECTION FACILITY

UPGRADE CONTROLLERS

BRIDGE REHAB & SLOPE PAVING

INSTALL OUTER SEPARATION BARRIER

REPLACEMENT PLANTING, INSTALL

Type Of Work

MODERN ALLOYS, INC

THE RICHARDS GROUP

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

BEADOR CONSTRUCTION COMPANY

INC

MODERN ALLOYS INC

CLEAN CUT LANDSCAPE

Contractor

STANTON CA 90680

MURRIETA CA 92562

LA PUENTE CA 91748

CORONA CA 92883

STANTON CA 90680

CLOVIS CA 93619

(714)893-0551

(760)715-5510

(626)810-1338

(951)674-7352

(714)893-0551

(559)322-2041

RAMOS, MOISES

RAMOS, MOISES

YOUSSEF, MAGED

BENSON, DAVID

Resident
Engineer

 

(951)232-6293

(951)232-6263

(951)538-3087

 

(951)232-6478

 $424,424

 $193,130

 $1,565,039

 $709,300

 $447,892

 $716,473

Bid + CCOs

 $0

 $0

 $922,231

 $183,295

 $0

 $675,635

Comp To  date

 $0

 $0

 $67,276

 $183,295

 $0

 $810

This Month

06/08/12

03/29/12

04/21/11

06/07/12

07/16/12

06/20/11

Awarded

06/27/12

05/24/12

05/27/11

07/03/12

08/16/12

07/14/11

Approved

11/21/12

02/27/13

10/23/12

04/02/15

Est Comp

 0%

 0%

 64%

 32%

 0%

 0%

%Time

 0%

 0%

 59%

 26%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

08-0N9804

08-0F2404

08-0P6204

08-0Q2104

08-0N2604

08-0C8204

Contract 

  

  

ACST-P000-(C33)1

  

ACHS-IMG0-(156)E

  

  

  

--()

  

5 51-56 8-(E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

11172 WESTERN AVENUE

26323 JEFFERSON AVE #E103

929 OTTERBEIN AVENUE UNIT E

26320 LESTER CIRCLE

11172 WESTERN AVENUE

8406 N ARMSTRONG AVENUE

1110-A RESEARCH DRIVE

1110-A RESEARCH DRIVE

9225 STELLAR COURT

SUITE B

1110-A RESEARCH DRIVE

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

CORONA, CA 92883

REDLANDS, CA 92374-4562

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

08District

08-RIV-15-/50

08-RIV-74-27.4/27.7

08-RIV-74-27.5/0

08-RIV-74-63.0/71.8

08-RIV-79-12.2/19.1

08-RIV-86-/22.1

Fed Aid

HM1

HB1

HM3

HM1

HM1

HM3

Pgm Code

IN RIVERSIDE COUNTY IN RIVERSIDE,

CORONA AND MURRIETA FROM 0.3 MILE

NORTH OF RAINBOW VALLEY BOULEVARD

OVERCROSSING TO 0.7 MILE NOR

IN RIVERSIDE COUNTY IN PERRIS AT SR

74 AND I-215 NB OFF AND ON RAMPS

REHABILITATE 12 BRIDGES ON ROUTES 74

AND 215 AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY IN HEMET AND NEAR

ANZA FROM MARSHALL AVENUE TO HURKEY

CREEK BRIDGE AND FROM 0.4 MILE WEST

OF MORRIS RANCH ROAD

FR SAN DIEGO CO LINE TO 0.7 MI N/O

RTE 79/371 SEP NEAR AGUANGA & FR 0.1

MI S/O DOMENIGONI PKWY TO RTE 79/74

SEP NEAR HOMELAND

IN RIVERSIDE COUNTY IN & NEAR

COACHELLA FROM IMPERIAL CO LINE TO

DILLION ROAD UNDERCROSSING AT VARIOUS

LOCATIONS

Description 

REHABILITATE PAVEMENT REPLACE SLABS

INSTALL TRAFFIC SIGNALS

METHACRYLATE SEAL, REPLACE/REPAIR

COLD PLANE, REPLACE AC AND OVERLAY

REPLACE AC SURFACING, COLD PLANE &

BRIDGE DECK REHABILATION

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

FLATIRON ELECTRIC GROUP INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

ALL AMERICAN ASPHALT

ANGUS ASPHALT INC

BEADOR CONSTRUCTION COMPANY

INC

Contractor

IRVINE CA 92614

CHINO CA 91708

IRVINE CA 92614

CORONA CA 92878

SANTEE CA 92072

CORONA CA 92883

(949)252-0441

(714)228-9631

(949)252-0441

(951)736-7600

(619)562-8201

(951)674-7352

MANASRAH, FATHI

QURESHI, MUJAHID

ALAM, MAHFUAL

Resident
Engineer

(951)232-8614

 

(951)232-8642

 

(951)840-8240

 

 $1,789,624

 $332,747

 $416,222

 $3,450,622

 $1,780,800

 $623,300

Bid + CCOs

 $1,664,766

 $0

 $388,473

 $0

 $1,696,671

 $0

Comp To  date

 $796,732

 $0

 $0

 $0

 $572,206

 $0

This Month

01/25/12

06/19/12

04/06/12

04/12/12

03/15/12

05/17/12

Awarded

02/13/12

07/16/12

04/25/12

07/30/12

04/16/12

06/20/12

Approved

10/22/12

08/10/12

09/01/12

Est Comp

 67%

 0%

 100%

 0%

 100%

 0%

%Time

 93%

 0%

 100%

 0%

 92%

 0%

% Work 

 

 

COMPLETED

 

 

 

Message

08-0P8004

08-0M8704

08-0P7104

08-0P9504

08-0P7804

08-0P6804

Contract 

  

ACHS-P074-(056)E

  

  

  

  

  

PG-    -( )

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1792 KAISER AVENUE

7911-A PINE AVENUE

1792 KAISER AVENUE

P O BOX 2229

P O BOX 711539

26320 LESTER CIRCLE

9225 STELLAR COURT #B

2023 CHICAGO AVE.,

SUITE B-6

2023 CHICAGO AVE

SUITE B-6

CORONA, CA 92883

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

Accepted

08/15/12

08/30/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

08District

08-RIV-91-.6/1.2

08-RIV-91-15.6/21.6

08-RIV-91-/21.6

08-RIV-111-/6

08-RIV-215-37.9/39.5

08-RIV-215-38.0/38.9

Fed Aid

HE11

HB5

HB4N

HM1

20.80

010010

HE11

Pgm Code

IN RIVERSIDE COUNTY IN CORONA FROM

0.4 MILE SOUTH TO 0.2 MILE NORTH OF

GREEN RIVER ROAD OC

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

ADAMS STREET TO THE ROUTE 60/215

SEPARATION

RIV/SBD VARIOUS LOCATIONS REPLACE

CCTVS COMMUNICATION BACKBONE

IN RIVERSIDE COUNTY AT SALTON AND IN

PALM SPRINGS FROM RIVERSIDE IMPERIAL

COUNTY LINE TO MECCA BEACH CAMP ROAD

AND FROM CHINO CREE

REPAIR AND RESTORE THE ASPHALT

CONCRETE PAVEMENT THAT HAS

EXPERIENCED ACCELERATED PAVEMENT

FAILURE  DIR'S ORDER EMERGENCY F.A.

IN RIVERSIDE COUNTY IN MORENO VALLEY

ON ROUTE 215 FROM 0.9KM NORTH OF

EUCALYPTUS AVENUE UNDERCROSSING TO

0.5 KM WEST OF BOX SPRING

Description 

PLANTS AND MULCH WITH IRRIGATION

CONSTRUCT HOV LANDS, WIDEN BRIDGES

UPGRADE TELEVISION CAMERA SYSTEMS

COLD PLANE AND OVERLAY WITH RHMA-G

REPAIR PAVEMENT

CONSTRUCT HOV IN EACH DIRECTION

Type Of Work

CLEAN CUT LANDSCAPE

SEMA CONSTRUCTION INC

REPUBLIC ITS

MATICH CORPORATION

COFFMAN SPECIALTIES, INC

COFFMAN SPECIALTIES INC

Contractor

CLOVIS CA 93619

LAKE FOREST CA 92630

ANAHEIM CA 92806

HIGHLAND CA 92346

SAN DIEGO, CA  92126

SAN DIEGO CA 92126

(559)322-2041

(949)470-0500

(714)630-2100

(909)382-7400

 

(858)536-3100

BENSON, DAVID

LOPEZ, JOSEPH

OBADIKE, JOSEPH

SANTOS, JOHN

LENART, ELVIRA

CALIXTO, MIGUEL

Resident
Engineer

(951)232-6478

(951)232-6052

(951)830-6821

(951)538-5315

(951)232-8949

(951)232-8957

 $707,865

 $110,508,418

 $3,430,025

 $3,409,000

 $3,500,000

 $23,839,797

Bid + CCOs

 $596,241

 $12,043,080

 $1,325,025

 $1,808,423

 $848,424

 $11,740,189

Comp To  date

 $2,586

 $2,517,856

 $4,400

 $1,808,423

 $0

 $604,139

This Month

07/20/11

02/10/12

04/07/11

05/25/12

03/13/12

04/11/11

Awarded

08/05/11

03/08/12

05/04/11

06/20/12

03/14/12

05/04/11

Approved

05/18/15

07/14/14

02/07/13

10/09/12

08/13/12

04/09/14

Est Comp

 0%

 18%

 64%

 24%

 100%

 41%

%Time

 0%

 11%

 39%

 53%

 24%

 49%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

08-456624

08-448404

08-0P6304

08-0P9404

08-1C0004

08-449314

Contract 

ACST-P091-(131)E

CMLN-6208-(009)E

ACNH-000C-(329)E

  

  

ACNH-X065-(095)N

  P0-91 1-(1E)

--()

--()

  

  

LN62-08 0-(7)

--()

  

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

  

SWPPP

8406 N ARMSTRONG AVENUE

6 ORCHARD SUITE 150

1266 N LA LOMA CIRCLE

P O BOX 10

9685 VIA EXCELENCIA STE 200

9685 VIA EXCELENCIA SUITE 200

1110-A RESEARCH DRIVE

119 N. MAPLE SUITE A

& U

1110-A RESEARCH DRIVE

73-800 DINAH SHORE

DR. STE 101

119 N. MAPLE SUITES A

& U

119 N. MAPLE SUITES A

& U

REDLANDS, CA 92374-4562

BARSTOW, CA 92880-1793

REDLANDS, CA 92374-4562

PALM DESERT, CA 92211

CORONA, CA 92880-1793

CORONA, CA 92880

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

08District

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

08-RIV-243-13.8/13.9

08-SBD-0-/50.9

08-SBD-2-.9/2.4

Fed Aid

HE11

HE11

HE11

HB71

20.20

201130

HB1

Pgm Code

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.3 MILE W/O CENTRAL AVENUE

UNDERCROSSING TO 0.3 MILE E/O FAIR

ISLE DRIVE UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.8 MILE EAST OF MARTIN  LUTHER KING

BOULEVARD TO DOWN STREET OVERHEAD.

IN RIVERSIDE COUNTY IN RIVERSIDE ON

ROUTE 215 FROM DOWN STREET OVERHEAD

TO COLOMBIA AVENUE OVERCROSSING ON

ROUTE 60 FROM 0.2 MILE 

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS  DUE TO

THEFT  DIR'S ORDER EMERGENCY F.A.

IN SAN BERNARDINO COUNTY IN

WRIGHTWOOD FROM 0.2 MILE EAST OF

RIVERA DRIVE TO 0.1 MILE WEST OF

SHEEP CREEK DRIVE

Description 

PLANTING AND IRRIGATION

REPLACE PLANTING, IRRIGATION, PUMP

REPLACE HIGHWAY PLANTING

UPGRADE INDIAN VISTA POINT

REPAIR ELECTRICAL SYSTEMS DUE TO

THEFT

CONSTRUCT LEFT TURN POCKET

Type Of Work

CLEAN CUT LANDSCAPE

YAKAR

O DONNELL CONSTRUCTION INC

RSB GROUP INC. ATTN: SIMON

SEPEHRI

TRAFFIC DEVELOPMENT  SERVICES

INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

CLOVIS, CA 93619

SAN DIMAS CA 91773

SAN DIMAS CA 91773

IRVINE CA    92318

MOORPARK, CA  93021

IRVINE CA 92614

(559)322-2041

(909)599-1612

(909)394-4510

 

 

(949)252-0441

SPRAY, MICHAEL

BENSON, DAVID

VERLENGIA, ROMANO

TAHA, ISSA

PARVINJAH, MOHSEN

Resident
Engineer

 

(951)232-6497

(951)232-6478

(951)538-9810

(951)840-8234

(951)232-7755

 $509,939

 $1,342,400

 $3,807,682

 $318,121

 $685,000

 $1,414,080

Bid + CCOs

 $0

 $23,953

 $3,550,411

 $317,669

 $340,763

 $1,462,597

Comp To  date

 $0

 $22,753

 $5,876

 $0

 $43,191

 $1,920

This Month

06/28/12

03/21/12

04/01/11

02/09/07

02/01/12

09/29/10

Awarded

07/16/12

04/13/12

04/19/11

03/07/07

02/01/12

10/18/10

Approved

03/09/16

09/11/15

07/03/07

08/31/12

10/26/12

Est Comp

 0%

 28%

 97%

 100%

 100%

 0%

%Time

 0%

 2%

 93%

 100%

 50%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

08-334884

08-334874

08-334864

08-0C4004

08-0R9204

08-0C0204

Contract 

  

  

  

  

  

ACHS-P002-(036)E

  

  

  

  

  

PHP0-02 0-(6E)

  

  

  

  

  

--()

WPCP

WPCP

SWPPP

WPCP

  

SWPPP

8406 N AMRSTRONG AVENUE

113 E ARROW HIGHWAY

559 W COVINA BLVD

8 MCLAREN, SUITE #8

207 N. LOS ANGELES AVE. #252

1792 KAISER AVENUE

1110-A RESEARCH DRIVE

1110-A RESEARCH DRIVE

2781 W. RAMSEY

STREET, STE #7

1110-A RESEARCH DRIVE

15367 TAMARACK ROAD

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

BANNING CA 92220

REDLANDS, CA 92374

VICTORVILLE, CA 92392

Accepted

08/28/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

08District

08-SBD-10-9.9/24.5

08-SBD-10-12.0/19.8

08-SBD-10-20.0/24.5

08-SBD-10-/9.2

08-SBD-10-/.1

08-SBD-15-3.8/12.8

Fed Aid

HB4N

HB4N

HB1

HM1

HM3

HA22

Pgm Code

FROM 0.1 MI E/O ROUTE 15 SEPARATION

TO 0.3 MI E/O ROUTE 215 SEPARATION

IN SAN BERNARDINO COUNTY IN FONTANA

AND RIALTO FROM 0.4 MILE EAST OF

ETIWANDA AVENUE OVERCROSSING TO 0.2

MILE WEST OF RIVERSIDE AV

IN SAN BERNARDINO COUNTY IN COLTON

FROM RIVERSIDE AVENUE OVERCROSSING TO

0.3 MILE EAST OF 10/215 SEPARATION.

IN SAN BERNARDINO COUNTY ON ROUTE 10

IN MONTCLAIR AND ONTARIO FROM LOS

ANGELES COUNTY LINE TO MILLIKEN

AVENUE AND ON ROUTE 15 IN D

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY IN RANCHO

CUCAMONGA, FONTANA AND RIALTO FROM

7TH STREET  UNDERCROSSING TO SIERRA

AVENUE UNDERCROSING

Description 

WIDEN RAMPS, INSTALL RAMP METERING,

CONSTRUCT LANES

GRIND PCC PAVEMENT RECONSTRUCT G R

REPLACE PCC SLABS & MODIFY RWIS

TREAT BRIDGE DECKS, JOINT SEAL

PAVEMENT REHABILITATION, SLAB

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

C C MYERS INC  WAHED ABRAHIM,

PROJ. MANAGER

PROFESSIONAL CONSTRUCTION

SERVICES

FBD VANGUARD CONSTRUCTION INC

CAROLINO CONSTRUCTION

CORPORATION

GRIFFITH/COFFMAN JOINT VENTURE

Contractor

IRVINE CA 92614

BLOOMINGTON, CA  92376

CONCORD CA 94520

LIVERMORE CA 94550

NATIONAL CITY CA 91950

SAN DIEGO CA 92126

(949)252-0441

(714)471-1694

(925)288-1566

(925)245-1300

(619)948-9163

(858)536-3100

TRAN, KEN

YANG, CHAD

ABDELKHALEQ, HUSSAM

NGUYEN, VU

SAOUD, NAHRO

ALIPANAH, FRED

Resident
Engineer

(909)844-3312

(951)232-7638

(951)232-3759

(951)232-3784

(951)232-3778

(909)289-2020

 $6,702,748

 $11,261,626

 $2,080,374

 $2,554,009

 $509,835

 $77,651,930

Bid + CCOs

 $1,006,939

 $10,631,629

 $1,911,404

 $2,018,977

 $470,723

 $23,452,711

Comp To  date

 $595,460

 $219,000

 $0

 $857,085

 $95,768

 $6,949,306

This Month

03/26/12

10/12/10

06/24/11

02/08/12

04/05/12

02/16/12

Awarded

04/13/12

11/02/10

07/20/11

03/06/12

04/25/12

03/22/12

Approved

06/19/13

12/11/12

07/27/12

10/12/12

08/24/12

05/03/13

Est Comp

 20%

 0%

 100%

 59%

 100%

 28%

%Time

 15%

 0%

 100%

 83%

 83%

 30%

% Work 

 

PLANT EST

SATIS

COMPLETED

SUSPENDED

 

 

Message

08-384344

08-497504

08-0M3504

08-0P8404

08-0P7504

08-472224

Contract 

  

  

ACHS-0102-(257)E

  

  

ACIM-0155-(155)E

  

  

G 01-02 2-(7E)

  

  

0-   1-(5E)

  

  

--()

  

  

--()

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

1792 KAISER AVENUE

195-1/2 WEST VALLEY BLVD.

4070 NELSON AVE SUITE A

651 ENTERPRISE CT

3035 EAST 8TH ST

9685 VIA EXCELENCIA SUITE 200

850 VIA LATA SUITE

104

9225 STELLAR COURT

SUITE B

790 S. VIA LATA SUITE

100

850 S. VIA LATA SUITE

100-A

4295 E. JURUPA ST.,

SUITE 207

790 S. VIA LATA SUITE

100

COLTON, CA 92324

CORONA, CA 92883

COLTON, CA 92324

COLTON, CA 92324

ONTARIO, CA 91761

COLTON, CA 92324

Accepted

07/31/12

08/27/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

08District

08-SBD-15-70.6/74.9

08-SBD-15-81.8/0

08-SBD-15-107.7/154.6

08-SBD-15-/49.7

08-SBD-18-7.8/T8.1

08-SBD-18-30.0/32.5

Fed Aid

HA22

HM3

HM3

HA13

HB71

HE13

Pgm Code

IN SAN BERNARDINO COUNTY IN AND NEAR

BARSTOW FROM 0.5 MILE NORTH OF ROUTE

15/58 SEPARATION TO EAST MAIN STREET

UNDERCROSSING.

IN SAN BERNARDINO CO. ON RTE 15  IN

YERMO AT GHOST TOWN ROAD UC AND ON

RTE 40 AT VARIOUS LOCATIONS FROM

PISGAH CRATER ROAD UC TO A

IN SAN BERNARDINO COUNTY FROM 1  MILE

EAST OF FIELD ROAD  OVERCROSSING TO 1

MILE WEST OF HALLORAN SUMMIT

OVERCROSSING

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM 43RD ST TO 48TH ST

IN SAN BERNARDINO COUNTY IN RUNNING

SPRINGS ON ROUTE 18 AND ON ROUTE 330

Description 

COLD PLANE AND OVERLAY

BRIDGE DECKS, PAINT STEEL BRIDGE

RESURFACE DECKS

RETROFIT CHANGEABLE MESSAGE SIGNS

UPGRADE SIDEWALK, REMOVE MBGR

PLANTING AND IRRIGATION

Type Of Work

PAVE - TECH INC

J MCLOUGHLIN ENGINEERING CO

INC

TRUESDELL CORPORATION OF

CALIFORNIA INC ATTN: JOSE

CASTILLO

REPUBLIC INTELLIGENT

TRASPORTATION SERVICES INC

VAP CONSTRUCTION INC

ROCK BOTTOM INC

Contractor

CARLSBAD CA 92008

RANCHO CUCAMONGA CA 91730

TEMPE AZ 85282

ANAHEIM CA 92806

LA MIRADA CA 90638

BAKERSFIELD CA 93308

(760)729-7592

(909)944-1037

(602)319-5898

(714)630-2100

(714)253-3270

(661)859-1700

AL-KHATEEB, TAGHREED

SHAHIDI, SHAINE

TAHA, ISSA

NGUYEN, NHAN

TRAN, KEN

Resident
Engineer

(951)232-7793

 

(951)232-7839

(951)840-8234

(909)821-8164

(909)844-3312

 $6,420,433

 $2,625,229

 $4,120,758

 $1,515,000

 $181,285

 $1,080,980

Bid + CCOs

 $145,480

 $0

 $1,261,638

 $1,515,000

 $67,017

 $1,098,532

Comp To  date

 $13,000

 $0

 $9,427

 $0

 $67,017

 $1,458

This Month

01/05/12

06/11/12

03/07/11

01/20/11

06/12/12

10/22/09

Awarded

02/03/12

07/05/12

03/24/11

03/28/11

07/03/12

12/14/09

Approved

12/07/12

01/17/13

08/09/12

09/19/12

03/18/14

Est Comp

 25%

 0%

 58%

 100%

 34%

 0%

%Time

 2%

 0%

 38%

 100%

 37%

 0%

% Work 

SUSPENDED

 

 

COMPLETED

 

PLANT EST

SATIS

Message

08-0K1504

08-0P8804

08-0M2404

08-0M7704

08-0M8304

08-0A7914

Contract 

ACIM-0151-(229)1

  

  

ACNH-000C-(327)E

ACST-P018-(043)E

ACST-X071-(054)E

--()

  

  

--()

-    -( )

  X0-71 0-(4E)

  

  

  

  

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

735 LAGUNA DRIVE

10641 FULTON COURT

1310 W 23RD STREET

1266 NORTH LA LOMA CIRCLE

16425 ILLUSION WAY

2724 LANDCO DRIVE

15367 TAMARACK ROAD

222 E. MAIN ST. SUITE

207

1110-A RESEARCH DRIVE

850 VIA LATA SUITE

104

236 ORANGE SHOW RD

STE 109

VICTORVILLE, CA 92392

BARSTOW, CA 92311

REDLANDS, CA 92374-4562

COLTON, CA 92324

SAN BERNARDINO CA 92408

Accepted

08/09/12

Location
Storm Water
Plan
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08District

08-SBD-18-44.2/44.7

08-SBD-18-75.3/75.7

08-SBD-38-49.5/59.4

08-SBD-40-.1/0

08-SBD-40-28.1/51

08-SBD-60-4.8/0

Fed Aid

HA21

HB1

HM1

HM3

HA22

HB4N

Pgm Code

IN SAN BERNARDINO COUNTY IN THE  CITY

OF BIG BEAR LAKE ON ROUTE 18 AT

JUNCTION WITH ROUTE 38.

IN SAN BERNARDINO COUNTY AT LUCERNE

VALLEY FROM 0.2 MILE WEST OF CUSTER

AVENUE TO 0.1 MILE WEST OF

CHRISTENSON ROAD

IN SAN BERNARDINO COUNTY ON ROUTE 18

FROM 0.8 MILE EAST OF LAKEVIEW POINT

MAINTENANCE STATION TO ROUTE 18/30

SEPARATION AND ON ROU

IN RIVERSUDE & SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

SAN BERNARDINO COUNTY FROM 0.2 MI W/O

DESERT OASIS ROADSIDE REST AREA TO

1.0 MI E/O CRUCERO ROAD

IN SAN BERNARDINO COUNTY IN ONTARIO

AT EUCLID AVENUE UNDERCROSSING

Description 

REPLACE BRIDGE & REALIGN ROADWAY

CONSTRUCT LEFT TURN LANE

COLD PLANE AND PAVE, DETECTORS

BRIDGE DECK CORING

COLD PLANE, OVERLAY AND MBGR

EXIT RAMP WIDENING

Type Of Work

FLATIRON WEST INC.

AUTOBAHN CONSTRUCTION INC

MATICH CORPORATION

TRUESDELL CORPORATION OF

CALIFORNIA INC

SECURITY PAVING COMPANY INC

DAN LITTLE, PROJECT MANAGER

WESTCOAST PUBLIC WORK INC

Contractor

SAN MARCOS CA   92078

SANTA ANA CA 92711

HIGHLAND CA 92346

TEMPE AZ 85282

SUN VALLEY CA 913531489

WOODLAND HILLS CA 91364

 

(714)769-7025

(909)382-7400

(602)437-1711

(818)612-0450

(818)206-4423

BOULOS, IHAB

ADODO, EFE

TRAN, KEN

EMUH, GODWIN

SHAHIDI, SHAINE

ALIPANAH, FEREYDOON

Resident
Engineer

(951)232-7582

(951)232-6415

(909)844-3312

(951)232-3706

(951)232-7839

(909)289-2020

 $36,993,081

 $442,687

 $3,008,000

 $157,157

 $24,947,950

 $534,230

Bid + CCOs

 $35,632,949

 $363,680

 $0

 $24,794

 $464,963

 $475,902

Comp To  date

 $342,742

 $0

 $0

 $24,794

 $291,127

 $0

This Month

12/03/08

04/24/12

06/11/12

06/11/12

02/10/12

06/27/11

Awarded

12/19/08

05/16/12

06/27/12

07/05/12

03/06/12

07/28/11

Approved

11/02/12

08/08/12

09/20/12

10/16/12

03/21/13

04/04/13

Est Comp

 0%

 100%

 0%

 35%

 35%

 100%

%Time

 0%

 100%

 0%

 16%

 2%

 89%

% Work 

PLANT EST

SATIS

COMPLETED

SUSPENDED

 

 

 

Message

08-227004

08-0K2004

08-0Q4804

08-0Q1504

08-0K2404

08-0L0404

Contract 

ACST-X071-(053)E

ACHS-P018-(042)E

  

  

ACIM-0401-(078)2

  

CBX0-71 0-(3ER)S

P P0-18 0-(2E)

  

  

--()

  

X071- 053-()

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

1770 LA COSTA MEADOWS DR.

P O BOX 11238

P O BOX 10

1310 W 23RD STREET

P O BOX 1489

20058 VENTURA BLVD, #318

236 ORANGE SHOW RD

SUITE 109

15367 TAMARACK ROAD

850 VIA LATA RD.

SUITE 104

P.O. BOX 3666

222 E. MAIN ST.,

SUITE 208

790 S. VIA LATA SUITE

100

SAN BERNARDINO CA 92408

VICTORVILLE, CA 92392

PARKER, AZ 85344-6416

BARSTOW, CA 92311-2366

COLTON, CA 92324

Accepted

08/15/12

Location
Storm Water
Plan
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08District

08-SBD-60-/10

08-SBD-60-/9.9

08-SBD-62-55.0/79.5

08-SBD-62-142.2/142.9

08-SBD-71-4.8/8.5

08-SBD-138-24.1/37.8

Fed Aid

HB4N

HM1

HM1

HA21

HB34

HM1

Pgm Code

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN SAN BERNARDINO & RIVERSIDE CO ON

RTE 60 FROM LOSANGELES COLINE TO RTE

60/90/215 SEPARATION & ON RTE 215

FROM MARTIN LUTHER KING

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO COUNTY CALIFORNIA

AND IN LA PAZ COUNTY ARIZONA FROM THE

INTERSECTION OF LPARKER DAM  ROAD AT

EARP TO THIRD STREE

IN SBD & RIV COUNTIES NEAR CHINO

HILLS FROM CENTRAL AVE OC SANTA ANA

RIVER BRIDGE

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL EXIT NUMBERING SIGNS

REHABILITATE PAVEMENT

RESURFACE EXISTING PAVEMENT

BRIDGE TO BE REPLACED

HIGHWAY PLANTING AND IRRIGATION

COLD PLANE & PAVE, REPLACE DETECTOR

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SECURITY PAVING COMPANY INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

M C M CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

ALL AMERICAN ASPHALT

Contractor

IRVINE CA 92614

SUN VALLEY CA 913531489

RIVERSIDE CA 925092405

NORTH HIGHLANDS CA

956600620

PERRIS CA 92572

CORONA CA 92878

(949)252-0441

(818)767-8418

(951)684-5360

(916)334-1221

(951)940-6069

(951)736-7600

CHEN, MICHAEL

GONZALEZ, ALFONZO

YAP, SIONG

SPRAY, MIKE

TRAN, KEN

Resident
Engineer

 

(951)830-6017

(951)538-5218

(951)232-3922

(951)232-6497

(909)844-3312

 $188,414

 $1,637,420

 $1,803,600

 $24,487,876

 $542,857

 $5,004,504

Bid + CCOs

 $0

 $10,068

 $1,812,973

 $13,321,205

 $421,157

 $0

Comp To  date

 $0

 $368

 $0

 $1,198,092

 $4,900

 $0

This Month

04/25/12

05/10/12

05/25/07

02/15/11

01/26/11

05/23/12

Awarded

07/23/12

06/07/12

06/14/07

02/28/11

02/15/11

06/20/12

Approved

10/23/12

10/05/07

10/03/14

09/25/14

10/16/12

Est Comp

 0%

 37%

 100%

 38%

 0%

 0%

%Time

 0%

 1%

 100%

 54%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

SUSPENDED

Message

08-0C7434

08-0P8504

08-0H6504

08-378704

08-0F1004

08-0P9204

Contract 

ACNH-000C-(350)E

  

  

STP-BRST-(PP0)6

SARR-STPE-(P07)E

  

--()

  

  

STP-BRST-(PP0)0

STPE-P0 7-(0E)

  

  

  

  

BR- S95-(A20)0

--()

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

1792 KAISER AVENUE

P O BOX 1489

1995 AGUA MANSA ROAD

P O BOX 620

P O BOX 429

P O BOX 2229

2023 CHICAGO AVE.

SUITE B-6

6690 LA CONTENTA ROAD

790 S. VIA LATA STE

100

1110-A RESEARCH DRIVE

850 VIA LATA ROAD

SUITE 104

RIVERSIDE, CA 92507

YUCCA VALLEY CA 92284

COLTON, CA 92324

REDLANDS, CA 92374-4562

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

 $20,609,790 $214,393,261 $476,459,986

08-SBD-178-5.0/14.3

08-SBD-215-8.8/11.6

08-SBD-215-14.0/0

08-SBD-247-8.5/22.1

08-SBD-330-40.3/40.6

08-SBD-395-3.9/65.5

Fed Aid

HA42

HB5

HB4N

HM1

HM2

HM1

Pgm Code

IN SAN BERNARDINO COUNTY EAST OF

RIDGECREST FROM 5.0 MILES EAST TO

14.3 MILES EAST OF KERN COUNTY LINE

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO ON ROUTE 210 AND ON ROUTE

215

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT PALM AVE  DR.

IN SAN BERNARDINO COUNTY NEAR LANDERS

FROM TRACY BLVD TO MANNING ROAD AND

FROM CHUCKWAGON ROAD TO THE CITY

LIMIT OF BARSTOW.

IN SAN BERNARDINO COUNTY NEAR

FREDALBA AT VARIOUS LOCATIONS

IN SBD CO ON RTE 210 FR LA CO LINE IN

UPLAND TO ARROWHEAD AVE OC IN SBD &

ON RTE 395 FR RTE 15 JCT IN HESPERIA

TO 8 MI S/O KERN CO

Description 

DRAINAGE IMPROVEMENTS

CONSTRUCT BRIDGES

INSTALL TRAFFIC SIGNALS

PLACE HMA (TYPE A) OVERLAY

REHABILITATE SEVERAL CULVERTS

OVERLAY, REPLACE AC SURFACING, FOG

Type Of Work

S L S CONSTRUCTION INC

MCM CONSTRUCTION INC

P T M GENERAL ENGINEERING

SERVICES INC

SULLY-MILLER CONTRACTING

COMPANY

BEADOR CONSTRUCTION COMPANY

INC

ALL AMERICAN ASPHALT

Contractor

SANTEE CA 92071

NORTH HIGHLANDS CA  95660

RIVERSIDE CA 925137745

BREA CA 92821

CORONA CA 92883

CORONA CA 928782229

(619)448-8928

 

(951)710-1000

(714)578-9600

(951)674-7352

(951)736-7600

YOGARAJAH, MANNY

TRAN, KEN

MINA, EHAB

Resident
Engineer

 

(951)830-6864

 

 

(909)844-3312

(951)232-6415

 $365,624

 $69,394,159

 $394,493

 $4,865,508

 $358,500

 $3,353,800

Bid + CCOs

 $0

 $66,028,766

 $0

 $0

 $131,270

 $603,030

Comp To  date

 $0

 $302,392

 $0

 $0

 $131,270

 $367,516

This Month

06/04/12

10/23/09

06/18/12

06/11/12

05/23/12

02/07/12

Awarded

07/20/12

11/17/09

07/16/12

06/28/12

06/20/12

02/29/12

Approved

03/25/13

09/12/12

09/19/12

Est Comp

 0%

 81%

 0%

 0%

 40%

 58%

%Time

 0%

 94%

 0%

 0%

 39%

 18%

% Work 

 

 

 

 

 

 

Message

08-438904

08-4440U4

08-0M4004

08-0P9304

08-0J8004

08-0P7304

Contract 

ACST-S178-(061)E

  

  

  

  

  

-    -( )

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

10769 WOODSIDE AVE SUITE 201

P O BOX 620

P O BOX 7745

135 S STATE COLLEGE BLVD #400

26320 LESTER CIRCLE

P O BOX 2229

850 S. VIA LATA, STE

100A

850 VIA LATA STE 104

15367 TAMARACK ROAD

COLTON CA 92324

COLTON, CA 92324

VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan
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09District

09-INY-127-.1/16.2

09-INY-190-65.9/66.5

09-INY-190-96.8/111.6

09-INY-395-73.8/0

09-KER-14-35.4/0

09-MNO-6-4.0/5

Fed Aid

HM1

HB1

HM1

HA12

HM3

HB4N

Pgm Code

IN INYO COUNTY AT AND NEAR SHOSHONE

FROM 0.1 MILE NORTH OF SAN BERNARDINO

COUNTY LINE TO 0.2 MILE SOUTH OF

NORTH JUNCTION ROUTE 17

IN INYO COUNTY ABOUT 10.5 MILES  EAST

OF PANAMINT SPRINGS FROM 8.0 MILES

EAST OF PANAMINT VALLEY ROAD TO 10.0

MILES WEST OF WILDRO

IN INYO COUNTY IN DEATH VALLEY

NATIONAL PARK AT AND NEAR FURNACE

CREEK FROM 3.6 MILES EAST OF  NORTH

HIGHWAY TO 0.1 MILE WEST OF B

IN INYO COUNTY AT INDEPENDENCE AT THE

INDEPENDENCE MAINTENANCE  STATION

FACILITY 665 NORTH EDWARDS STREET

IN KERN COUNTY AT VARIOUS LOCATIONS

IN MONO COUNTY AT AND NEAR CHALFANT

FROM 0.4 MILE SOUTH OF HUNTER AVENUE

TO 0.7 MILE SOUTH OF PETROGLYPH ROAD

Description 

REMOVE AND PLACE CULVERTS

CONSTRUCT ROADWAY REALIGNMENT

HOT MIX ASPHALT OVERLAY

CONSTRUCT STORAGE BUNKERS SITE IMPR

REHAB FIVE BRIDGE DECKS

SHOULDER WIDENING WITH HMA

Type Of Work

NYE & NELSON INC

STEVE MANNING CONSTRUCTION INC

LAS VEGAS PAVING CORPORATION

L H ENGINEERING CO INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

GRANITE CONSTRUCTION COMPANY

Contractor

VENTURA CA 93003

REDDING CA 96049

LAS VEGAS NV 89103

ANAHIEM CA 92801

TEMPE AZ 85282

WATSONVILLE, CA 95077-5085

(805)654-1682

(530)222-0810

(702)251-5800

(714)798-8035

(602)437-1711

(831)724-1011

CHRIS TALBOT

CHRIS TALBOT

FUAD MODIRI

CHRIS TALBOT

Resident
Engineer

(760)872-0794

 

(760)872-0794

 

 

(760)872-0794

 $338,355

 $2,538,107

 $1,723,355

 $857,628

 $1,038,038

 $753,874

Bid + CCOs

 $291,092

 $0

 $30,929

 $816,516

 $0

 $5,476

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/24/12

07/27/12

12/09/11

12/08/11

05/22/12

05/30/12

Awarded

05/14/12

08/16/12

01/04/12

02/03/12

06/19/12

06/21/12

Approved

08/22/12

10/28/12

09/05/12

09/07/12

Est Comp

 100%

 0%

 50%

 100%

 0%

 24%

%Time

 100%

 0%

 2%

 95%

 0%

 1%

% Work 

 

 

SUSPENDED

 

 

 

Message

09-348304

09-287504

09-348004

09-342404

09-349104

09-352604

Contract 

  

ACGS- STP-(017) 

  

  

  

ACNH-P006-(009)E

  

P190-    -(017)E

  

  

  

--()

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

1860 EASTMAN AVE #108

P O BOX 491660

4420 SO DECATUR BLVD

708 N VALLEY STREET SUITE S

1310 W. 23RD STREET

PO BOX 50085

500 S MAIN ST

500 S MAIN ST

500 S MAIN ST

BISHOP CA 93514

BISHOP, CA 93514

BISHOP CA 93514

Accepted

08/22/12

Location
Storm Water
Plan
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09-MNO-108-15.1/0

09-MNO-120-3.7/0

09-MNO-120-35.0/43

09-MNO-158-2.2/2.9

09-MNO-167-/10

09-MNO-395-12.6/36.1

Fed Aid

HM3

HM3

HA22

HB71

HM1

Pgm Code

IN MONO COUNTY AT VARIOUS LOCATIONS

IN MONO COUNTY ABOUT 9 MILES WEST OF

LEE VINING AT DODGE POINT  SIDEHILL

VIADUCT BRIDGE

IN MONO COUNTY EAST OF LEE VINING

FROM 5.9 MILES EAST OF SAGE HEN

MEADOWS ROAD TO 0.8 MILE EAST OF

RIVER SPRINGS ROAD

IN MONO COUNTY AT JUNE LAKE FROM WEST

BIG ROCK ROAD TO GULL LAKE  ROAD

IN MONO COUNTY NEAR LEE VINING FROM

ROUTE 395 TO 10.0 MILES EAST OF

ROUTE 395

IN MONO COUNTY NEAR HILTON CREEK FROM

0.1 MILE NORTH OF CROOKED CREEK

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN

DOME ROAD

Description 

BRIDGE DECK CONCRETE OVERLAY

BRIDGE DECK REHAB

COLD FOAM IN-PLACE RECYCLE

CONSTRUCT SIDEWALKS AND ADA RAMPS

HOT MIX ASPHALT OVERLAY

PLACE ASPHALT RUBBER SEAL

Type Of Work

O'DONNELL CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

QUALCON CONTRACTORS INC

DREAMBUILDER

HERBACK GENERAL ENGINEERING

INTERMOUNTAIN SLURRY SEAL INC

Contractor

SAN DIMAS CA 91773

BENECIA CA 94510

MINDEN NV 89423

PLACENTIA CA 92870

MINDEN NV 89423

WATSONVILLE CA 950775085

(909)394-4510

(707)746-8028

(775)782-2006

(714)646-3697

(775)267-6800

(831)724-1011

CHING CHUANG

MODIRI FUAD

H. J. BLOMMER

H. J. BLOMMER

H. J. BLOMMER

H. J. BLOMMER

Resident
Engineer

(951)232-6126

 

(760)648-7906

(760)648-7906

(760)648-7906

(760)648-7906

 $357,858

 $773,375

 $4,494,983

 $493,061

 $1,991,988

 $2,217,571

Bid + CCOs

 $297,876

 $613,425

 $4,513,218

 $0

 $1,159,173

 $30,045

Comp To  date

 $0

 $613,425

 $229,771

 $0

 $1,159,173

 $27,520

This Month

05/02/12

06/25/12

09/28/11

04/26/12

03/27/12

04/28/11

Awarded

05/22/12

07/16/12

10/18/11

06/12/12

05/22/12

05/18/11

Approved

08/27/12

09/04/12

08/31/12

11/07/12

08/27/12

10/09/12

Est Comp

 100%

 100%

 96%

 0%

 81%

 24%

%Time

 100%

 79%

 99%

 0%

 58%

 1%

% Work 

 

 

 

 

 

 

Message

09-349204

09-344204

09-341304

09-350104

09-347804

09-347404

Contract 

  

  

ACST-PP12-(005)3

ACST-S158-(112)E

  

ACNH-P395-(233)E

  

  

--()

  S1-58 1-(2E)

  

--()

  

  

  

--()

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

559 W. COVINA BLVD.

3701 MALLARD DRIVE

1645 ESMERALDA AVE

1324 LAWSON LANE

2531 NOWLIN ROAD

P O BOX 50085

500 SOUTH MAIN STREET

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

08/27/12

Location
Storm Water
Plan
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 $3,649,629 $13,674,870 $32,971,235

09-MNO-395-51.5/0

09-MNO-395-65.1/69.6

09-MNO-395-118.7/119.6

Fed Aid

HA12

HM1

HB4N

Pgm Code

IN MONO COUNTY AT THE LEE VINING

MAINTENANCE STATION L5710

IN MONO COUNTY AT VARIOUS LOCATIONS

(395-65.1/69.6, 395-76.0/77.0, 182-

0.0/6.2)

IN MONO COUNTY NEAR TOPAZ LAKE FROM

1.7 MILES NORTH OF SR 89 TO 0.9 MILES

SOUTH OF THE NEVADA BORDER

Description 

LEE VINING MECHANIC'S FACILITY

PLACE HOT MIX ASPHALT OVERLAY

ROAD REALIGNMENT AND RETAINING WALL

Type Of Work

DESERT CONCEPTS CONSTRUCTION

INC

GRANITE CONSTRUCTION COMPANY

DISNEY CONSTRUCTION INC

Contractor

PALM DESERT CA 92211

WATSONVILLE CA 950775085

BURLINGAME CA 94010

(760)200-9007

(831)724-1011

(650)259-9545

MODIRI FUAD

TIM SHULTZ

ANDREW BRANDT

Resident
Engineer

 

(760)872-5211

(760)872-8036

 $925,692

 $3,277,951

 $11,189,399

Bid + CCOs

 $110,731

 $73,472

 $5,732,917

Comp To  date

 $110,731

 $0

 $1,509,009

This Month

06/18/12

05/13/11

03/06/12

Awarded

07/16/12

06/01/11

03/28/12

Approved

03/13/13

08/21/12

10/25/12

Est Comp

 7%

 48%

 63%

%Time

 12%

 2%

 51%

% Work 

 

SUSPENDED

 

Message

09-352304

09-343204

09-237704

Contract 

  

ACNH-ACST-(026)E

ACHS-NHP3-(237)E

  

015-   0-(6E)

-   2-(7E)

  

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

SWPPP

77-770 COUNTRY CLUB DRIVE STE

P O BOX 50085

875 MAHLER ROAD SUITE 188

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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10-ALP-88-7.5/21

10-AMA-88-22.1/0

10-AMA-88-60.8/66.7

10-AMA-88-/5.5

10-CAL-4-14.5/14.9

10-CAL-26-/3.1

Fed Aid

HA42

HM1

HA22

HB1

HA22

Pgm Code

IN ALPINE COUNTY NEAR WOODFORDS  FROM

0.1 MILE EAST OF RED LAKE ROAD TO 0.2

MILE EAST OF EMIGRANT  TRAIL

IN AMADOR COUNTY NEAR PINE GROVE AT

0.1 MILE WEST OF CLIMAX ROAD

IN AMADOR COUNTY AT AND NEAR PLASSE

FROM 2.0 MILES WEST OF TRADGEDY

SPRINGS ROAD TO 0.3 MILE EAST OF KIT

CARSON LODGE ROAD

IN AMADOR COUNTY ABOUT 7 MILES EAST

OF CLEMENTS FROM SAN JOAQUIN  COUNTY

LINE TO 0.1 MILE WEST OF  RTE 124

IN CALAVERAS COUNTY ABOUT 5.9 MILES

WEST OF ANGELS CAMP FROM 2.4 MILES

EAST OF HUNT ROAD TO 1.4 MILES WEST

OF WEST BRANCH CHEROKEE

IN SAN JOAQUIN AND CALAVERAS

COUNTIES NEAR VALLEY SPRINGS FROM

WIMER HOSPITAL ROAD TO SAVAGE WAY

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT RETAINING WALL

RUBBERIZED HOT MIX ASPHALT OVERLAY

ROADWAY REHABILITATION

REALIGN AND WIDEN HIGHWAY WITH RHMA

PLACE HMA, AB AND WIDEN ROADWAY

Type Of Work

VINTAGE PAVING CO INC

C W FOX CONSTRUCTION INC

VINTAGE PAVING COMPANY INC

GEORGE REED INC - MYERS AND

SONS CONSTRUCTION LP JV

GEORGE REED INC

RGW CONSTRUCTION INC

Contractor

WINTERS, CA 95694

COOL CA 95614

WINTERS CA 95694

MODESTO CA 95352

MODESTO CA 95352

LIVERMORE CA 94550

(530)795-0132

(530)823-0591

(530)795-0132

(209)523-0734

(209)523-0734

(925)606-2400

PARMINDER SINGH

PARMINDER SINGH

PARMINDER SINGH

BLUM, ALFRED / OSHITA,

STANLEY

SHIVINDER SINGH

SHIVINDER/ALFRED

Resident
Engineer

(209)333-6958

(209)333-6958

(209)333-6958

(209)333-6928

(209)333-6972

(209)333-6972

 $3,102,560

 $803,257

 $1,370,035

 $10,910,443

 $1,442,578

 $7,457,672

Bid + CCOs

 $599,357

 $210,968

 $1,035,232

 $869,902

 $1,229,446

 $5,060,916

Comp To  date

 $542,009

 $210,968

 $1,031,732

 $0

 $106,757

 $903,965

This Month

03/19/12

06/12/12

03/07/12

04/10/12

12/21/10

06/27/11

Awarded

04/02/12

07/05/12

03/28/12

05/15/12

01/06/11

07/15/11

Approved

10/31/12

10/09/12

10/31/12

12/31/15

08/30/12

06/19/13

Est Comp

 27%

 31%

 40%

 8%

 90%

 36%

%Time

 19%

 25%

 73%

 8%

 84%

 67%

% Work 

 

 

 

 

 

 

Message

10-0V9104

10-0U6804

10-0V9904

10-264444

10-0A0104

10-2A4204

Contract 

  

ACNH-P088-(059)E

  

ACNH-P088-(058) 

HSST-P004-(141)E

STP-P026-(026)E

  

--()

  

--()

-    -( )

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 461

2701 SECRET LAKE TRAIL

P O BOX 461

P O BOX 4760

P O BOX 4760

550 GREENVILLE ROAD

1110 W KETTLEMAN LANE

1110 W KETTLEMAN LANE

1110 W KETTLEMAN LANE

1110 WEST KETTLEMAN

LANE, #35

1110 KETTLEMAN LANE

SUITE 35

1110 W KETTLEMAN LANE

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA-95240

Accepted

Location
Storm Water
Plan
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10-MER-5-1.6/26.7

10-MER-5-16.7/0

10-MER-5-23.1/24

10-MER-99-4.6/10.5

10-MER-99-10.8/13.1

10-MER-99-13.9/14.4

Fed Aid

HM3

HE14

HE14

HA21

Pgm Code

IN MERCED, STANISLAUS, AND TUOLUMNE

COUNTIES AT VARIOUS LOCATIONS

IN MERCED COUNTY NEAR SANTA NELLA AT

BILLY WRIGHT ROAD UNDERCROSSING

IN MERCED COUNTY NEAR SANTA NELLA

FROM 0.5 MILE NORTH OF MCCABE ROAD

OVERCROSSING TO 0.2 MILE NORTH OF

WHITWORTH ROAD OVERCROSSING

IN MERCED COUNTY NEAR MERCED FROM

BUCHANAN HOLLOW ROAD TO 0.3 MILE

NORTH OF MCHENRY ROAD

IN MERCED CO IN AND NEAR MERCED  FROM

MILES CREEK OVERFLOW TO CHILDS AVENUE

OVERCROSSING

IN MERCED COUNTY IN MERCED FROM 0.3

MILE SOUTH OF ROUTE 99/140 SEPARATION

TO G STREET UNDER  CROSSING AND ON

ROUTE 140 AT MAIN STR

Description 

TREAT BRIDGE DECKS & REPLACE SEALS

BRIDGE COLUMN TO BE REPAIRED

REMODEL WEIGH STATION AND RAMPS

CONST. FREEWAY, INTERCHANGE, BRIDGE

HIGHWAY PLANTING AND IRRIGATION

WIDEN UNDERCROSSING AND WIDEN RDWY

Type Of Work

O'DONNELL CONSTRUCTION INC

BUGLER CONSTRUCTION

AMLAND CORPORATION

TEICHERT/FLATIRON WEST A

JOINTVENTURE

TAKEHARA LANDSCAPE, INC.

RGW CONSTRUCTION INC

Contractor

SAN DIMAS, CA 91773

PLEASANTON CA 94588

SAN JOSE CA 95132

STOCKTON CA 95201

SACRAMENTO CA  95827

LIVERMORE CA 94550

(909)394-4510

(925)416-0700

(408)772-3979

(209)983-2300

(916)386-9487

(925)606-2400

SUKHI DEOL

COREY CASEY

VIRK,KEWAL

BLUM, ALFRED / OSHITA,

STANLEY

DAVID ABLEDU

Resident
Engineer

(209)656-6862

(209)656-6783

 

(559)675-5272

(209)333-6928

(209)483-5812

 $549,341

 $313,178

 $1,006,370

 $65,814,522

 $1,005,798

 $21,965,178

Bid + CCOs

 $6,500

 $124,145

 $0

 $6,573,836

 $889,117

 $2,736,213

Comp To  date

 $6,500

 $124,145

 $0

 $5,594,184

 $3,931

 $1,296,333

This Month

05/16/12

05/09/12

02/27/12

04/06/12

02/10/10

01/19/12

Awarded

06/07/12

06/01/12

04/13/12

05/14/12

03/10/10

02/03/12

Approved

11/26/12

12/21/12

03/02/16

12/31/13

02/26/15

Est Comp

 7%

 16%

 0%

 3%

 58%

 8%

%Time

 1%

 40%

 0%

 10%

 87%

 12%

% Work 

 

 

 

 

 

 

Message

10-0W0904

10-0U6204

10-0S1904

10-415704

10-363124

10-481004

Contract 

  

  

IM00-5513-(840)8

  

  

ACNH-P099-(550)E

  

  

--()

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

559 W COVINA BLVD

4847 HOPYARD RD. SUITE 4 #395

3168 KNIGHTS BRIDGE ROAD

P O BOX 1118

POST OFFICE BOX 277085

550 GREENVILLE ROAD

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

3469 YEAGER DR SU 109

1110 WEST KETTLEMAN

LANE, #35

2374 INDUSTRIAL ROWE

TURLOCK, CA 95380

TURLOCK CA 95380

MADERA CA 93637

LODI CA 95240

TURLOCK CA 95380-9517

Accepted

Location
Storm Water
Plan
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10-MER-99-15.8/17.3

10-MER-99-24.4/25.8

10-MER-99-26.8/27.6

10-MER-99-32.6/37.2

10-MER-99-/4.6

10-MER-140-36.5/37.6

Fed Aid

HA21

HE14

HB4C

HE14

Pgm Code

IN MERCED COUNTY IN AND NEAR MERCED

FROM 0.1 KM NORTH OF V STREET

UNDERCROSSING TO BLACK RASCAL CANAL

BRIDGE

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.7 MILE NORTH OF ATWATER

OVERHEAD TO 0.7 MILE SOUTH OF ARENA

WAY

IN MERCED COUNTY NEAR LIVINGSTON FROM

0.3 MILE SOUTH TO 0.5 MILE  NORTH OF

SULTANA DRIVE OVERCROSSING

IN MERCED COUNTY NEAR DELHI FROM 0.9

MILE SOUTH OF SOUTH AVENUE

OVERCROSSING TO 0.5 MILE NORTH OF

GRIFFITH ROAD OVERCROSSING

IN MERCED COUNTY NEAR CHOWCHILLA FROM

CHOWCHILLA RIVER BRIDGE TO  BUCHANAN

HOLLOW ROAD

IN MERCED COUNTY IN AND NEAR MERCED

FROM MARTHELLA AVENUE TO 0.3 KM  EAST

OF SANTA FE AVENUE

Description 

REPLACE BRIDGE

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING

CONSTRUCT FREEWAY AND INTERCHANGE

REPLACE BRIDGE AND WIDEN ROADWAY

Type Of Work

RGW

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

ROLFE CONSTRUCTION

ODYSSEY LANDSCAPE CO., INC.

SECURITY PAVING COMPANY INC

R G W CONSTRUCTION INC

Contractor

LIVERMORE, CA. 94550-9297

SACRAMENTO CA 95828

ATWATER CA  95301

LODI CA  95242

SUN VALLEY CA 913531489

LIVERMORE CA 94550

 

(916)388-0308

(209)358-5548

(209)369-6197

(818)767-8418

(925)606-2400

SIAMAK SIRANG

BLUM, ALFRED / OSHITA,

STANLEY

BLUM, ALFRED / OSHITA,

STANLEY

BLUM, ALFRED / OSHITA,

STANLEY

BRENT HAROLDSEN

Resident
Engineer

(209)610-3932

(209)333-6928

(209)333-6928

(209)724-9096

 

(559)246-6410

 $21,335,854

 $683,198

 $322,753

 $622,471

 $44,282,257

 $22,524,954

Bid + CCOs

 $13,910,086

 $449,974

 $279,043

 $597,536

 $0

 $10,207,498

Comp To  date

 $232,382

 $5,943

 $1,040

 $0

 $0

 $390,351

This Month

10/08/09

11/09/11

02/11/10

08/19/08

07/12/12

10/11/10

Awarded

10/22/09

11/22/11

04/06/10

09/10/08

08/31/12

10/26/10

Approved

01/11/13

12/31/15

12/31/13

08/23/12

03/06/14

Est Comp

 84%

 75%

 0%

 100%

 0%

 32%

%Time

 65%

 70%

 0%

 100%

 0%

 48%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

10-0K0204

10-414824

10-3169C4

10-0L5804

10-415804

10-3A66U4

Contract 

SARR-P099-(521)E

  

  

ACST-P099-(515)E

  

ACNH-P140-(031)E

  P0-99 5-(1E)

  

  

  P0-99 5-(5E)

  

--()

--()

  

  

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

550 GREENVILLE RD.

8380 ROVANA CIRCLE

3573 SOUTHERN PACIFIC AVE.

5400 WEST HIGHWAY 12

P O BOX 1489

550 GREENVILLE ROAD

3469 YEAGER DRIVE

SUITE 109

1110 WEST KETTLEMAN

LANE, #35

1110 WEST KETTLEMAN

LANE, #35

1110 WEST KETTLEMAN

LANE, #35

3469 YEAGER

DRIVE,SUITE 109

MADERA,CA 93637

LODI, CA 95240

LODI CA 95240

LODI CA 95240

MADERA,CA.93637

Accepted

08/23/12

Location
Storm Water
Plan
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10-MER-140-39.0/50.3

10-MPA-49-13.3/13.9

10-MPA-49-34.6/48.8

10-MPA-49-44.7/0

10-MPA-140-/12

10-SJ-4-4.4/0

Fed Aid

HB1

HM1

HB1

HM1

Pgm Code

IN MERCED COUNTY IN AND NEAR MERCED

FROM 0.2 MILE WEST OF TOWER DRIVE TO

MARIPOSA COUNTY LINE

IN MARIPOSA COUNTY SOUTH OF THE

COMMUNITY OF MARIPOSA ON SR 49 AT THE

INTERSECTION OF ASHWORTH ROAD

IN MARIPOSA COUNTY AT AND NEAR

COULTERVILLE FROM MERCED RIVER BRIDGE

TO TUOLUMNE COUNTY LINE

IN AMADOR, MARIPOSA & TUOLUMNES

COUNTIES AT VARIOUS LOCATIONS

IN MARIPOSA CO AT AND NEAR CATHEYS

VALLEY FROM MERCED CO LINE TO 1.7

MILES EAST OF CATHEYS VALLEY PARK AND

AT AND NEAR MIDPINES FR

IN SAN JOAQUIN COUNTY NEAR HOLT AT

MIDDLE RIVER BRIDGE

Description 

RUBBERIZED HMA OVERLAY

WIDEN ROADWAY FOR LEFT TURN

REPAIR AND APPLY RUBBERIZED HMA

INSTALL WASHRACK

REPAIR AND APPLY RUBBERIZED HMA

PAINT BRIDGE

Type Of Work

GEORGE REED INC

CW FOX CONSTRUCTION INC

GEORGE REED INC

TRICON CONSTRUCTION, INC

TEICHERT CONSTRUCTION

MURPHY INDUSTRIAL COATINGS INC

Contractor

MODESTO CA 95352

COOL CA 95614

MODESTO CA 95352

RANCHO CORDOVA, CA 95742

STOCKTON CA 95201

SIGNAL HILL CA 90755

(209)523-0734

(530)823-0591

(209)523-0734

(916)638-9866

(209)983-2300

(562)427-7720

COREY CASEY

HASSAN JAKHAR

LOWE,LARRY

WALI WAZIRI

Resident
Engineer

(209)656-6783

(559)675-5278

(209)610-4470

 

 

(209)470-8790

 $1,856,596

 $1,041,252

 $2,433,342

 $2,089,264

 $3,631,144

 $2,641,010

Bid + CCOs

 $0

 $1,031,812

 $1,434,601

 $0

 $0

 $1,957,434

Comp To  date

 $0

 $0

 $1,095,085

 $0

 $0

 $495,031

This Month

05/30/12

01/05/12

04/30/12

06/20/12

06/28/12

05/25/11

Awarded

08/31/12

01/31/12

05/16/12

08/16/12

07/30/12

06/24/11

Approved

07/30/12

09/11/12

09/06/12

Est Comp

 0%

 100%

 63%

 0%

 0%

 93%

%Time

 0%

 100%

 59%

 0%

 0%

 74%

% Work 

 

COMPLETED

 

 

 

 

Message

10-0W0204

10-0Q6104

10-0V9804

10-0W5404

10-0V8904

10-0U6004

Contract 

  

HSST-PP04-(915)1

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 4760

2701 SECRET LAKE TRAIL

P O BOX 4760

11419 SUNRISE GOLD CREEK STE

P O BOX 1118

2704 GUNDRY AVENUE

2374 INDUSTRIAL ROWE

3469 YEAGER DR SU 109

1110 W KETTLEMAN LAN,

SUITE 35

TURLOCK CA 95380

MADERA CA 93637

LODI, CA 95240

Accepted

07/30/12

Location
Storm Water
Plan
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10-SJ-4-5.4/6.9

10-SJ-4-14.1/0

10-SJ-4-15.3/18.9

10-SJ-5-12.4/39.6

10-SJ-5-28.5/35.6

10-SJ-5-32.6/49.8

Fed Aid

HB1

HM3

HM1

HE13

HA22

Pgm Code

IN SAN JOAQUIN COUNTY NEAR HOLT  FROM

0.8 KM WEST OF TRACY BOULEVARD

BOULEVARD TO 1.6 KM EAST OF TRACY

BOULEVARD

IN SAN JOAQUIN COUNTY NEAR STOCKTON

AT SAN JOAQUIN RIVER BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM FRESNO AVENUE

TO 0.1 MILE EAST OF FILBERT STREET

OVERCROSSING

IN SAN JOAQUIN COUNTY AT VARIOUS

LOCATIONS FROM TOM PAINE SLOUGH TO

5/12 SEPARATION

IN SAN JOAQUIN COUNTY IN STOCKTON

FROM 0.4 MILE NORTH OF 8TH STREET

UNDERCROSSING TO HAMMER LANE

UNDERCROSING

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM HAMMER LANE

UNDERCROSSING TO SACRAMENTO COUNTY

LINE

Description 

CURVE IMPROVEMENT

REPAINT BRIDGE

COLD PLANE AND PLACE HMA

TREAT BRIDGE DECKS

WIDEN BRIDGES AND FREEWAY LANES

HOT MIX ASPHALT OVERLAY

Type Of Work

DE SILVA GATES CONSTRUCTION

MURPHY INDUSTRIAL COATINGS INC

TEICHERT CONSTRUCTION

MYERS AND SONS CONSTRUCTION LP

R & L BROSAMER INC

RGW VANGUARD A JOINT VENTURE

Contractor

DUBLIN CA 94568

SIGNAL HILL CA 90755

STOCKTON CA 95201

SACRAMENTO CA 95833

WALNUT CREEK CA 94596

LIVERMORE CA 94550

(925)294-5669

(562)427-7720

(209)983-2300

(916)649-4504

(925)627-1700

(925)606-2400

WAZIRI,MOHAMMAD

COREY CASEY

PAWAN GARG

DEOL, HARMINDER

HARMINDER DEOL

Resident
Engineer

(209)470-8790

 

(209)656-6783

(209)941-1995

(209)948-7185

(209)599-8576

 $6,974,691

 $1,806,713

 $1,173,647

 $4,288,254

 $87,389,931

 $21,563,944

Bid + CCOs

 $6,332,555

 $0

 $0

 $3,080,507

 $27,524,871

 $21,702,215

Comp To  date

 $203,618

 $0

 $0

 $534,779

 $1,839,561

 $438,345

This Month

09/03/09

04/27/12

06/14/12

05/17/11

06/02/11

12/03/10

Awarded

09/21/09

06/12/12

08/07/12

06/03/11

06/15/11

12/20/10

Approved

11/05/12

08/31/12

06/29/15

09/15/12

Est Comp

 90%

 0%

 0%

 22%

 24%

 93%

%Time

 88%

 0%

 0%

 87%

 31%

 98%

% Work 

 

 

 

 

 

 

Message

10-0H04U4

10-0V5904

10-0V9604

10-0U5804

10-0G4704

10-0V1704

Contract 

SARR-P004-(133)E

  

  

  

ACIM- 005-(633)E

IM-0056-(332)0

  P0-04 1-(3E)

  

  

  

--()

6332-  47-(E)

--()

  

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 2909

2704 GUNDRY AVENUE

P O BOX 1118

2554 MILLCREEK DRIVE

1777 OAKLAND BLVD SUITE 300

550 GREENVILLE RD

1110 W KETTLEMAN

LANE, SUITE 35

2374 INDUSTRIAL ROWE

611 SAN JUAN AVE.

952 GOODWIN DR

LODI CA 95240

TURLOCK CA 95380

STOCKTON, CA 95203

RIPON CA 95366

Accepted

Location
Storm Water
Plan
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10District

10-SJ-12-5.0/10.2

10-SJ-88-5.0/12.2

10-SJ-99-2.0/4.3

10-SJ-99-4.9/14.2

10-SJ-99-10.6/15

10-SJ-99-20.1/0

Fed Aid

HB4N

HA22

HB4N

HE13

HE13

HM3

Pgm Code

IN SACRAMENTO, SAN JOAQUIN, AND

SOLANO COUNTIES ON ROUTES 5 AND 12 AT

VARIOUS LOCATIONS.

IN SAN JOAQUIN COUNTY NEAR WATERLOO

FROM 0.1 MILE EAST OF COMSTOCK ROAD

TO 0.1 MILE WEST OF ROUTE 12

IN SAN JOAQUIN COUNTY NEAR MANTECA AT

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH

OF JACK TONE ROAD TO 0.6 MILE SOUTH

OF AUSTIN ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM AUSTIN ROAD OVERCROSSING

TO 0.4 MILE SOUTH OF ARCH ROAD

UNDERCROSSING

IN MANTECA, ON ROUTE 99 FROM 1.4 MILE

NORTH OF LATHROP ROAD TO 0.4 MILE

NORTH OF ARCH ROAD

IN SAN JOAQUIN COUNTY NEAR STOCKTON

AT STOCKTON DIVERTING CANAL

Description 

PLACE HMA W/CLASS 2 AGGREGATE BASE

REPAIR AREAS AND APPLY HMA, SIGNALS

INSTALL CMS AND TMS AND MBGR

WIDEN EXISTING FREEWAY WITH HMA

FRENCH CAMP INTERCHANGE (PHASE 2)

REPAINT BRIDGE

Type Of Work

DE SILVA GATES CONTRUCTION

GEORGE REED INC

AMLAND CORP

BAY CITIES PAVING AND GRADING

INC

BAY CITIES PAVING & GRADING

INC

JEFFCO PAINTING AND COATING

Contractor

DUBLIN CA 94568

MODESTO CA 95352

SAN JOSE CA 95132

CONCORD CA 94524

CONCORD CA 94524

VALLEJO CA 94590

(925)829-9220

(209)523-0734

(408)929-3949

(925)687-6666

(925)687-6666

(707)562-1900

MARIO D CASTILLO

RANBIR BHULLAR

SHEIKH ALAM

OBAIDULLAH RASHID

"ABDUL"

TRINH, QUAN

Resident
Engineer

(209)365-7150

(209)639-4306

(209)948-7216

(209)470-8782

 

(209)471-4008

 $9,887,069

 $2,900,460

 $316,203

 $25,738,619

 $24,326,114

 $617,442

Bid + CCOs

 $2,526,081

 $1,848,499

 $0

 $519,167

 $0

 $308,272

Comp To  date

 $1,419,419

 $0

 $0

 $288,530

 $0

 $211,749

This Month

02/08/12

11/22/11

06/06/12

03/27/12

06/27/12

05/15/12

Awarded

03/06/12

12/21/11

06/28/12

04/19/12

07/20/12

06/20/12

Approved

04/25/13

09/14/12

11/12/13

10/11/12

Est Comp

 24%

 100%

 0%

 13%

 0%

 41%

%Time

 25%

 63%

 0%

 2%

 0%

 50%

% Work 

 

OVER RUN

 

 

 

 

Message

10-0A8404

10-0P6004

10-0S7604

10-0E6114

10-0E6124

10-0W1504

Contract 

ACNH-000C-(348)E

ACST-PP08-(805)7

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 2909

P O BOX 4760

3168 KNIGHT BRIDGE ROAD

P O BOX 6227

P O BOX 6227

P O BOX 1888

611 SAN JUAN AVENUE

STOCKTON CA 95203

Accepted

Location
Storm Water
Plan
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10District

10-SJ-99-29.0/30.7

10-SJ-99-32.6/0

10-SJ-132-.3/4

10-SJ-132-1.0/3

10-SJ-132-3.9/4.5

10-SJ-205-1.7/12.6

Fed Aid

HA22

HM3

HB1

HA25

Pgm Code

IN SAN JOAQUIN COUNTY IN LODI FROM

0.5 MILE NORTH OF  HARNEY LANE

OVERCROSSING TO EAST PINE STREET

OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR LODI AT

WOODBRIDGE ROAD OVERCROSSING

IN SAN JOAQUIN COUNTY ABOUT 9 MILES

WEST OF MODESTO FROM 0.4 MILE WEST OF

ROUTE 132/580 SEPARATION TO 0.3 MILE

WEST OF KOSTER ROAD

IN SAN JOAQUIN COUNTY ABOUT 10.5

MILES WEST OF MODESTO AT SERVICE ROAD

OVERCROSSING AND AT DELTA-MENDOTA

CANAL BRIDGE

IN SAN JOAQUIN COUNTY ABOUT 9 MILES

WEST OF MODESTO FROM 0.7 MILE EAST OF

ROUTE 5/132 SEPARATION TO 0.2 MILE

EAST OF KOSTER ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

Description 

PANEL REPLACEMENT, GRIND, OVERLAY

HEAT STRAIGHTEN GIRDER

PCC SLAB REPLACEMENT

REPLACE BRIDGE GIRDER

CONSTRUCT LEFT TURN CHANNELIZATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

MCK SERVICES INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC CACC

M C K SERVICES INC

VIKING CONSTRUCTION COMPANY

INC

KNIFE RIVER CONSTRUCTION

ELITE LANDSCAPING, INC.

Contractor

CONCORD CA 94524

BENICIA CA 94510

CONCORD CA 94524

RANCHO CORDOVA CA 95741

STOCKTON CA 95206

CLOVIS, CA 93612

(925)957-9200

(707)746-8025

(925)957-9200

(916)852-5530

(209)948-0302

(559)292-7760

RANBIR BHULLAR

TRINH, QUAN

COREY CASEY

BAL BAHADUR PAUL

BLUM, ALFRED / OSHITA,

STANLEY

Resident
Engineer

(209)639-4306

(209)471-4008

 

(209)656-6783

(209)599-5264

(209)333-6928

 $2,142,462

 $315,940

 $2,055,777

 $545,220

 $663,607

 $739,658

Bid + CCOs

 $1,853,212

 $212,397

 $0

 $0

 $686,179

 $662,026

Comp To  date

 $499,069

 $38,257

 $0

 $0

 $491,383

 $1,430

This Month

11/17/11

04/05/12

06/06/12

05/08/12

11/30/11

04/05/10

Awarded

01/05/12

04/27/12

06/28/12

06/12/12

12/21/11

05/28/10

Approved

09/17/12

08/20/12

09/28/12

12/31/14

Est Comp

 100%

 100%

 0%

 0%

 100%

 51%

%Time

 86%

 67%

 0%

 0%

 93%

 90%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

10-0V8704

10-0V5604

10-0V9504

10-0V2104

10-0S7904

10-0L5704

Contract 

NHPO-9955-(2E )

  

  

  

HSNH-P132-(048)E

SARR-205 -(328)4

--()

  

  

  

--()

A-205 -(328)4

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 5697

3701 MALLARD DRIVE

P O BOX 5697

P O BOX 1508

P O BOX 6099

2972 LARKIN AVENUE

611 SAN JUAN AVENUE

2374 INDUSTRIAL ROWE

952 GOODWIN DRIVE

1110 WEST KETTLEMAN

LANE, #35

STOCKTON CA 95203

TURLOCK CA 95380

RIPON CA 95366

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-SJ-205-1.9/7.9

10-STA-0-/0

10-STA-33-1.6/12.6

10-STA-99-15.1/17

10-STA-99-16.8/24.7

10-STA-99-/24.7

Fed Aid

HB71

HA22

HA25

HA22

Pgm Code

IN SAN JOAQUIN COUNTY NEAR TRACY AT

VARIOUS LOCATIONS

IN STANISLAUS COUNTY AT VARIOUS

LOCATIONS

IN STANISLAUS COUNTY AT AND NEAR

CROWS LANDING FROM 0.1 MILE SOUTH OF

JENSEN ROAD TO SPERRY AVENUE

IN STANISLAUS COUNTY IN MODESTO  AT

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH

OF TUOLUMNE BOULEVARD UNDERCROSSING

TO 0.2 MILE NORTH OF

IN STANISLAUS CO IN AND NEAR THE CITY

OF MODESTO AND THE COMMUNITY OF

SALIDA AND VARIOUS LOCATIONS

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK, CERES AND MODESTO FROM

MERCED COUNTY LINE TO SAN JOAQUIN

COUNTY LINE

Description 

CONSTRUCT ADDITIONAL LANES

PEDESTRIAN ACCESS IMPROVEMENTS

RUBBERIZED HOT MIX ASPHALT OVERLAY

RECONSTRUCT RAMPS

HIGHWAY PLANTING

REHABILITATE CONCRETE PAVEMENT

Type Of Work

BAY CITIES PAVING AND GRADING

INC

TAYLOR BACKHOE SERVICE INC

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

WABO LANDSCAPE &

CONSTRUCTION,INC.

MYERS AND SONS CONSTRUCTION LP

Contractor

CONCORD CA 94524

MERCED CA 95341

STOCKTON CA 95206

STOCKTON CA 95201

HERCULES, CA 94547

SACRAMENTO CA 95833

(925)687-6666

(209)384-8424

(209)983-2300

(209)983-2300

(510)741-9226

(916)649-4504

MOHAMMAD WALI WAZIRI

CIPPONERI TONY

BAL BAHADUR PAUL

BLUM, ALFRED / OSHITA,

STANLEY

RENEE SUTTI

Resident
Engineer

(209)470-8790

 

 

(209)599-5264

(209)333-6928

(209)607-8741

 $10,922,066

 $142,627

 $1,799,776

 $4,290,054

 $489,644

 $78,396,809

Bid + CCOs

 $7,925,475

 $0

 $1,430,011

 $3,336,951

 $426,445

 $38,470,510

Comp To  date

 $302,757

 $0

 $1,430,011

 $21,991

 $3,943

 $10,521,035

This Month

10/12/10

05/08/12

04/03/12

04/13/11

02/09/10

02/13/12

Awarded

11/02/10

07/16/12

04/25/12

05/05/11

02/23/10

03/06/12

Approved

10/31/12

09/15/12

12/22/12

12/31/13

12/28/12

Est Comp

 9%

 0%

 43%

 36%

 66%

 37%

%Time

 72%

 0%

 80%

 78%

 85%

 49%

% Work 

 

 

 

 

 

 

Message

10-0Q2704

10-0U4804

10-0V8804

10-0A6714

10-0L5904

10-0M8004

Contract 

  

ACST-X099-(559)E

  

ACNH-PO99-(544)E

SARR-P099-(522)E

ACNH-P099-(549)E

  

  X0-99 5-(9E)

  

--()

  P0-99 5-(2E)

--()

  

--()

  

  

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 6227

1600 FALCON WAY

P O BOX 1118

P O BOX 1118

726 ALFRED NOBEL DRIVE

2554 MILLCREEK DRIVE

1110 W KETTLEMAN LN,

ST 35

952 GOODWIN DRIVE

1110 WEST KETTLEMAN

LANE. #35

952 GOODWIN DRIVE

LODI,CA 95240

RIPON CA 95366

LODI CA 95240

RIPON, CA. 95366

Accepted

Location
Storm Water
Plan
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10District

10-TUO-49-12.2/12

10-TUO-49-16.3/18

10-TUO-108-4.0/6

10-TUO-108-11.7/0

10-TUO-108-58.8/58.8

10-TUO-120-8.1/8.5

Fed Aid

HB4N

HM1

HE11

HB1

HA42

HB4N

Pgm Code

IN TUOLUMNE COUNTY NEAR JAMESTOWN

FROM 0.1 MILE SOUTH OF ROUTE 49/108

INTERSECTION TO 0.1 MILE SOUTH OF

MACKEY RANCH ROAD.

IN TUO CO IN & NEAR SONORA ON RTE 49

FROM 0.2 MI NORTH OF MILL VILLA RD TO

WASHINGTON ST & AT & NEAR  MONO VISTA

ON RTE 108 0.2 MI

IN TUOLUMNE COUNTY NEAR SONORA 0.3

MILE WEST OF PEACEFUL OAK ROAD TO VIA

ESTE ROAD

IN TUOLUMNE COUNTY NEAR TWAIN HARTE

AT TWAIN HARTE DRIVE

IN TUOLUMNE COUNTY ON ROUTE 108 ONE

MILE EAST OF KENNEDY MEADOWS

IN TUOLUMNE COUNTY NEAR YOSEMITE

JUNCTION FROM 0.1 WEST OF LA GRANGE

ROAD TO 0.3 EAST OF LA GRANGE ROAD

Description 

CONSTRUCT ACCELERATION LANE

RUBBERIZED HOT MIX ASPHALT OVERLAY

REALIGN HIGHWAY BY PAVINGWITH HMA

UPGRADE MBGR AND HMA DIKES

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT ACCELERATION LANE

Type Of Work

MCI ENGINEERING

GEORGE REED INC

TEICHERT/MCM A JOINT VENTURE

CIMARRON INC

C W FOX CONSTRUCTION INC

GEORGE REED, INC.

Contractor

STOCKTON CA 95210

MODESTO CA 95354

STOCKTON CA 95201

OAKDALE CA 95361

COOL CA 95614

MODESTO, CA 95354

(209)472-1607

(209)523-0734

(209)983-2300

(209)848-1655

(530)823-0591

(209)523-0734

PAWAN GARG

TROY SCHEIBER

COLIN DORAN

TROY SCHEIBER

SCHEIBER, TROY

Resident
Engineer

(209)941-1995

(559)341-2018

(209)815-1075

(559)341-2018

(559)341-2018

 

 $497,249

 $3,155,442

 $23,367,811

 $217,677

 $800,766

 $741,741

Bid + CCOs

 $423,232

 $2,535,107

 $7,773,351

 $207,712

 $82,589

 $0

Comp To  date

 $166,964

 $0

 $955,499

 $0

 $68,494

 $0

This Month

06/10/11

04/20/12

12/16/11

05/09/12

04/04/12

06/27/12

Awarded

07/01/11

05/14/12

01/24/12

06/12/12

04/25/12

07/30/12

Approved

08/27/12

08/22/12

08/02/12

02/21/13

Est Comp

 100%

 100%

 24%

 100%

 17%

 0%

%Time

 84%

 100%

 33%

 100%

 10%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

10-0P2604

10-0V9304

10-340424

10-0T4704

10-0S2404

10-0P1604

Contract 

  

  

  

ACHS-P108-(049)E

  

ACNH-P120-(054)E

  

  

  

PGP1-08 0-(9E)

  

--()

  

  

  

--()

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

7207 MURRAY DRIVE

P O BOX 4760

P O BOX 1118

10544 RODDEN RD

2701 SECRET LAKE TRAIL

PO BOX 4760

611 SAN JUAN AVE

19596 MONO WAY

19596 MONO WAY

STOCKTON CA 95203

SONORA CA 95370

SONORA, CA. 95370

Accepted

08/22/12

08/02/12

Location
Storm Water
Plan
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10District

 $31,477,190 $179,070,978 $540,444,411

10-TUO-132-/18.7

Fed Aid

HM1

Pgm Code

IN MARIPOSA AND TUOLUMNE COUNTIES AT

AND NEAR GRANITE SPRINGS FROM

STANISLAUS COUNTY LINE TO ROUTE 49

Description 

RUBBERIZED HOT MIX ASPHALT

Type Of Work

GEORGE REED, INC

Contractor

MODESTO, CA 95352

(209)523-0734

Resident
Engineer

 

 $2,971,971

Bid + CCOs

 $0

Comp To  date

 $0

This Month

05/31/12

Awarded

06/27/12

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

10-0W0104

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

PO BOX 4760

Accepted

Location
Storm Water
Plan
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11District

11-IMP-7-3.7/6.9

11-IMP-8-4.9/7.2

11-IMP-8-31.3/0

11-IMP-8-41.0/96

11-IMP-8-73.9/96.6

11-IMP-8-76.6/83.3

Fed Aid

HE14

HE14

HA21

HA26

HM1

HM3

HM1

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO ON

ROUTE 7 AND ON ROUTE 8

IN IMPERIAL COUNTY NEAR OCOTILLO AT

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT

MYER CREEK BRIDGE

IN IMPERIAL COUNTY NEAR EL CENTRO AT

SUNBEAM REST AREAS (EASTBOUND AND

WESTBOUND)

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 8/111 SEPARATION

TO 0.6 MILE WEST OF 4TH AVENUE

OVERCROSSING

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS

IN IMPERIAL COUNTY ABOUT 35 MILES

EAST OF EL CENTRO FROM 1 MILE EAST OF

GORDONS WELL OVERCROSSING TO  0.5

MILE WEST OF OGILBY ROAD

Description 

HIGHWAY PLANTING AND IRRIGATION

REHABILITATE BRIDGE

UPGRADE RECREATIONAL VEHICLE DUMP

REPLACE SLAB WITH CONCRETE

CLEAN AND TREAT BRDIGE DECKS

ASPHALT RUBBER SEAL COAT AND HMA

Type Of Work

SIERRA LANDSCAPE COMPANY

TRUESDELL CORPORATION OF CA

D J MILLER INC 32257 DUNLAP

BOULEVARD YUCAIPA, CA 92399-

1722

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AGGREGATE PRODUCTS INC

Contractor

PALM DESERT CA   92211

TEMPE, AZ  85282

YUCAIPA CA 92399

IRVINE CA 92614

IRVINE CA 92614

PICO RIVERA CA 90660

(760)328-8900

 

(909)721-0089

(949)252-0441

(949)252-0441

(323)558-8000

ARINDUQUE, RAY

FARMER, BRANDON

BABICKY, ALAN

HERNANDEZ, DANIEL

Resident
Engineer

(858)467-4084

(858)688-1375

(858)688-1526

 

(760)355-8666

 

 $1,156,018

 $1,072,055

 $746,242

 $1,345,360

 $222,157

 $4,207,752

Bid + CCOs

 $1,163,117

 $1,047,181

 $741,033

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $840

 $0

 $0

 $0

This Month

11/16/07

10/12/10

06/24/11

05/30/12

05/09/12

04/17/12

Awarded

12/21/07

11/02/10

08/12/11

07/03/12

06/01/12

05/09/12

Approved

10/27/11

08/10/12

02/26/13

12/31/12

Est Comp

 0%

 100%

 65%

 0%

 0%

 0%

%Time

 0%

 100%

 99%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

COMPLETED

 

 

SUSPENDED

 

Message

11-068024

11-264004

11-261524

11-2M2304

11-2M3104

11-2M2604

Contract 

  

ACIM-008 -(101) 

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

73-771 DINA SHORE DR. STE 200

1310 W 23RD STREET

P O BOX 427

1792 KAISER AVENUE

1792 KAISER AVENUE

9500 BEVERLY ROAD

7177 OPPORTUNITY ROAD

1463 BROADWAYY

7177 OPPORTUNITY RD

722 E. BARIONI BLVD.

SAN DIEGO,CA 92111

EL CAJON, CA 92021

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

Accepted

08/10/12

Location
Storm Water
Plan
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11District

11-IMP-8-96.8/96.8

11-IMP-8-/10

11-IMP-78-9.2/12.1

11-IMP-78-62.9/80.7

11-IMP-86-21.7/37.3

11-SD-5-10.0/10

Fed Aid

HM3

HA22

HE14

HM1

HM1

Pgm Code

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO AND IMPERIAL COUNTIES

FROM SAN DIEGO COUNTY LINE TO ROUTE

98/8 SEPARATION

IN IMPERIAL COUNTY NEAR BRAWLEY ON

ROUTE 78 AND ON ROUTE 86

IN IMPERIAL COUNTY AT AND NEAR PALO

VERDE FROM 0.4 MILE NORTH OF MIDWAY

WELL ROAD TO RIVERSIDE COUNTY LINE

IN IMPERIAL COUNTY IN AND NEAR

WESTMORLAND FROM BRANDT ROAD TO  LONE

TREE WASH BRIDGE

IN SAN DIEGO COUNTY IN NATIONAL  CITY

AT 24TH STREET UNDERCROSSING AND AT

CIVIC CENTER DRIVE  UNDERCROSSING

Description 

REPAIR BRIDGE COLUMN SPALLS

HMA PAVEMENT REHABILITATION

CONSTRUCT FOUR LANE EXPRESSWAY

APPLY ASPHALT RUBBER SEAL COAT

COLD PLANE AND APPLY SEAL COAT

WIDEN AND REALIGN RAMP WITH HMA

Type Of Work

DIAMOND LANE CONTRACTORS

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MANHOLE ADJUSTING INC

GRIFFITH COMPANY

L B CIVIL CONSTRUCTION INC

Contractor

SOLANA BEACH CA 92075

EL CENTRO, CA  92243

WATSONVILLE CA 95077

PICO RIVERA CA 90660

SANTA FE SPRINGS CA 90670

SAN DIEGO CA 92121

(760)471-0090

(760)578-7239

(831)724-1011

(323)558-8000

(562)929-1128

(858)481-5222

REYES, JULIO

RIZZUTTO, SHAWN

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

LEVINE, GARY

Resident
Engineer

 

(858)688-1566

(760)355-8666

(760)355-8666

(760)355-8666

(760)639-4430

 $313,104

 $13,283,085

 $31,058,835

 $2,355,387

 $8,941,708

 $1,719,582

Bid + CCOs

 $0

 $10,000,851

 $27,857,177

 $437,401

 $8,248,950

 $0

Comp To  date

 $0

 $3,688,162

 $311,069

 $437,401

 $0

 $0

This Month

05/17/12

12/14/11

11/30/10

06/08/12

05/23/11

06/21/12

Awarded

06/20/12

01/05/12

12/24/10

06/28/12

06/10/11

08/07/12

Approved

09/28/12

10/23/12

10/16/12

02/17/12

05/16/13

Est Comp

 0%

 100%

 89%

 22%

 100%

 0%

%Time

 0%

 76%

 89%

 18%

 99%

 0%

% Work 

 

OVER RUN

 

 

OVER RUN

 

Message

11-2M2504

11-266104

11-167894

11-2M2104

11-2M1804

11-2976U4

Contract 

  

ACIM-0082-(103)E

HPLU-6211-(094)

  

ACNH-P086-(073)E

HPLU-6211-(115)

  

--()

--()

  

--()

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 630

2095 US HIGHWAY 111

P O BOX 50085

9500 BEVERLY ROAD

12200 BLOOMFIELD AVE

11585 SORRENTO VALLEY RD #104

722 EAST BARIONI

BLVD.

722 E. BARIONI BLVD

722 EAST BARIONI

BLVD.

711 E BARIONI BLVD

3485 EAST VISTA WAY

IMPERIAL, CA 92251

EL CENTRO, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

VISTA, CA 92084

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

11District

11-SD-5-11.7/18.3

11-SD-5-20.1/23.5

11-SD-5-22.3/0

11-SD-5-26.8/52.9

11-SD-5-36.3/37.4

11-SD-5-59.4/60

Fed Aid

HM3

HA22

HM3

HB71

HA22

HA22

HA26

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

ON STATE HIGHWAY IN SAN DIEGO AT

CLAIREMONT DRIVE OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AND

SOLANA BEACH FROM VIA DE LA  VALLE

UNDERCROSSING TO  LOMAS SANTA FE DR.

UNDERCROSSING

IN SAN DIEGO COUNTY ABOUT 5.2 MILES

NORTH OF OCEANSIDE AT THE  ALISO

CREEK SAFETY ROADSIDE REST AREA

___________

Description 

CLEAN AND TREAT BRIDGE DECK

REPLACE OVERHEAD AND ROADSIDE SIGNS

CLEAN AND TREAT BRIDGE DECK

HMA PAVEMENT,SIGNING, STRIPING

SPECIAL GRIND FOR NOISE REDUCTION

REPLACE BUILDINGS

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

S & B ENGINEERING

PENHALL COMPANY

R S M 2 CONTRACTORS INC

Contractor

IRVINE CA 92614

IRVINE CA 92614

IRVINE CA 92614

LAKESIDE CA 92040

ROGERS MN 55374

LA MESA CA 91942

(949)252-0441

(949)252-0441

(949)252-0441

(619)390-6570

(763)428-2244

(619)698-7777

SAWAGED, HASSAN

AMTEY, SHRI

MONSALUD, LAWRENCE

AKHONDZADEH, RAHIM

TRAN, DUNG

Resident
Engineer

(858)688-1480

(858)688-1575

(858)688-1425

 

(858)688-1318

(858)688-1549

 $1,004,729

 $366,196

 $735,991

 $545,254

 $935,285

 $4,668,762

Bid + CCOs

 $115,357

 $0

 $713,333

 $0

 $744,516

 $4,607,536

Comp To  date

 $115,357

 $0

 $0

 $0

 $69,605

 $23,627

This Month

05/08/12

03/20/12

12/22/11

06/25/12

03/01/12

02/01/11

Awarded

06/01/12

04/02/12

01/05/12

07/16/12

03/22/12

04/27/11

Approved

10/03/12

07/31/12

09/18/12

06/04/13

Est Comp

 57%

 0%

 100%

 0%

 61%

 61%

%Time

 11%

 0%

 86%

 0%

 77%

 100%

% Work 

 

 

OVER RUN

 

SUSPENDED

 

Message

11-2M3204

11-291704

11-403304

11-406004

11-077604

11-261404

Contract 

  

ACHS-STPG-(093)E

  

ACST-X073-(095)E

  

ACHS-0005-(617) 

  

73-   0-(3E)

  

-    -( )

  

IMG-0005-(617) 

  

--()

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

1792 KAISER AVENUE

1792 KAISER AVENUE

1792 KAISER AVENUE

P O BOX 1400

P O BOX 310

8191 CENTER STREET

8863 AIRWAY ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

5825 AVENIDA ENCINAS

SUITE 101

2863 CARMEL VALLEY

ROAD

SAN DIEGO, CA 92154

SAN DIEGO, CA 92111

DEL MAR, CA 92014

CARLSBAD, CA 92008

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

11District

11-SD-5-61.8/62.1

11-SD-8-3.0/12.6

11-SD-8-6.2/8.5

11-SD-8-11.2/0

11-SD-8-21.6/25.9

11-SD-8-37.8/0

Fed Aid

HB4

HA28

HA22

HA22

HA22

HA23

Pgm Code

IN SAN DIEGO COUNTY NEAR OCEANSIDE

FROM 0.3 MILE SOUTH OF LAS PULGAS

ROAD UNDERCROSSING TO LAS PULGAS ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AND

LA MESA AT VARIOUS LOCATIONS FROM

MISSION CENTER RD OVERCROSSING TO

SEVERIN DRIVE OVERCROSSIN

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM FAIRMONT  AVE

UC TO 0.2 MILE EAST OF COLLEGE AVE

OC.

IN SAN DIEGO COUNTY IN LA MESA AND EL

CAJON AT 0.1 MILE EAST OF EL  CAJON

BOULEVARD OFF-RAMP OVERCROSSING AND

AT 0.1 MILE EAST OF 

IN SAN DIEGO COUNTY NEAR EL CAJON

FROM 0.2 MILE WEST OF LAKE JENNINGS

PARK ROAD UNDERCROSSING TO 0.2 MILE

EAST OF HARBISON CANYON 

IN SAN DIEGO COUNTY ABOUT 8 MILES

EAST OF ALPINE AT ROUTE 8/79 SEPARA

TION.

Description 

WIDENING NORTH BOUND OFFRAMP AND

FREEWAY MAINTENANCE ACCESS PAVING

RAMP REHABILITATION

COLD PLANE, AC PAVEMENT AND HMA

HOT MIX ASPHALT PAVEMENT

CONSTRUCT GABION RETAINING SYSTEM

Type Of Work

ALL AMERCIAN ASPHALT

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION

BERT W SALAS INC

Contractor

CORONA CA 92878

IRVINE, CA 92614

SAN DIEGO CA 921929000

SAN DIEGO CA 921929000

SAN DIEGO CA 921929000

SANTEE CA 92071

(951)736-7600

 

(858)587-3600

(858)587-3600

(858)587-3600

(619)562-7711

AKHONDZADEH, RAHIM

HURTZIG, JOHN

TRAN, DUNG

TRAN, DUNG

BAGUBE, JUN

BAGUBE, JUN

Resident
Engineer

(858)688-1318

(858)467-4086

(858)688-1549

(858)688-1549

(858)688-1438

(858)688-1438

 $773,474

 $1,030,271

 $594,304

 $183,066

 $3,415,441

 $382,327

Bid + CCOs

 $752,225

 $768,067

 $19,289

 $141,547

 $2,163,984

 $11,268

Comp To  date

 $0

 $3,679

 $19,289

 $117,487

 $57,360

 $11,268

This Month

08/05/11

08/10/10

06/06/12

05/17/12

12/07/10

06/27/12

Awarded

08/30/11

08/26/10

06/21/12

06/07/12

01/19/11

07/20/12

Approved

03/27/13

08/29/12

09/28/12

08/23/12

12/14/12

10/16/12

Est Comp

 46%

 0%

 33%

 93%

 33%

 22%

%Time

 98%

 0%

 3%

 77%

 63%

 3%

% Work 

 

PLANT EST

SATIS

 

 

SUSPENDED

 

Message

11-401804

11-261704

11-407304

11-405004

11-236404

11-260424

Contract 

ACIM-0051-(620)E

ACIM-0008-(305)E

ACIM-0081-(310)E

  

IM-008 -(130)8

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 2229

1792 KAISER AVENUE

P O BOX 229000

P O BOX 229000

PO BOX 229000

10769 WOODSIDE AVE SUITE 201

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

5825 AVENIDA ENCINAS

STE 101

5825 AVENIDA ENCINAS

STE. 101

9851 BUENA VISTA RD

9851 BUENA VISTA AVE.

DEL MAR, CA 92014

SAN DIEGO, CA 92111

CARLSBAD, CA 92008

CARLSBAD, CA 92008

SANTEE, CA 92071

SANTEE, CA 92071

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 129
08/20/12 Statement of Ongoing Contracts as of 09/10/12

11District

11-SD-8-39.7/61.5

11-SD-15-.5/M4

11-SD-15-8.4/0

11-SD-15-8.9/9.7

11-SD-15-11.2/M14.5

11-SD-15-14.5/M16.4

Fed Aid

HM1

HA22

HA23

HA23

HB32

HB4C

Pgm Code

IN SAN DIEGO COUNTY NEAR PINE VALLEY

FROM HORSETHIEF CREEK UNDERCROSSING

TO 0.3 MILE EAST OF CRESTWOOD ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE NORTH OF MAIN ST

UNDERCROSSING TO 0.4 MILE SOUTH OF

LANDIS STREET PEDESTRIAN OVERCR

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 15 FROM 0.3 MILE SOUTH OF H AVE

OVERCROSSING TO 0.2 MILE NORTH OF

POMERADO ROAD OVERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 MILE NORTH OF POMERADO  ROAD

OVERCROSSING TO 0.5 MILE NORTH OF

MIRA MESA BOULEVARD UNDER

Description 

PCC PAVEMENT GRINDING

PLACE RHMA & INSTALL MBGR

CONCRETE SLOPE PAVING AND PLANTING

EMERGENCY EARTHWORK

PLANTING, EROSION CONTROL AND

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

BRIAN CARIS  440 S MELROSE DR,

STE 200

GRANITE CONSTRUCTION COMPANY

L B CIVIL CONSTRUCTION

INCORPORATED

ERRECAS INC

CLEAN CUT LANDSCAPE

DIVERSIFIED LANDSCAPE COMPANY

Contractor

WATSONVILLE CA 950775085

VISTA, CA  92081

SAN DIEGO CA 92121

SPRING VALLEY CA  91979

CLOVIS CA 93619

WINCHESTER CA 92596

(831)724-1011

(760)806-7970

(858)481-5222

 

(559)322-2041

(951)926-7444

TRAN, DUNG

ALSHEIKH, JASON

HURTZIG, JOHN

MERCADO, VICTOR

Resident
Engineer

(858)688-1549

(858)688-1473

(858)467-4086

 

(858)688-1544

 

 $10,528,245

 $5,221,629

 $1,676,810

 $1,000,000

 $2,428,841

 $1,636,496

Bid + CCOs

 $4,916,357

 $4,699,984

 $1,746,874

 $0

 $820,483

 $0

Comp To  date

 $0

 $1,227,100

 $4,144

 $0

 $166,645

 $0

This Month

05/17/11

02/03/12

11/23/10

03/01/98

11/16/11

07/17/12

Awarded

06/10/11

02/29/12

12/14/10

03/01/98

12/13/11

08/16/12

Approved

05/21/12

08/21/12

09/13/12

12/14/12

Est Comp

 71%

 98%

 0%

 0%

 61%

 0%

%Time

 47%

 91%

 0%

 0%

 35%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

11-2M1604

11-265304

11-291904

11-233204

11-2T0974

11-2T0984

Contract 

ACIM-0081-(309)E

NH01-5017-(E  )

ACST-X073-(089)E

ER-    -(   )

  

  

--()

--()

  X0-73 0-(9E)

--()

  

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

  

SWPPP

SWPPP

P O BOX 50085

440 S. MELROSE DRIVE, STE. 20

11585 SORRENTO VALLEY RD 104

P O BOX 1161

8406 N ARMSTRONG AVE

33801 WASHINGTON STREET

5825 AVENIDA ENCINAS

SUITE 101

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

13220 EVENING CREEK

RD STE 112

CARLSBAD, CA 92008

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

11District

11-SD-15-15.0/M16.4

11-SD-15-16.4/M19.5

11-SD-15-18.8/M21.9

11-SD-15-21.9/M23.9

11-SD-15-23.8/M26.2

11-SD-15-26.0/30.2

Fed Aid

HB4C

HB32

HA25

HB4C

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD OVERCROSSING TO

0.5 MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING

IN SAN DIEGO COUNTY ROUTE 15 0.5

MILES NORTH OF MIRA MESA BOULEVARD

BLVD UNDERCROSSING TO ROUTE 56/15

SEPARATION AND ON ROUTE 56 A

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM 1.4 KM SOUTH OF RTE

15/56 SEPARATION TO CAMINO DEL NORTE

UC AND ON RTE 56 FROM 0

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.4

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO LAKE HODGES BRIDGE

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO AT VARIOUS LOCATIONS FROM

0.1 KM S OF HIGHLAND ROAD OC TO  0.2

KM N OF NINTH AVENUE UC

Description 

CONSTRUCT DAR AND TRANSIT STATION

INSTALL AUTOMATIC IRRIGATION SYSTEM

HIGHWAY PLANTING AND IRRIGATION

INSTALL PLANTING AND WATER SYSTEM

INSTALL HIGHWAY PLANTING SYSTEMS

CONSTRUCT MANAGED LANES - NORTH

Type Of Work

GRANITE CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE CO.

SIERRA LANDSCAPE COMPANY

EAST BAY CONSTRUCTION CO., INC

NATIVE LANDSCAPE INC

FLATIRON CORP.

Contractor

WATSONVILLE CA 950775085

WINCHESTER CA 92596

PALM DESERT CA  92211

MURRIETA CA   92562

ESCONDIDO CA 92029

SAN MARCOS CA   92078

(831)724-1011

(951)926-7444

 

 

(760)735-8700

 

BOBOTIS, MARK

MERCADO, VICTOR

SAGGESE, CARMINE T.

SAGGESE, CARMINE T

SAGGESE, CARMINE

BREYER, RICHARD

Resident
Engineer

(858)688-1439

(858)688-1544

(858)688-1542

(858)688-1542

(858)688-1542

(858)688-1430

 $20,693,386

 $2,445,060

 $2,581,596

 $1,283,194

 $1,025,574

 $50,256,868

Bid + CCOs

 $232,013

 $1,077,429

 $2,350,207

 $1,225,407

 $776,992

 $49,622,777

Comp To  date

 $180,588

 $272,704

 $0

 $0

 $0

 $43,041

This Month

04/04/12

10/11/11

05/12/08

02/19/09

11/24/10

11/20/08

Awarded

04/30/12

10/25/11

06/10/08

03/20/09

01/11/11

12/10/08

Approved

07/15/14

12/06/12

10/15/12

05/17/13

10/30/14

01/15/13

Est Comp

 4%

 64%

 0%

 0%

 0%

 0%

%Time

 1%

 46%

 0%

 0%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-2T0954

11-2T0994

11-260714

11-260724

11-260734

11-2T0814

Contract 

  

  

HPLU-6211-(064)N

HPLU-6211-(080)

HPLU-6211-(098)

ACIM-015 -(203)N

  

  

  62-11 0-(4N)

--()

--()

LN62-11 0-(2N)

  

  

--()

  

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 50085

33801 WASHINGTON STREET

73771 DINAH SHORE DRIVE

41120-G ELM STREET

9746 TAMARACK LANE

1770 LA COSTA MEADOWS DRIVE

13220 EVENING CREEK

DR.STE 112

304 ENTERPRISE SUITE

B

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

13560 EVENING CREEK

DRIVE

304 ENTERPRISE STREET

SUITE B

13560 EVENING CREEK

DRIVE NORTH

SAN DIEGO, CA 92128

ESCONDIDO, CA 92029

SAN DIEGO CA 92128

SAN DIEGO,CA 92128

ESCONDIDO, CA 92129

SAN DIEGO,CA 92128

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

11District

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

11-SD-15-30.1/31.5

11-SD-15-31.5/43

11-SD-52-14.5/15.5

11-SD-52-15.5/17.3

Fed Aid

HB32

HB4C

HB4C

HM1

HB32

HB32

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM LAKE HODGES BRIDGE TO

CLARENCE LANE  UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO FROM CLARENCE LANE

UNDERCROSSING TO NINTH AVENUE

UNDERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING  TO ROUTE

15/78 SEPARATION.

IN SAN DIEGO COUNTY NEAR ESCONDIDO

FROM ROUTE 15/78 SEPARATION TO 0.3

MILE SOUTH OF OLD HIGHWAY 395 OC

IN SAN DIEGO COUNTY IN SANTEE ON

ROUTE 52 FROM .4 MILE WEST OF MISSION

GORGE ROAD UC TO FORESTER CREEK

BRIDGE AND ON ROUTE 125 FRO

IN SAN DIEGO COUNTY IN SANTEE FROM

FORESTER CREEK BRIDGE TO MAGNOLIA

AVENUE UNDERCROSSING

Description 

HWY PLANTING & AUTO IRRIGATION SYS

PLANTING, EROSION AND IRRIGATION

INSTALL PLANTING AND IRRIGATION

PCC GRINDING, COLD PLANE & OVERLAY

PLANTING AND EROSION WORK

PLANTING,IRRIGATION,EROSION CONTROL

Type Of Work

PACIFIC RESTORATION GROUP INC

WESTERN RIM CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

ALL AMERICAN ASPHALT

MIDORI LANDSCAPE INC

GRIFFITH COMPANY

Contractor

PERRIS CA 92572

ESCONDIDO CA 92029

PERRIS CA 92572

CORONA CA 928782229

SANTA ANA CA 92707

SANTA FE SPRINGS CA 90670

(951)940-6069

(760)489-4328

(951)940-6069

(951)736-7600

(714)751-8792

(562)929-1128

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

GARY LE VINE

HURTZIG, JOHN

HURTZIG, JOHN

Resident
Engineer

(858)688-1542

(858)688-1542

(858)688-1542

(760)639-4430

(858)467-4086

(858)467-4086

 $1,213,050

 $1,955,249

 $1,648,499

 $5,010,979

 $1,989,935

 $2,025,864

Bid + CCOs

 $553,570

 $50,101

 $0

 $0

 $1,500,678

 $1,855,459

Comp To  date

 $177,990

 $50,101

 $0

 $0

 $246,338

 $74,717

This Month

06/27/11

04/04/12

04/04/12

06/06/12

05/24/11

05/20/11

Awarded

07/28/11

05/22/12

06/20/12

06/20/12

06/10/11

06/10/11

Approved

11/15/15

03/16/16

01/06/15

01/03/13

09/21/15

08/11/15

Est Comp

 77%

 16%

 0%

 0%

 94%

 0%

%Time

 49%

 3%

 0%

 0%

 78%

 0%

% Work 

 

 

SUSPENDED

 

 

PLANT EST

SATIS

Message

11-2T0864

11-2T0874

11-2T0884

11-2M5504

11-2T0704

11-2T0114

Contract 

  

CMLN-6211-(111)

CMLN-6211-(110)

  

STPL-N621-(110)2

STPL-6211-(101)N

  

--()

--()

  

--()

 621-1 10-()

  

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 429

912 S ANDREASEN DR STE 108

P O BOX 429

P O BOX 2229

3231 S MAIN STREET

12200 BLOOMFIELD AVENUE

304 ENTERPRISE STREET

304 ENTERPRISE STREET

SUITE B

304 ENTERPRISE STREET

SUITE B

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

7177 APPORTUNITY ROAD

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

VISTA, CA 92084

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-52-17.3/17.5

11-SD-54-2.5/5.3

11-SD-54-5.3/6.4

11-SD-56-3.5/3.5

11-SD-56-6.8/8.7

11-SD-75-9.3/10.1

Fed Aid

HB32

HM1

HB1

HA22

HA25

HB71

Pgm Code

IN SAN DIEGO COUNTY IN SANTEE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SD CNTY NEAR SD ON RTE 54 FROM

0.3M E OF BRIARWOOD RD OC TO 0.4 M E

OF SWEETWATER RD UC AND ON RTE 125

FROM 0.5M W OF ELKELTON 

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.2 MILE SOUTHEAST OF CAMINO SANTA FE

OVERCROSSING  _____________

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

PENASQUITOS CREEK BRIDGE TO 0.3 MILE

WEST OF ROUTE 56/15  SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO AND

IMPERIAL BEACH FROM SATURN BOULEVARD

TO 13TH STREET

Description 

EROSION CONTROL WORK

PLACE BONDED WEARING COURSE

INSTALL CONCRETE MEDIAN BARRIER

MITIGATION PLANTING AND IRRIGATION

RECYCLED WATER CONVERSION

REPAIR/UPGRADE SIDEWALKS

Type Of Work

MIDORI LANDSCAPE INC

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP INC

PACIFIC RESTORATION GROUP INC

DESERT CONCEPTS CONSTRUCTION

INC

Contractor

SANTA ANA CA 92707

WATSONVILLE CA 950775085

SAN DIEGO CA 921929000

PERRIS CA 92572

PERIS CA  92572

PALM DESERT CA 92211

(714)751-8792

(831)724-1011

(858)587-3600

(951)940-6069

 

(760)200-9007

HURTZIG, JOHN

MOEN, MIKE

ALSHEIKH, JASON

HURTZIG, JOHN

HURTZIG JOHN

BAGUBE, JUN

Resident
Engineer

(858)467-4086

(619)995-7335

(858)688-1473

(858)467-4086

(858)467-4086

(858)688-1438

 $1,037,867

 $3,042,881

 $1,053,614

 $1,340,720

 $470,825

 $821,915

Bid + CCOs

 $917,185

 $2,025

 $987,715

 $958,941

 $413,034

 $732,724

Comp To  date

 $3,503

 $2,025

 $77,410

 $314,844

 $5,771

 $3,239

This Month

04/08/11

05/30/12

03/12/12

10/14/11

06/25/10

01/25/12

Awarded

05/12/11

06/21/12

03/28/12

11/15/11

07/20/10

02/29/12

Approved

04/22/15

12/04/12

11/01/12

09/17/14

03/17/14

09/21/12

Est Comp

 0%

 5%

 61%

 91%

 0%

 77%

%Time

 0%

 0%

 94%

 83%

 0%

 84%

% Work 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

 

Message

11-2T0014

11-2M2404

11-298404

11-2E0064

11-402304

11-296714

Contract 

STPL-6211-(103)N

  

HSST-P054-(008)E

  

  

STPP-0750-(37E)

 621-1 10-()

  

  P0-54 0-(8E)

  

  

--()

--()

  

--()

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

3231 S MAIN STREET

P O BOX 50085

P O BOX 229000

P O BOX 429

P O BOX 429

77-770 COUNTRY CLUB DR STE D

7177 OPPORTUNITY ROAD

9851 BUENA VISTA AVE.

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD

9851 BUENA VISTA ROAD

SAN DIEGO, CA 92111

SANTEE, CA 92071

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92110

SAN DIEGO CA 92111

SANTEE, CA 92071

Accepted

Location
Storm Water
Plan
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11District

11-SD-75-11.0/17.4

11-SD-76-7.3/13.1

11-SD-76-23.1/23.5

11-SD-76-28.8/29.1

11-SD-76-/M2.9

11-SD-78-3.5/5.8

Fed Aid

HA22

HE14

HA21

HB1

HM1

HB1

Pgm Code

IN SAN DIEGO COUNTY IN IMPERIAL

BEACH AND CORONADO FROM RAINBOW

DRIVE TO THE NAVAL AMPHIBIOUS BASE

GATE 4

IN SAN DIEGO COUNTY IN AND NEAR

OCEANSIDE FROM 0.8 KM WEST OF MELROSE

DRIVE TO 1.0 KM EAST OF  SOUTH

MISSION ROAD

IN SAN DIEGO COUNTY AT PALA FROM 0.1

MILE WEST TO 0.3 MILE EAST OF PALA

CREEK BRIDGE

IN SAN DIEGO COUNTY PAUMA VALLEY 0.2

MILES WEST OF PAUMA ROAD TO  0.1 MILE

EAST OF PAUMA RESEVATION ROAD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

0.1 MILE WEST OF ROUTE 5/76

SEPARATION TO MISSION AVENUE

UNDERCROSSING

IN SAN DIEGO COUNTY IN OCEANSIDE AND

VISTA FROM 0.2 MILE EAST OF  COLLEGE

BLVD UNDERCROSSING TO 0.1_ MILE WEST

OF MELROSE DRIVE UN

Description 

PAVEMENT REHABILITATION WITH RHMA

CONSTRUCT FOUR LANE HIGHWAY

BRIDGE REPLACEMENT

INSTALL TRAFFIC SIGNAL & WIDENING

PLACE BONDED WEARING COURSE

INSTALL OUTER SEPARATION BARRIER

Type Of Work

GRANITE CONSTRUCTION COMPANY

FLATIRON WEST INC.

COFFMAN SPECIALTIES INC

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION

Contractor

VISTA, CA  92081

SAN MARCOS CA   92076

SAN DIEGO CA 92126

VISTA, CA  92018

SAN DIEGO CA 921929000

SAN DIEGO CA 921929000

(760)732-0925

 

(858)536-3100

(760)732-0918

(858)587-3600

(858)587-3600

BAGUBE, JUN

FITZGIBBON, EDWARD

AKHONDZADEH, RAHIM

AKHONDZADEH, RAHIM

CORBITT, JARED

LEVINE, GARY

Resident
Engineer

(858)688-1438

(760)639-4430

(858)688-1318

(858)688-1318

(760)639-4430

(760)639-4430

 $2,309,033

 $66,574,788

 $3,026,267

 $497,240

 $2,259,783

 $2,809,437

Bid + CCOs

 $2,186,576

 $57,698,556

 $2,511,819

 $292,050

 $389,242

 $2,091,082

Comp To  date

 $35,302

 $2,504,860

 $0

 $7,690

 $389,242

 $783,270

This Month

01/05/12

12/23/09

12/28/10

10/27/11

05/14/12

09/28/11

Awarded

02/13/12

01/19/10

01/13/11

11/17/11

06/07/12

10/18/11

Approved

10/19/12

12/23/13

10/24/12

12/06/12

10/02/12

10/02/12

Est Comp

 55%

 88%

 51%

 19%

 50%

 81%

%Time

 98%

 85%

 82%

 57%

 18%

 74%

% Work 

SUSPENDED

 

 

SUSPENDED

 

 

Message

11-262004

11-080104

11-273404

11-297804

11-2M3904

11-294504

Contract 

STPP-0750-(39E)

ARRA-P076-(024)E

ACST-ACBR-(STP)P

HSST-PP07-(602)7

  

NH-P078-(112)E

--()

  P0-76 0-(4E)

P-ACBR-(STP)P

--()

  

--()

  

--()

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

440 S. MELROSE DR, STE. 200

1770 LA COSTA MEADOWS DRIVE

9685 VIA EXCELENCIA SUITE 200

440 SOUTH MELROSE DR. 200

6465 MARINDUSTRY DRIVE

P O BOX 229000

9851 BUENA VISTA ROAD

3485 E. VISTA WAY

2863 CARMEL VALLEY

ROAD

5825 AVENIDA ENCINAS,

STE. 101

3485 EAST VISTA WAY

3485 EAST VISTA WAY

SANTEE, CA 92071

VISTA CA 92084

DEL MAR, CA 92014

CARLSBAD, CA 92008

VISTA, CA 92084

VISTA, CA 92084

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 134
08/20/12 Statement of Ongoing Contracts as of 09/10/12

11District

11-SD-78-15.3/15.7

11-SD-78-15.5/16.7

11-SD-79-.3/10

11-SD-94-3.1/3.1

11-SD-94-13.8/14.4

11-SD-125-10.6/10.9

Fed Aid

HE13

HB4N

HM1

HA22

HB1

HB4

Pgm Code

IN SAN DIEGO COUNTY IN ESCONDIDO AND

SAN MARCOS FROM 0.2 MILE WEST TO 0.2

MILE EAST OF NORDAHL ROAD

OVERCROSSING.

IN SAN DIEGO COUNTY IN SAN MARCOS AND

ESCONDIDO FROM NORDAHL ROAD

OVERCROSSING TO ROUTE 15/78

SEPARATION.

IN SAN DIEGO COUNTY NEAR DESCANSO

FROM 0.3 MILES NORTH OF ROUTE 8/79

SEPARATION TO 0.7 MILES NORTH OF PASO

PICACHO CAMPGROUND

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY NEAR LEMON GROVE

FROM VIA MERCADO TO 0.1 MILE EAST OF

JAMACHA BOULEVARD

IN SAN DIEGO COUNTY NEAR LEMON GROVE

FROM JAMACHA ROAD  UNDERCROSSING TO

0.3 MILE NORTH OF JAMACHA ROAD

UNDERCROSSING.

Description 

REPLACE NORDAHL BRIDGE AND WIDEN

EXTEND CONNECTOR RAMP

COLD PLANE AND RHMA-G OVERLAY

RAMP REHABILITATION

INSTALL CONCRETE BARRIER AND SEAL

WIDEN JAMACHA SOUTHBOUND OFF RAMP

Type Of Work

FLATIRON WEST INC

GRANITE CONSTRUCTION COMPANY

SAN DIEGO AREA OFFICE 440

SOUTH MELROSE DR ST 200 VISTA,

CA 92081

HAZARD CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

L B CIVIL CONSTRUCTION

INCORPORATED

Contractor

SAN MARCOS CA 92078

WATSONVILLE CA 950775085

SAN DIEGO CA 921929000

WATSONVILLE CA 950775085

SAN DIEGO CA 921929000

SAN DIEGO CA 92121

(760)916-9100

(760)732-0915

(858)587-3600

(831)724-1011

(858)587-3600

(858)481-5222

JAVED, FARIDUN

MERCADO, VICTOR

AKHONDZADEH, RAHIM

BAGUBE, JUN

ALSHEIKH, JASON

Resident
Engineer

(760)735-5089

(858)688-1544

(858)688-1318

 

(858)688-1438

(858)688-1473

 $9,472,066

 $2,455,189

 $1,884,646

 $479,050

 $824,320

 $1,082,459

Bid + CCOs

 $5,327,337

 $2,444,428

 $1,597,072

 $0

 $24,616

 $1,068,597

Comp To  date

 $947,599

 $6,170

 $845,076

 $0

 $24,616

 $1,176

This Month

01/17/12

05/05/11

05/03/12

06/20/12

06/27/12

06/27/11

Awarded

02/13/12

05/20/11

06/01/12

07/16/12

07/16/12

07/14/11

Approved

09/24/13

03/22/13

09/14/12

12/10/12

05/29/13

Est Comp

 30%

 65%

 64%

 0%

 17%

 52%

%Time

 56%

 98%

 84%

 0%

 3%

 99%

% Work 

 

 

 

 

 

 

Message

11-259804

11-293104

11-2M2004

11-407204

11-298004

11-294604

Contract 

6211-107E-(   )

  

  

ACNH-X073-(097)E

ACNH-P094-(058)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

1770 LA COSTA MEADOWS DRIVE

P O BOX 50085

P O BOX 229000

P O BOX 50085

P O BOX 229000

11585 SORRENTO VALLEY RD #104

304 ENTERPRISE STREET

SUITE B

13220 EVENING CREEK

SUITE 112

5825 AVENIDA ENCINAS,

STE. 101

9851 BUENA VISTA AVE

817 SWEETWATER ROAD

ESCONDIDO, CA 92029

SAN DIEGO, CA 92128

CARLSBAD, CA 92008

SANTEE, CA 92071

SPRING VALLEY, CA 91917

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-1.7/3.2

11-SD-805-5.5/9.4

11-SD-805-7.7/9.1

11-SD-805-9.4/13.8

11-SD-805-24.7/24.7

11-SD-805-25.2/26.3

Fed Aid

TEA2

HB5

HB4N

HB5

HA23

HE13

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE SOUTH OF RICHMOND  STREET

OVERCROSSING TO 0.2 MILE  NORTH OF

6TH AVE UNDERCROSSING.

IN SAN DIEGO CNTY, IN CHULA VISTA &

NATIONAL CITY ON RTE 54 AT RTE 805/

54 SEP & ON RTE 805 FR 0.4 MI N OF

PALOMAR ST OC TO 0.6 MI

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY FROM 0.1 MILE

SOUTH OF BONITA ROAD UNDERCROSSING TO

SWEETWATER ROAD UNDERCRO

IN SAN DIEGO COUNTY,IN SAN DIEGO AND

NATIONAL CITY, FROM 0.6 MILE NORTH OF

ROUTE 805/54 SEPARATION TO 0.2 MILE

NORTH OF FEDERAL BL

IN SAN DIEGO COUNTY IN SAN DIEGO  AT

0.3 MILE NORTH OF GOVERNOR DRIVE

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 KM SOUTH OF NOBEL DRIVE

OVERCROSSING TO 0.1 KM NORTH OF

EASTGATE MALL OVERCROSSING

Description 

INSTALL HIGHWAY PLANTING

CONSTRUCT HOV LANES

LANDSCAPE AND INSTALL IRRIGATION

CONSTRUCT HOV LANES

ABANDON EXISTING CULVERT

INTERCHANGE IMPROVEMENTS & ROAD

Type Of Work

SIERRA LANDSCAPE COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

MARINA LANDSCAPE INC

GRANITE CONSTRUCTION COMPANY

DREAMBUILDER

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

Contractor

PALM DESERT CA   92211

WATSONVILLE CA 950775085

ANAHEIM CA 92805

WATSONVILLE CA 950775085

PLACENTIA CA 92870

RIVERSIDE CA 925092405

(760)328-8900

(831)724-1011

(714)939-6600

(831)724-1011

(714)646-3697

(951)684-5360

ARINDUQUE, RAY

HSU, PAUL

ARINDUQUE, RAY

HSU, PAUL

TRAN, DUNG

AKHONDZADEH, RAHIM

Resident
Engineer

(858)467-4084

(619)697-0217

(858)467-4084

(858)688-1497

(858)688-1549

(858)688-1318

 $1,139,186

 $29,384,995

 $573,084

 $14,432,286

 $466,061

 $13,303,666

Bid + CCOs

 $970,868

 $1,070,881

 $421,292

 $2,900,091

 $441,112

 $12,815,582

Comp To  date

 $0

 $641,977

 $13,999

 $1,138,636

 $932

 $182,303

This Month

10/08/09

04/27/12

06/24/11

03/27/12

01/25/11

11/29/10

Awarded

11/24/09

05/22/12

07/14/11

04/19/12

02/10/11

12/16/10

Approved

12/17/13

06/30/14

10/08/15

05/01/13

01/17/13

05/30/13

Est Comp

 0%

 0%

 88%

 26%

 68%

 60%

%Time

 0%

 4%

 75%

 20%

 98%

 98%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

11-265004

11-2T1814

11-081654

11-2T1804

11-288904

11-089754

Contract 

ACST-P163-(026)E

  

  

  

  

  

  P1-63 0-(6E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

73-771 DINAH SHORE DR STE 200

P O BOX 50085

1900 S LEWIS STREET

P O BOX 50085

1324 LAWSON LN

1995 AGUA MANSA ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

5825 AVENIDA

ENCINAS,SUITE 101

2863 CARMEL VALLEY

ROAD

SAN DIEGO CA 92111

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

CARLSBAD, CA 92008

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

 $17,333,958 $317,282,553 $467,896,041

11-SD-805-26.5/28.9

11-SD-905-9.5/15

Fed Aid

HB5

HE14

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 805 FROM 0.3 KM SOUTH OF

SOLEDAD CANYON BRIDGE AND OVERHEAD TO

0.6 KM NORTH OF ROUTE 5/8

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.2 KM EAST OF ROUTE 805/905

SEPARATION TO 0.8 KM EAST OF

BRITANNIA OVERCROSSING

Description 

CONSTRUCT HOV LANES

CONSTRUCT NEW FREEWAY - PHASE 1B

Type Of Work

DIABLO CONTRACTORS INC

FLATIRON WEST/SUKUT

Contractor

SAN RAMON CA 94583

SAN MARCOS CA   92078

(925)552-8250

 

POUND, DAVID

DEYOE, MARLA

Resident
Engineer

(858)720-2112

(619)688-1477

 $49,399,346

 $62,077,662

Bid + CCOs

 $31,792,156

 $56,266,410

Comp To  date

 $1,046,904

 $1,058,907

This Month

01/28/11

05/08/09

Awarded

02/08/11

05/20/09

Approved

02/03/14

10/30/13

Est Comp

 47%

 91%

%Time

 64%

 89%

% Work 

 

 

Message

11-2T0404

11-288804

Contract 

ARRA-805 -(610)N

SARR-A905-(019) 

  80-5  6-(0N)

A-A905-(019)N

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

7 CROW CANYON COURT SUITE 100

1770 LA COSTA MEADOWS DRIVE

2863 CARMEL VALLEY

ROAD

8863 AIRWAY ROAD

DEL MAR, CA 92014

SAN DIEGO,CA 92154

Accepted

Location
Storm Water
Plan
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12District

12-ORA-1-17.6/18.1

12-ORA-1-23.7/25.9

12-ORA-5-.3/0

12-ORA-5-1.4/1.6

12-ORA-5-5.1/5.4

12-ORA-5-5.6/6.6

Fed Aid

HB4N

HM1

HB4N

HB311

HB311

HB4N

Pgm Code

IN ORANGE COUNTY IN NEWPORT BEACH

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE

TO 0.1 MILE SOUTH OF PROMONTORY

DRIVE.

OC. IN HUNTINGTON BEACH FROM BEACH

BLVD TO GOLDEN WEST AVE.

IN ORANGE COUNTY AT VARIOUS LOCATION

IN ORANGE COUNTY IN SAN CLEMENTE FROM

0.2 MILE NORTH OF AVENIDA MENDOCINO

OVERCROSSING TO 0.6 MILE SOUTH OF

AVENIDA PRESDIO UNDERC

IN ORANGE COUNTY IN SAN CLEMENTE FROM

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA

VAQUERO UNDERCROSSING

IN ORANGE COUNTY IN SAN CLEMENTE AND

DANA POINT FROM 0.1 MILE SOUTH OF

CAMINO DE ESTRELLA OVERCROSSING TO

0.2 MILES SOUTH OF VIA C

Description 

MODIFY SIGNALS AND LIGHTING AND

RHMA-TYPE G OVERLAY

INSTALL CHANGEABLE MS AND MBGR

CONSTRUCT SOUNDWALLS AND WIDEN

CONSTRUCT SOUND WALLS

WIDEN ROAD AND BRIDGE, PLACE HMA

Type Of Work

PTM GENERAL ENGINEERING

SERVICES INC

ALL AMERICAN ASPHALT

SULLY-MILLER CONTRACTING

COMPANY

POWELL CONSTRUCTORS INC

GRANSTROM CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

RIVERSIDE CA 925137745

CORONA CA 92878

BREA CA 92821

FONTANA, CA 92335

PASO ROBLES CA 93446

WATSONVILLE CA 950775085

(951)710-1000

(951)736-7600

(714)578-9600

(909)356-8880

(805)237-0412

(831)724-1011

CHAUDRY, MONAS

HAMIDI, FRED

CHAUDRY, MOANS

HAMIDI, FRED

UPADHYAYA, NITA

NITA UPDADHYAYA

Resident
Engineer

(949)279-8801

(949)279-8486

(949)936-3586

(949)509-5017

(949)279-8708

(949)558-4402

 $225,021

 $1,154,057

 $1,228,329

 $2,972,676

 $926,988

 $3,997,204

Bid + CCOs

 $64,408

 $0

 $125,092

 $3,040,044

 $944,772

 $742,490

Comp To  date

 $0

 $0

 $0

 $32,574

 $0

 $592,912

This Month

06/23/11

03/14/12

11/30/11

12/20/10

11/23/10

02/24/12

Awarded

07/14/11

04/13/12

12/21/11

01/11/11

12/16/10

03/22/12

Approved

07/23/12

12/28/12

11/25/12

05/24/13

09/10/12

03/11/14

Est Comp

 76%

 0%

 27%

 63%

 91%

 13%

%Time

 29%

 0%

 10%

 100%

 99%

 19%

% Work 

SUSPENDED

 

 

 

 

 

Message

12-0L2604

12-0L6404

12-0H2324

12-0G9404

12-0G9304

12-0F0604

Contract 

ACST-P001-(557)E

  

HSST-X059-(053)E

  

  

ACIM-0052-(960)7

  P0-01 5-(7E)

  

G X0-59 0-(3E)

  

  

--()

--()

  

--()

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 7745

P O BOX 2229

135 S STATE COLLEGE BLVD 400

8555 BANANA AVENUE

179 NIBLICK ROAD NO 230

P O BOX 50085

6533 MARINE WAY

3251 1/4 UNIVERSITY

DR.

6533 MARINE WAY

3251 1/4 UNIVERSITY

DR.

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY #3

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

08/28/12

Location
Storm Water
Plan



State of California Department of Transportation Page 138
08/20/12 Statement of Ongoing Contracts as of 09/10/12

12District

12-ORA-5-6.0/31.2

12-ORA-5-6.1/31.2

12-ORA-5-6.8/14.5

12-ORA-5-8.5/9.4

12-ORA-5-10.9/15.2

12-ORA-5-17.1/17.8

Fed Aid

HA25

TEA4

HA22

HB4N

HM2

HB1

Pgm Code

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM CAMINO DE ESTRELLA OVERCROSSING

TO FOURTH STREET OVERCROSSING

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM CAMINO DE ESTRELLA OVERCROSSING

TO FOURTH STREET OVERCROSSING

IN ORANGE COUNTY IN DANA POINT TO

0.30MILE SOUTH OF OSO CREEK BRIDGE

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO FROM 0.5 MI S OF SAN  JUAN

CREEK ROAD UNDERCROSSING TO 0.5 MI N

OF SAN JUAN CREEK BRIDGE

OC. ON RTE 5 FR. PM 10.9 TO 15.2. IN

CITIES OF JAN JUAN CAPISTRANO &

MISSION VIEJO.

IN ORANGE COUNTY IN LAKE FOREST,

LAGUNA HILLS AND MISSION VIEJO FROM

0.4 MILE SOUTH OF ALICIA PARKWAY

OVERCROSSING TO 0.3 MILE NOR

Description 

PLANTING AND IRRIGATION

REMOVE AND PRUNE TREES

RESTORE AND REHABILITATE PAVEMENT

WIDEN ROADWAY AND BRIDGES

REPLACE CHAIN LINK FENCE

GROOVE PAVEMENT, OVERLAY RAMPS AND

Type Of Work

YAKAR

ROCK BOTTOM INC.

GRANITE CONSTRUCTION COMPANY

BEADOR CONSTRUCTION CO. INC.

V A P CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

SAN DIMAS, CA 91773

BAKERSFIELD CA  93308

WATSONVILLE CA 950775085

CORONA CA  92883

LA MIRADA CA 90638

WATSONVILLE CA 95077

 

 

(831)724-1011

 

(714)253-3270

(831)724-1011

DICKSON,ERIC

DICKSON, ERIC

RAVANIPOUR,MOHAMMAD

JAVAHERNESHAN, MAJID

RAVANIPOUR, MOHAMMAD

RAVANIPOUR, MOHAMMAD

Resident
Engineer

(949)279-8447

(949)279-8447

(949)279-8404

(949)509-5031

(949)279-8407

(949)279-8407

 $1,938,487

 $899,042

 $10,144,199

 $9,001,552

 $249,825

 $1,418,554

Bid + CCOs

 $1,714,726

 $811,433

 $7,517,482

 $7,144,615

 $205,935

 $944,010

Comp To  date

 $12,827

 $2,295

 $340,890

 $348,871

 $0

 $909,670

This Month

06/16/10

04/14/10

10/18/11

06/22/10

02/24/12

11/30/11

Awarded

08/06/10

05/11/10

11/03/11

07/13/10

03/22/12

12/21/11

Approved

10/27/14

08/19/14

08/30/12

02/14/13

08/09/12

10/25/12

Est Comp

 0%

 51%

 100%

 57%

 100%

 47%

%Time

 0%

 90%

 64%

 78%

 100%

 67%

% Work 

PLANT EST

SATIS

 

SUSPENDED

 

COMPLETED

 

Message

12-0F9204

12-0G7304

12-0E0304

12-0E5704

12-0L6604

12-0K6204

Contract 

ACIM-005 -(944)7

SARR- 005-(943)E

ACIM-0052-(956)7

  

  

IM00-5295-(989)E

--()

   0-0529-(3E)

--()

  

  

--()

  

--()

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

113 E. ARROW HIGHWAY

2724 LANDCO DR

P O BOX 50085

26320 LESTER CIRCLE

16425 ILLUSION WAY

P O BOX 50085

3337 MICHELSON DRIVE,

SUITE 100

3347 MICHELSON DR,

STE #100

6521 MARINE WAY, #1

3251 1/4 UNIVERSITY

DRIVE

6521 MARINE WAY #1

6521 MARINE WAY, #1

IRVINE, CA 92612

IRVINE CA 92612

IRVINE, CA 92618

IRVINE CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

08/09/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

12District

12-ORA-5-24.9/30.3

12-ORA-5-27.6/28.2

12-ORA-5-42.1/44.4

12-ORA-22-.6/.9

12-ORA-22-.7/.9

12-ORA-22-8.8/9.1

Fed Aid

HB4N

HB4N

HB32

HB5   HB5

HB5   HB5

HB4N

Pgm Code

IN ORANGE COUNTY IN IRVINE AND SANTA

ANA FROM SAND CANYON AVENUE

UNDERCROSSING TO ROUTE 5/55

SEPARATION

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM JAMBOREE ROAD  UNDERCROSSING TO

0.1 MILE SOUTH OF TUSTIN RANCH ROAD

OVERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.3 MILE NORTH OF THE LOS 

IN ORANGE COUNTY IN SEAL BEACH,  LONG

BEACH AND LOS ALAMITOS ON ROUTES 22,

405 AND 605

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN GARDEN GROVE AT

HASTER STREET OFF RAMP

Description 

INSTALL FIBER OPTIC CABLES

WIDEN AND CONSTRUCT RETAINING WALL

HIGHWAY PLANTING AND IRRIGATION

RECONSTRUCT INTERCHANGE

WIDEN FREEWAY AND CONSTRUCT BRIDGES

ADD A RIGHT TURN LANE, REPLACE RAMP

Type Of Work

CHRISTOPHER R MORALES INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CLEAN CUT LANDSCAPE

ATKINSON CONTRACTORS L P

ATKINSON CONSTRUCTION

SOCAL ENGINEERS INC

Contractor

SAN DIMAS CA 91773

IRVINE CA 92614

CLOVIS CA 93619

FOOTHILL RANCH CA 92610

FOOTHILL RANCH, CA 92610

IRVINE CA 92614

(909)599-2201

(949)252-0441

(559)322-2041

(949)855-9755

 

(949)783-0796

CHAUDRY, MONAS

UPDAHYAYA, NITA

DICKSON, ERIC

GILCHRIST,WILLIAM

PIRZADEH, BEHROOZ

CHAUDRY,MONAS

Resident
Engineer

(949)936-3594

(949)558-4402

(949)279-8447

(949)279-8438

(949)279-8595

(949)936-3594

 $616,925

 $3,128,643

 $737,551

 $107,373,703

 $68,983,699

 $388,459

Bid + CCOs

 $609,397

 $3,054,459

 $720,390

 $44,635,134

 $33,175,215

 $390,379

Comp To  date

 $0

 $22,697

 $1,260

 $2,952,669

 $1,634,652

 $0

This Month

06/16/10

03/08/11

02/07/11

10/12/10

06/11/10

06/27/11

Awarded

07/27/10

03/22/11

02/24/11

11/05/10

06/25/10

08/05/11

Approved

12/21/12

05/20/13

04/29/15

07/18/15

03/28/14

08/10/12

Est Comp

 97%

 64%

 0%

 36%

 54%

 92%

%Time

 99%

 97%

 0%

 42%

 48%

 98%

% Work 

 

 

PLANT EST

SATIS

 

 

COMPLETED

Message

12-0K1504

12-0G9904

12-1016A4

12-071634

12-071624

12-0K8904

Contract 

  

ACIM-0052-(952)9

  

CMLN-6071-(071)N

ARRA-X059-(051)N

ACNH-P022-(023)E

  

--()

  

 607-1 07-()

  X0-59 0-(1NC)M

--()

  

  

  

--()

6212- 013-()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

155 N EUCLA AVENUE

1792 KAISER AVENUE

8406 N ARMSTRONG

27422 PORTOLA PARKWAY STE 250

27422 PORTOLA PKWY

17595 HARVARD STE C-2160

6533 MARINE WAY

15700 TUSTIN VILLAGE

WAY, #3

3347 MICHELSON DR.,

STE. 100

3030 OLD RANCH

PARKWAY, #375

3020 OLD RANCH PKWY

SUITE #250

6533 MARINE WAY, #2

IRVINE, CA 91618

TUSTIN, CA 92780

IRVINE, CA 92612

SEAL BEACH, CA 90740

SEAL BEACH, CA 90740

IRVINE, CA 92618

Accepted

08/10/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

12District

12-ORA-39-8.8/12.4

12-ORA-55-1.0/1.2

12-ORA-55-7.8/9.4

12-ORA-57-11.0/22.5

12-ORA-57-11.8/13.4

12-ORA-57-12.3/15.2

Fed Aid

HM1

HB4N

HB4N

HM1

HB71

HB4N

HB4N

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AND

STANTON FROM ACACIA AVE. TO LINCOLN

AVE.

IN ORANGE COUNTY IN COSTA MESA FROM

INDUSTRIAL WAY TO 16TH STREET

IN ORANGE COUNTY IN SANTA ANA FROM

0.2 MILE SOUTH OF DYER ROAD CROSSING

TO EDINGER AVENUE UNDERCROSSING

IN OC.IN ORANGE ANAHEIM, PLACENTIA

AND BREA FR. 0.2 MILE NORTH OF I-5 TO

ORA/LA CO. LINE ON SB DIRECTION ONLY

IN ORANGE COUNTY IN ANAHEIM AT

ORANGEWOOD AVE OC AND AT KATELLA AVE

OC

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

UNDERCROSSING TO 0.3 MILE NORTH  OF

LINCOLN AVENUE OVERCROSSING

Description 

COLD PLANE, RUBBERIZED HMA

UPGRADING TRAFFIC SIGNALS.

WIDEN FREEWAY AND BRIDGE

REPLACE CONCRETE PAVEMENT

ADA IMPROVEMENTS ON ROUTE 57.

WIDEN NB ROUTE 57 AND BRIDGES

Type Of Work

ALL AMERICAN ASPHALT

P T M GENERAL ENGINEERING

SERVICES INC

ORTIZ ENTERPRISES INCORPORATED

O'DONNELL CONSTRUCTION, INC.

V A P CONSTRUCTION INC

C. C. MYERS, INC.

Contractor

CORONA CA 92878

RIVERSIDE CA 925137745

IRVINE CA 92618

SAN DIMAS CA 91773

LA MIRADA CA 90638

RANCHO CORDOVA CA 957412948

(951)736-7600

(951)710-1000

(949)753-1414

(909)394-4510

(714)253-3270

(916)635-9370

T. H. WANG

CHAUDRY, MONAS

JAVAHERNESHAN,MAJID

ZOKAI,FARID

CHAUDRY, MONAS

LINDQUIST, KARL

Resident
Engineer

(714)558-4109

(949)936-3588

(949)509-5031

(949)279-8435

(949)936-3594

(949)279-8531

 $3,349,067

 $383,283

 $7,934,831

 $1,661,017

 $207,275

 $17,149,641

Bid + CCOs

 $11,037

 $252,002

 $7,098,907

 $1,779,456

 $0

 $2,716,650

Comp To  date

 $11,037

 $5,907

 $260,590

 $0

 $0

 $335,116

This Month

05/17/12

06/30/11

08/02/11

04/15/11

06/11/12

10/26/11

Awarded

06/20/12

07/22/11

08/12/11

05/05/11

07/03/12

11/17/11

Approved

11/14/12

09/04/12

05/16/13

10/26/12

01/30/13

02/20/14

Est Comp

 16%

 100%

 52%

 100%

 0%

 29%

%Time

 0%

 70%

 89%

 98%

 0%

 16%

% Work 

 

SUSPENDED

 

SUSPENDED

 

 

Message

12-0L6004

12-0L5504

12-0G9604

12-0L1504

12-0M2204

12-0F0404

Contract 

  

ACST-P055-(051)E

ACNH-P055-(052)E

  

ACNH-P057-(058)E

  

  

  P0-55 0-(1E)

--()

  

--()

  

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 2229

P O BOX 7745

6 CUSHING WAY SUITE 200

599 W COVINA BLVD

16425 ILLUSION WAY

3286 FITZGERALD ROAD

15700 TUSTIN VILLAGE

WAY #2

6533 MARINE WAY

3251 1/4 UNIVERSITY

DRIVE, #3

15700 TUSTIN VILLAGE

WAY, #1

6533 MARINE WAY

3020 SATURN STREET

SUITE 100

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92618

BREA, CALIFORNIA 92821

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

12District

12-ORA-57-13.4/14.8

12-ORA-57-15.6/0

12-ORA-57-16.2/18.8

12-ORA-57-18.8/21.1

12-ORA-73-10.6/11

12-ORA-74-1.1/2

Fed Aid

HB71

HB1

HB4N

HB4N

HB4N

HB4N

HA23

HM1

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AT BALL

RD OC AND AT LINCOLN AVE OC

IN ORANGE COUNTY IN ANAHEIM

IN ORANGE COUNTY IN PLACENTIA AND

FULLERTON FROM 0.2 MILES SOUTH OF

ORANGETHORPE AVENUE TO 0.2 MILES

NORTH OF YORBA LINDA BOULEVAR

IN ORANGE COUNTY IN FULLERTON AND

BREA FROM 0.1 MILE NORTH OF YORBA

LINDA BOULEVARD OVERCROSSING TO

LAMBERT ROAD UNDERCROSSING

OC. RTE-73 AT CROWN VALLEY PKWY.

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO FROM CALLE ENTRADERO RD TO

SAN JUAN CAPISTRANO CITY LIMITS

Description 

ADA IMPROVEMENTS

OVERLAY CONNECTOR

WIDEN FREEWAY AND BRIDGES

WIDEN LANES, RAMPS AND BRIDGES

BUILD SHEAR PILE WALLS WITH

REMOVE/REPLACE AC

Type Of Work

VAP CONSTRUCTION INC

V A P CONSTRUCTION

BEADOR CONSTRUCTION CO., INC.

C C MYERS INC

ORTIZ ENTERPRISES INCORPORATED

ALL AMERICAN ASPHALT

Contractor

LA MIRADA CA 90638

LA MIRADA, CA 90001

CORONA, CA 92883

BREA, CA 92805

IRVINE CA 92618

CORONA, CA 928782229

(714)253-3270

(714)253-3270

 

(916)919-1809

(949)231-7291

(951)736-7600

CHAUDRY, MONAS

CHAUDRY,MONAS

LINDQUIST,KARL

LINDQUIST, KARL

RAVANIPOUR,MOHAMMAD

HAMIDI, FRED

Resident
Engineer

(949)936-3594

(949)279-8826

(949)279-8531

(949)279-8531

(949)279-8407

(949)509-5017

 $252,695

 $169,749

 $29,439,168

 $29,884,837

 $12,152,324

 $248,335

Bid + CCOs

 $0

 $120,748

 $15,166,764

 $19,068,421

 $3,088,024

 $31,551

Comp To  date

 $0

 $0

 $119,000

 $483,209

 $1,909,563

 $31,551

This Month

06/11/12

05/11/11

10/12/10

10/13/10

07/09/12

05/14/12

Awarded

07/05/12

05/27/11

10/26/10

11/02/10

07/09/12

06/07/12

Approved

12/21/12

09/21/12

09/30/13

12/06/13

09/20/13

08/24/12

Est Comp

 0%

 100%

 58%

 56%

 7%

 91%

%Time

 0%

 70%

 51%

 64%

 25%

 13%

% Work 

 

SUSPENDED

 

 

 

 

Message

12-0M1604

12-0K6904

12-0F0314

12-0F0324

12-0M5504

12-0M2404

Contract 

ACNH-P057-(057)E

  

  

  

ACNH-P073-(100)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

16425 ILLUSION WAY

16425 ILLUSION WAY

26320 LESTER CIRCLE

1822 SOUTH LEWIS STREET

6 CUSHING STE 200

PO BOX 2229

6533 MARINE WAY

6533 MARINE WAY

3010 SATURN STREET,

SUITE 200

3020 SATURN STREET

#100

6521 MARINE WAY T#1

3251 1/4 UNIVERSITY

DR.

IRVINE, CA 92618

IRVINE, CA 92618

BREA, CA 92841

BREA, CA 92821

IRVINE, CA 92618

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

12District

12-ORA-74-13.3/16.6

12-ORA-74-/1.1

12-ORA-90-11.8/12.5

12-ORA-91-1.7/2

12-ORA-91-2.4/2.9

12-ORA-91-9.1/15.6

Fed Aid

HB1

HA22

HB4N

HB4N

HB1

HB4

Pgm Code

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRING FROM SAN JUAN CANYON BRIDGE TO

RIVERSIDE COUNTY LINE

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO AND COUNTY OF ORANGE ON

ROUTE 74 FROM ROUTE 5 TO CALLE

ENTRADERO AND 0.37 MILE EAST OF LA

IN ORANGE COUNTY IN YORBA LINDA AND

ANAHEIM ON ROUTE 90 FROM 0.6 MILE

EAST OF KELLOGG DRIVE UNDERCROSSING

TO LA PALMA AVENUE

IN ORANGE COUNTY IN BUENA PARK AT

KNOTT AVENUE UNDERCROSSING

IN ORANGE COUNTY IN BUENA PARK FROM

BLVD UNDERCROSSING TO STANTON AVE

UNDERCROSSING

IN ORANGE COUNTY IN ANAHEIM AND

YORBA LINDA FROM ROUTE 55/91

SEPARATION TO ROUTE 91/241 SEPARATION

Description 

ESTABLISH PLANTING AND INSTALL

PAVEMENT REHABILITATION

HWY PLANTING INSTALL IRRIGATION SYS

REALIGN CURB RAMP & MODIFY TRAFFIC

OGAC OVERLAY, UPGRADE ADA GUARDRAIL

WIDEN FREEWAY AND BRIDGES

Type Of Work

PACIFIC RESTORATION GROUP INC

ALL AMERICAN ASPHALT

GRIFFITH COMPANY

SOCAL ENGINEERS INC

LATCO CONSTRUCTION INC

SEMA CONSTRUCTION INC

Contractor

PERRIS, CA 92752

CORONA CA 92878-2229

SANTA FE SPRINGS CA 90670

IRVINE CA 92614

SAN CLEMENTE CA 92673

LAKE FOREST CA 92630

 

(951)757-8028

(562)929-1128

(949)783-0796

(619)341-9515

(949)407-0500

DICKSON, ERIC

HAMIDI, FRED

DICKSON, ERIC

CHAUDRY, MONAS

AMUTH, KAUSI

Resident
Engineer

(949)279-8755

(949)279-8486

(949)279-8447

(949)936-3594

 

(949)279-8741

 $344,848

 $3,120,900

 $737,806

 $318,965

 $420,264

 $49,591,481

Bid + CCOs

 $238,448

 $1,652,588

 $148,206

 $306,565

 $0

 $39,932,248

Comp To  date

 $2,224

 $1,165,637

 $7,133

 $6,100

 $0

 $2,690,372

This Month

04/29/10

12/14/11

09/29/11

08/24/11

06/11/12

05/03/11

Awarded

05/24/10

01/05/12

10/25/11

09/28/11

07/05/12

05/27/11

Approved

11/03/15

10/26/12

01/05/16

09/04/12

09/30/13

Est Comp

 40%

 48%

 65%

 100%

 0%

 38%

%Time

 69%

 53%

 24%

 96%

 0%

 81%

% Work 

 

 

 

OVER RUN

 

 

Message

12-043224

12-0J4304

12-056224

12-0L4704

12-0K5204

12-0G3304

Contract 

ACST-P074-(051)E

STP-P074-(054)E

ACST-P090-(012)E

ACNH-P091-(132)E

ACHS-P091-(135)E

  

  P0-74 0-(1E)

--()

  P0-90 0-(2E)

--()

-    -( )

  

--()

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P.O. BOX 429

P O BOX 2229

12200 BLOOMFIELD AVENUE

17595 HARVARD STE C 2160

940 CALLE NEGOCIO STE 200

6 ORCHARD, STE 150

3337 MICHELSON DR.,

STE 100

3251 1/4 UNIVERSITY

DRIVE

3337 MICHELSON DR.

STE. 100

6533 MARINE WAY,

TRAILER #2

22800 SAVI RANCH PRWY

#206

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

ANAHEIN, CA 92887

Accepted

08/23/12

Location
Storm Water
Plan



State of California Department of Transportation Page 143
08/20/12 Statement of Ongoing Contracts as of 09/10/12

12District

12-ORA-91-/10.1

12-ORA-133-4.1/8.1

12-ORA-142-2.5/6.3

12-ORA-241-15.5/39.1

12-ORA-241-21.0/33.7

12-ORA-405-.3/7.8

Fed Aid

HA22

HA22

HA22

HB1

HM1

HB71

Pgm Code

IN ORANGE COUNTY IN LA PALMA, BUENA

PARK, FULLERTON AND ANAHEIM FROM LOS

ANGELES COUNTY LINE TO  LAKEVIEW

AVENUE OVERCROSSING

IN ORANGE COUNTY IN LAGUNA BEACH AND

IRVINE FROM ROUTE 73/133  SEPARATION

TO 0.5 KM SOUTH OF ROUTE 405/133

SEPARATION

IN ORANGE COUNTY IN BREA FROM BREA

HILLS AVENUE TO SAN BERNARDINONTY

COUNTY LINE.

IN ORANGE COUNTY FROM OSO PARKWAY TO

ROUTE 241/91 SEPARATION

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE AT VARIOUS

LOCATIONS FROM IRVINE CTR DRIVE OC TO

MACARTHUR BLVD OC

Description 

REPLACE CONCRETE PAVEMENT

PLANTING AND IRRIGATION

CAPITAL PREVENTIVE MAINTENANCE

REPLACE METAL BLOCKS WITH WOOD

REHABILITATE BRIDGE DECK

ADA UPGRADES.

Type Of Work

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP,

INCJOHN RICHARDS

ALL AMERICAN ASPHALT

J FLETCHER CREAMER & SON INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

V A P CONSTRUCTION INC

Contractor

CORONA CA 928782229

CORONA CA  92877

CORONA CA 92878

SYLMAR CA 91342

IRVINE CA 92614

LA MIRADA CA 90638

(951)736-7600

 

(951)736-7600

(818)741-1146

(949)252-0441

(714)253-3270

ZOKAI, FARID

RAVANIPOUR,MOHAMMAD

ZOKAI, FARID

UPADHYAYA,NITA

WANG, T.H.

Resident
Engineer

(949)279-8435

(949)279-8407

(949)279-8435

(714)558-4402

(714)558-4109

 

 $15,642,930

 $1,496,206

 $1,626,596

 $2,948,539

 $845,016

 $297,685

Bid + CCOs

 $1,729,022

 $1,270,334

 $1,374,708

 $2,882,164

 $634,356

 $0

Comp To  date

 $1,729,022

 $5,920

 $938,260

 $0

 $37,486

 $0

This Month

03/26/12

01/07/09

12/14/11

08/24/11

06/14/11

06/07/12

Awarded

04/27/12

02/04/09

01/05/12

09/07/11

07/01/11

07/05/12

Approved

10/02/13

04/15/15

09/19/12

07/24/12

09/28/12

Est Comp

 13%

 56%

 69%

 100%

 100%

 0%

%Time

 11%

 84%

 84%

 100%

 74%

 0%

% Work 

 

 

 

COMPLETED

OVER RUN

 

Message

12-0H0294

12-1072C4

12-0H0304

12-0G3704

12-0L1204

12-0M1404

Contract 

ACNH-P091-(134)E

  

STP-P142-(015)E

ACHS-P241-(002)E

  

  

--()

  

--()

G P2-41 0-(2E)

  

  

  

  

  

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 2229

P O BOX 77038

P O BOX 2229

12874 SAN FERNANDO ROAD

1792 KAISER AVENUE

16425 ILLUSION WAY

15700 TUSTIN VILLAGE

WAY #1

6521 MARINE WAY

15700 TUSTIN VILLAGE

WAY #1

15700 TUSTIN VILLAGE

WAY, #3

15700 TUSTIN VILLAGE

WAY #2

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92705

Accepted

07/24/12

Location
Storm Water
Plan
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12District

 $16,605,443 $206,173,651 $398,485,925

12-ORA-405-1.5/24.1

12-ORA-405-8.7/12.6

12-ORA-405-12.6/8.7

Fed Aid

HM3

HB4N

Pgm Code

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN COSTA MESA FROM

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID

STREET UNDERCROSSING

IN ORANGE COUNTY IN COSTA MESA FROM

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID

STREET UNDERCROSSING

Description 

DECK SEAL, CONCRETE OVERLAY, SEALS

INSTALL FIBER OPTIC CABLE AND CCTV

INSTALL FIBER OPTIC CABLE, CCTV &

EQUIP.

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

MOORE ELECTRICAL CONTRACTING

INC

COMPETITIVE EDGE ELECTRIC

Contractor

IRVINE CA 92614

CORONA CA 92880

HIGHLAND, CA 92346

(949)252-0441

(951)371-4202

(909)693-8510

WANG, T H

CHAUDRY MONAS

CHAUDRY MONAS

Resident
Engineer

(714)558-4109

(949)936-3586

(949)936-3594

 $1,447,065

 $585,021

 $845,469

Bid + CCOs

 $0

 $0

 $831,469

Comp To  date

 $0

 $0

 $16,000

This Month

04/05/12

04/26/10

08/18/11

Awarded

04/25/12

05/24/10

08/23/11

Approved

05/13/13

05/09/12

09/30/12

Est Comp

 0%

 0%

 100%

%Time

 0%

 0%

 98%

% Work 

 

SUSPENDED

OVER RUN

Message

12-0L7604

12-0K0604

12-0K06A4

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

1792 KAISER AVENUE

463 N SMITH AVENUE

PO BOX 1001

15700 TUSTIN VILLAGE

WAY #2

6533 MARINE WAY

6533 MARINE WAY

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



01-0A7404

01-0C2404

01-0C3804

01-498704

01-0C2604

01-465304

01-499404

01-0C2504

01-0C1904

01-399104

01-475504

01-431704

01-4518A4

01-290304

01-0A2104

01-0C2804

01-0B63U4

01-296104

01-0C5604

01-0B8504

01-451804

01-498804

Contract

01-DN-101-12.7/15.5

01-DN-101-15.0/0

01-DN-101-15.2/0

01-DN-101-15.4/20.5

01-DN-101-17.5/0

01-DN-101-2.7/8.8

01-DN-101-4.4/12.6

01-DN-197-5.7/0

01-DN-199-24.6/0

01-HUM-36-1.7/13.5

01-HUM-36-23.3/28.2

01-HUM-101-2.3/66.3

01-HUM-101-12.9/13.1

01-HUM-101-57.0/59.1

01-HUM-101-69.9/74.8

01-HUM-101-72.5/0

01-HUM-101-88.2/88.3

01-HUM-101-89.3/90.2

01-HUM-101-111.3/0

01-HUM-101-136.5/0

01-HUM-101-12.9/13.1

01-HUM-101-45.9/47.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-0C1804

01-364604

01-475014

01-498404

01-475204

01-0A7804

01-0B6404

01-0C3304

01-474414

01-0A2004

01-0A4004

01-0C3004

01-480504

01-479204

01-3986U4

01-0C2004

01-3994U4

01-464404

01-0C3404

01-310104

01-474804

01-0C2704

Contract

01-HUM-169-22.1/0

01-HUM-169-22.2/30.2

01-HUM-254-5.8/5.9

01-HUM-254-12.7/20.6

01-HUM-254-22.3/40

01-HUM-255-.5/8.3

01-HUM-299-8.5/0

01-HUM-299-36.3/0

01-HUM-299-8.5/0

01-HUM-299-/5.9

01-HUM-999-/0

01-HUN-96-27.0/0

01-LAK-20-11.9/12.4

01-LAK-29-20.1/20.4

01-LAK-53-2.8/7.5

01-LAK-53-2.8/7.5

01-LAK-175-4.9/28

01-LAK-999-/0

01-MEN-1-8.0/0

01-MEN-1-33.4/33.9

01-MEN-1-38.5/38.8

01-MEN-1-86.5/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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01-0A7304

01-490704

01-0C2104

01-490804

01-0A7004

01-477704

01-397544

01-262004

01-0A8004

01-3637U4

01-378154

01-0C2304

01-476204

01-464204

01-493604

01-496604

01-0A6804

01-0A3904

01-0A8504

02-1E4704

02-3E9504

02-2C2214

Contract

01-MEN-20-7.0/17.3

01-MEN-20-19.9/26.3

01-MEN-101-29.2/0

01-MEN-101-51.9/55.1

01-MEN-101-81.4/84.7

01-MEN-101-82.0/84

01-MEN-101-98.9/100.8

01-MEN-101-43.1/49

01-MEN-128-26.8/30.7

01-MEN-128-31.0/50.9

01-MEN-128-40.9/50

01-MEN-162-11.6/0

01-MEN-253-7.2/8.3

01-MEN-999-/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

02-LAS-70-3.5/0

02-LAS-395-128.7/131

02-MOD-299-3.2/3.5

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

12
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02-4E9304

02-3E9604

02-5E2104

02-3C3004

02-3E6104

02-373104

02-3E9204

02-3E9404

02-2C2244

02-1E2404

02-2E3204

02-3E8904

02-2C2304

02-0C5904

02-2E2404

02-4C4014

02-3C0004

02-378904

02-2C4504

02-3E9904

02-328044

02-4E3804

Contract

02-MOD-299-6.3/0

02-MOD-299-33.5/37.5

02-PLU-36-6.5/9.2

02-PLU-70-.1/35.1

02-PLU-70-9.0/0

02-PLU-70-35.1/35.5

02-PLU-70-71.5/78.4

02-PLU-70-/33

02-PLU-89-7.8/8.6

02-PLU-910-/0

02-SHA-5-4.5/0

02-SHA-5-28.8/39.2

02-SHA-5-30.6/0

02-SHA-5-3.0/19

02-SHA-5-8.5/12.1

02-SHA-5-11.0/17.5

02-SHA-5-15.0/15.8

02-SHA-5-39.5/40.8

02-SHA-5-44.4/58

02-SHA-44-1.7/4.3

02-SHA-44-.3/1.8

02-SHA-151-5.8/6.9

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15
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02-1E10U4

02-3E8704

02-3E6004

02-2C8104

02-2C2224

02-4E8404

02-3E7504

02-4F4904

02-4F5004

02-3E7604

02-2E6904

02-340204

02-3E0704

02-4F4304

02-2C9504

02-3E9004

02-4C0104

02-2E3004

02-3E6404

02-3E8104

02-2E7504

02-4C58U4

Contract

02-SHA-299-2.5/4.3

02-SHA-299-18.3/20.2

02-SHA-299-24.0/24.8

02-SHA-299-40.7/60

02-SHA-299-74.8/0

02-SHA-911-/.1

02-SIS-5-19.0/25.3

02-SIS-5-44.3/0

02-SIS-5-44.3/0

02-SIS-5-51.2/58.1

02-SIS-5-25.3/37.5

02-SIS-96-20.0/20.1

02-SIS-96-23.2/105

02-SIS-96-27.7/27.7

02-SIS-96-/12

02-SIS-97-34.5/40

02-SIS-97-40.1/54.1

02-TEH-0-/0

02-TEH-5-19.2/0

02-TEH-5-27.1/42.1

02-TEH-5-41.6/41.9

02-TEH-99-11.6/12.6

Cnty Rt Pm

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19
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02-0E5304

02-2C9904

02-4E7304

02-2E2004

02-3E8204

02-3E9104

02-3E8804

03-3E9104

03-0E9304

03-3A6314

03-4M3204

03-4E9904

03-3A0424

03-3M6404

03-4M2104

03-4M1204

03-1F7504

03-3E6304

03-4M3404

03-0AA044

03-2E0404

03-4M2304

Contract

02-TEH-99-12.5/24.9

02-TRI-3-68.5/0

02-TRI-36-4.5/0

02-TRI-299-19.2/19.6

02-TRI-299-36.6/36.8

02-VAR--/0

02-VAR--/0

03-BUT-32-9.5/0

03-BUT-70-3.3/6.1

03-BUT-70-11.6/13.6

03-BUT-70-41.1/48.1

03-BUT-99-26.0/0

03-BUT-99-32.4/33.3

03-BUT-191-4.6/0

03-COL-5-7.1/29.2

03-COL-5-21.0/34.4

03-COL-20-10.2/23.8

03-ED-49-9.6/10.1

03-ED-49-15.6/23.9

03-ED-50-2.0/0

03-ED-50-13.3/13.7

03-ED-50-15.4/0

Cnty Rt Pm

19

19

19

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23
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03-355534

03-4M1904

03-3M8204

03-1A73U4

03-1A7344

03-2F0204

03-1A6804

03-2F7204

03-1F6004

03-2F6504

03-3M8104

03-0F0004

03-1F9204

03-3E0604

03-2A6904

03-3M6804

03-3M8304

03-0A6334

03-4A2404

03-0A6314

03-4M3004

03-4M3104

Contract

03-ED-50-16.4/18.3

03-ED-50-19.1/0

03-ED-50-53.0/56.4

03-ED-50-77.3/79.3

03-ED-50-78.9/79.5

03-ED-50-3.5/17

03-ED-50-28.8/39.6

03-ED-193-10.1/10.1

03-ED-193-23.4/0

03-ED-193-25.8/25.8

03-NEV-20-36.0/38.2

03-NEV-20-6.6/0

03-NEV-20-12.3/17.4

03-NEV-20-12.8/15.9

03-NEV-49-9.7/11.2

03-NEV-80-2.0/61.6

03-NEV-80-13.5/21.2

03-NEV-80-5.2/13.3

03-NEV-80-5.6/0

03-NEV-80-9.2/13.6

03-NEV-80-/2.6

03-NEV-174-/10.2

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27
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03-3M9304

03-4M3504

03-3338U4

03-333824

03-3E0904

03-367834

03-2F0304

03-2F2504

03-4M6004

03-2C8604

03-367824

03-1E0004

03-1C1124

03-2A9204

03-3M9504

03-0F0104

03-0E9904

03-2F2804

03-1F1804

03-0F5904

03-1C12U4

03-0A8004

Contract

03-PLA-49-3.1/7.5

03-PLA-65-4.9/9

03-PLA-65-12.2/23.8

03-PLA-65-15.0/23.8

03-PLA-80-.3/29.3

03-PLA-80-2.9/5.1

03-PLA-80-5.1/14.5

03-PLA-80-34.6/34.9

03-PLA-80-44.8/49.2

03-PLA-80-56.1/66.3

03-PLA-80-/5.1

03-PLA-89-13.7/21.7

03-PLA-89-13.7/19

03-PLA-89-/T8.5

03-PLA-174-1.7/2.4

03-PLA-267-.4/1.2

03-PLA-267-4.9/6.7

03-PLA-5727-/0

03-SAC-5-28.8/29.5

03-SAC-5-/17.2

03-SAC-50-.6/17

03-SAC-50-2.6/14.2

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30
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03-441614

03-4M2204

03-4M2404

03-1A1404

03-3E0304

03-3M7504

03-1F4304

03-2F0404

03-3797U4

03-1E6704

03-3F2704

03-3E3904

03-3M7104

03-4M0104

03-0A6904

03-4M4204

03-2F5804

03-1A4324

03-0F1104

03-1F5004

03-1F8104

03-3F1104

Contract

03-SAC-50-5.3/12.8

03-SAC-51-.2/0

03-SAC-51-1.4/0

03-SAC-51-6.0/8.3

03-SAC-80-2.6/10.5

03-SAC-80-3.6/16.7

03-SAC-80-5.2/0

03-SAC-80-12.5/18

03-SAC-80-/M10.4

03-SAC-99-.1/12

03-SAC-99-6.0/6

03-SAC-99-16.8/18.1

03-SAC-160-5.9/21.1

03-SIE-49-.6/2.3

03-SIE-49-16.9/41.4

03-SIE-49-31.0/0

03-SIE-89-/15

03-SUT-99-11.0/14.3

03-SUT-99-27.0/0

03-SUT-99-30.6/32.7

03-SUT-113-/10.8

03-VAR-50-1.0/0

Cnty Rt Pm

30

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34
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03-2F0104

03-4M3804

03-3M8404

03-2F0504

03-2F6704

03-1F8204

03-3E8904

03-0A5804

04-2E6204

04-2R9904

04-294914

04-3A0904

04-0120M4

04-292274

04-1G3104

04-292264

04-2E2404

04-172414

04-172404

04-297614

04-3E1004

04-2490A4

Contract

03-YOL-5-.3/14

03-YOL-80-8.9/11.3

03-YOL-80-/4.4

03-YOL-113-/11.2

03-YOL-113-.3/10.3

03-YUB-20-3.5/8

03-YUB-70-7.0/7.6

03-YUB-70-14.2/15.1

04-ALA-13-4.2/10

04-ALA-13-10.0/13.2

04-ALA-24-5.1/6.2

04-ALA-24-5.7/0

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.5

04-ALA-80-2.5/8

04-ALA-80-2.5/3.2

04-ALA-80-3.0/7.2

04-ALA-84-20.7/23.1

04-ALA-84-21.0/23.1

04-ALA-84-25.5/27.1

04-ALA-185-5.3/5.7

04-ALA-238-14.5/16.5

Cnty Rt Pm

34

34

34

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-2E6104

04-2E7704

04-4A07U4

04-172434

04-3A9604

04-1SS244

04-253764

04-4G5004

04-2E4404

04-3A5504

04-1G2004

04-165424

04-1A6824

04-1706U4

04-228594

04-1G9404

04-0A8404

04-2285C4

04-2285E4

04-049074

04-4G3704

04-1E8204

Contract

04-ALA-580-.9/4.5

04-ALA-580-18.4/44

04-ALA-580-4.7/8.2

04-ALA-580-8.3/0

04-ALA-580-9.2/9.2

04-ALA-680-.3/0

04-ALA-680-4.8/5.2

04-ALA-680-20.8/21.5

04-ALA-680-12.7/15.4

04-ALA-880-3.7/4.2

04-ALA-880-4.5/4.9

04-ALA-880-27.4/28

04-ALA-880-28.2/29.9

04-ALA-880-30.1/31.1

04-CC-4-23.5/26.1

04-CC-4-27.5/29

04-CC-4-43.9/48.1

04-CC-4-25.6/26.6

04-CC-4-26.6/27.5

04-CC-80-13.9/14.2

04-CC-580-4.8/5.8

04-CC-680-17.5/18.8

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-0060C4

04-4470U4

04-1SS074

04-2E1204

04-2E5104

04-3S5804

04-4G3604

04-4S5504

04-264064

04-0C7404

04-264134

04-264144

04-1E40A4

04-2E4304

04-0G5304

04-4442A4

04-2E6504

04-4C3514

04-3S6204

04-4G1704

04-2A8004

04-264904

Contract

04-CC-680-24.2/24.8

04-CC-680-/12.8

04-MRN-1-2.6/2.6

04-MRN-1-19.0/22.8

04-MRN-1-/13

04-MRN-37-11.7/12.2

04-MRN-101-5.8/6

04-MRN-101-7.4/0

04-MRN-101-18.6/22.3

04-MRN-101-/8.5

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

04-NAP-29-6.6/16.5

04-NAP-29-24.6/35.6

04-NAP-29-36.9/38.1

04-NAP-121-.3/2

04-NAP-121-9.4/22.1

04-NAP-128-4.0/4.6

04-SCL-9-1.1/6.3

04-SCL-9-4.8/4.9

04-SCL-9-6.7/0

04-SCL-17-/2.8

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-2E0704

04-2E2504

04-0G1404

04-0C8804

04-0A2714

04-1A9804

04-4876A4

04-2G5904

04-4A3304

04-2E4604

04-2E6004

04-448834

04-2A2604

04-2E4704

04-4G1504

04-4G4404

04-298304

04-1A9024

04-1637K4

04-2E2204

04-0435E4

04-040824

Contract

04-SCL-82-14.3/19.2

04-SCL-85-5.6/5.6

04-SCL-85-9.0/9.5

04-SCL-85-18.0/24.1

04-SCL-87-6.1/6.9

04-SCL-101-31.0/34.9

04-SCL-101-40.2/41.2

04-SCL-101-44.0/44

04-SCL-101-49.0/52.2

04-SCL-130-9.0/15

04-SCL-130-15.0/18.7

04-SCL-152-6.1/6.5

04-SCL-152-12.8/0

04-SCL-237-9.3/11.1

04-SCL-880-1.8/1.8

04-SCL-880-1.9/2.1

04-SCL-880-4.4/8.7

04-SF-1-5.9/6.3

04-SF-1-6.9/0

04-SF-35-/2

04-SF-80-4.9/5.9

04-SF-80-5.4/0

Cnty Rt Pm

45

45

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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04-0120S4

04-0120F4

04-1E3104

04-2A1404

04-163744

04-4S4304

04-1E2404

04-3A7204

04-1123U4

04-1123J4

04-2E4904

04-1E5704

04-3G5604

04-2E4504

04-2E5504

04-4A9234

04-2E3704

04-249924

04-2E5404

04-2L1404

04-2E6304

04-4S5904

Contract

04-SF-80-7.9/8.2

04-SF-80-8.2/8.7

04-SF-101-1.1/4.3

04-SF-101-4.1/5

04-SF-101-8.8/9.2

04-SM-1-13.6/13.8

04-SM-1-34.8/37.9

04-SM-1-35.9/0

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-/3.3

04-SM-35-10.6/25.8

04-SM-35-28.9/0

04-SM-35-29.7/31.5

04-SM-35-/21

04-SM-82-4.8/18.9

04-SM-82-20.8/21.9

04-SM-82-/15.9

04-SM-82-/2.7

04-SM-84-8.3/19.4

04-SM-84-8.3/17

04-SM-84-22.0/22.1

Cnty Rt Pm

49

49

49

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52
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04-1A5224

04-2E4804

04-042244

04-2G6704

04-235634

04-2E5604

04-2642A4

04-4G3004

04-235644

04-2A7904

04-1SS274

04-2G6304

04-1A7704

04-1E9704

04-0G0004

04-0T1454

04-0A5354

04-4G5204

04-2E2604

04-2E4204

04-1E4004

04-2E5204

Contract

04-SM-84-29.0/30.2

04-SM-92-.7/3.2

04-SM-92-14.4/18.8

04-SM-92-16.3/0

04-SM-101-.9/3.6

04-SM-101-12.0/13.5

04-SM-101-13.5/17.7

04-SM-101-17.9/18

04-SM-101-/.9

04-SM-101-/26.2

04-SM-280-6.7/6.7

04-SM-280-9.6/11

04-SM-280-10.8/10.9

04-SOL-12-14.1/19.1

04-SOL-37-7.2/0

04-SOL-37-7.2/10.5

04-SOL-80-14.3/14.4

04-SOL-80-30.6/38.7

04-SOL-80-12.9/43.5

04-SOL-113-6.0/14

04-SOL-128-.7/.7

04-SOL-220-/3.1

Cnty Rt Pm

53

53

53

53

53

53

54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56
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04-2E5304

04-2E5904

04-1A6204

04-2E2704

04-264044

04-0A1844

04-0A18U4

04-4S6404

04-129654

04-1G5704

04-4S6504

04-0G3104

04-2E6404

04-2S9414

04-4A8824

04-4A8814

05-0R8104

05-493704

05-0S9504

05-0T6504

05-1A9604

05-0E9604

Contract

04-SON-1-30.5/50.6

04-SON-12-38.7/41.3

04-SON-12-41.2/41.3

04-SON-12-18.5/18.8

04-SON-101-4.0/5.2

04-SON-101-7.1/8.9

04-SON-101-8.9/13.9

04-SON-101-11.6/11.8

04-SON-101-13.9/15.5

04-SON-101-25.0/0

04-SON-101-52.1/52.5

04-SON-121-3.4/6.5

04-SON-121-7.3/11.6

04-SON-128-5.4/0

04-SON-128-17.1/24.7

04-SON-128-21.7/0

05-MON-1-.3/0

05-MON-1-.9/0

05-MON-1-7.1/7.3

05-MON-1-20.9/20.9

05-MON-1-21.0/21.2

05-MON-1-21.3/21.6

Cnty Rt Pm

56

56

57
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57

57

57

57

58

58

58

58

58

58

59

59

59

59

60

60

60

60
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05-1A5704

05-0T5504

05-0T5604

05-0S9404

05-1A6904

05-1A2704

05-315924

05-1A4804

05-0P9704

05-0N8314

05-349514

05-0R2004

05-0161E4

05-1A4204

05-0T8404

05-0T2904

05-462504

05-447814

05-0M14V4

05-1C5604

05-1A9704

05-1A2204

Contract

05-MON-1-21.5/21.6

05-MON-1-22.5/22.9

05-MON-1-22.6/22.8

05-MON-1-46.8/46.8

05-MON-1-58.3/0

05-MON-1-59.7/59.9

05-MON-1-99.9/101.5

05-MON-1-/0

05-MON-68-3.9/10.8

05-MON-101-66.4/0

05-MON-101-85.0/85.8

05-MON-101-86.6/87.7

05-MON-101-91.2/100.4

05-MON-198-7.0/25.7

05-MON-5723-/0

05-SB-1-22.1/23.2

05-SB-101-.3/7.5

05-SB-101-10.8/12.8

05-SB-101-26.5/27.1

05-SB-101-47.3/0

05-SB-101-55.0/0

05-SB-101-78.4/82.2

Cnty Rt Pm

60

60

61

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64
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05-463804

05-0J3204

05-0T3304

05-1C5704

05-0R7504

05-129114

05-0S3104

05-0M7504

05-0K2304

05-0S0804

05-0L70U4

05-0G4004

05-1A7104

05-0H4304

05-0T4004

05-1A4904

05-0T9004

05-330744

05-330724

05-330774

05-0N0604

05-0Q6204

Contract

05-SB-101-83.1/83.9

05-SB-101-15.8/0

05-SB-135-9.1/11.7

05-SB-192-/0

05-SB-246-12.2/0

05-SCR-1-15.3/17.1

05-SCR-1-17.5/18.2

05-SCR-1-/10.2

05-SCR-9-8.4/8.6

05-SCR-9-/.6

05-SCR-17-6.0/12.6

05-SCR-17-6.1/6.6

05-SCR-17-11.0/0

05-SCR-129-3.5/0

05-SLO-1-51.3/74.3

05-SLO-1-73.0/74.3

05-SLO-41-/0

05-SLO-46-32.1/36.7

05-SLO-46-36.6/41.2

05-SLO-46-40.7/46.3

05-SLO-101-7.6/16.5

05-SLO-101-7.8/12.5

Cnty Rt Pm

64

64

64

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67
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05-0N8904

05-0G0304

05-0Q6304

05-402824

05-0Q6404

05-445904

05-0T0204

06-0M2104

06-0M7304

06-0N0104

06-0M2304

06-0E9714

06-0A4904

06-0K4204

06-0M7604

06-0P5404

06-350714

06-0P7904

06-0N2104

06-0H9404

06-0L8404

06-0M7204

Contract

05-SLO-101-34.2/34.5

05-SLO-101-35.7/46.3

05-SLO-101-36.0/37.5

05-SLO-101-45.3/45.7

05-SLO-101-55.8/57.9

05-SLO-101-/.8

05-SLO-166-42.5/48.9

06-FRE-5-7.9/65.7

06-FRE-5-22.8/26.8

06-FRE-5-44.9/0

06-FRE-41-24.2/24.7

06-FRE-41-27.6/30.4

06-FRE-41-30.7/31.7

06-FRE-99-.4/30.9

06-FRE-99-10.5/16.5

06-FRE-99-20.7/28.1

06-FRE-99-1.0/7.4

06-FRE-168-40.4/46.6

06-FRE-168-52.0/60

06-FRE-168-14.4/15

06-FRE-168-/10.5

06-FRE-180-24.5/53.6

Cnty Rt Pm

68

68

68

68

68

68

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71
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06-0C1104

06-0M5104

06-0A9904

06-0N0704

06-0P7804

06-0L1804

06-0K8904

06-0N8104

06-0G6804

06-0M6804

06-460604

06-0K4504

06-0M4404

06-0N2304

06-442524

06-0M2704

06-0M2904

06-0G4904

06-0L7204

06-0L6404

06-0N1704

06-0J5204

Contract

06-FRE-180-58.4/60.4

06-KER-0-/0

06-KER-5-.8/0

06-KER-5-4.1/0

06-KER-5-4.5/10.2

06-KER-5-5.2/5.9

06-KER-5-36.1/54.2

06-KER-5-30.0/L36.4

06-KER-5-.5/62.6

06-KER-5-15.9/42.8

06-KER-5-/4.6

06-KER-14-15.3/0

06-KER-33-34.3/40.3

06-KER-33-60.7/64

06-KER-46-6.8/19.8

06-KER-58-26.3/53.5

06-KER-58-108.4/0

06-KER-58-52.3/64.6

06-KER-58-106.7/107.6

06-KER-99-28.4/43.9

06-KER-99-43.6/49.3

06-KER-119-4.7/8.5

Cnty Rt Pm

71

72

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75

75
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06-0M4004

06-0N2904

06-0N2204

06-0L8004

06-416004

06-0M9004

06-0J0504

06-0L0504

06-3568U4

06-0M7004

06-0N1404

06-0E0404

06-0L2004

06-471904

06-0E0704

06-0A9704

06-324504

06-337414

06-0N6604

06-0F0004

06-0N3004

07-1W0304

Contract

06-KER-178-41.6/0

06-KER-202-1.4/11.9

06-KER-223-1.8/4

06-KIN-5-19.1/0

06-KIN-41-42.1/44.9

06-KIN-43-17.9/18.6

06-KIN-43-24.2/24.7

06-KIN-198-21.5/28.3

06-KIN-198-21.5/28.3

06-MAD-41-2.4/6.9

06-MAD-41-40.8/45.7

06-MAD-99-9.5/13.1

06-MAD-99-23.8/28.2

06-TUL-99-3.1/0

06-TUL-99-19.8/25

06-TUL-99-22.4/0

06-TUL-99-41.3/53.9

06-TUL-190-21.2/26.4

06-TUL-198-23.5/43

06-TUL-198-9.5/9.7

06-TUL-201-/14

07-LA-1-2.1/3.4

Cnty Rt Pm
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75

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79
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07-277804

07-4T4504

07-4T4204

07-4Y7404

07-4Y1504

07-4Y9104

07-266904

07-3X4204

07-4Y9304

07-215914

07-2159C4

07-253504

07-4T4404

07-246404

07-2464E4

07-184104

07-4Y8404

07-121844

07-1786A4

07-1218V4

07-1219U4

07-4Y2304

Contract

07-LA-1-17.8/39.8

07-LA-1-27.4/28

07-LA-1-32.6/32.6

07-LA-1-34.6/35.2

07-LA-1-/28.6

07-LA-2-15.3/23

07-LA-2-15.9/20.4

07-LA-2-40.3/61.6

07-LA-2-23.4/82.3

07-LA-5-1.2/2.1

07-LA-5-1.8/3

07-LA-5-6.8/11.6

07-LA-5-9.0/11.5

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-15.8/16.9

07-LA-5-18.5/88.5

07-LA-5-26.7/29.4

07-LA-5-27.4/28.1

07-LA-5-31.6/36

07-LA-5-36.0/39.4

07-LA-5-39.2/78

Cnty Rt Pm

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83
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07-168004

07-4H2404

07-2332A4

07-252504

07-1X6504

07-252804

07-266404

07-166814

07-279804

07-3Y7004

07-4Y8104

07-245404

07-117074

07-4Y5504

07-3Y6704

07-251604

07-274004

07-254904

07-4Y5604

07-4T1504

07-4T0204

07-3Y3204

Contract

07-LA-5-44.2/46

07-LA-5-45.2/45.5

07-LA-5-46.3/50

07-LA-5-59.7/73.7

07-LA-5-64.8/66.1

07-LA-5-73.2/88.6

07-LA-5-87.8/88.6

07-LA-10-18.3/31.3

07-LA-10-20.4/21.5

07-LA-10-24.3/0

07-LA-10-28.5/46.7

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

07-LA-10-45.7/47.2

07-LA-14-24.8/70.9

07-LA-14-32.1/52.6

07-LA-14-60.0/69.3

07-LA-14-52.6/59.2

07-LA-19-7.9/8.4

07-LA-22-1.1/1.4

07-LA-27-11.0/15.9

07-LA-39-32.2/38.4

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86
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07-3X6704

07-4Y5004

07-138204

07-4Y8304

07-4Y7604

07-293904

07-286904

07-253304

07-3X6204

07-4Y3604

07-258924

07-251304

07-275804

07-2X9204

07-260104

07-260504

07-4Y1404

07-3Y9504

07-4T2304

07-199634

07-4Y7104

07-264704

Contract

07-LA-47-.8/2.1

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-57-.9/11.6

07-LA-57-10.0/10

07-LA-60-7.7/0

07-LA-60-11.6/23.6

07-LA-60-23.9/30.5

07-LA-60-29.5/29.5

07-LA-60-.6/30.3

07-LA-60-4.4/12.2

07-LA-60-/6.9

07-LA-90-1.7/2.6

07-LA-91-9.7/11.7

07-LA-91-11.7/12

07-LA-91-6.4/12

07-LA-91-6.4/17.6

07-LA-91-10.1/14.6

07-LA-101-6.3/8.3

07-LA-101-15.5/16.1

07-LA-101-31.2/39.3

07-LA-105-6.0/8

Cnty Rt Pm

86

87

87

87
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87

87

88

88

88

88

88

88

89

89

89

89
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89

90

90

90
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07-4S8404

07-1W0204

07-4T2204

07-256104

07-2411U4

07-3X7404

07-3Y3004

07-4Y2404

07-4Y4604

07-3X7804

07-182704

07-1827A4

07-4Y7904

07-127224

07-4S2704

07-127274

07-4T2804

07-4T3704

07-4Y0104

07-4T4604

07-253804

07-267004

Contract

07-LA-105-14.1/14.6

07-LA-105-.4/14.6

07-LA-105-7.4/7.5

07-LA-110-.8/21.4

07-LA-110-21.2/22.8

07-LA-110-23.3/23.6

07-LA-110-24.1/30.5

07-LA-110-1.2/31

07-LA-118-7.8/7.8

07-LA-134-5.6/0

07-LA-134-5.9/8.6

07-LA-134-95.0/13.8

07-LA-134-/11.4

07-LA-138-54.3/55.3

07-LA-138-60.0/60.4

07-LA-138-63.4/66

07-LA-187-4.3/0

07-LA-210-5.7/5.7

07-LA-210-14.2/22.6

07-LA-210-49.1/52.1

07-LA-210-25.8/47

07-LA-210-30.7/41.4

Cnty Rt Pm

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94
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07-3Y5404

07-4Y5104

07-1W4304

07-4Y5304

07-3Y9404

07-241304

07-250504

07-2Y4404

07-4Y9004

07-4T3204

07-4Y1804

07-4T4804

07-4Y7204

07-202114

07-269004

07-002344

07-1797A4

07-179704

07-0AA074

07-0AA014

07-3X2304

07-1W1204

Contract

07-LA-210-/11.1

07-LA-213-.3/3.4

07-LA-213-.8/8.4

07-LA-405-16.1/20.7

07-LA-405-16.4/19.5

07-LA-405-24.4/25.8

07-LA-605-.1/16.6

07-LA-605-.1/11.8

07-LA-605-.8/25.9

07-LA-605-1.7/6.8

07-LA-605-3.4/25.8

07-LA-710-6.1/6.8

07-LA-710-6.8/9.5

07-LA-710-17.2/26.4

07-LA-710-18.1/20.8

07-LA-710-22.5/22.7

07-LA-710-26.5/27.4

07-LA-710-26.5/27.4

07-LA-5719-/0

07-LA-5953-/0

07-VEN-1-/10.2

07-VEN-33-6.3/11.1

Cnty Rt Pm

94

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97
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07-2X8304

07-4Y2904

07-251804

07-260704

07-4T4304

07-4Y7704

07-3X3604

07-4Y0804

07-4Y0904

07-4L5704

08-0P7204

08-478104

08-0L7904

08-0N7104

08-0E4104

08-0P6904

08-0N9804

08-0P6204

08-0Q2104

08-0N2604

08-0C8204

08-0F2404

Contract

07-VEN-33-55.0/57.5

07-VEN-101-1.6/30.9

07-VEN-101-12.6/37

07-VEN-101-39.8/43.6

07-VEN-118-25.9/26.8

07-VEN-118-5.8/21.8

07-VEN-126-13.4/26.6

07-VEN-126-20.3/22.5

07-VEN-126-22.5/29.3

07-VEN-150-28.6/28.7

08-RIV-10-8.2/25.2

08-RIV-10-31.0/58.5

08-RIV-10-68.0/156.5

08-RIV-10-.5/0

08-RIV-10-24.0/24.3

08-RIV-10-135.0/154.2

08-RIV-10-144.2/156.5

08-RIV-15-3.2/52.3

08-RIV-15-9.0/31

08-RIV-15-34.9/35.5

08-RIV-15-40.0/41.3

08-RIV-15-1.0/0

Cnty Rt Pm

97

98

98

98

98

98

98

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101
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08-0P8004

08-0M8704

08-0P7104

08-0P9504

08-0P7804

08-0P6804

08-456624

08-448404

08-0P6304

08-0P9404

08-1C0004

08-334884

08-334874

08-334864

08-449314

08-0C4004

08-0R9204

08-0C0204

08-384344

08-497504

08-0M3504

08-0P7504

Contract

08-RIV-15-/50

08-RIV-74-27.4/27.7

08-RIV-74-27.5/0

08-RIV-74-63.0/71.8

08-RIV-79-12.2/19.1

08-RIV-86-/22.1

08-RIV-91-.6/1.2

08-RIV-91-15.6/21.6

08-RIV-91-/21.6

08-RIV-111-/6

08-RIV-215-37.9/39.5

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

08-RIV-215-38.0/38.9

08-RIV-243-13.8/13.9

08-SBD-0-/50.9

08-SBD-2-.9/2.4

08-SBD-10-9.9/24.5

08-SBD-10-12.0/19.8

08-SBD-10-20.0/24.5

08-SBD-10-/.1

Cnty Rt Pm

101

101

102

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105
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08-0P8404

08-472224

08-0K1504

08-0P8804

08-0M2404

08-0M7704

08-0A7914

08-227004

08-0K2004

08-0M8304

08-0Q4804

08-0Q1504

08-0K2404

08-0C7434

08-0P8504

08-0L0404

08-0H6504

08-378704

08-0F1004

08-0P9204

08-438904

08-4440U4

Contract

08-SBD-10-/9.2

08-SBD-15-3.8/12.8

08-SBD-15-70.6/74.9

08-SBD-15-81.8/0

08-SBD-15-107.7/154.6

08-SBD-15-/49.7

08-SBD-18-30.0/32.5

08-SBD-18-44.2/44.7

08-SBD-18-75.3/75.7

08-SBD-18-7.8/T8.1

08-SBD-38-49.5/59.4

08-SBD-40-.1/0

08-SBD-40-28.1/51

08-SBD-60-/10

08-SBD-60-/9.9

08-SBD-60-4.8/0

08-SBD-62-55.0/79.5

08-SBD-62-142.2/142.9

08-SBD-71-4.8/8.5

08-SBD-138-24.1/37.8

08-SBD-178-5.0/14.3

08-SBD-215-8.8/11.6

Cnty Rt Pm

105

105

105

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108
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08-0M4004

08-0P9304

08-0J8004

08-0P7304

09-348304

09-287504

09-348004

09-342404

09-349104

09-352604

09-349204

09-341304

09-344204

09-350104

09-347804

09-347404

09-352304

09-343204

09-237704

10-0V9104

10-0U6804

10-0V9904

Contract

08-SBD-215-14.0/0

08-SBD-247-8.5/22.1

08-SBD-330-40.3/40.6

08-SBD-395-3.9/65.5

09-INY-127-.1/16.2

09-INY-190-65.9/66.5

09-INY-190-96.8/111.6

09-INY-395-73.8/0

09-KER-14-35.4/0

09-MNO-6-4.0/5

09-MNO-108-15.1/0

09-MNO-120-35.0/43

09-MNO-120-3.7/0

09-MNO-158-2.2/2.9

09-MNO-167-/10

09-MNO-395-12.6/36.1

09-MNO-395-51.5/0

09-MNO-395-65.1/69.6

09-MNO-395-118.7/119.6

10-ALP-88-7.5/21

10-AMA-88-22.1/0

10-AMA-88-60.8/66.7

Cnty Rt Pm

109

109

109

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112

112

113
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10-264444

10-0A0104

10-2A4204

10-0U6204

10-0S1904

10-0W0904

10-415704

10-363124

10-481004

10-0K0204

10-414824

10-3169C4

10-0L5804

10-415804

10-3A66U4

10-0W0204

10-0Q6104

10-0W5404

10-0V9804

10-0V8904

10-0U6004

10-0H04U4

Contract

10-AMA-88-/5.5

10-CAL-4-14.5/14.9

10-CAL-26-/3.1

10-MER-5-16.7/0

10-MER-5-23.1/24

10-MER-5-1.6/26.7

10-MER-99-4.6/10.5

10-MER-99-10.8/13.1

10-MER-99-13.9/14.4

10-MER-99-15.8/17.3

10-MER-99-24.4/25.8

10-MER-99-26.8/27.6

10-MER-99-32.6/37.2

10-MER-99-/4.6

10-MER-140-36.5/37.6

10-MER-140-39.0/50.3

10-MPA-49-13.3/13.9

10-MPA-49-44.7/0

10-MPA-49-34.6/48.8

10-MPA-140-/12

10-SJ-4-4.4/0

10-SJ-4-5.4/6.9

Cnty Rt Pm

113

113

113

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116

116

116

116

116
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10-0V5904

10-0V9604

10-0G4704

10-0V1704

10-0U5804

10-0A8404

10-0P6004

10-0S7604

10-0E6114

10-0E6124

10-0W1504

10-0V8704

10-0V5604

10-0V2104

10-0S7904

10-0V9504

10-0L5704

10-0Q2704

10-0U4804

10-0V8804

10-0L5904

10-0M8004

Contract

10-SJ-4-14.1/0

10-SJ-4-15.3/18.9

10-SJ-5-28.5/35.6

10-SJ-5-32.6/49.8

10-SJ-5-12.4/39.6

10-SJ-12-5.0/10.2

10-SJ-88-5.0/12.2

10-SJ-99-2.0/4.3

10-SJ-99-4.9/14.2

10-SJ-99-10.6/15

10-SJ-99-20.1/0

10-SJ-99-29.0/30.7

10-SJ-99-32.6/0

10-SJ-132-1.0/3

10-SJ-132-3.9/4.5

10-SJ-132-.3/4

10-SJ-205-1.7/12.6

10-SJ-205-1.9/7.9

10-STA-0-/0

10-STA-33-1.6/12.6

10-STA-99-16.8/24.7

10-STA-99-/24.7

Cnty Rt Pm

116

117

117

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119

119

120

120

120
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10-0A6714

10-0V9304

10-0P2604

10-0S2404

10-340424

10-0T4704

10-0P1604

10-0W0104

11-068024

11-2M2604

11-266104

11-264004

11-261524

11-2M2304

11-2M3104

11-2M2504

11-2M2104

11-167894

11-2M1804

11-291704

11-406004

11-077604

Contract

10-STA-99-15.1/17

10-TUO-49-16.3/18

10-TUO-49-12.2/12

10-TUO-108-58.8/58.8

10-TUO-108-4.0/6

10-TUO-108-11.7/0

10-TUO-120-8.1/8.5

10-TUO-132-/18.7

11-IMP-7-3.7/6.9

11-IMP-8-76.6/83.3

11-IMP-8-/10

11-IMP-8-4.9/7.2

11-IMP-8-31.3/0

11-IMP-8-41.0/96

11-IMP-8-73.9/96.6

11-IMP-8-96.8/96.8

11-IMP-78-62.9/80.7

11-IMP-78-9.2/12.1

11-IMP-86-21.7/37.3

11-SD-5-20.1/23.5

11-SD-5-26.8/52.9

11-SD-5-36.3/37.4

Cnty Rt Pm

120

120

120

121

121

121

121

121

122

122

122

122

122

123

123

123

123

123

123

124

124

124
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11-2976U4

11-2M3204

11-403304

11-261404

11-401804

11-261704

11-407304

11-405004

11-236404

11-260424

11-2M1604

11-265304

11-2M5504

11-2T0974

11-2T0984

11-2T0954

11-2T0994

11-260714

11-260724

11-260734

11-2T0814

11-2T0864

Contract

11-SD-5-10.0/10

11-SD-5-11.7/18.3

11-SD-5-22.3/0

11-SD-5-59.4/60

11-SD-5-61.8/62.1

11-SD-8-3.0/12.6

11-SD-8-6.2/8.5

11-SD-8-11.2/0

11-SD-8-21.6/25.9

11-SD-8-37.8/0

11-SD-8-39.7/61.5

11-SD-15-.5/M4

11-SD-15-31.5/43

11-SD-15-11.2/M14.5

11-SD-15-14.5/M16.4

11-SD-15-15.0/M16.4

11-SD-15-16.4/M19.5

11-SD-15-18.8/M21.9

11-SD-15-21.9/M23.9

11-SD-15-23.8/M26.2

11-SD-15-26.0/30.2

11-SD-15-26.2/M27.8

Cnty Rt Pm

124

124

124

125

125

125

125

125

125

126

126

126

126

126

126

127

127

127

127

127

127

128
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11-2T0874

11-291904

11-233204

11-2T0884

11-2T0704

11-2T0114

11-2T0014

11-2M2404

11-298404

11-2E0064

11-402304

11-296714

11-262004

11-273404

11-297804

11-2M3904

11-080104

11-294504

11-259804

11-293104

11-2M2004

11-407204

Contract

11-SD-15-27.8/30.1

11-SD-15-8.4/0

11-SD-15-8.9/9.7

11-SD-15-30.1/31.5

11-SD-52-14.5/15.5

11-SD-52-15.5/17.3

11-SD-52-17.3/17.5

11-SD-54-2.5/5.3

11-SD-54-5.3/6.4

11-SD-56-3.5/3.5

11-SD-56-6.8/8.7

11-SD-75-9.3/10.1

11-SD-75-11.0/17.4

11-SD-76-23.1/23.5

11-SD-76-28.8/29.1

11-SD-76-/M2.9

11-SD-76-7.3/13.1

11-SD-78-3.5/5.8

11-SD-78-15.3/15.7

11-SD-78-15.5/16.7

11-SD-79-.3/10

11-SD-94-3.1/3.1

Cnty Rt Pm

128

128

128

128

128

129

129

129

129

129

129

130

130

130

130

130

130

131

131

131

131

131
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11-298004

11-294604

11-265004

11-2T1814

11-081654

11-2T1804

11-288904

11-089754

11-2T0404

11-288804

12-0L2604

12-0L6404

12-0H2324

12-0G9404

12-0G9304

12-0F0604

12-0F9204

12-0G7304

12-0E0304

12-0E5704

12-0L6604

12-0K6204

Contract

11-SD-94-13.8/14.4

11-SD-125-10.6/10.9

11-SD-163-1.7/3.2

11-SD-805-5.5/9.4

11-SD-805-7.7/9.1

11-SD-805-9.4/13.8

11-SD-805-24.7/24.7

11-SD-805-25.2/26.3

11-SD-805-26.5/28.9

11-SD-905-9.5/15

12-ORA-1-17.6/18.1

12-ORA-1-23.7/25.9

12-ORA-5-.3/0

12-ORA-5-1.4/1.6

12-ORA-5-5.1/5.4

12-ORA-5-5.6/6.6

12-ORA-5-6.0/31.2

12-ORA-5-6.1/31.2

12-ORA-5-6.8/14.5

12-ORA-5-8.5/9.4

12-ORA-5-10.9/15.2

12-ORA-5-17.1/17.8

Cnty Rt Pm

131

132

132

132

132

132

132

133

133

133

133

133

134

134

134

134

134

134

135

135

135

135
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12-0K1504

12-0G9904

12-1016A4

12-071634

12-071624

12-0K8904

12-0L6004

12-0L5504

12-0G9604

12-0L1504

12-0M2204

12-0F0404

12-0M1604

12-0K6904

12-0F0314

12-0F0324

12-0M5504

12-0M2404

12-043224

12-0J4304

12-056224

12-0G3304

Contract

12-ORA-5-24.9/30.3

12-ORA-5-27.6/28.2

12-ORA-5-42.1/44.4

12-ORA-22-.6/.9

12-ORA-22-.7/.9

12-ORA-22-8.8/9.1

12-ORA-39-8.8/12.4

12-ORA-55-1.0/1.2

12-ORA-55-7.8/9.4

12-ORA-57-11.0/22.5

12-ORA-57-11.8/13.4

12-ORA-57-12.3/15.2

12-ORA-57-13.4/14.8

12-ORA-57-15.6/0

12-ORA-57-16.2/18.8

12-ORA-57-18.8/21.1

12-ORA-73-10.6/11

12-ORA-74-1.1/2

12-ORA-74-13.3/16.6

12-ORA-74-/1.1

12-ORA-90-11.8/12.5

12-ORA-91-9.1/15.6

Cnty Rt Pm

135

135

136

136

136

136

136

136

137

137

137

137

137

137

138

138

138

138

138

138

139

139
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12-0L4704

12-0K5204

12-0H0294

12-1072C4

12-0H0304

12-0G3704

12-0L1204

12-0M1404

12-0L7604

12-0K0604

12-0K06A4

Contract

12-ORA-91-1.7/2

12-ORA-91-2.4/2.9

12-ORA-91-/10.1

12-ORA-133-4.1/8.1

12-ORA-142-2.5/6.3

12-ORA-241-15.5/39.1

12-ORA-241-21.0/33.7

12-ORA-405-.3/7.8

12-ORA-405-1.5/24.1

12-ORA-405-8.7/12.6

12-ORA-405-12.6/8.7

Cnty Rt Pm

139

139

139

139

140

140

140

140

140

140

141
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01District

 $304,063,379  $116,380,554

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $59,971,418

 $46,763,071

 $150,255,711

 $47,073,178

 Bid + CCO

 $45,414,140

 $31,796,740

 $24,934,406

 $14,235,268

 Work Comp

District Total:

-F-

-S-

-SH-



02

03

04

District

District

District

 $417,102,002

 $1,026,051,552

 $192,884,690

 $712,122,610

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $120,139,954

 $30,900,433

 $11,103,802

 $47,862,551

 $207,095,262

 $271,431,732

 $133,037,577

 $87,717,751

 $139,549,205

 $394,315,288

 $182,935,537

 $203,308,045

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $35,626,246

 $23,533,714

 $9,274,257

 $32,808,133

 $91,642,340

 $172,184,597

 $97,427,384

 $42,316,062

 $89,186,973

 $311,007,595

 $113,466,585

 $120,371,657

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-



04

05

06

District

District

District

 $4,027,780,897

 $384,121,504

 $3,149,090,814

 $209,913,421

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $518,146,706

 $2,542,965,102

 $5,242,915

 $575,182,592

 $105,644,784

 $134,810,925

 $89,316,282

 $54,349,513

 $50,601,752

 $183,741,719

 $10,143,442

 $33,855,896

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $444,843,321

 $2,046,188,393

 $270,087

 $423,950,771

 $55,385,498

 $81,211,423

 $33,622,889

 $39,693,610

 $45,125,903

 $67,185,121

 $571,218

 $12,103,560

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-S-

-SH-

-ER-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



06

07

08

District

District

District

 $460,453,126

 $1,739,137,326

 $233,074,122

 $832,166,368

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $182,110,317

 $190,191,272

 $346,687,874

 $8,728,419

 $200,294,594

 $139,770,495

 $853,464,672

 $114,879,634

 $34,031,096

 $65,381,750

 $142,992,643

 $119,174,863

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $108,088,321

 $74,990,084

 $111,111,330

 $3,302,243

 $67,442,961

 $136,541,038

 $438,778,712

 $27,913,175

 $19,338,423

 $51,638,175

 $96,525,290

 $18,978,198

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-



08

09

10

11

District

District

District

District

 $476,459,986

 $32,971,235

 $540,444,411

 $214,393,261

 $13,674,870

 $179,070,978

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $6,249,396

 $4,988,044

 $8,006,289

 $13,727,506

 $108,953,875

 $149,519,505

 $11,123,230

 $234,794,007

 $36,053,794

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $108,993

 $4,513,218

 $3,319,741

 $5,732,917

 $49,227,086

 $58,358,124

 $7,506,951

 $37,639,344

 $26,339,474

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



11

12

District

District

 $467,896,041

 $398,485,925

 $317,282,553

 $206,173,651

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

 $80,953,743

 $13,054,516

 $11,441,183

 $117,711,821

 $1,000,000

 $243,734,778

 $19,208,533

 $36,897,479

 $6,438,454

 $152,669,331

 $183,272,129

 Bid + CCO

 Bid + CCO

 $69,290,732

 $10,364,648

 $9,502,882

 $31,273,362

 $0

 $196,850,929

 $13,029,157

 $12,612,898

 $3,730,360

 $94,228,188

 $82,573,047

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

Statement of Ongoing Contracts -
Statewide Recap



05

12

10

11

02

01

08

District

 $2,664,310

 $3,586,823

 $1,258,930

 $1,072,055

 $11,796,058

 $20,672,241

 $4,454,283

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

 $6,376,227,893 $10,274,967,383

 $1,139,296,031

 $2,909,553,891

 $146,013,410

 $916,786,777

 $1,303,043,840

 $3,860,273,434

Bid + CCO

 $600,853,564

 $1,757,871,182

 $136,811,126

 $690,206,850

 $621,211,931

 $2,569,273,241

Work Comp
FEDERAL AID (INTERSTATE)

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-ER-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



06

07

04

03

District

 $18,713,506

 $4,131,929

 $3,285,358

 $18,719,929

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $90,355,422


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

